

Central Electricity Authority
Renewable Energy Project Monitoring Division



Summary of Solar and Wind Power projects (Commissioned and under construction) of
Solar Energy Corporation of India (SECI)

(As on 30.09.2019)

year	Solar		Wind	
	Commissioned (MW)	Under construction(MW)*	Commissioned (MW)	Under construction(MW)
2014-15	160			
2015-16	490			
2016-17	110			
2017-18	1625			
2018-19	2110		499.9	
2019-20	450	400	1025.9	5240
2020-21		2700		1680
2021-22		750		
Total	4945	3850	1525.8	6920

* excluding 2 nos. projects (140 MW capacity) presently under litigation

Central Electricity Authority
Renewable Energy Project Monitoring Division



Renewable Energy Projects (Commissioned and under construction) of Solar Energy Corporation of India (SECI)

Name of Project	Installed Capacity (MW)	State	Scheme	Schedule Commissioning	Expected Commissioning	Actual Commissioning
Solar Power Projects in India						
Fortum Finnsurya Energy Pvt.ltd	10	Madhya Pradesh	750MW VGF scheme	01/06/2015		31/12/2014
SEI Sitara Pvt. Ltd.	30	Madhya Pradesh	750MW VGF scheme	01/06/2015		26/02/2015
SEI'L Volta Pvt. Ltd.	20	Madhya Pradesh	750MW VGF scheme	01/06/2015		26/02/2015
Gujarat State Electricity Corporation Ltd.	10	Gujarat	750MW VGF scheme	01/06/2015		20/03/2015
Gujarat Power Corporation Ltd.	10	Gujarat	750MW VGF scheme	01/06/2015		20/03/2015
Rishabh Renergy Pvt. Ltd.	10	Rajasthan	750MW VGF scheme	01/06/2015		25/03/2015
SEI Suryalabh Pvt. Ltd.	30	Rajasthan	750MW VGF scheme	01/06/2015		25/03/2015
RDA Energy Pvt. Ltd.	10	Rajasthan	750MW VGF scheme	01/06/2015		30/03/2015
Clean Solar Power (Dhar) Pvt. Ltd.	10	Madhya Pradesh	750MW VGF scheme	01/06/2015		30/03/2015
Clean Solar Power (Dhar) Pvt. Ltd.	10	Madhya Pradesh	750MW VGF scheme	01/06/2015		30/03/2015
Clean Solar Power (Dhar) Pvt. Ltd.	10	Madhya Pradesh	750MW VGF scheme	01/06/2015		30/03/2015
Palimarwar Solar Project Pvt. Ltd.	10	Rajasthan	750MW VGF scheme	01/06/2015		13/04/2015
Welspun Solar UP Pvt. Ltd.	5	Rajasthan	750MW VGF scheme	01/06/2015		22/04/2015
Suryauday Solaire Prakash Pvt. Ltd.	10	Rajasthan	750MW VGF scheme	01/06/2015		28/04/2015
Azure Clean Energy Pvt. Ltd.	40	Rajasthan	750MW VGF scheme	01/06/2015		28/04/2015
Vishwaj Energy Pvt. Ltd.	10	Maharashtra	750MW VGF scheme	01/06/2015		28/04/2015
IL & FS Energy Development Company Ltd.	20	Madhya Pradesh	750MW VGF scheme	01/06/2015		29/04/2015
IL & FS Energy Development Company Ltd.	20	Madhya Pradesh	750MW VGF scheme	01/06/2015		01/05/2015
Azure Sunshine Pvt. Ltd.	20	Rajasthan	750MW VGF scheme	01/06/2015		05/05/2015
Azure Green Tech Pvt. Ltd.	40	Rajasthan	750MW VGF scheme	01/06/2015		05/05/2015
Northern Solaire Prakash Pvt. Ltd.	20	Rajasthan	750MW VGF scheme	01/06/2015		07/05/2015
Ranji Solar Energy Pvt. Ltd.	20	Rajasthan	750MW VGF scheme	01/06/2015		18/05/2015
ACME Mumbai Power Pvt. Ltd.	20	Rajasthan	750MW VGF scheme	01/06/2015		18/05/2015
ACME Gurgaon Power Pvt. Ltd.	20	Rajasthan	750MW VGF scheme	01/06/2015		18/05/2015
Medha Energy Pvt. Ltd.	20	Rajasthan	750MW VGF scheme	01/06/2015		20/05/2015
ACME Rajdhani Power Pvt. Ltd.	20	Rajasthan	750MW VGF scheme	01/06/2015		20/05/2015

**Central Electricity Authority
Renewable Energy Project Monitoring Division**



Renewable Energy Projects (Commissioned and under construction) of Solar Energy Corporation of India (SECI)

Name of Project	Installed Capacity (MW)	State	Scheme	Schedule Commissioning	Expected Commissioning	Actual Commissioning
Sharda Construction and Corporation Pvt. Ltd.	10	Maharastra	750MW VGF scheme	01/06/2015		28/05/2015
Focal Photovoltaic India Pvt. Ltd.	10	Madhya Pradesh	750MW VGF scheme	01/06/2015		01/06/2015
Focal Renewable Energy Two India Pvt. Ltd.	10	Madhya Pradesh	750MW VGF scheme	01/06/2015		01/06/2015
Focal Energy Solar One India Pvt. Ltd.	20	Madhya Pradesh	750MW VGF scheme	01/06/2015		12/06/2015
Waaneep Solar Pvt. Ltd.	50	Madhya Pradesh	750MW VGF scheme	01/06/2015		15/06/2015
KARNATAKA POWER CORPORATION LIMITED	10	Karnataka	750MW VGF scheme	01/06/2015		22/06/2015
Sunil Hitech Solar (Dhule) Pvt. Ltd.	5	Maharastra	750MW VGF scheme	01/06/2015		29/06/2015
Swelect Energy Systems Ltd.	10	Tamilnadu	750MW VGF scheme	01/06/2015		06/07/2015
Backbone Enterprises Ltd.	10	Gujarat	750MW VGF scheme	01/06/2015		18/09/2015
Enersan Power Pvt. Ltd.	10	Gujarat	750MW VGF scheme	01/06/2015		18/09/2015
Laxmi Diamond Pvt. Ltd.	10	Rajasthan	750MW VGF scheme	01/06/2015		29/09/2015
Today Green Energy Pvt. Ltd.	10	Rajasthan	750MW VGF scheme	01/06/2015		04/10/2015
Today Green Energy Pvt. Ltd.	10	Rajasthan	750MW VGF scheme	01/06/2015		04/10/2015
Today Green Energy Pvt. Ltd.	10	Rajasthan	750MW VGF scheme	01/06/2015		04/10/2015
Today Green Energy Pvt. Ltd.	10	Rajasthan	750MW VGF scheme	01/06/2015		05/10/2015
Today Green Energy Pvt. Ltd.	10	Rajasthan	750MW VGF scheme	01/06/2015		12/05/2016
Green Energy Development Corporation of Odisha Ltd.	20	Odisha	750MW VGF scheme	01/06/2015		06/06/2016
Renew Solar Energy (Karnataka Two) Private Limited	40	Gujarat	5000 MW VGF Scheme-Gujarat(225 MW), Part-B	29/08/2017		31/03/2017
Astra Solren Private Limited	40	Gujarat	5000 MW VGF Scheme-Gujarat(225 MW), Part-B	04/08/2017		31/3/2017
Orange Charanka Solar Energy Private Limited	40	Gujarat	5000 MW VGF Scheme-Gujarat(225 MW), Part-B	04/08/2017		08/04/2017
Sepset Constructions Limited	20	Maharashtra	2000 MW VGF Scheme-Maharashtra(450MW) part-B	10/05/2017		08/05/2017
Astra Solren Private Limited	25	Gujarat	5000 MW VGF Scheme-Gujarat(225 MW), Part-B	29/08/2017		02/06/2017

Central Electricity Authority
Renewable Energy Project Monitoring Division



Renewable Energy Projects (Commissioned and under construction) of Solar Energy Corporation of India (SECI)

Name of Project	Installed Capacity (MW)	State	Scheme	Schedule Commissioning	Expected Commissioning	Actual Commissioning
Orange Renewable Power Private Limited	50	Maharashtra	2000 MW VGF Scheme-Maharashtra(450MW) part-B	10/05/2017		16/06/2017
Orange Renewable Power Private Limited	50	Maharashtra	2000 MW VGF Scheme-Maharashtra(450MW) part-B	10/05/2017		16/06/2017
Gale Solarfarms Private limited	50	Maharashtra	2000 MW VGF Scheme-Maharashtra(450MW) part-B	10/05/2017		16/6/2017
BHAGERIA INDUSTRIES LIMITED	30	Maharashtra	2000 MW VGF Scheme-Maharashtra(450MW) part-B	10/05/2017		17/06/2017
NVR Solar Pvt Ltd	50	Maharashtra	2000 MW VGF Scheme-Maharashtra(450MW) part-B	10/05/2017		15/7/2017
Taletutayi Solar Projects Four Private Limited	50	Maharashtra	2000 MW VGF Scheme-Maharashtra(450MW) part-B	10/05/2017		10/08/2017
Tata Power Renewable Energy Limited (P6) - DCR	25	Gujarat	5000 MW VGF Scheme-Gujarat(25 MW), Part-A	18/12/2017		16/8/2017
Gujarat Industries Power Company Limited (P3)	40	Gujarat	5000 MW VGF Scheme-Gujarat(225 MW), Part-B	04/08/2017		28/08/2017
Gujarat Industries Power Company Limited (P1)	40	Gujarat	5000 MW VGF Scheme-Gujarat(225 MW), Part-B	04/08/2017		14/09/2017
Sepset Constructions Limited	20	Maharashtra	2000 MW VGF Scheme-Maharashtra(450MW) part-B	10/05/2017		10/10/2017
Tornado Solarfarms Private Limited	20	Maharashtra	2000 MW VGF Scheme-Maharashtra(450MW) part-B	10/05/2017		10/10/2017
Tata Power Renewable Energy Limited	30	Maharashtra	2000 MW VGF Scheme-Maharashtra(50MW) part-A	16/08/2017		28/10/2017
KARNATAKA POWER CORPORATION LIMITED	10	Karnataka	2000 MW VGF Scheme Karnataka(50MW) part-A	02/09/2017		07/11/2017
Taletutayi Solar Projects One Private Limited	30	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		05/01/2018
VIJAY PRINTING PRESS PRIVATE LIMITED	10	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		24/1/2018
SUKHBIR AGRO ENERGY LIMITED	10	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		24/1/2018
SUKHBIR AGRO ENERGY LIMITED	10	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		24/1/2018
Wardha Solar (Maharashtra) Private Limited	50	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		29/1/2018
PARAMPUJYA SOLAR ENERGY PRIVATE LIMITED	50	Chhattisgarh	2000MW VGF Scheme Chhattisgarh (100MW) part-B	02/09/2017		06/02/2018
Clean Solar Power (Gulbarga) Private Limited	30	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		07/02/2018

**Central Electricity Authority
Renewable Energy Project Monitoring Division**



Renewable Energy Projects (Commissioned and under construction) of Solar Energy Corporation of India (SECI)

Name of Project	Installed Capacity (MW)	State	Scheme	Schedule Commissioning	Expected Commissioning	Actual Commissioning
RattanIndia Solar 2 Limited	50	Uttar pradesh	2000MW VGF Scheme Uttar pradesh Non solar (160MW) part-B	09/07/2017		08/02/2018
Wardha Solar (Maharashtra) Private Limited	50	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	09/03/2017		12/02/2018
Wardha Solar (Maharashtra) Private Limited	50	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		12/02/2018
Wardha Solar (Maharashtra) Private Limited	50	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		14/2/2018
J K PETROENERGY PRIVATE LIMITED	10	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		19/02/2018
Parampujya Solar Energy Private Limited	20	Maharashtra	2000 MW VGF SchemeUttar Pradesh(50MW) part-B	16/08/2017		22/2/2018
Wardha Solar (Maharashtra) Private Limited	40	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		26/02/2018
Wardha Solar (Maharashtra) Private Limited	50	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		27/02/2018
Solitaire Powertech Private Limited	30	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		08/03/2018
Wardha Solar (Maharashtra) Private Limited	10	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		08/03/2018
LREHL Renewable India SPV 1 Private Limited	50	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		08/03/2018
ACME Babadham Solar Energy Private Limited	40	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		09/03/2018
Solar Edge Power and Energy Private Limited	50	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		09/03/2018
Enviro Solaire private Limited	75	Uttar pradesh	2000 MW VGF SchemeUttar Pradesh(125MW) part-B	09/07/2017		11/03/2018
Wardha Solar (Maharashtra) Private Limited	10	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		13/03/2018
ACME Kaithal Solar Energy Private Limited	40	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		14/03/2018
ACME Vijayapura Solar Energy Private Limited	40	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		15/3/2018
ACME Koppal Solar Energy Private Limited	40	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		16/3/2018
Solar Edge Power and Energy Private Limited	30	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		23/3/2018
Solar Edge Power and Energy Private Limited	50	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		27/3/2018
ENERGON SOLEQ RAVI INDIA POWER RESOURCES PRIVATE LIMITED	100	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		28/3/2018

Central Electricity Authority
Renewable Energy Project Monitoring Division



Renewable Energy Projects (Commissioned and under construction) of Solar Energy Corporation of India (SECI)

Name of Project	Installed Capacity (MW)	State	Scheme	Schedule Commissioning	Expected Commissioning	Actual Commissioning
Jyoti Solar Solutions Pvt Ltd	10	Odisha	5000 MW VGF Scheme-Odisha(270 MW), Part-B	22/12/2017		04/04/2018
Wardha Solar (Maharashtra) Private Limited	40	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		05/04/2018
AZURE POWER VENUS PRIVATE LIMITED	40	Uttar pradesh	2000MW VGF Scheme Uttar pradesh (40MW) part-B	08/11/2017		14/4/2018
Sadipali Solar Private Limited	20	Odisha	5000 MW VGF Scheme-Odisha(270 MW), Part-B	22/12/2017		14/4/2018
Fermi Solarfarms Private Limited	20	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		14/4/2018
Fermi Solarfarms Private Limited	20	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		14/4/2018
Fermi Solarfarms Private Limited	20	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		14/4/2018
Fermi Solarfarms Private Limited	20	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		14/4/2018
JBM Solar Energy Maharashtra Private Limited	60	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		18/4/2018
JBM Solar Power Maharashtra Private Limited	40	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		18/4/2018
PARAMPUJYA SOLAR ENERGY PRIVATE LIMITED	40	Karnataka	2000MW VGF Scheme Karnataka(50MW) part-A	02/09/2017		30/4/2018
Azure Power Thirty Six Private limited	50	Andhra pradesh	2000 MW VGF Scheme Andhra Pradesh(400MW) part-B	16/10/2017		05/05/2018
ACME Bhiwadi Solar Power Private Limited	50	Andhra pradesh	2000 MW VGF Scheme Andhra Pradesh(400MW) part-B	16/10/2017		07/05/2018
Clean Solar Power (Gulbarga) Private Limited	40	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		12/06/2018
ACME Karnal Solar Power Private Limited	50	Andhra pradesh	2000 MW VGF Scheme Andhra Pradesh(400MW) part-B	16/10/2017		21/6/2018
ACME Hisar Solar Power Private Limited	50	Andhra pradesh	2000 MW VGF Scheme Andhra Pradesh(400MW) part-B	16/10/2017		21/6/2018
FRV Andhra PradeshSolar Farm-I Private Limited	50	Andhra pradesh	2000 MW VGF Scheme Andhra Pradesh(400MW) part-B	16/10/2017		22/6/2018
Tata Power Renewable Energy Limited	50	Andhra pradesh	2000 MW VGF Scheme Andhra Pradesh(400MW) part-B	16/10/2017		22/6/2018
Tata Power Renewable Energy Limited	50	Andhra pradesh	2000 MW VGF Scheme Andhra Pradesh(400MW) part-B	16/10/2017		22/6/2018
Clean Solar Power (Gulbarga) Private Limited	40	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		02/07/2018
Clean Solar Power (Gulbarga) Private Limited	40	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017		04/07/2018

Central Electricity Authority
Renewable Energy Project Monitoring Division



Renewable Energy Projects (Commissioned and under construction) of Solar Energy Corporation of India (SECI)

Name of Project	Installed Capacity (MW)	State	Scheme	Schedule Commissioning	Expected Commissioning	Actual Commissioning
UP Sarila Urja Private Limited	40	Uttar pradesh	2000MW VGF Scheme Uttar pradesh Non solar (160MW) part-B	16/10/2017		26/7/2018
Dakshin Odisha Urja Private Limited	40	Odisha	5000 MW VGF Scheme-Odisha(270 MW), Part-B	22/12/2017		06/08/2018
KRISHNA WINDFARMS DEVELOPERS PVT. LTD.	10	Maharashtra	2000 MW VGF Scheme-Maharashtra(450MW) part-B	10/05/2017		11/08/2018
Vento Power & Energy Limited	40	Odisha	5000 MW VGF Scheme-Odisha(270 MW), Part-B	22/12/2017		27/08/2018
SB Energy One Private Limited	100	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla 500 MW, Phase III Solar Park, RJ (Part-1)	16/9/2018		21/09/2018
ACME Jodhpur Solar Power Private Limited	100	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla 500 MW, Phase III Solar Park, RJ (Part-1)	16/09/2018		21/9/2018
ACME Rewa Solar Energy Private Limited	100	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla 500 MW, Phase III Solar Park, RJ (Part-1)	16/9/2018		24/09/2018
SB Energy One Private Limited	100	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla 500 MW, Phase III Solar Park, RJ (Part-1)	16/9/2018		24/09/2018
SB Energy One Private Limited	100	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla 500 MW, Phase III Solar Park, RJ (Part-1)	16/9/2018		24/09/2018
SB Energy Three Private Limited	50	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 250 MW, Phase IV, RJ (Part-1)	16/9/2018		04/10/2018
SB Energy Three Private Limited	50	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 250 MW, Phase IV, RJ (Part-1)	16/9/2018		04/10/2018
Clean Sustainable Energy Pvt Ltd	50	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 250 MW, Phase IV, RJ (Part-1)	16/9/2018		06/10/2018
Clean Sustainable Energy Pvt Ltd	50	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 250 MW, Phase IV, RJ (Part-1)	16/9/2018		06/10/2018
UP Koraun Urja Private Limited	40	Uttar pradesh	2000MW VGF Scheme Uttar pradesh Non solar (160MW) part-B	16/10/2017		08/10/2018
FRV India Solar Park-II Private Limited	50	Andhra pradesh	2000 MW VGF Scheme Andhra Pradesh(400MW) part-B	16/10/2017		08/10/2018
UP Mehrauni - II Urja Private Limited	40	Uttar pradesh	2000MW VGF Scheme Uttar pradesh Non solar (160MW) part-B	16/10/2017		08/10/2018
UP Koraun Urja Private Limited	40	Uttar pradesh	2000MW VGF Scheme Uttar pradesh Non solar (160MW) part-B	16/10/2017		08/10/2018
UP Mehrauni - I Urja Private Limited	40	Uttar pradesh	2000MW VGF Scheme Uttar pradesh Non solar (160MW) part-B	16/10/2017		14/10/2018
Phelan Energy India RJ Private Limited	50	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 250 MW, Phase IV, RJ (Part-1)	16/09/2018		22/11/2018
Vento Power Private Limited	40	Odisha	5000 MW VGF Scheme-Odisha(270 MW), Part-B	22/12/2017		19/12/2018
Vento Power infra private Limited	40	Odisha	5000 MW VGF Scheme-Odisha(270 MW), Part-B	22/12/2017		20/12/2018
Vento Power & Energy Limited	40	Odisha	5000 MW VGF Scheme-Odisha(270 MW), Part-B	22/12/2017		22/12/2018
Flexirural Urja Jalgaon Limited	20	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		22/12/2018
Vento Power & Energy Limited	40	Odisha	5000 MW VGF Scheme-Odisha(270 MW), Part-B	22/12/2017		22/12/2018
MH Parbhani Power private limited	40	Maharashtra	5000 MW VGF Scheme-Maharashtra (450 MW), Part-B	23/12/2017		22/12/2018

Central Electricity Authority
Renewable Energy Project Monitoring Division



Renewable Energy Projects (Commissioned and under construction) of Solar Energy Corporation of India (SECI)

Name of Project	Installed Capacity (MW)	State	Scheme	Schedule Commissioning	Expected Commissioning	Actual Commissioning
Azure Power India Pvt Ltd.	50	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 250 MW, Ph-IV, RJ (Part-2)	27/4/2019		27/04/2019
Azure Power India Pvt Ltd.	50	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 250 MW, Ph-IV, RJ (Part-2)	27/4/2019		27/04/2019
Azure Power India Pvt Ltd.	50	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 250 MW, Ph-IV, RJ (Part-2)	27/4/2019		27/4/2019
Renew Solar Power Pvt. Ltd.	50	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 250 MW, Ph-IV, RJ (Part-2)	27/4/2019		27/4/2019
SBE Four Limited	100	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 500 MW, Phase III, RJ (Part-2)	15/08/2019		03/05/2019
SBE Four Limited	100	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 500 MW, Phase III, RJ (Part-2)	15/08/2019		09/07/2019
Azure Power India Pvt Ltd.	50	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 250 MW, Ph-IV, RJ (Part-2)	27/4/2019		27/07/2019
Welspun Energy Pvt Ltd	100	Maharashtra	2000 MW VGF Scheme-Maharashtra(450MW) part-B	10/05/2017	Under Litigation	
MBP Solar Private Limited	40	Karnataka	2000 MW VGF Scheme Karnataka(920MW) part-B	02/09/2017	Under Litigation	
SBG Cleantech Projectco Five Private Limited	50	Karnataka	5000 MW VGF Scheme-Pavagada solar park(200 MW)	30/12/2019	30/12/2019	
SBG Cleantech Projectco Five Private Limited	50	Karnataka	5000 MW VGF Scheme-Pavagada solar park(200 MW)	30/12/2019	30/12/2019	
SBG Cleantech Projectco Five Private Limited	50	Karnataka	5000 MW VGF Scheme-Pavagada solar park(200 MW)	30/12/2019	30/12/2019	
SBG Cleantech Projectco Five Private Limited	50	Karnataka	5000 MW VGF Scheme-Pavagada solar park(200 MW)	30/12/2019	30/12/2019	
Hero Solar Energy Pvt. Ltd.	100	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 500 MW, Phase III, RJ (Part-2)	15/08/2019	28/01/2020	
Hero Solar Energy Pvt. Ltd.	100	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 500 MW, Phase III, RJ (Part-2)	15/08/2019	28/01/2020	
Kilaj Solar (Maharashtra) Pvt. Ltd (Mahoba Solar)	50	Rajasthan	2000 MW ISTS-T1 Connected Projects	25/07/2020	25/07/2020	
Mahindra Renewables Private Limited	250	Rajasthan	2000 MW ISTS-T1 Connected Projects	25/10/2020	25/10/2020	
ACME Raisar Solar Energy Private Limited	300	Rajasthan	2000 MW ISTS-T1 Connected Projects	25/10/2020	25/10/2020	
ACME Phalodi Solar Energy Private Limited	300	Rajasthan	2000 MW ISTS-T1 Connected Projects	25/10/2020	25/10/2020	

**Central Electricity Authority
Renewable Energy Project Monitoring Division**



Renewable Energy Projects (Commissioned and under construction) of Solar Energy Corporation of India (SECI)

Name of Project	Installed Capacity (MW)	State	Scheme	Schedule Commissioning	Expected Commissioning	Actual Commissioning
Azure Power Forty Three Private Limited	300	Rajasthan	2000 MW ISTS-T1 Connected Projects	25/10/2020	25/10/2020	
Azure Power Forty Three Private Limited	300	Rajasthan	2000 MW ISTS-T1 Connected Projects	25/10/2020	25/10/2020	
Clean Solar Power (Jodhpur) Pvt. Ltd	250	Rajasthan	2000 MW ISTS-T1 Connected Projects	25/10/2020	25/10/2020	
Arina Solar Private Limited	250	Tamilnadu	2000 MW ISTS-T1 Connected Projects	25/10/2020	25/10/2020	
Hero Solar Energy Pvt. Ltd.	100	Rajasthan	5000 MW VGF Scheme-Rajasthan Bhadla, 500 MW, Phase III, RJ (Part-2)	15/08/2019	25/10/2020	
Acme Deoghar Solar Power Pvt. Ltd.	300	Rajasthan	3000 MW ISTS-T2 Connected Projects	08/11/2020	08/11/2020	
Acme Dhaulpur Powertech Pvt. Ltd.	300	Rajasthan	3000 MW ISTS-T2 Connected Projects	08/11/2020	08/11/2020	
SB Energy Seven Pvt Ltd.	250	Andhra Pradesh	5000 MW VGF Scheme-Kadappa solar park(750mw)	29/06/2021	06/29/2021	
Sprng Soura Kiran Vidyut Pvt Ltd.	250	Andhra Pradesh	5000 MW VGF Scheme-Kadappa solar park(750mw)	29/06/2021	06/29/2021	
Ayana Kadapa Renewable Power Pvt. Ltd.	250	Andhra Pradesh	5000 MW VGF Scheme-Kadappa solar park(750mw)	29/06/2021	06/29/2021	

Central Electricity Authority
Renewable Energy Project Monitoring Division



Renewable Energy Projects (Commissioned and under construction) of Solar Energy Corporation of India (SECI)

Name of Project	Installed Capacity (MW)	State	Scheme	Schedule Commissioning	Expected Commissioning	Actual Commissioning
Wind Power Projects in India						
Green Infra Wind Energy Ltd	249.9	Tamil Nadu	ISTS-connected Wind Power Projects in India (Tranche-I)	13/04/2019		07/10/2018
Ostro Kutch Wind Private Limited	250	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-I)	04/10/2018		29/03/2019
Orange Sironj Wind Power Private Limited	200	Tamil Nadu	ISTS-connected Wind Power Projects in India (Tranche-II)	03/05/2019		13/04/2019
Mytrah Vayu Sabarmati Private Limited	250	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-I)	12/11/2018		10/05/2019
ReNew Power Limited	250	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-II)	03/05/2019		17/5/2019
Green Infra Wind Energy Ltd	250	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-II)	03/05/2019		23/06/2019
Wind Three Renergy Private Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-I)	05/10/2018		29/06/2019
Wind One Renergy Private Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-I)	05/10/2018		02/07/2019
Wind Two Renergy Private Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-I)	05/10/2018		04/07/2019
Wind Five Renergy Private Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-I)	05/10/2018		04/07/2019
Green Infra Wind Energy Ltd	300	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-III)	24/11/2019		07/05/2019
Adani Green Energy (MP) Ltd.	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-I)	19/04/2019		01/08/2019
Wind Four Renergy Private Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-I)	05/10/2018		-
Haroda Wind Energy Private Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-II)	03/05/2019	01/11/2019	
Khatiyu Wind Energy Private Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-II)	03/05/2019	01/11/2019	
Vigodi Wind Energy Private Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-II)	03/05/2019	01/11/2019	
Nani Virani Wind Energy Private Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-II)	03/05/2019	01/11/2019	
Ravapar Wind Energy Private Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-II)	03/05/2019	01/11/2019	
Adani Green Energy (MP) Ltd	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-II)	03/05/2020	01/11/2019	
ReNew Wind Energy (AP2) Private Limited	300	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-III)	24/11/2019	---	
ReNew Wind Energy (AP2) Private Limited	100	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-III)	24/11/2019	---	
Vivid Solaire Energy Pvt. Ltd.	50.2	Tamil Nadu	ISTS-connected Wind Power Projects in India (Tranche-III)	24/11/2019	---	

Central Electricity Authority
Renewable Energy Project Monitoring Division



Renewable Energy Projects (Commissioned and under construction) of Solar Energy Corporation of India (SECI)

Name of Project	Installed Capacity (MW)	State	Scheme	Schedule Commissioning	Expected Commissioning	Actual Commissioning
Inox Wind Infrastructure Services Ltd.	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-III)	24/11/2019	—	
Inox Wind Infrastructure Services Ltd.	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-III)	24/11/2019	—	
Inox Wind Infrastructure Services Ltd.	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-III)	24/11/2019	—	
Inox Wind Infrastructure Services Ltd.	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-III)	24/11/2019	—	
Torrent Power Limited	300.3	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-III)	24/11/2019	—	
Torrent Power Limited	199.5	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-III)	24/11/2019	—	
Alfanar Energy Private Limited	300	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-III)	24/11/2019	—	
Adani Green Energy (MP) Ltd	250	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-III)	24/11/2019	—	
Mytrah Vayu Bhrahmaputra Private Limited	300	Tamil Nadu	ISTS-connected Wind Power Projects in India (Tranche-IV)	28/02/2020	—	
Sprng Renewable Energy Private Limited	300	Tamil Nadu	ISTS-connected Wind Power Projects in India (Tranche-IV)	28/02/2020	—	
ReNew Wind Energy (TN) Private Limited	265	Tamil Nadu	ISTS-connected Wind Power Projects in India (Tranche-IV)	28/02/2020	—	
Avikiran Solar India Private Limited	285	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-IV)	28/02/2020	—	
Flutter Wind Energy Private Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-IV)	28/02/2020	—	
Suswind Power Private Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-IV)	28/02/2020	—	
Adani Renewable Energy (TN) Ltd	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-IV)	28/02/2020	—	
Adani Renewable Energy (TN) Ltd	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-IV)	28/02/2020	—	
Adani Renewable Energy (TN) Ltd	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-IV)	28/02/2020	—	
Adani Renewable Energy (TN) Ltd	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-IV)	28/02/2020	—	
Adani Renewable Energy (TN) Ltd	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-IV)	28/02/2020	—	
Adani Renewable Energy (TN) Ltd	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-IV)	28/02/2020	—	
Continuum Power Trading (TN) Private Limited	250	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-IV)	28/02/2020	—	
Vivid Solaire Energy Pvt. Ltd.	200	Tamil Nadu	ISTS-connected Wind Power Projects in India (Tranche-IV)	28/02/2020	—	
Torrent Power Limited	115	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-V)	28/02/2020	—	

Central Electricity Authority
Renewable Energy Project Monitoring Division



Renewable Energy Projects (Commissioned and under construction) of Solar Energy Corporation of India (SECI)

Name of Project	Installed Capacity (MW)	State	Scheme	Schedule Commissioning	Expected Commissioning	Actual Commissioning
Alfanar Company	300	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-V)	28/02/2020	—	
SITAC KABINI RENEWABLES PRIVATE LIMITED	300	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-V)	28/02/2020	—	
Ecoren Energy India Private Limited	175	karnataka	ISTS-connected Wind Power Projects in India (Tranche-V)	28/02/2020	—	
Adani Green Energy Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-V)	28/02/2020	—	
Adani Green Energy Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-V)	28/02/2020	—	
Adani Green Energy Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-V)	28/02/2020	—	
Adani Green Energy Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-V)	28/02/2020	—	
Adani Green Energy Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-V)	28/02/2020	—	
Adani Green Energy Limited	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-V)	28/02/2020	—	
SBESS Services Projectco Two Pvt Ltd	274.4	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-VI)	15/03/2021	—	
SBESS Services Projectco Two Pvt Ltd	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-VI)	15/03/2021	—	
Ostro Energy Pvt Ltd	300	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-VI)	15/03/2021	—	
Powerica Ltd	50.6	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-VI)	15/03/2021	—	
Srijan energy System pvt ltd	150	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-VI)	15/03/2021	—	
Zenataris Renewable energy Private Limited	125	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-VI)	15/03/2021	—	
Adani Renewable Energy Park GJ LTd	250	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-VII)	15/03/2021	—	
Sprng vayu Urja Pvt Ltd	100	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-VI)	17/03/2021	—	
Ostro Energy Pvt Ltd	50	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-VI)	17/03/2021	—	
Betam Wind Energy Pvt Ltd	200	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-VI)	17/03/2021	—	
Adani Renewable Energy Park Gujarat LTd	130	Gujarat	ISTS-connected Wind Power Projects in India (Tranche-VI)	17/03/2021	—	