

Hydro Capacity addition Programme for 2020-21

Sl. No.	Particular	Unit Nos.	Cap. (MW)	Capacity Addition as Programmed	Capacity Addition Actual	Remarks (Assessment as per latest visit of CEA officers/Meetings in CEA/MoP)	Remarks
<b>A.</b>	<b>Central Sector</b>						
1	<b>Kameng</b> NEEPCO, Arunachal Pradesh 4x150=600 MW	Unit # 3 Unit # 4	150 150	December'20 December'20	21.01.2021 11.02.2021		<b>Commissioned</b> <b>Commissioned</b>
	<b>Sub- total (A):</b>		<b>300 MW</b>		<b>300 MW</b>		
<b>B.</b>	<b>State Sector</b>						
2	<b>Sawra Kuddu</b> HPPCL, H.P. 3x37=111 MW	Unit #1 Unit # 2 Unit # 3	37 37 37	December'20 December'20 December'20	12.11.2020 05.12.2020 16.12.2020		<b>Commissioned</b>
	<b>Sub- total (B):</b>		<b>111 MW</b>		<b>111 MW</b>		
<b>C.</b>	<b>Private Sector</b>						
3	<b>Singoli Bhatwari</b> L&T, Uttarakhand 2x33=99 MW	Unit #1 Unit # 2 Unit # 3	33 33 33	December'20 December'20 December'20	19.11.2020 18.12.2020 25.12.2020		<b>Commissioned</b>
4	<b>Rongnichu</b> Madhya Bharat Power Corporation, Sikkim 2x48=96 MW	Unit#1 Unit#2	48 48	March'21 March'21		March 2021 March 2021	
	<b>Sub- total (C):</b>		<b>96 MW</b>		<b>96 MW</b>		
	<b>Total (A+B+C)</b>		<b>606 MW</b>		<b>510 MW</b>		