



भारत सरकार
Government of India
विद्युत मंत्रालय
Ministry of Power
केन्द्रीय विद्युत प्राधिकरण
Central Electricity Authority
विद्युत प्रणाली परियोजना प्रबोधन प्रभाग
Power System Project Monitoring Division

सेवा में / To,
(संलग्न सूची के अनुसार/ as per list enclosed)

विषय/Subject: Notice of the meeting regarding issues related to Associated Transmission System (ATS) for evacuation of Power from Patratu STPP (3x800MW)

संदर्भ/ Reference: PVUNL letter Ref No. PVUNL: CEO: 08-002 dated 16.08.2021

महोदय / Sir,

This has reference to PVUNL letter dated 16.08.2021(copy enclosed) regarding delay in Associated Transmission System (ATS) for evacuation of Power from Patratu STPP (3x800MW), wherein, it is mentioned that works of Patratu STPP (3x800MW) are in full swing and requirement of start-up power for equipment commissioning & testing is expected by Dec'2021.

Following transmission system for evacuation of power from Patratu STPP is being implemented by JUSNL:

1. Patratu - Patratu (JUSNL) 400kV (Quad) D/C line
2. Patratu - Chandil 400kV (Quad) D/C line
3. Patratu- Koderma 400kV (Quad) D/C line

JUSNL had informed to CEA that, above transmission system would be constructed by JUSNL through funding of Jharkhand state Government.

It is learnt that administrative approval of Patratu - Patratu (JUSNL) 400kV (Quad) D/C line is received and remaining lines are pending from State Govt of Jharkhand.

It is a matter of serious concern that the commissioning of the Associated Transmission System (ATS) may not match with the commissioning schedule of the Patratu STPP (3x800MW) and this huge capital cost project may become stranded due to non-availability of the power evacuation system.

In this regard, Member (Power system) CEA, shall take a meeting through Video Conferencing as per following schedule:

26.08.2021 (Thursday) at 11.00 AM

Link for the meeting is as under:

https://teams.microsoft.com//meetup-join/19%3ameeting_ZWJhNjlxMDUtZTgzYy00OWI2LTg0Y2UtMTI0MTkyYjdhM2I4%40thread.v2/0?context=%7b%22Tid%22%3a%228f3788f7-d407-45f7-9943-147c29ad406c%22%2c%22Oid%22%3a%22848d099d-075e-4476-8c0e-cf5a94ad3f05%22%7d

कृपया बैठक में भाग लेना सुनिश्चित करें एवं अपनी उपस्थिति की सूचना pspm-cea@gov.in पर अवश्य भेजें ।

Encl: As above

भवदीय,

(यू.एम.राव भोगी / U.M.Rao Bhogi)
निदेशक / Director

List of Addresses:

S. No.	Address
1.	Chief Engineer(PSPA-II), CEA
2.	Additional Chief Secretary, Dept of Energy, Govt. of Jharkhand, 3rd Floor, SLDC Building, Kusai, Ranchi,Jharkhand- 834002, psec.energy@gmail.com
3.	Managing Director, Jharkhand Urja Sancharan Nigam Limited JUSNL Building, Kusai Colony,Doranda, Ranchi – 834002, md@jusnl.in
4.	CMD, NTPC, NTPC Bhawan, Scope Complex, Institutional Area, Lodhi Road, New Delhi – 110003 cmd@ntpc.co.in , ntpccc@ntpc.co.in
5.	CEO, Patratu Vidyut Utpadan Nigam Limited, Patratu, P.O: PTPS Patratu, Distt. Ramgarh, Pin - 829119 (Jharkhand) Ph.06553-285031, ceopatratu@ntpc.co.in
6.	COO, CTU, Gurgaon

Copy to :

1. Director(Trans.), MoP, Shram Shakti Bhawan, New Delhi-110086,
2. PPS to Member(PS), CEA