



भारत सरकार
Government of India
विद्युत मंत्रालय
Ministry of Power
केन्द्रीय विद्युत प्राधिकरण
Central Electricity Authority
विद्युत प्रणाली परियोजना प्रबोधन प्रभाग
Power System Project Monitoring Division

सेवा में / To,

(संलग्न सूची के अनुसार) /as per the list attached.

विषय /Subject: Minutes of meeting to review the progress of mapping of intra state transmission projects (transmission lines, transmission towers & Substations) on PM Gati Shakti National Master Plan (NMP) - reg.

Madam / Sir,

Minutes of the meeting held under the chairmanship of Chief Engineer (PSPM), CEA on 14-05-2025 through Video Conferencing to review the progress of mapping of intra state transmission projects (Transmission lines, Transmission towers & Substations) on PM Gati Shakti National Master Plan (NMP) is attached at **Annexure** for your kind information and necessary action please.

भवदीय/Yours faithfully,

(सौरभ मिश्रा/Saurabh Mishra)
उपनिदेशक /Deputy Director

प्रतिलिपि / Copy to:

1. JS (Trans), MoP
2. CE (PSPA-I), CEA
3. SA to Member (PS), CEA
4. Energy Secretaries of States

List of Addresses:

AEGCL			md_aegcl@yahoo.co.in ; md.aiib@aegcl.co.in gm.eap@aegcl.co.in ; pd.aiib@aegcl.co.in ; managing.director@aegcl.co.in	Managing Director, AEGCL bljul bhavan, paltan bazar, guwahati - 781001 ph.
APTRAN SCO	Sri.T. Sudeevan Kumar	Managing Director Chief Engineer/ Projects	vjanand@nic.in cereckonsvs@gmail.com	Vidyutsoudha, Gunadala, Vijayawada, Andhra Pradesh, Pin code-520004
Arunachal Pradesh			vidyutarunachal@rediffmail.com , vidyutarunachal@gmail.com ,	Vidyut Bhawan, Department of Power, Zero Point Tinali, Itanagar Pin - 791 111
BSPTCL		Managing Director	md.bsptcl1@gmail.com ce.trans664@gmail.com , director.project@bsptcl.bihar.gov.in project.1@bsptcl.bihar.gov.in	Bihar State Power Transmission Company Ltd, (BSPTCL) Vidyut Bhawan, Baily Road, PATNA - 800 021.
CSPTCL			mdtransco@cseb.gov.in CECnP.CSPTCL@cspc.co.in , Rk_shukla1963@yahoo.co.in cecra.csptcl@cspc.co.in	Managing Director, Chhattisgarh State Power Transmission Corporation Ltd, Energy Info tech centre,Dagani a RAIPUR, Chhatisgarh- 492013
DTL		Managing Director	md@dtl.gov.in gmplanningdtl2020@gmail.com ;	Managing Director Delhi Transco

	Sh. Praveen	AM (T) to GM Project -II (for TL)	project2.dtl@gmail.com	Limited, Shakti Sadan, Kotla Road, New Delhi - 110 002
	Ms. Shweta Varma	AM (T) to GM Project -I (for SS)	gmproject1dtl@gmail.com	
GED	Sh. Stephen Fernandes	Chief Electrical Engineer (Head of Department)	cee-elec.goa@nic.in	Goa Electricity Department Vidyut
	Sh. Shailesh Naik Burye	Superintending Engineer	secom-elec.goa@nic.in sburye@rediffmail.com	Bhawan, 3rd floor, Panaji, Goa
GETCO		Managing Director	md.getco@gebmail.com;	Gujarat Energy
	Mr. Shashank Suman	Assistant Manager, Projects	amplanning.getco@gebmail.com	Transmission Corporation Limited, Sardar Patel Vidyut Bhavan, Race Course, VADODARA - 390 007.
HPPTCL		Managing Director	md.tcl@hpmail.in;	Himfed
	Er. Vijay Singh Thakur	General Manager (Projects)	gmprojects.tcl@hpmail.in	Bhawan, New ISBT Road, Panjri, Shimla- 171005
	Sh. Ashish	Dy. Manager	ashish.k.tcl@hpmail.in	
HVPNL			md@hvpn.org.in	Managing Director, Haryana Vidyut Prasaran Nigam Ltd., Shakti Bhawan, Sector-6, Panchkula - 134 109.
			cepdc@hvpn.org.in, seplg@hvpn.org.in xenplg@hvpn.org.in	
JKPDD (Jammu)	Er. Surjeet Singh	Executive Engineer	sojppdd@gmail.com xentlmd02@gmail.com tlmdudh@gmail.com xengcdjmu@gmail.com	TLMD- II & V, JKPTCL (Jammu)
	Er. Mohd. Ayub khwaja			TLMD- III & IV, JKPTCL (Jammu)
	Er. Reena Ladwal			TLMD- VIII, JKPTCL (Jammu)
JKPDD (Kashmi)	Tufail Ahmad	Assistant Engineer	dosokashmir@rediffmail.com	Office of Chief Engineer,

r)	<u>Khan Gowhar Rafiqi</u>	<u>Assistant Engineer</u>	<u>cejkptclkmr@gmail.com</u>	<u>JKPTCL (Kashmir), PD D Complex Bemina Sringer, J & K, 190018</u>
<u>JUSNL</u>		<u>Managing Director</u>	<u>md@jusnl.in,</u>	<u>JUSNL</u>
	<u>Praween Kumar</u>	<u>General Manager</u>	<u>cetjusnl@gmail.com</u>	<u>Building, Kusai Colony, Doranda, Ranchi (Jharjhand) - 834002</u>
	<u>Ajeet Bhagat</u>			
<u>KPTCL</u>		<u>Managing Director</u>	<u>md@kptcl.com;</u>	<u>O/o of the</u>
	<u>Prathibha G</u>	<u>EE</u>	<u>seepmg@gmail.com</u>	<u>Superintending, Ele., Project Monitoring, Kaveri Bhavan, Bangalore. State:Karnataka Pincode: 560009</u>
<u>KSEBL</u>		<u>Managing Director</u>	<u>cmdksebl@ksebl.in</u>	<u>Kerala State</u>
	<u>Sh. Prashanth</u>	<u>Executive Engineer</u>	<u>transgridksebl@gmail.com</u>	<u>Electricity Board Ltd, Vidyuthi Bhavanam, Pattom, Thiruvananthapuram, Kerala Pin. 695004</u>
	<u>Anilkumar P</u>	<u>Executive Engineer (TA to the Director (Transmission, System Operation Planning & Safety))</u>	<u>dtksebl@ksebl.in</u> <u>dtksebl@ksebl.in</u> <u>ksebl Delhi@gmail.com;</u>	
<u>MPPTCL</u>		<u>Managing Director</u>	<u>md@mptransco.nic.in</u>	<u>Madhya Pradesh</u>
	<u>Sh. C S Thakur</u>	<u>Superintending Engineer</u>	<u>Ceps321@yahoo.com</u>	<u>Power Transmission Co. Ltd., MPPTCL Block No.2 Shakti Bhawan, Rampur, MP-482008</u>
<u>MSETCL</u>		<u>Managing Director</u>	<u>md@mahatransco.in</u>	<u>Maharashtra</u>
	<u>Shri Sunil Suryawanshi</u>	<u>Chief Engineer (Projects)</u>	<u>cecm@mahatransco.in</u> <u>cedcm.co@gmail.com</u> <u>dirprj@mahatransco.in;</u> <u>cecm@mahatransco.in</u> : <u>eepmt@mahatransco.in;</u> <u>eepmt@mahatransco.in</u>	<u>State Electricity Transmission Co. Ltd., "Prakashganga" 5th Floor, A- Wing, Plot C-19, E-Block, BKC, Bandra</u>
	<u>Mrs</u>	<u>Executive Engineer</u>	<u>eepmt@mahatransco.in</u>	

	<u>Kavita Chafale</u>		<u>n_eepmt.co@gmail.com</u>	East, Mumbai, Maharashtra -
<u>Manipur</u>			<u>snandei@ymail.com;</u> <u>gm.plg.mspcl@gmail.com</u>	<u>Manipur State Power Company Ltd., Keishampat Junction, Imphal, Manipur - 795001</u>
<u>Meghalaya</u>			<u>meecl.webportal@gmail.com</u>	<u>Meghalaya Power Transmission Corporation Ltd., Lumjingshal, Short Round Road, Shillong, Meghalaya - 793001</u>
	<u>B.Marak</u>	<u>Assistant Executive Engineer (O/o the Director (Transmission))</u>	<u>directormeptcl@gmail.com</u>	
<u>Mizoram</u>			<u>eincpower@gmail.com,</u> <u>commercialpnemz@gmail.com,</u>	<u>Power & Electricity Department, New Secretariat Complex, Khatla, Aizawl - Mizoram - 796001</u>
<u>Nagaland</u>			<u>cepower1@gmail.com,</u>	<u>Department of Power, Old MLA Hostel Complex, Kohima, Nagaland - 797001</u>
<u>OPTCL</u>		<u>Chairman & Managing Director</u>	<u>cmd@optcl.co.in</u>	<u>Chairman & Managing Director, Orissa Power Transmission Corporation Ltd., Vidyut Bhawan, Janpath, Bhubaneswar - 751 022.</u>
			<u>ele.crmishra@optcl.co.in</u> <u>cgm.cmc@optcl.co.in</u>	
<u>PTCUL</u>		<u>Managing Director</u>	<u>md@ptcul.org</u>	<u>Power Transmission Corporation of</u>
	<u>Sh.</u>	<u>Superintending</u>	<u>se_costing@ptcul.org</u>	

	<u>Ravishan kar</u>	<u>Engineer</u>	se_pi_sri@ptcul.org director_project@ptcul.org	<u>Uttarakhand Ltd., Near ISBT Crossing, Saharanpur</u>
<u>PSTCL</u>		<u>Managing Director</u>	cmd@pstcl.org	
	<u>Er. Makul Gupta</u>	<u>Sr. Xen/ Planning-II</u>	srxen-plann2@pstcl.org	<u>Shakti Sadan Building, Opp. Kali Mata Mandir, Patiala.</u>
	<u>Sh. Vinikal Kumar</u>	<u>AE Planning-</u>		
<u>RRVPNL</u>		<u>Chairman & Managing Director</u>	cmd.rvpn@gmail.com	<u>Chairman & Managing Director, Rajasthan Rajya Vidyut</u>
	<u>Sh. V.A.Kale</u>	<u>Superintending Engineer (Project & Planning)</u>	se.pp@rvpn.co.in	<u>Prasaran Nigam Ltd., Vidyut Bhawan, Janpath, Jaipur - 302005.</u>
	<u>Sh. Rajendra Sharma</u>	<u>XEN(QC, Monitg.) RVPN, Jaipur</u>	Se.qc.insp@rvpn.co.in	
<u>Sikkim</u>			superintendingenggrongli@gmail.com , sikkim.power.monitoring@gmail.com ,	<u>Power Department, Kazi Road, Gangtok, Sikkim - 737101</u>
	<u>Sh. Gowhar Rafiqi</u>		slriofg@gmail.com boblep26@gmail.com , krishnapradhan432@gmail.com	
	<u>Sh. Sunil Rai</u>	<u>CE</u>	sunilrai.power@sikkim.gov.in	
<u>TANTRA NSCO</u>			mdtantransco@tnebnets.org , jmd@tnebnet.org , cetr@tnebnet.org	<u>Tamil Nadu Transmission Corporation Ltd., N.P.K.R.R. Maligai, 144, Anna Salai, Chennai, Tamil Nadu - 600002</u>
	<u>Er. N.S. Rangavadi</u>	<u>Chief Engineer/Electrical/Transmission (Nodal Officer)</u>		
	<u>Er. S. Marimuthu</u>	<u>Chief Engineer/Civil/Transmission (Nodal Officer)</u>	cetr@tnebnet.org	
	<u>Er. S. Suyajothi</u>	<u>Superintending Engineer/Electrical/Transmission-I</u>	setr1@tnebnet.org	
	<u>Er. M.</u>	<u>Superintending</u>	sec2tr@tnebnet.org	

	<u>Shabiulla</u>	<u>Engineer/Civil-II/Transmission</u>		
	<u>Er. S. Dharan</u>	<u>Executive Engineer/Electrical/Works</u>	eeeworks@tnebnet.org ; eeeworks@tnebnet.org ; eeatc@tnebnet.org ;	
<u>TSTRANSCO</u>			cmdtstransco@gmail.com ; cmd@tstransco.in	<u>Transmission Corporation of Telangana</u>
	<u>B. Chandra Reddy</u>	<u>DE</u>	De3construction1@gmail.com	<u>Ltd. Vidyut Soudha, Khairatabad, Hyderabad-500082.</u>
	<u>R. Praveen Kumar</u>	<u>ADE</u>	ce.const@tstransco.in	<u>O/o. Chief Engineer/Construction</u>
<u>Tripura</u>			agngnc@gmail.com , ad_comm@rediffmail.com ,	<u>Tripura State Electricity Corporation Ltd., Bidyut Bhaban, Banamalipur, Agartala, Tripura - 799001</u>
<u>UPPTCL</u>		<u>Managing Director</u>	md@upptcl.org	<u>Managing Director U.P.Power Transmission Corporation Ltd. 7th Floor, Shakti Bhawan, 14, Ashok Marg, Lucknow - 226 001</u>
	<u>Rajiv Dhanda</u>	<u>Chief Engineer (CMUT)</u>	director_project@upptcl.org ; cecmut@upptcl.org	<u>Room No.- 1126, 11th Floor, Shakti Bhawan Extension, 14-Ashok Marg, Lucknow-226001</u>
<u>WBSETCL</u>		<u>Managing Director</u>	md@wbsetcl.in	<u>Managing Director, West Bengal State Electricity Transmission</u>

				Company Limited, (WBSETCL) 8th Floor, DJ Block, Sector-II Salt Lake, KOLKATA - 700 091
			cpd.wbsetcl@gmail.com , ce.corporate@wbsetcl.in ceproject17@gmail.com ; cecontcl@gmail.com ; cetr1955@gmail.com ;	Chief Engineer (Transmission)
	<u>Ranjan Das</u>	<u>Additional CE</u>		
<u>Chandigarh</u>		<u>Superintending Engineer,</u>	<u>Seelo-chd@nic.in</u>	<u>Chandigarh Electricity Department Electricity "OP" Circle, Deluxe Building, sector 9D, U.T., Chandigarh.</u>
<u>Ladakh</u>	<u>Sh Tsewang Paljor (SE)</u>	<u>Senior Engineer</u>	<u>cepdladakh@gmail.com</u>	<u>Superintending Engineer PDD Ladakh</u>
<u>Puducherry</u>	<u>Thiru T. Chanemougam</u> <u>Er. M. Ramesh</u>	<u>Superintending Engineer-cum-H.O.D</u> <u>Executive Engineer</u>	<u>se1ped@py.gov.in</u> <u>ee6ped@py.gov.in</u>	<u>Electricity Department Government of Puducherry 137, NSC Bose Salai, Puducherry - 605001.</u>
<u>DNH</u>	<u>Shri CA Parmar</u>	<u>Chief Engineer</u>	<u>caparmar1956@gmail.com</u>	<u>DNH Power Distribution Corporation Limited Near Vidyut Bhavan, 66kV Road, Secretariat, Amli Ind. Estate, Silvassa-396230</u>

<u>Daman & Diu</u>	<u>Shri M.R Ingle,</u>	<u>Executive Engineer</u>	<u>elec-dmn-dd@nic.in;</u>	<u>Electricity Department, Daman & Diu, Division Office, Address - 220 kV Magarwada Substation, Magarwada, Moti Daman- 396220</u>
----------------------------	----------------------------	---------------------------	----------------------------	---

Annexure

Minutes of the meeting held under the chairmanship of Chief Engineer (PSPM), CEA on 14-05-2025 through Video Conferencing to review the progress of mapping of intrastate transmission projects (transmission lines, transmission towers, underground cables & Substations) on PM Gati Shakti National Master Plan (NMP)

List of Participants is attached at **Annexure - I**.

Representatives from Bihar, Gujarat, West Bengal, Kerala, Sikkim, Mizoram, Manipur, Uttarakhand, Kashmir, Andaman & Nicobar, Lakshadweep, Ladakh and DNH and Daman & Diu were not present in the meeting. However, Gujarat and Sikkim have updated the status of mapping of data in google sheet shared to them.

1. Chief Engineer (PSPM), CEA welcomed all the participants and emphasized upon the importance of mapping of transmission data on the portal. He expressed his concern about the slow progress of mapping of transmission system on PM Gati-Shakti Portal, despite various follow ups and meetings.
2. The state wise brief of the deliberation held in the meeting are attached as **Annexure- II**.
3. From the deliberation held in the meeting following was noted:
 - a) Most of the states have sent the data of existing transmission network to state nodal agency/BISAG-N. Data of under construction transmission Projects and Projects planned up to 2032 have not been submitted by most of the states. CE (PSPM) requested the utilities to submit all the transmission data to BISAG-N at the earliest adhering to the specification and guidelines mentioned in SOP. Further, updated data must be sent to BISAG-N on regular basis by all the States.
 - b) STU's informed about various issues in mapping the data in portal as given below:
 - (i) Log in credential not available to verify the mapped data. Further, states like UPPTCL informed that their earlier provided credential is not working as it does not have gov mail ID.
 - (ii) Acknowledgement from BISAG-N is not received regarding receipt of data/ mapping of data.
 - (iii) States like Telangana, Maharashtra informed that although data has been mapped on the portal but Pop up window is not enabled in portal to see the attributes and also the color code/symbology to differentiate voltage wise data/under construction, existing, under planning data as mentioned in SoP is not available.
 - (iv) KPTCL requested that as per their Cyber security policy, Non-disclosure agreement (NDA) shall be executed between KPTCL and receiving agency i.e BISAG-N.
4. After deliberations in the meeting, following action points were suggested:
 - (i) CE (PSPM), stressed upon expediting the mapping of Existing (commissioned), under construction transmission data and the transmission projects planned up to 2032 including underground assets as per SoP on the Portal. He emphasized that all data should be mapped by 15th June'25.

- (ii) The STUs should submit the transmission data (existing network, under construction and planned up to 2032) to BISAG-N/Nodal agency of PM Gati-shakti at the earliest, if not submitted already. The data should be shared with BISAG-N only after due approval by the Approver. Further, the Data Approver should verify the mapped data on PM Gati Shakti Portal and make sure that the correct data is uploaded on the Portal. In case of any discrepancies, the matter may be taken up with BISAG-N (Email: bisagsp7@gujarat.gov.in; bisagsp12@gujarat.gov.in).
- (iii) The States which are submitting data to the Nodal agency for PM Gati Shakti in their States need to follow up with them and make sure that the data has been uploaded on the portal.
- (iv) The states like Delhi, Goa which have submitted that their data has been mapped on their respective state portal, which is being/will be integrated with PM Gati-shakti Portal, need to make sure that all the data has been mapped on the PM Gati-Shakti Portal.
- (v) Utilities which have already submitted data to BISAG-N and have confirmed its mapping on the portal, must provide mapping information to CEA as per the format (attached). Utilities that have not yet submitted their data to BISAG-N, should adhere to the timeline for mapping as informed in the meeting.
- (vi) STU's which are facing issues while mapping/verifying the mapped data on the portal may follow up with BISAG-N to resolve the issue. Further, they may intimate their issues to CEA along with BISAG-N so that the issues could be further taken up with DPIIT.

Meeting ended with thanks to the chair.

Annexure - I**List of participants:****CEA:**

1. Sh. Y K Swarnkar, Chief Engineer (PSPM)
2. Sh. Saurabh Mishra, Deputy Director (PSPM)
3. Ms. Saroj Kumari, Assistant Director (PSPM)

ASSAM:

1. Sh. Lohit Hasnu, AEGCL

Andhra Pradesh:

1. Sh. S. Santosh Kumar, APTRANSCO

Arunachal Pradesh:

1. Sh. T. K. Tara, CE

Chhattisgarh:

1. Sh. Manoj Varma, CSPTCL

Goa:

1. Sh. Ashok D. Tak, Assistant Engineer, GED

Himachal Pradesh:

1. Manoj Kumar, GM HPPTCL

Haryana

1. Sh. Sanjay Sharma, HVPNL

Jharkhand:

1. Sh. Ajit Bhagat, JUSNL

Karnataka

1. Smt Vijay Laxmi, KPTCL

Madhya Pradesh

1. Sh. M Kulkarni, MPPTCL

Maharashtra:

1. Sh. Sunil Suryawanshi, Chief Engineer, MSETCL
2. Sh. Ritesh Chowdhary

Meghalaya:

1. Sh. Kynsai Lyngwa , MePTCL

Nagaland:

1. EE Power Deptt

Odisha:

1. Sh. A.K. Ojha, OPTCL

Punjab:

1. Sh. Makul Gupta, PSTCL

Rajasthan:

1. Sh. R R Gupta, RRVPNL

Tamil Nadu: TANTRANSCO

1. Sh. Srinivasan, SE
2. Sh. Ganesh Gurunathan

Telangana:

1. Chief Engineer (IT), TG TRANSCO

Tripura

- 1.Sh. Sujit Das, TPTL

Uttar Pradesh:

1. Sh. Vinod Kumar Prajapati, UPPTCL

Chandigarh

- 1.Sh. Sushil Anand, AEE, CPDL

Delhi:

1. Sh. Saurabh Kumar, DTL

Jammu:

1. Sh. Vipul Sharma, JKPTCL

Puducherry:

- 1.Sh.G.Kaniyamudhan