

General Summary (MW)

S.No.	Sector	Total (MW)	CFBC	Claims SO2 compliance	Retired	Feasibility study not started	Feasibility Study started	Feasibility Study Completed	Tender specification made	NIT issued	Bid opened	Bid Awarded	FGD installed
1	Central	67250	750	0	220	0	2020	0	0	2110	2390	57930	1830
2	State	68266.5	1075	0	270	0	5331.5	12240	6440	19215	15120	8260	0
3	Private	76003	4089	2480	0	1370	5692	6695	3600	15700	10412	19060	6950
	Total	211519.5	5914	2480	490	1370	13043.5	18935	10040	37025	27922	85250	8780

General summary (No. of units)

S.No.	Sector	Total (No. of units)	CFBC	Claims SO2 compliance	Retired	Feasibility study not started	Feasibility Study started	Feasibility Study Completed	Tender specification made	NIT issued	Bid opened	Bid Awarded	FGD installed
1	Central	168	4	0	2	0	5	0	0	8	11	132	6
2	State	222	7	0	2	0	22	45	23	67	33	23	0
3	Private	210	41	10	0	2	24	17	7	33	28	34	15
	Total	600	52	10	4	2	51	62	30	108	72	189	21

Sl.No	Region	State	Sector	Organisation	Name of Project	Unit No	Total Capacity	DT-of COMMISSIONING	Category	FGD Status
1	ER	Bihar	Central	NTPC	NABI NAGAR TPP	3	250.00	2/26/2019	C	Bid Awarded
2	ER	Bihar	Central	NTPC	NABI NAGAR TPP	4	250.00	11/10/2021	C	Bid Awarded
3	ER	Bihar	Central	NTPC	BARAUNI TPS	6	105.00	5/1/1983	C	to be decommissioned
4	ER	Bihar	Central	NTPC	BARAUNI TPS	7	105.00	3/31/1985	C	to be decommissioned
5	ER	Bihar	Central	NTPC	BARAUNI TPS	8	250.00	1/11/2018	C	NIT issued
6	ER	Bihar	Central	NTPC	BARAUNI TPS	9	250.00	3/31/2018	C	NIT issued
7	ER	Bihar	Central	NTPC	BARH I	1	660.00	10/30/2021	C	Bid Awarded
8	ER	Bihar	Central	NTPC	BARH II	4	660.00	11/20/2013	C	Bid Awarded
9	ER	Bihar	Central	NTPC	BARH II	5	660.00	3/4/2015	C	Bid Awarded
10	ER	Bihar	Central	NTPC	KAHALGAON TPS	1	210.00	3/31/1992	C	Bid Awarded
11	ER	Bihar	Central	NTPC	KAHALGAON TPS	2	210.00	3/17/1994	C	Bid Awarded
12	ER	Bihar	Central	NTPC	KAHALGAON TPS	3	210.00	3/24/1995	C	Bid Awarded
13	ER	Bihar	Central	NTPC	KAHALGAON TPS	4	210.00	3/18/1996	C	Bid Awarded
14	ER	Bihar	Central	NTPC	KAHALGAON TPS	5	500.00	3/31/2007	C	Bid Awarded
15	ER	Bihar	Central	NTPC	KAHALGAON TPS	6	500.00	3/16/2008	C	Bid Awarded
16	ER	Bihar	Central	NTPC	KAHALGAON TPS	7	500.00	7/31/2009	C	Bid Awarded
17	ER	Bihar	Central	NTPC	MUZAFFARPUR TPS	1	110.00	3/31/1985	B	Retired
18	ER	Bihar	Central	NTPC	MUZAFFARPUR TPS	2	110.00	3/17/1986	B	Retired
19	ER	Bihar	Central	NTPC	MUZAFFARPUR TPS	3	195.00	3/31/2015	B	NIT issued
20	ER	Bihar	Central	NTPC	MUZAFFARPUR TPS	4	195.00	3/24/2016	B	NIT issued
21	ER	Bihar	Central	NTPC	NABI NAGAR TPP	1	250.00	3/20/2016	C	Bid Awarded
22	ER	Bihar	Central	NTPC	NABI NAGAR TPP	2	250.00	4/3/2017	C	Bid Awarded
23	ER	Bihar	Central	NTPC	NEW NABI NAGAR TPP	1	660.00	7/12/2019	C	Bid Awarded
24	ER	Bihar	Central	NTPC	NEW NABI NAGAR TPP	2	660.00	3/31/2021	C	Bid Awarded
25	ER	Jharkhan	Central	DVC	BOKARO TPS `A` EXP	1	500.00	3/22/2016	C	Bid Awarded
26	ER	Jharkhan	Central	DVC	CHANDRAPURA(DVC) TP	7	250.00	11/4/2009	C	Bid opened
27	ER	Jharkhan	Central	DVC	CHANDRAPURA(DVC) TP	8	250.00	3/31/2010	C	Bid opened
28	ER	Jharkhan	Central	DVC	KODARMA TPP	1	500.00	7/20/2011	C	Bid Awarded
29	ER	Jharkhan	Central	DVC	KODARMA TPP	2	500.00	2/15/2013	C	Bid Awarded
30	ER	Jharkhan	Private	ADHUNIK	MAHADEV PRASAD STP	1	270.00	11/19/2012	C	Feasibility study completed
31	ER	Jharkhan	Private	ADHUNIK	MAHADEV PRASAD STP	2	270.00	3/29/2013	C	Feasibility study completed
32	ER	Jharkhan	Private	MPL	MAITHON RB TPP	1	525.00	6/30/2011	C	Bid Awarded
33	ER	Jharkhan	Private	MPL	MAITHON RB TPP	2	525.00	3/31/2012	C	Bid Awarded
34	ER	Jharkhan	Private	TATA PCL	JOJOBERA TPS	2	120.00	2/1/2001	C	Bid Awarded
35	ER	Jharkhan	Private	TATA PCL	JOJOBERA TPS	3	120.00	2/1/2002	C	Bid Awarded
36	ER	Jharkhan	State	TVNL	TENUGHAT TPS	1	210.00	4/14/1994	C	Feasibility study completed
37	ER	Jharkhan	State	TVNL	TENUGHAT TPS	2	210.00	10/10/1996	C	Feasibility study completed
38	ER	Odisha	Central	NTPC	DARLIPALI STPS	1	800.00	12/30/2019	C	Bid Awarded
39	ER	Odisha	Central	NTPC	DARLIPALI STPS	2	800.00	7/21/2021	C	Bid Awarded
40	ER	Odisha	Central	NTPC	TALCHER STPS	1	500.00	2/19/1995	C	Bid Awarded
41	ER	Odisha	Central	NTPC	TALCHER STPS	2	500.00	3/27/1996	C	Bid Awarded
42	ER	Odisha	Central	NTPC	TALCHER STPS	3	500.00	2/21/2003	C	Bid Awarded
43	ER	Odisha	Central	NTPC	TALCHER STPS	4	500.00	10/25/2003	C	Bid Awarded
44	ER	Odisha	Central	NTPC	TALCHER STPS	5	500.00	5/13/2004	C	Bid Awarded
45	ER	Odisha	Central	NTPC	TALCHER STPS	6	500.00	2/6/2005	C	Bid Awarded
46	ER	Odisha	Private	GMR ENERG	KAMALANGA TPS	1	350.00	3/29/2013	B	Bid opened
47	ER	Odisha	Private	GMR ENERG	KAMALANGA TPS	2	350.00	9/28/2013	B	Bid opened
48	ER	Odisha	Private	GMR ENERG	KAMALANGA TPS	3	350.00	3/21/2014	B	Bid opened
49	ER	Odisha	Private	IBPIL	UTKAL TPP (IND BARATH)	1	350.00	2/25/2016	C	Feasibility Study started
50	ER	Odisha	Private	JITPL	DERANG TPP	1	600.00	4/10/2014	C	Tender specification made
51	ER	Odisha	Private	JITPL	DERANG TPP	2	600.00	1/24/2015	C	Tender specification made
52	ER	Odisha	Private	SEL	STERLITE TPP	1	600.00	10/14/2010	C	Feasibility Study started
53	ER	Odisha	Private	SEL	STERLITE TPP	2	600.00	12/29/2010	C	Feasibility Study started
54	ER	Odisha	State	OPGC	IB VALLEY TPS	1	210.00	6/2/1994	C	Feasibility study completed
55	ER	Odisha	State	OPGC	IB VALLEY TPS	2	210.00	10/22/1995	C	Feasibility study completed
56	ER	Odisha	State	OPGC	IB VALLEY TPS	3	660.00	7/2/2019	C	Feasibility Study started
57	ER	Odisha	State	OPGC	IB VALLEY TPS	4	660.00	7/2/2019	C	Feasibility Study started
58	ER	West Ber	Central	DVC	DURGAPUR STEEL TPS	1	500.00	7/29/2011	B	Bid Awarded
59	ER	West Ber	Central	DVC	DURGAPUR STEEL TPS	2	500.00	3/23/2012	B	Bid Awarded
60	ER	West Ber	Central	DVC	DURGAPUR TPS	4	210.00	9/1/1982	B	to be decommissioned
61	ER	West Ber	Central	DVC	MEJIA TPS	1	210.00	3/1/1996	C	Bid Awarded
62	ER	West Ber	Central	DVC	MEJIA TPS	2	210.00	3/24/1997	C	Bid Awarded

63	ER	West Ber	Central	DVC	MEJIA TPS	3	210.00	3/25/1998	C	Bid Awarded
64	ER	West Ber	Central	DVC	MEJIA TPS	4	210.00	10/12/2004	C	Bid Awarded
65	ER	West Ber	Central	DVC	MEJIA TPS	5	250.00	10/1/2007	C	Bid Awarded
66	ER	West Ber	Central	DVC	MEJIA TPS	6	250.00	3/26/2011	C	Bid Awarded
67	ER	West Ber	Central	DVC	MEJIA TPS	7	500.00	9/30/2010	C	Bid Awarded
68	ER	West Ber	Central	DVC	MEJIA TPS	8	500.00	9/30/2010	C	Bid Awarded
69	ER	West Ber	Central	DVC	RAGHUNATHPUR TPP	1	600.00	8/24/2014	C	Bid Awarded
70	ER	West Ber	Central	DVC	RAGHUNATHPUR TPP	2	600.00	1/18/2016	C	Bid Awarded
71	ER	West Ber	Central	NTPC	FARAKKA STPS	1	200.00	1/1/1986	C	Bid Awarded
72	ER	West Ber	Central	NTPC	FARAKKA STPS	2	200.00	12/24/1986	C	Bid Awarded
73	ER	West Ber	Central	NTPC	FARAKKA STPS	3	200.00	8/6/1987	C	Bid Awarded
74	ER	West Ber	Central	NTPC	FARAKKA STPS	4	500.00	9/25/1992	C	Bid Awarded
75	ER	West Ber	Central	NTPC	FARAKKA STPS	5	500.00	2/16/1994	C	Bid Awarded
76	ER	West Ber	Central	NTPC	FARAKKA STPS	6	500.00	3/7/2011	C	Bid Awarded
77	ER	West Ber	Private	CESC	BUDGE BUDGE TPS	1	250.00	9/16/1997	C	Bid opened
78	ER	West Ber	Private	CESC	BUDGE BUDGE TPS	2	250.00	3/6/1999	C	Bid opened
79	ER	West Ber	Private	CESC	BUDGE BUDGE TPS	3	250.00	9/29/2009	C	Bid opened
80	ER	West Ber	Private	CESC	SOUTHERN REPL. TPS	1	67.50	4/10/1991	A	Feasibility study completed
81	ER	West Ber	Private	CESC	SOUTHERN REPL. TPS	2	67.50	8/12/1990	A	Feasibility study completed
82	ER	West Ber	Private	CESC	TITAGARH TPS	1	60.00	3/17/1985	A	to be decommissioned
83	ER	West Ber	Private	CESC	TITAGARH TPS	2	60.00	12/12/1982	A	to be decommissioned
84	ER	West Ber	Private	CESC	TITAGARH TPS	3	60.00	4/26/1983	A	to be decommissioned
85	ER	West Ber	Private	CESC	TITAGARH TPS	4	60.00	1/16/1984	A	to be decommissioned
86	ER	West Ber	Private	DPSCLTD	DISHERGARH TPP	1	12.00	9/25/2012	B	Complying
87	ER	West Ber	Private	HEL	HALDIA TPP	1	300.00	1/14/2015	B	Bid opened
88	ER	West Ber	Private	HEL	HALDIA TPP	2	300.00	2/16/2015	B	Bid opened
89	ER	West Ber	Private	HMEL	Hiranmaye TPP	1	150.00	6/7/2017	B	Feasibility Study started
90	ER	West Ber	Private	HMEL	Hiranmaye TPP	2	150.00	12/31/2017	B	Feasibility Study started
91	ER	West Ber	State	DPL	D.P.L. TPS	7	300.00	11/24/2007	B	Bid opened
92	ER	West Ber	State	DPL	D.P.L. TPS	8	250.00	3/31/2014	B	Bid opened
93	ER	West Ber	State	WBPD	BAKRESWAR TPS	1	210.00	6/7/2009	C	Bid opened
94	ER	West Ber	State	WBPD	BAKRESWAR TPS	2	210.00	7/17/1999	C	Bid opened
95	ER	West Ber	State	WBPD	BAKRESWAR TPS	3	210.00	5/20/2000	C	Bid opened
96	ER	West Ber	State	WBPD	BAKRESWAR TPS	4	210.00	3/21/2001	C	Bid opened
97	ER	West Ber	State	WBPD	BAKRESWAR TPS	5	210.00	12/24/2007	C	Bid opened
98	ER	West Ber	State	WBPD	BANDEL TPS	1	60.00	9/1/1965	C	Retired
99	ER	West Ber	State	WBPD	BANDEL TPS	2	60.00	10/1/1965	C	to be decommissioned
100	ER	West Ber	State	WBPD	BANDEL TPS	5	210.00	10/8/1982	C	Feasibility study completed
101	ER	West Ber	State	WBPD	KOLAGHAT TPS	1	210.00	1/16/1993	C	to be decommissioned
102	ER	West Ber	State	WBPD	KOLAGHAT TPS	2	210.00	8/13/1990	C	to be decommissioned
103	ER	West Ber	State	WBPD	KOLAGHAT TPS	3	210.00	12/16/1985	C	NIT issued
104	ER	West Ber	State	WBPD	KOLAGHAT TPS	4	210.00	1/24/1984	C	NIT issued
105	ER	West Ber	State	WBPD	KOLAGHAT TPS	5	210.00	12/28/1993	C	NIT issued
106	ER	West Ber	State	WBPD	KOLAGHAT TPS	6	210.00	3/17/1991	C	NIT issued
107	ER	West Ber	State	WBPD	SAGARDIGHI TPS	1	300.00	7/20/2008	C	Tender specification made
108	ER	West Ber	State	WBPD	SAGARDIGHI TPS	2	300.00	12/21/2007	C	Tender specification made
109	ER	West Ber	State	WBPD	SAGARDIGHI TPS	3	500.00	12/14/2015	C	Bid opened
110	ER	West Ber	State	WBPD	SAGARDIGHI TPS	4	500.00	12/15/2016	C	Bid opened
111	ER	West Ber	State	WBPD	SANTALDIH TPS	5	250.00	11/7/2007	C	Bid opened
112	ER	West Ber	State	WBPD	SANTALDIH TPS	6	250.00	6/29/2011	C	Bid opened
113	NER	Assam	Central	NTPC	BONGAIGAON TPP	1	250.00	6/22/2015	C	Bid Awarded
114	NER	Assam	Central	NTPC	BONGAIGAON TPP	2	250.00	3/22/2017	C	Bid Awarded
115	NER	Assam	Central	NTPC	BONGAIGAON TPP	3	250.00	3/23/2019	C	Bid Awarded
116	NR	Haryana	Central	NTPC	INDIRA GANDHI STPP	1	500.00	10/31/2010	A	Bid Awarded
117	NR	Haryana	Central	NTPC	INDIRA GANDHI STPP	2	500.00	11/5/2011	A	Bid Awarded
118	NR	Haryana	Central	NTPC	INDIRA GANDHI STPP	3	500.00	11/7/2012	A	Bid Awarded
119	NR	Haryana	Private	JhPL(HR)	MAHATMA GANDHI TPS	1	660.00	1/12/2012	A	FGD installed
120	NR	Haryana	Private	JhPL(HR)	MAHATMA GANDHI TPS	2	660.00	4/11/2012	A	FGD installed
121	NR	Haryana	State	HPGCL	PANIPAT TPS	6	210.00	3/31/2001	A	NIT issued
122	NR	Haryana	State	HPGCL	PANIPAT TPS	7	250.00	9/28/2004	A	NIT issued
123	NR	Haryana	State	HPGCL	PANIPAT TPS	8	250.00	1/28/2005	A	NIT issued
124	NR	Haryana	State	HPGCL	RAJIV GANDHI TPS	1	600.00	3/31/2010	C	NIT issued
125	NR	Haryana	State	HPGCL	RAJIV GANDHI TPS	2	600.00	10/1/2010	C	NIT issued
126	NR	Haryana	State	HPGCL	YAMUNA NAGAR TPS	1	300.00	11/1/2007	C	NIT issued
127	NR	Haryana	State	HPGCL	YAMUNA NAGAR TPS	2	300.00	3/29/2008	C	NIT issued

128	NR	Punjab	Private	GPGLS (GVK)	GOINDWAL SAHIB	1	270.00	2/14/2016	C	Bid opened
129	NR	Punjab	Private	GPGLS (GVK)	GOINDWAL SAHIB	2	270.00	3/15/2016	C	Bid opened
130	NR	Punjab	Private	NPL	RAJPURA TPP	1	700.00	1/24/2014	C	Bid Awarded
131	NR	Punjab	Private	NPL	RAJPURA TPP	2	700.00	7/6/2014	C	Bid Awarded
132	NR	Punjab	Private	TSPL	TALWANDI SABO TPP	1	660.00	6/17/2014	C	Bid Awarded
133	NR	Punjab	Private	TSPL	TALWANDI SABO TPP	2	660.00	10/25/2015	C	Bid Awarded
134	NR	Punjab	Private	TSPL	TALWANDI SABO TPP	3	660.00	3/29/2016	C	Bid Awarded
135	NR	Punjab	State	PSPCL	GH TPS (LEH.MOH.)	1	210.00	12/29/1997	C	Feasibility study completed
136	NR	Punjab	State	PSPCL	GH TPS (LEH.MOH.)	2	210.00	10/16/1998	C	Feasibility study completed
137	NR	Punjab	State	PSPCL	GH TPS (LEH.MOH.)	3	250.00	1/3/2008	C	Feasibility study completed
138	NR	Punjab	State	PSPCL	GH TPS (LEH.MOH.)	4	250.00	7/31/2008	C	Feasibility study completed
139	NR	Punjab	State	PSPCL	ROPAR TPS	3	210.00	3/31/1988	C	NIT issued
140	NR	Punjab	State	PSPCL	ROPAR TPS	4	210.00	1/29/1989	C	NIT issued
141	NR	Punjab	State	PSPCL	ROPAR TPS	5	210.00	3/29/1992	C	NIT issued
142	NR	Punjab	State	PSPCL	ROPAR TPS	6	210.00	3/30/1993	C	NIT issued
143	NR	Rajastha	Central	NLC	BARSINGSAR LIGNITE	1	125.00	6/28/2010	C	CFBC
144	NR	Rajastha	Central	NLC	BARSINGSAR LIGNITE	2	125.00	1/25/2011	C	CFBC
145	NR	Rajastha	Private	APL	KAWAI TPS	1	660.00	5/28/2013	C	NIT issued
146	NR	Rajastha	Private	APL	KAWAI TPS	2	660.00	12/24/2013	C	NIT issued
147	NR	Rajastha	Private	RWPL (JSW)	JALIPA KAPURDI TPP	1	135.00	10/16/2009	C	CFBC
148	NR	Rajastha	Private	RWPL (JSW)	JALIPA KAPURDI TPP	2	135.00	7/8/2010	C	CFBC
149	NR	Rajastha	Private	RWPL (JSW)	JALIPA KAPURDI TPP	3	135.00	11/2/2011	C	CFBC
150	NR	Rajastha	Private	RWPL (JSW)	JALIPA KAPURDI TPP	4	135.00	11/23/2011	C	CFBC
151	NR	Rajastha	Private	RWPL (JSW)	JALIPA KAPURDI TPP	5	135.00	2/5/2013	C	CFBC
152	NR	Rajastha	Private	RWPL (JSW)	JALIPA KAPURDI TPP	6	135.00	3/3/2013	C	CFBC
153	NR	Rajastha	Private	RWPL (JSW)	JALIPA KAPURDI TPP	7	135.00	3/16/2013	C	CFBC
154	NR	Rajastha	Private	RWPL (JSW)	JALIPA KAPURDI TPP	8	135.00	2/28/2013	C	CFBC
155	NR	Rajastha	State	RRVUNL	CHHABRA TPP	1	250.00	10/30/2009	C	Tender specification made
156	NR	Rajastha	State	RRVUNL	CHHABRA TPP	2	250.00	5/4/2010	C	Tender specification made
157	NR	Rajastha	State	RRVUNL	CHHABRA TPP	3	250.00	9/14/2013	C	Tender specification made
158	NR	Rajastha	State	RRVUNL	CHHABRA TPP	4	250.00	6/30/2014	C	Tender specification made
159	NR	Rajastha	State	RRVUNL	CHHABRA TPP	5	660.00	4/4/2017	C	Bid opened
160	NR	Rajastha	State	RRVUNL	CHHABRA TPP	6	660.00	3/29/2019	C	Bid opened
161	NR	Rajastha	State	RRVUNL	GIRAL TPS	1	125.00	2/28/2007	C	CFBC
162	NR	Rajastha	State	RRVUNL	GIRAL TPS	2	125.00	11/6/2009	C	CFBC
163	NR	Rajastha	State	RRVUNL	KALISINDH TPS	1	600.00	5/2/2014	C	Bid opened
164	NR	Rajastha	State	RRVUNL	KALISINDH TPS	2	600.00	6/6/2015	C	Bid opened
165	NR	Rajastha	State	RRVUNL	KOTA TPS	1	110.00	1/17/1983	A	to be decommissioned
166	NR	Rajastha	State	RRVUNL	KOTA TPS	2	110.00	7/13/1983	A	to be decommissioned
167	NR	Rajastha	State	RRVUNL	KOTA TPS	3	210.00	9/25/1988	A	to be decommissioned
168	NR	Rajastha	State	RRVUNL	KOTA TPS	4	210.00	5/1/1989	A	to be decommissioned
169	NR	Rajastha	State	RRVUNL	KOTA TPS	5	210.00	3/26/1994	A	to be decommissioned
170	NR	Rajastha	State	RRVUNL	KOTA TPS	6	195.00	7/30/2003	A	Tender specification made
171	NR	Rajastha	State	RRVUNL	KOTA TPS	7	195.00	8/31/2009	A	Tender specification made
172	NR	Rajastha	State	RRVUNL	SURATGARH TPS	1	250.00	5/10/1998	C	to be decommissioned
173	NR	Rajastha	State	RRVUNL	SURATGARH TPS	2	250.00	3/28/2000	C	to be decommissioned
174	NR	Rajastha	State	RRVUNL	SURATGARH TPS	3	250.00	10/29/2001	C	to be decommissioned
175	NR	Rajastha	State	RRVUNL	SURATGARH TPS	4	250.00	3/25/2002	C	to be decommissioned
176	NR	Rajastha	State	RRVUNL	SURATGARH TPS	5	250.00	6/30/2003	C	Tender specification made
177	NR	Rajastha	State	RRVUNL	SURATGARH TPS	6	250.00	8/29/2009	C	Tender specification made
178	NR	Rajastha	State	RRVUNL	Suratgarh SCTPP	7	660	3/15/2020	C	Bid opened
179	NR	Rajastha	State	RRVUNL	Suratgarh SCTPP	8	660	10/6/2021	C	Bid opened
180	NR	Uttar Pra	Central	NTPC	DADRI (NCTPP)	1	210.00	12/21/1991	A	FGD installed
181	NR	Uttar Pra	Central	NTPC	DADRI (NCTPP)	2	210.00	12/18/1992	A	FGD installed
182	NR	Uttar Pra	Central	NTPC	DADRI (NCTPP)	3	210.00	3/23/1993	A	FGD installed
183	NR	Uttar Pra	Central	NTPC	DADRI (NCTPP)	4	210.00	3/24/1994	A	FGD installed
184	NR	Uttar Pra	Central	NTPC	DADRI (NCTPP)	5	490.00	1/25/2010	A	FGD installed
185	NR	Uttar Pra	Central	NTPC	DADRI (NCTPP)	6	490.00	7/16/2010	A	Bid Awarded
186	NR	Uttar Pra	Central	NTPC	MEJA STPP	1	660.00	3/31/2018	C	Bid Awarded
187	NR	Uttar Pra	Central	NTPC	MEJA STPP	2	660.00	1/12/2021	C	Bid Awarded
188	NR	Uttar Pra	Central	NTPC	RIHAND STPS	1	500.00	3/31/1988	C	NIT issued
189	NR	Uttar Pra	Central	NTPC	RIHAND STPS	2	500.00	7/5/1989	C	NIT issued
190	NR	Uttar Pra	Central	NTPC	RIHAND STPS	3	500.00	1/31/2005	C	Bid Awarded
191	NR	Uttar Pra	Central	NTPC	RIHAND STPS	4	500.00	9/24/2005	C	Bid Awarded
192	NR	Uttar Pra	Central	NTPC	RIHAND STPS	5	500.00	5/25/2012	C	Bid Awarded

193	NR	Uttar Pra	Central	NTPC	RIHAND STPS	6	500.00	10/17/2013	C	Bid Awarded
194	NR	Uttar Pra	Central	NTPC	SINGRAULI STPS	1	200.00	2/14/1982	C	Bid Awarded
195	NR	Uttar Pra	Central	NTPC	SINGRAULI STPS	2	200.00	11/25/1982	C	Bid Awarded
196	NR	Uttar Pra	Central	NTPC	SINGRAULI STPS	3	200.00	3/28/1983	C	Bid Awarded
197	NR	Uttar Pra	Central	NTPC	SINGRAULI STPS	4	200.00	11/2/1983	C	Bid Awarded
198	NR	Uttar Pra	Central	NTPC	SINGRAULI STPS	5	200.00	2/26/1984	C	Bid Awarded
199	NR	Uttar Pra	Central	NTPC	SINGRAULI STPS	6	500.00	12/23/1986	C	Bid Awarded
200	NR	Uttar Pra	Central	NTPC	SINGRAULI STPS	7	500.00	11/24/1987	C	Bid Awarded
201	NR	Uttar Pra	Central	NTPC	TANDA TPS	1	110.00	3/21/1988	C	to be decommissioned
202	NR	Uttar Pra	Central	NTPC	TANDA TPS	2	110.00	3/11/1989	C	to be decommissioned
203	NR	Uttar Pra	Central	NTPC	TANDA TPS	3	110.00	3/28/1990	C	to be decommissioned
204	NR	Uttar Pra	Central	NTPC	TANDA TPS	4	110.00	2/20/1998	C	to be decommissioned
205	NR	Uttar Pra	Central	NTPC	TANDA TPS	5	660.00	9/28/2019	C	Bid Awarded
206	NR	Uttar Pra	Central	NTPC	TANDA TPS	6	660.00	3/31/2021	C	Bid Awarded
207	NR	Uttar Pra	Central	NTPC	UNCHAHAR TPS	1	210.00	11/21/1988	C	Bid Awarded
208	NR	Uttar Pra	Central	NTPC	UNCHAHAR TPS	2	210.00	3/22/1989	C	Bid Awarded
209	NR	Uttar Pra	Central	NTPC	UNCHAHAR TPS	3	210.00	1/27/1999	C	Bid Awarded
210	NR	Uttar Pra	Central	NTPC	UNCHAHAR TPS	4	210.00	10/22/1999	C	Bid Awarded
211	NR	Uttar Pra	Central	NTPC	UNCHAHAR TPS	5	210.00	9/28/2006	C	Bid Awarded
212	NR	Uttar Pra	Central	NTPC	UNCHAHAR TPS	6	500.00	3/31/2017	C	Bid Awarded
213	NR	Uttar Pra	Private	BEPL	BARKHERA TPS	1	45.00	11/6/2011	C	CFBC
214	NR	Uttar Pra	Private	BEPL	BARKHERA TPS	2	45.00	1/28/2012	C	CFBC
215	NR	Uttar Pra	Private	BEPL	KHAMBARKHERA TPS	1	45.00	10/17/2011	C	CFBC
216	NR	Uttar Pra	Private	BEPL	KHAMBARKHERA TPS	2	45.00	11/28/2011	C	CFBC
217	NR	Uttar Pra	Private	BEPL	KUNDARKI TPS	1	45.00	1/10/2012	C	CFBC
218	NR	Uttar Pra	Private	BEPL	KUNDARKI TPS	2	45.00	2/29/2012	C	CFBC
219	NR	Uttar Pra	Private	BEPL	MAQSOODPUR TPS	1	45.00	11/3/2011	C	CFBC
220	NR	Uttar Pra	Private	BEPL	MAQSOODPUR TPS	2	45.00	1/21/2012	C	CFBC
221	NR	Uttar Pra	Private	BEPL	UTRAULA TPS	1	45.00	2/21/2012	C	CFBC
222	NR	Uttar Pra	Private	BEPL	UTRAULA TPS	2	45.00	3/19/2012	C	CFBC
223	NR	Uttar Pra	Private	LPGCL	LALITPUR TPS	1	660.00	3/26/2016	C	Retendering
224	NR	Uttar Pra	Private	LPGCL	LALITPUR TPS	2	660.00	1/8/2016	C	Retendering
225	NR	Uttar Pra	Private	LPGCL	LALITPUR TPS	3	660.00	4/1/2016	C	Retendering
226	NR	Uttar Pra	Private	LAPPL	ANPARA C TPS	1	600.00	11/12/2011	B	NIT issued
227	NR	Uttar Pra	Private	LAPPL	ANPARA C TPS	2	600.00	11/15/2011	B	NIT issued
228	NR	Uttar Pra	Private	PPGCL (Tata)	PRAYAGRAJ TPP	1	660.00	12/25/2015	C	Bid awarded
229	NR	Uttar Pra	Private	PPGCL (Tata)	PRAYAGRAJ TPP	2	660.00	9/6/2016	C	Bid awarded
230	NR	Uttar Pra	Private	PPGCL (Tata)	PRAYAGRAJ TPP	3	660.00	5/22/2017	C	Bid awarded
231	NR	Uttar Pra	Private	RPSC	ROSA TPP Ph-I	1	300.00	2/10/2010	C	Bid Awarded
232	NR	Uttar Pra	Private	RPSC	ROSA TPP Ph-I	2	300.00	6/26/2010	C	Bid Awarded
233	NR	Uttar Pra	Private	RPSC	ROSA TPP Ph-II	3	300.00	12/28/2011	C	Bid Awarded
234	NR	Uttar Pra	Private	RPSC	ROSA TPP Ph-II	4	300.00	3/28/2012	C	Bid Awarded
235	NR	Uttar Pra	State	UPRVUNL	ANPARA TPS	1	210.00	3/24/1986	B	NIT issued
236	NR	Uttar Pra	State	UPRVUNL	ANPARA TPS	2	210.00	2/28/1987	B	NIT issued
237	NR	Uttar Pra	State	UPRVUNL	ANPARA TPS	3	210.00	3/12/1988	B	NIT issued
238	NR	Uttar Pra	State	UPRVUNL	ANPARA TPS	4	500.00	7/19/1993	B	NIT issued
239	NR	Uttar Pra	State	UPRVUNL	ANPARA TPS	5	500.00	7/4/1994	B	NIT issued
240	NR	Uttar Pra	State	UPRVUNL	ANPARA TPS	6	500.00	6/8/2015	B	Bid Awarded
241	NR	Uttar Pra	State	UPRVUNL	ANPARA TPS	7	500.00	3/6/2016	B	Bid Awarded
242	NR	Uttar Pra	State	UPRVUNL	HARDUAGANJ TPS	7	105.00	3/31/1978	C	Feasibility Study started
243	NR	Uttar Pra	State	UPRVUNL	HARDUAGANJ TPS	8	250.00	9/27/2011	C	Tender specification made
244	NR	Uttar Pra	State	UPRVUNL	HARDUAGANJ TPS	9	250.00	5/25/2012	C	Tender specification made
245	NR	Uttar Pra	State	UPRVUNL	OBRA TPS	7	94.00	12/14/1974	C	Feasibility Study started
246	NR	Uttar Pra	State	UPRVUNL	OBRA TPS	9	200.00	1/26/1980	C	Feasibility study completed
247	NR	Uttar Pra	State	UPRVUNL	OBRA TPS	10	200.00	1/14/1979	C	Feasibility study completed
248	NR	Uttar Pra	State	UPRVUNL	OBRA TPS	11	200.00	12/31/1977	C	Feasibility study completed
249	NR	Uttar Pra	State	UPRVUNL	OBRA TPS	12	200.00	3/28/1981	C	Feasibility study completed
250	NR	Uttar Pra	State	UPRVUNL	OBRA TPS	13	200.00	7/21/1982	C	Feasibility study completed
251	NR	Uttar Pra	State	UPRVUNL	PARICHHA TPS	1	110.00	3/31/1984	C	Feasibility Study started
252	NR	Uttar Pra	State	UPRVUNL	PARICHHA TPS	2	110.00	2/25/1985	C	Feasibility Study started
253	NR	Uttar Pra	State	UPRVUNL	PARICHHA TPS	3	210.00	3/29/2006	C	Tender specification made
254	NR	Uttar Pra	State	UPRVUNL	PARICHHA TPS	4	210.00	12/28/2006	C	Tender specification made
255	NR	Uttar Pra	State	UPRVUNL	PARICHHA TPS	5	250.00	5/24/2012	C	Tender specification made
256	NR	Uttar Pra	State	UPRVUNL	PARICHHA TPS	6	250.00	3/11/2013	C	Tender specification made
257	SR	Andhra P	Central	NTPC	SIMHADRI	1	500.00	2/22/2002	A	Bid Awarded

258	SR	Andhra P	Central	NTPC	SIMHADRI	2	500.00	8/24/2002	A	Bid Awarded
259	SR	Andhra P	Central	NTPC	SIMHADRI	3	500.00	3/29/2011	A	Bid Awarded
260	SR	Andhra P	Central	NTPC	SIMHADRI	4	500.00	3/30/2012	A	Bid Awarded
261	SR	Andhra P	Private	HNPC	VIZAG TPP	1	520.00	12/27/2015	A	Feasibility study completed
262	SR	Andhra P	Private	HNPC	VIZAG TPP	2	520.00	3/30/2016	A	Feasibility study completed
263	SR	Andhra P	Private	MEL	THAMMINAPATNAM TP	1	150.00	9/9/2012	C	CFBC
264	SR	Andhra P	Private	MEL	THAMMINAPATNAM TP	2	150.00	4/17/2013	C	CFBC
265	SR	Andhra P	Private	SEIL	PAINAMPURAM TPP	1	660.00	2/7/2015	C	Bid opened
266	SR	Andhra P	Private	SEIL	PAINAMPURAM TPP	2	660.00	9/3/2015	C	Bid opened
267	SR	Andhra P	Private	SEIL	SGPL TPP	1	660.00	11/12/2016	C	Bid opened
268	SR	Andhra P	Private	SEIL	SGPL TPP	2	660.00	2/15/2017	C	Bid opened
269	SR	Andhra P	Private	SEPL	SIMHAPURI TPS	1	150.00	3/24/2012	C	CFBC
270	SR	Andhra P	Private	SEPL	SIMHAPURI TPS	2	150.00	7/2/2012	C	CFBC
271	SR	Andhra P	Private	SEPL	SIMHAPURI TPS	3	150.00	2/21/2014	C	CFBC
272	SR	Andhra P	Private	SEPL	SIMHAPURI TPS	4	150.00	3/6/2015	C	CFBC
273	SR	Andhra P	State	APPDCL	DAMODARAM SANJEEV	1	800.00	8/28/2014	C	Feasibility study completed
274	SR	Andhra P	State	APPDCL	DAMODARAM SANJEEV	2	800.00	3/17/2015	C	Feasibility study completed
275	SR	Andhra P	State	APGENCO	Dr. N.TATA RAO TPS	1	210.00	11/1/1979	A	Feasibility Study started
276	SR	Andhra P	State	APGENCO	Dr. N.TATA RAO TPS	2	210.00	10/10/1980	A	Feasibility Study started
277	SR	Andhra P	State	APGENCO	Dr. N.TATA RAO TPS	3	210.00	10/5/1989	A	Feasibility Study started
278	SR	Andhra P	State	APGENCO	Dr. N.TATA RAO TPS	4	210.00	8/23/1990	A	Feasibility Study started
279	SR	Andhra P	State	APGENCO	Dr. N.TATA RAO TPS	5	210.00	3/31/1994	A	Feasibility Study started
280	SR	Andhra P	State	APGENCO	Dr. N.TATA RAO TPS	6	210.00	2/24/1995	A	Feasibility Study started
281	SR	Andhra P	State	APGENCO	Dr. N.TATA RAO TPS	7	500.00	10/8/2009	A	Feasibility study completed
282	SR	Andhra P	State	APGENCO	RAYALASEEMA TPS	1	210.00	3/31/1994	C	Feasibility study completed
283	SR	Andhra P	State	APGENCO	RAYALASEEMA TPS	2	210.00	2/25/1995	C	Feasibility study completed
284	SR	Andhra P	State	APGENCO	RAYALASEEMA TPS	3	210.00	1/25/2007	C	Feasibility study completed
285	SR	Andhra P	State	APGENCO	RAYALASEEMA TPS	4	210.00	11/20/2007	C	Feasibility study completed
286	SR	Andhra P	State	APGENCO	RAYALASEEMA TPS	5	210.00	12/31/2010	C	Feasibility study completed
287	SR	Andhra P	State	APGENCO	RAYALASEEMA TPS	6	600.00	3/12/2018	C	Feasibility study completed
288	SR	Karnatak	Central	NTPC	KUDGI STPP	1	800.00	12/25/2016	C	Bid Awarded
289	SR	Karnatak	Central	NTPC	KUDGI STPP	2	800.00	3/23/2017	C	Bid Awarded
290	SR	Karnatak	Central	NTPC	KUDGI STPP	3	800.00	3/12/2018	C	Bid Awarded
291	SR	Karnatak	Private	JSWEL	TORANGALLU TPS(SBU-	1	130.00	1/15/1999	C	Claims to be SO2 compliant
292	SR	Karnatak	Private	JSWEL	TORANGALLU TPS(SBU-	2	130.00	5/16/1999	C	Claims to be SO2 compliant
293	SR	Karnatak	Private	JSWEL	TORANGALLU TPS(SBU-	1	300.00	4/23/2009	C	Feasibility study completed
294	SR	Karnatak	Private	JSWEL	TORANGALLU TPS(SBU-	2	300.00	8/24/2009	C	Feasibility study completed
295	SR	Karnatak	Private	UPCL	UDUPI TPP	1	600.00	7/23/2010	C	NIT issued
296	SR	Karnatak	Private	UPCL	UDUPI TPP	2	600.00	4/16/2011	C	NIT issued
297	SR	Karnatak	State	KPCL	BELLARY TPS	1	500.00	12/3/2007	C	Bid opened
298	SR	Karnatak	State	KPCL	BELLARY TPS	2	500.00	3/23/2012	C	Bid opened
299	SR	Karnatak	State	KPCL	BELLARY TPS	3	700.00	3/1/2016	C	Bid opened
300	SR	Karnatak	State	KPCL	RAICHUR TPS	1	210.00	3/29/1985	C	Bid Awarded
301	SR	Karnatak	State	KPCL	RAICHUR TPS	2	210.00	3/2/1986	C	Bid Awarded
302	SR	Karnatak	State	KPCL	RAICHUR TPS	3	210.00	3/30/1991	C	Bid Awarded
303	SR	Karnatak	State	KPCL	RAICHUR TPS	4	210.00	9/29/1994	C	Bid Awarded
304	SR	Karnatak	State	KPCL	RAICHUR TPS	5	210.00	1/31/1999	C	Bid Awarded
305	SR	Karnatak	State	KPCL	RAICHUR TPS	6	210.00	7/22/1999	C	Bid Awarded
306	SR	Karnatak	State	KPCL	RAICHUR TPS	7	210.00	12/11/2002	C	Bid Awarded
307	SR	Karnatak	State	KPCL	RAICHUR TPS	8	250.00	6/26/2010	C	Bid Awarded
308	SR	Karnatak	State	KPCL	YERMARUS TPP	1	800.00	3/29/2016	C	Bid Awarded
309	SR	Karnatak	State	KPCL	YERMARUS TPP	2	800.00	3/29/2017	C	Bid Awarded
310	SR	Tamil Na	Central	NTPL	Thoothukudi (JV) TPP	1	500.00	3/10/2015	B	Bid Awarded
311	SR	Tamil Na	Central	NTPL	Thoothukudi (JV) TPP	2	500.00	7/9/2015	B	Bid Awarded
312	SR	Tamil Na	Central	NEYVELI LIGNITE	NEYVELI (EXT) TPS	1	210.00	10/21/2002	C	Bid opened
313	SR	Tamil Na	Central	NEYVELI LIGNITE	NEYVELI (EXT) TPS	2	210.00	7/22/2003	C	Bid opened
314	SR	Tamil Na	Central	NEYVELI LIGNITE	NEYVELI TPS-II	1	210.00	1/17/1988	C	Bid opened
315	SR	Tamil Na	Central	NEYVELI LIGNITE	NEYVELI TPS-II	2	210.00	2/6/1987	C	Bid opened
316	SR	Tamil Na	Central	NEYVELI LIGNITE	NEYVELI TPS-II	3	210.00	3/29/1987	C	Bid opened
317	SR	Tamil Na	Central	NEYVELI LIGNITE	NEYVELI TPS-II	4	210.00	3/30/1991	C	Bid opened
318	SR	Tamil Na	Central	NEYVELI LIGNITE	NEYVELI TPS-II	5	210.00	12/31/1991	C	Bid opened
319	SR	Tamil Na	Central	NEYVELI LIGNITE	NEYVELI TPS-II	6	210.00	10/30/1992	C	Bid opened
320	SR	Tamil Na	Central	NEYVELI LIGNITE	NEYVELI TPS-II	7	210.00	6/19/1993	C	Bid opened
321	SR	Tamil Na	Central	NEYVELI LIGNITE	NEYVELI TPS-II EXP	1	250.00	2/4/2012	C	CFBC
322	SR	Tamil Na	Central	NEYVELI LIGNITE	NEYVELI TPS-II EXP	2	250.00	1/24/2015	C	CFBC

323	SR	Tamil Na	Central	NEYVELI LIGNITE	NEYVELI NEW TPP	1	500.00	12/20/2019	C	Bid Awarded
324	SR	Tamil Na	Central	NEYVELI LIGNITE	NEYVELI NEW TPP	2	500.00	2/3/2021	C	Bid Awarded
325	SR	Tamil Na	Central	NTECL	VALLUR TPP	1	500.00	3/28/2012	A	Bid Awarded
326	SR	Tamil Na	Central	NTECL	VALLUR TPP	2	500.00	2/28/2013	A	Bid Awarded
327	SR	Tamil Na	Central	NTECL	VALLUR TPP	3	500.00	2/28/2014	A	Bid Awarded
328	SR	Tamil Na	Private	CEPL	MUTHIARA TPP	1	600.00	12/2/2014	B	Feasibility study completed
329	SR	Tamil Na	Private	CEPL	MUTHIARA TPP	2	600.00	1/2/2016	B	Feasibility study completed
330	SR	Tamil Na	Private	ITPCL	ITPCL TPP	1	600.00	9/19/2015	C	FGD installed
331	SR	Tamil Na	Private	ITPCL	ITPCL TPP	2	600.00	4/18/2016	C	FGD installed
332	SR	Tamil Na	Private	IBPIL	Thoothukudi (P) TPP	1	150.00	3/11/2013	B	CFBC
333	SR	Tamil Na	Private	IBPIL	Thoothukudi (P) TPP	2	150.00	12/30/2013	B	CFBC
334	SR	Tamil Na	Private	ST-CMSECP	NEYVELI TPS(Z)	1	250.00	10/21/2002	C	Bid Awarded
335	SR	Tamil Na	State	TANGEDCO	METTUR TPS	1	210.00	1/4/1987	B	NIT issued
336	SR	Tamil Na	State	TANGEDCO	METTUR TPS	2	210.00	12/1/1987	B	NIT issued
337	SR	Tamil Na	State	TANGEDCO	METTUR TPS	3	210.00	3/22/1989	B	NIT issued
338	SR	Tamil Na	State	TANGEDCO	METTUR TPS	4	210.00	3/27/1990	B	NIT issued
339	SR	Tamil Na	State	TANGEDCO	METTUR TPS-II	1	600.00	10/11/2012	B	NIT issued
340	SR	Tamil Na	State	TANGEDCO	NORTH CHENNAI TPS	1	210.00	10/25/1994	A	NIT issued
341	SR	Tamil Na	State	TANGEDCO	NORTH CHENNAI TPS	2	210.00	3/27/1995	A	NIT issued
342	SR	Tamil Na	State	TANGEDCO	NORTH CHENNAI TPS	3	210.00	2/24/1996	A	NIT issued
343	SR	Tamil Na	State	TANGEDCO	NORTH CHENNAI TPS	4	600.00	9/13/2013	A	NIT issued
344	SR	Tamil Na	State	TANGEDCO	NORTH CHENNAI TPS	5	600.00	3/9/2013	A	NIT issued
345	SR	Tamil Na	State	TANGEDCO	Thoothukudi TPS	1	210.00	7/9/1979	B	NIT issued
346	SR	Tamil Na	State	TANGEDCO	Thoothukudi TPS	2	210.00	12/17/1980	B	NIT issued
347	SR	Tamil Na	State	TANGEDCO	Thoothukudi TPS	3	210.00	4/16/1982	B	NIT issued
348	SR	Tamil Na	State	TANGEDCO	Thoothukudi TPS	4	210.00	2/11/1992	B	NIT issued
349	SR	Tamil Na	State	TANGEDCO	Thoothukudi TPS	5	210.00	3/31/1991	B	NIT issued
350	SR	Tamil Na	State	TANGEDCO	Thoothukudi St IV	1	525.00	11/30/2021	B	Feasibility Study started
351	SR	Telangana	Central	NTPC	RAMAGUNDEM STPS	1	200.00	10/27/1983	C	Bid Awarded
352	SR	Telangana	Central	NTPC	RAMAGUNDEM STPS	2	200.00	5/29/1984	C	Bid Awarded
353	SR	Telangana	Central	NTPC	RAMAGUNDEM STPS	3	200.00	12/13/1984	C	Bid Awarded
354	SR	Telangana	Central	NTPC	RAMAGUNDEM STPS	4	500.00	6/26/1988	C	Bid Awarded
355	SR	Telangana	Central	NTPC	RAMAGUNDEM STPS	5	500.00	3/26/1989	C	Bid Awarded
356	SR	Telangana	Central	NTPC	RAMAGUNDEM STPS	6	500.00	10/16/1989	C	Bid Awarded
357	SR	Telangana	Central	NTPC	RAMAGUNDEM STPS	7	500.00	9/26/2004	C	Bid Awarded
358	SR	Telangana	State	SCCL	SINGARENI TPP	1	600.00	3/13/2016	C	Bid Awarded
359	SR	Telangana	State	SCCL	SINGARENI TPP	2	600.00	11/25/2016	C	Bid Awarded
360	SR	Telangana	State	TSGENCO	BHADRADRI TPP	1	270.00	6/5/2020	C	Bid Awarded
361	SR	Telangana	State	TSGENCO	BHADRADRI TPP	2	270.00	12/7/2020	C	Bid Awarded
362	SR	Telangana	State	TSGENCO	BHADRADRI TPP	3	270.00	3/26/2021	C	Bid Awarded
363	SR	Telangana	State	TSGENCO	KAKATIYA TPS	1	500.00	5/27/2010	C	Feasibility study completed
364	SR	Telangana	State	TSGENCO	KAKATIYA TPS	2	600.00	12/31/2015	C	Feasibility study completed
365	SR	Telangana	State	TSGENCO	KOTHAGUEDEM TPS (NE)	9	250.00	3/27/1997	C	Feasibility study completed
366	SR	Telangana	State	TSGENCO	KOTHAGUEDEM TPS (NE)	10	250.00	2/28/1998	C	Feasibility study completed
367	SR	Telangana	State	TSGENCO	KOTHAGUEDEM TPS (NE)	11	500.00	6/26/2011	C	Feasibility study completed
368	SR	Telangana	State	TSGENCO	KOTHAGUEDEM TPS (STA)	12	800.00	12/26/2018	C	Bid Awarded
369	SR	Telangana	State	TSGENCO	RAMAGUNDEM - B TPS	2	62.50	10/17/1971	C	to be decommissioned
370	WR	Chhattisg	Central	NTPC	KORBA STPS	1	200.00	2/28/1983	B	Bid Awarded
371	WR	Chhattisg	Central	NTPC	KORBA STPS	2	200.00	10/31/1983	B	Bid Awarded
372	WR	Chhattisg	Central	NTPC	KORBA STPS	3	200.00	3/17/1984	B	Bid Awarded
373	WR	Chhattisg	Central	NTPC	KORBA STPS	4	500.00	5/31/1987	B	Bid Awarded
374	WR	Chhattisg	Central	NTPC	KORBA STPS	5	500.00	3/25/1988	B	Bid Awarded
375	WR	Chhattisg	Central	NTPC	KORBA STPS	6	500.00	2/26/1989	B	Bid Awarded
376	WR	Chhattisg	Central	NTPC	KORBA STPS	7	500.00	11/25/2010	B	Bid Awarded
377	WR	Chhattisg	Central	NTPC	LARA TPP	1	800.00	3/23/2018	C	Bid Awarded
378	WR	Chhattisg	Central	NTPC	LARA TPP	2	800.00	7/12/2020	C	Bid Awarded
379	WR	Chhattisg	Central	NTPC	SIPAT STPS	1	660.00	6/27/2011	C	Bid Awarded
380	WR	Chhattisg	Central	NTPC	SIPAT STPS	2	660.00	12/24/2011	C	Bid Awarded
381	WR	Chhattisg	Central	NTPC	SIPAT STPS	3	660.00	6/2/2012	C	Bid Awarded
382	WR	Chhattisg	Central	NTPC	SIPAT STPS	4	500.00	5/27/2007	C	Bid Awarded
383	WR	Chhattisg	Central	NTPC	SIPAT STPS	5	500.00	8/13/2008	C	Bid Awarded
384	WR	Chhattisg	Central	NSPCL	BHILAI TPS	1	250.00	4/20/2008	B	Bid Awarded
385	WR	Chhattisg	Central	NSPCL	BHILAI TPS	2	250.00	7/12/2009	B	Bid Awarded
386	WR	Chhattisg	Private	ACB	CHAKABURA TPP	2	30.00	3/28/2014	C	CFBC
387	WR	Chhattisg	Private	ACB	KASAI PALLI TPP	1	135.00	12/13/2011	C	CFBC

388	WR	Chhattisg	Private	ACB	KASAI PALLI TPP	2	135.00	6/21/2012	C	CFBC
389	WR	Chhattisg	Private	ACB	SWASTIK KORBA TPP	1	25.00	3/31/2015	C	CFBC
390	WR	Chhattisg	Private	BALCO	BALCO TPS	1	300.00	6/4/2015	B	Bid Awarded
391	WR	Chhattisg	Private	BALCO	BALCO TPS	2	300.00	3/24/2016	B	Bid Awarded
392	WR	Chhattisg	Private	DBPCL	BARADARHA TPS	1	600.00	2/23/2014	C	Bid Awarded
393	WR	Chhattisg	Private	DBPCL	BARADARHA TPS	2	600.00	3/24/2015	C	Bid Awarded
394	WR	Chhattisg	Private	GCEL	RAIKHEDA TPP	1	685.00	2/24/2015	C	Feasibility study not started
395	WR	Chhattisg	Private	GCEL	RAIKHEDA TPP	2	685.00	3/28/2016	C	Feasibility study not started
396	WR	Chhattisg	Private	JPL	OP JINDAL TPS	1	250.00	9/2/2007	C	NIT issued
397	WR	Chhattisg	Private	JPL	OP JINDAL TPS	2	250.00	2/10/2008	C	NIT issued
398	WR	Chhattisg	Private	JPL	OP JINDAL TPS	3	250.00	3/6/2008	C	NIT issued
399	WR	Chhattisg	Private	JPL	OP JINDAL TPS	4	250.00	6/17/2008	C	NIT issued
400	WR	Chhattisg	Private	JPL	TAMNAR TPP	1	600.00	1/7/2015	C	Bid opened
401	WR	Chhattisg	Private	JPL	TAMNAR TPP	2	600.00	3/10/2014	C	Bid opened
402	WR	Chhattisg	Private	JPL	TAMNAR TPP	3	600.00	3/30/2014	C	Bid opened
403	WR	Chhattisg	Private	JPL	TAMNAR TPP	4	600.00	3/28/2015	C	Bid opened
404	WR	Chhattisg	Private	KWPCL	AVANTHA BHANDAR	1	600.00	3/31/2014	C	Tender specification made
405	WR	Chhattisg	Private	LANCO	PATHADI TPP	1	300.00	6/4/2009	C	Tender specification made
406	WR	Chhattisg	Private	LANCO	PATHADI TPP	2	300.00	3/25/2010	C	Tender specification made
407	WR	Chhattisg	Private	MCCPL	BANDAKHAR TPP	1	300.00	6/19/2015	C	Claims to be SO2 compliant
408	WR	Chhattisg	Private	RKMPL	UCHPINDA TPP	1	360.00	10/28/2015	C	Feasibility study completed
409	WR	Chhattisg	Private	RKMPL	UCHPINDA TPP	2	360.00	1/28/2016	C	Feasibility study completed
410	WR	Chhattisg	Private	RKMPL	UCHPINDA TPP	3	360.00	9/12/2017	C	Feasibility study completed
411	WR	Chhattisg	Private	RKMPL	UCHPINDA TPP	4	360.00	3/20/2019	C	Feasibility Study started
412	WR	Chhattisg	Private	SVPL	SVPL TPP	1	63.00	12/7/2011	C	CFBC
413	WR	Chhattisg	Private	SKS	BINJKOTE TPP	1	300.00	3/28/2018	C	Bid opened
414	WR	Chhattisg	Private	SKS	BINJKOTE TPP	2	300.00	4/25/2017	C	Bid opened
415	WR	Chhattisg	Private	SCPL	RATIJA TPS	1	50.00	2/4/2013	C	CFBC
416	WR	Chhattisg	Private	SCPL	RATIJA TPS	2	50.00	11/10/2016	C	CFBC
417	WR	Chhattisg	Private	TRNE	NAWAPARA TPP	1	300.00	8/14/2016	C	Claims to be SO2 compliant
418	WR	Chhattisg	Private	TRNE	NAWAPARA TPP	2	300.00	4/18/2017	C	Feasibility study completed
419	WR	Chhattisg	Private	VESPL	KATGHORA TPP	1	35.00	2/14/2012	C	CFBC
420	WR	Chhattisg	Private	VVL	SALORA TPP	1	135.00	4/10/2014	C	Feasibility Study started
421	WR	Chhattisg	Private	WPCL	AKALTARA TPS	2	600.00	1/18/2018	C	Feasibility study completed
422	WR	Chhattisg	Private	WPCL	AKALTARA TPS	3	600.00	8/13/2013	C	Feasibility study completed
423	WR	Chhattisg	Private	WPCL	AKALTARA TPS	4	600.00	8/22/2014	C	NIT issued
424	WR	Chhattisg	State	CSPGCL	DSPM TPS	1	250.00	3/30/2007	B	NIT issued
425	WR	Chhattisg	State	CSPGCL	DSPM TPS	2	250.00	12/11/2007	B	NIT issued
426	WR	Chhattisg	State	CSPGCL	KORBA-WEST TPS	1	210.00	3/30/1984	B	NIT issued
427	WR	Chhattisg	State	CSPGCL	KORBA-WEST TPS	2	210.00	6/21/1983	B	NIT issued
428	WR	Chhattisg	State	CSPGCL	KORBA-WEST TPS	3	210.00	3/26/1985	B	NIT issued
429	WR	Chhattisg	State	CSPGCL	KORBA-WEST TPS	4	210.00	3/13/1986	B	NIT issued
430	WR	Chhattisg	State	CSPGCL	KORBA-WEST TPS	5	500.00	3/22/2013	B	NIT issued
431	WR	Chhattisg	State	CSPGCL	MARWA TPS	1	500.00	3/30/2014	C	NIT issued
432	WR	Chhattisg	State	CSPGCL	MARWA TPS	2	500.00	7/15/2016	C	NIT issued
433	WR	Gujarat	Private	APL	MUNDRA TPS	1	330.00	8/4/2009	C	NIT issued
434	WR	Gujarat	Private	APL	MUNDRA TPS	2	330.00	3/17/2010	C	NIT issued
435	WR	Gujarat	Private	APL	MUNDRA TPS	3	330.00	8/2/2010	C	NIT issued
436	WR	Gujarat	Private	APL	MUNDRA TPS	4	330.00	12/20/2010	C	NIT issued
437	WR	Gujarat	Private	APL	MUNDRA TPS	5	660.00	12/26/2010	C	NIT issued
438	WR	Gujarat	Private	APL	MUNDRA TPS	6	660.00	7/20/2011	C	NIT issued
439	WR	Gujarat	Private	APL	MUNDRA TPS	7	660.00	11/7/2011	C	FGD installed
440	WR	Gujarat	Private	APL	MUNDRA TPS	8	660.00	3/3/2012	C	FGD installed
441	WR	Gujarat	Private	APL	MUNDRA TPS	9	660.00	3/9/2012	C	FGD installed
442	WR	Gujarat	Private	CGPL	MUNDRA UMTTP	1	800.00	2/25/2012	C	Bid Awarded
443	WR	Gujarat	Private	CGPL	MUNDRA UMTTP	2	800.00	7/17/2012	C	Bid Awarded
444	WR	Gujarat	Private	CGPL	MUNDRA UMTTP	3	800.00	10/16/2012	C	Bid Awarded
445	WR	Gujarat	Private	CGPL	MUNDRA UMTTP	4	800.00	1/16/2013	C	Bid Awarded
446	WR	Gujarat	Private	CGPL	MUNDRA UMTTP	5	800.00	3/18/2013	C	Bid Awarded
447	WR	Gujarat	Private	EPGL	SALAYA TPP	1	600.00	2/22/2012	C	Tender specification made
448	WR	Gujarat	Private	EPGL	SALAYA TPP	2	600.00	6/13/2012	C	Tender specification made
449	WR	Gujarat	Private	GIPCL	SURAT LIG. TPS	1	125.00	1/16/2000	C	CFBC
450	WR	Gujarat	Private	GIPCL	SURAT LIG. TPS	2	125.00	11/6/1999	C	CFBC
451	WR	Gujarat	Private	GIPCL	SURAT LIG. TPS	3	125.00	4/12/2010	C	CFBC
452	WR	Gujarat	Private	GIPCL	SURAT LIG. TPS	4	125.00	4/23/2010	C	CFBC

453	WR	Gujarat	Private	TOR. POW. (UNOS	SABARMATI (D-F STATIC	1	120.00	10/12/1978	A	Bid opened
454	WR	Gujarat	Private	TOR. POW. (UNOS	SABARMATI (D-F STATIC	2	121.00	12/31/1984	A	Bid opened
455	WR	Gujarat	Private	TOR. POW. (UNOS	SABARMATI (D-F STATIC	3	121.00	9/28/1988	A	Bid opened
456	WR	Gujarat	State	BECL	BHAVNAGAR CFBC TPP	1	250.00	5/16/2016	C	CFBC
457	WR	Gujarat	State	BECL	BHAVNAGAR CFBC TPP	2	250.00	3/27/2017	C	CFBC
458	WR	Gujarat	State	GMDCL	AKRIMOTA LIG TPS	1	125.00	3/31/2005	C	CFBC
459	WR	Gujarat	State	GMDCL	AKRIMOTA LIG TPS	2	125.00	12/19/2005	C	CFBC
460	WR	Gujarat	State	GSECL	GANDHI NAGAR TPS	3	210.00	3/20/1990	C	NIT issued
461	WR	Gujarat	State	GSECL	GANDHI NAGAR TPS	4	210.00	7/20/1991	C	NIT issued
462	WR	Gujarat	State	GSECL	GANDHI NAGAR TPS	5	210.00	3/17/1998	C	NIT issued
463	WR	Gujarat	State	GSECL	KUTCH LIG. TPS	3	75.00	3/31/1997	C	NIT issued
464	WR	Gujarat	State	GSECL	KUTCH LIG. TPS	4	75.00	10/1/2009	C	CFBC
465	WR	Gujarat	State	GSECL	SIKKA REP. TPS	3	250.00	3/29/2015	C	Bid opened
466	WR	Gujarat	State	GSECL	SIKKA REP. TPS	4	250.00	9/25/2015	C	Bid opened
467	WR	Gujarat	State	GSECL	UKAI TPS	3	200.00	1/21/1979	C	NIT issued
468	WR	Gujarat	State	GSECL	UKAI TPS	4	200.00	3/28/1979	C	NIT issued
469	WR	Gujarat	State	GSECL	UKAI TPS	5	210.00	1/30/1985	C	NIT issued
470	WR	Gujarat	State	GSECL	UKAI TPS	6	500.00	3/5/2013	C	NIT issued
471	WR	Gujarat	State	GSECL	WANAKBORI TPS	1	210.00	3/23/1982	C	NIT issued
472	WR	Gujarat	State	GSECL	WANAKBORI TPS	2	210.00	1/15/1983	C	NIT issued
473	WR	Gujarat	State	GSECL	WANAKBORI TPS	3	210.00	3/15/1984	C	NIT issued
474	WR	Gujarat	State	GSECL	WANAKBORI TPS	4	210.00	3/9/1986	C	NIT issued
475	WR	Gujarat	State	GSECL	WANAKBORI TPS	5	210.00	9/23/1986	C	NIT issued
476	WR	Gujarat	State	GSECL	WANAKBORI TPS	6	210.00	11/18/1987	C	NIT issued
477	WR	Gujarat	State	GSECL	WANAKBORI TPS	7	210.00	12/31/1998	C	Feasibility study completed
478	WR	Gujarat	State	GSECL	WANAKBORI TPS	8	800.00	10/12/2019	C	Feasibility Study started
479	WR	Madhya	Central	NTPC	GADARWARA TPP	1	800.00	3/29/2019	C	Feasibility Study started
480	WR	Madhya	Central	NTPC	GADARWARA TPP	2	800.00	2/16/2021	C	Feasibility Study started
481	WR	Madhya	Central	NTPC	KHARGONE STPP	1	660.00	9/29/2019	C	Bid Awarded
482	WR	Madhya	Central	NTPC	KHARGONE STPP	2	660.00	3/24/2020	C	Bid Awarded
483	WR	Madhya	Central	NTPC	VINDHYACHAL STPS	1	210.00	10/10/1987	C	Bid Awarded
484	WR	Madhya	Central	NTPC	VINDHYACHAL STPS	2	210.00	7/23/1988	C	Bid Awarded
485	WR	Madhya	Central	NTPC	VINDHYACHAL STPS	3	210.00	2/3/1989	C	Bid Awarded
486	WR	Madhya	Central	NTPC	VINDHYACHAL STPS	4	210.00	12/26/1989	C	Bid Awarded
487	WR	Madhya	Central	NTPC	VINDHYACHAL STPS	5	210.00	3/31/1990	C	Bid Awarded
488	WR	Madhya	Central	NTPC	VINDHYACHAL STPS	6	210.00	2/1/1991	C	Bid Awarded
489	WR	Madhya	Central	NTPC	VINDHYACHAL STPS	7	500.00	3/3/1999	C	Bid Awarded
490	WR	Madhya	Central	NTPC	VINDHYACHAL STPS	8	500.00	2/26/2000	C	Bid Awarded
491	WR	Madhya	Central	NTPC	VINDHYACHAL STPS	9	500.00	7/27/2006	C	Bid Awarded
492	WR	Madhya	Central	NTPC	VINDHYACHAL STPS	10	500.00	3/8/2007	C	Bid Awarded
493	WR	Madhya	Central	NTPC	VINDHYACHAL STPS	11	500.00	6/14/2012	C	Bid Awarded
494	WR	Madhya	Central	NTPC	VINDHYACHAL STPS	12	500.00	3/22/2013	C	Bid Awarded
495	WR	Madhya	Central	NTPC	VINDHYACHAL STPS	13	500.00	8/6/2015	C	FGD installed
496	WR	Madhya	Private	BLAPPL	NIWARI TPP	1	45.00	12/10/2013	C	CFBC
497	WR	Madhya	Private	BLAPPL	NIWARI TPP	2	45.00	6/6/2019	C	CFBC
498	WR	Madhya	Private	APL	MAHAN TPP	1	600.00	2/24/2013	C	Feasibility Study started
499	WR	Madhya	Private	APL	MAHAN TPP	2	600.00	10/7/2018	C	Feasibility Study started
500	WR	Madhya	Private	JPPVL	BINA TPS	1	250.00	8/12/2012	C	Feasibility Study started
501	WR	Madhya	Private	JPPVL	BINA TPS	2	250.00	3/31/2013	C	Feasibility Study started
502	WR	Madhya	Private	JPPVL	NIGRI TPP	1	660.00	8/29/2014	C	NIT issued
503	WR	Madhya	Private	JPPVL	NIGRI TPP	2	660.00	2/27/2015	C	NIT issued
504	WR	Madhya	Private	JHAPL	SEIONI TPP	1	600.00	3/22/2016	C	Feasibility study completed
505	WR	Madhya	Private	MBPMPL	ANUPPUR TPP	1	600.00	4/20/2015	C	Bid awarded
506	WR	Madhya	Private	MBPMPL	ANUPPUR TPP	2	600.00	3/30/2016	C	Bid awarded
507	WR	Madhya	Private	SPL	SASAN UMTTP	1	660.00	5/30/2013	C	Bid Awarded
508	WR	Madhya	Private	SPL	SASAN UMTTP	2	660.00	12/18/2013	C	Bid Awarded
509	WR	Madhya	Private	SPL	SASAN UMTTP	3	660.00	5/21/2014	C	Bid Awarded
510	WR	Madhya	Private	SPL	SASAN UMTTP	4	660.00	3/25/2014	C	Bid Awarded
511	WR	Madhya	Private	SPL	SASAN UMTTP	5	660.00	8/24/2014	C	Bid Awarded
512	WR	Madhya	Private	SPL	SASAN UMTTP	6	660.00	3/19/2015	C	Bid Awarded
513	WR	Madhya	State	MPPGCL	AMARKANTAK EXT TPS	3	210.00	6/15/2008	C	NIT issued
514	WR	Madhya	State	MPPGCL	SANJAY GANDHI TPS	1	210.00	3/26/1993	C	Feasibility study completed
515	WR	Madhya	State	MPPGCL	SANJAY GANDHI TPS	2	210.00	3/27/1994	C	Feasibility study completed
516	WR	Madhya	State	MPPGCL	SANJAY GANDHI TPS	3	210.00	2/28/1999	C	Feasibility study completed
517	WR	Madhya	State	MPPGCL	SANJAY GANDHI TPS	4	210.00	11/23/1999	C	Feasibility study completed

518	WR	Madhya	State	MPPGCL	SANJAY GANDHI TPS	5	500.00	6/18/2007	C	NIT issued
519	WR	Madhya	State	MPPGCL	SATPURA TPS	6	200.00	6/27/1979	C	Feasibility Study started
520	WR	Madhya	State	MPPGCL	SATPURA TPS	7	210.00	9/20/1980	C	Feasibility Study started
521	WR	Madhya	State	MPPGCL	SATPURA TPS	8	210.00	1/25/1983	C	Feasibility Study started
522	WR	Madhya	State	MPPGCL	SATPURA TPS	9	210.00	2/27/1984	C	Feasibility Study started
523	WR	Madhya	State	MPPGCL	SATPURA TPS	10	250.00	3/22/2013	C	NIT issued
524	WR	Madhya	State	MPPGCL	SATPURA TPS	11	250.00	12/25/2013	C	NIT issued
525	WR	Madhya	State	MPPGCL	SHREE SINGAJI TPP	1	600.00	11/18/2013	C	NIT issued
526	WR	Madhya	State	MPPGCL	SHREE SINGAJI TPP	2	600.00	10/15/2014	C	NIT issued
527	WR	Madhya	State	MPPGCL	SHREE SINGAJI TPP	3	660.00	11/18/2018	C	Retendering
528	WR	Madhya	State	MPPGCL	SHREE SINGAJI TPP	4	660.00	3/27/2019	C	Retendering
529	WR	Maharas	Central	NTPC	MAUDA TPS	1	500.00	4/19/2012	C	Bid Awarded
530	WR	Maharas	Central	NTPC	MAUDA TPS	2	500.00	3/29/2013	C	Bid Awarded
531	WR	Maharas	Central	NTPC	MAUDA TPS	3	660.00	3/28/2016	C	Bid Awarded
532	WR	Maharas	Central	NTPC	MAUDA TPS	4	660.00	3/18/2017	C	Bid Awarded
533	WR	Maharas	Central	NTPC	SOLAPUR STPS	1	660.00	4/7/2017	B	Bid Awarded
534	WR	Maharas	Central	NTPC	SOLAPUR STPS	2	660.00	3/30/2019	B	Bid Awarded
535	WR	Maharas	Private	AMNEPL	MIHAN TPS	1	246.00	2/9/2012	C	CFBC
536	WR	Maharas	Private	APL	TIRORA TPS	1	660.00	9/11/2012	C	NIT issued
537	WR	Maharas	Private	APL	TIRORA TPS	2	660.00	3/25/2013	C	NIT issued
538	WR	Maharas	Private	APL	TIRORA TPS	3	660.00	6/10/2013	C	NIT issued
539	WR	Maharas	Private	APL	TIRORA TPS	4	660.00	3/23/2014	C	NIT issued
540	WR	Maharas	Private	APL	TIRORA TPS	5	660.00	9/25/2014	C	NIT issued
541	WR	Maharas	Private	DIPL	DHARIWAL TPP	1	300.00	11/3/2013	B	Bid opened
542	WR	Maharas	Private	DIPL	DHARIWAL TPP	2	300.00	5/28/2014	B	Bid opened
543	WR	Maharas	Private	GMR ENERG	GMR WARORA TPS	1	300.00	2/7/2013	C	Bid opened
544	WR	Maharas	Private	GMR ENERG	GMR WARORA TPS	2	300.00	8/27/2013	C	Bid opened
545	WR	Maharas	Private	GEPL	GEPL TPP Ph-I	1	60.00	4/28/2012	C	Feasibility Study started
546	WR	Maharas	Private	GEPL	GEPL TPP Ph-I	2	60.00	9/8/2012	C	Feasibility Study started
547	WR	Maharas	Private	IEPL	BELA TPS	1	270.00	3/20/2013	C	Claims to be SO2 compliant
548	WR	Maharas	Private	JSWEL	JSW RATNAGIRI TPP	1	300.00	8/24/2010	C	FGD installed
549	WR	Maharas	Private	JSWEL	JSW RATNAGIRI TPP	2	300.00	12/9/2010	C	FGD installed
550	WR	Maharas	Private	JSWEL	JSW RATNAGIRI TPP	3	300.00	5/6/2011	C	FGD installed
551	WR	Maharas	Private	JSWEL	JSW RATNAGIRI TPP	4	300.00	10/8/2011	C	FGD installed
552	WR	Maharas	Private	RATTANINDIA	AMARAVATI TPS	1	270.00	3/25/2013	C	Claims to be SO2 compliant
553	WR	Maharas	Private	RATTANINDIA	AMARAVATI TPS	2	270.00	2/17/2014	C	Claims to be SO2 compliant
554	WR	Maharas	Private	RATTANINDIA	AMARAVATI TPS	3	270.00	1/29/2015	C	Claims to be SO2 compliant
555	WR	Maharas	Private	RATTANINDIA	AMARAVATI TPS	4	270.00	3/4/2015	C	Claims to be SO2 compliant
556	WR	Maharas	Private	RATTANINDIA	AMARAVATI TPS	5	270.00	3/12/2015	C	Claims to be SO2 compliant
557	WR	Maharas	Private	RATTANINDIA	NASIK (P) TPS	1	270.00	2/25/2014	C	Bid opened
558	WR	Maharas	Private	RATTANINDIA	NASIK (P) TPS	2	270.00	2/15/2017	C	Feasibility Study started
559	WR	Maharas	Private	RATTANINDIA	NASIK (P) TPS	3	270.00	4/14/2017	C	Feasibility Study started
560	WR	Maharas	Private	RATTANINDIA	NASIK (P) TPS	4	270.00	5/19/2017	C	Feasibility Study started
561	WR	Maharas	Private	RATTANINDIA	NASIK (P) TPS	5	270.00	5/30/2017	C	Feasibility Study started
562	WR	Maharas	Private	APL	DAHANU TPS	1	250.00	1/6/1995	C	FGD installed
563	WR	Maharas	Private	APL	DAHANU TPS	2	250.00	3/29/1995	C	FGD installed
564	WR	Maharas	Private	SPPL	SHIRPUR TPP	1	150.00	9/28/2017	C	Feasibility Study started
565	WR	Maharas	Private	TATA PCL	TROMBAY TPS	5	500.00	1/25/1984	A	FGD installed
566	WR	Maharas	Private	TATA PCL	TROMBAY TPS	8	250.00	3/26/2009	A	FGD installed
567	WR	Maharas	Private	VIP	BUTIBORI TPP	1	300.00	3/31/2014	C	NIT issued
568	WR	Maharas	Private	VIP	BUTIBORI TPP	2	300.00	8/17/2012	C	NIT issued
569	WR	Maharas	Private	WPCL	WARDHA WARORA TPP	1	135.00	6/5/2010	C	NIT issued
570	WR	Maharas	Private	WPCL	WARDHA WARORA TPP	2	135.00	10/10/2010	C	NIT issued
571	WR	Maharas	Private	WPCL	WARDHA WARORA TPP	3	135.00	1/21/2011	C	NIT issued
572	WR	Maharas	Private	WPCL	WARDHA WARORA TPP	4	135.00	4/30/2011	C	NIT issued
573	WR	Maharas	State	MAHAGENCO	BHUSAWAL TPS	3	210.00	9/18/1982	C	to be decommissioned
574	WR	Maharas	State	MAHAGENCO	BHUSAWAL TPS	4	500.00	3/7/2012	C	Bid opened
575	WR	Maharas	State	MAHAGENCO	BHUSAWAL TPS	5	500.00	3/30/2012	C	Bid opened
576	WR	Maharas	State	MAHAGENCO	CHANDRAPUR(MAHARA	3	210.00	5/3/1985	B	Feasibility study completed
577	WR	Maharas	State	MAHAGENCO	CHANDRAPUR(MAHARA	4	210.00	3/8/1986	B	Feasibility study completed
578	WR	Maharas	State	MAHAGENCO	CHANDRAPUR(MAHARA	5	500.00	3/22/1991	B	Bid opened
579	WR	Maharas	State	MAHAGENCO	CHANDRAPUR(MAHARA	6	500.00	3/11/1992	B	Bid opened
580	WR	Maharas	State	MAHAGENCO	CHANDRAPUR(MAHARA	7	500.00	10/1/1997	B	Bid opened
581	WR	Maharas	State	MAHAGENCO	CHANDRAPUR(MAHARA	8	500.00	3/29/2015	B	Bid opened
582	WR	Maharas	State	MAHAGENCO	CHANDRAPUR(MAHARA	9	500.00	3/21/2016	B	Bid opened

583	WR	Maharas	State	MAHAGENCO	KHAPARKHEDA TPS	1	210.00	3/26/1989	A	Feasibility study completed
584	WR	Maharas	State	MAHAGENCO	KHAPARKHEDA TPS	2	210.00	1/8/1990	A	Feasibility study completed
585	WR	Maharas	State	MAHAGENCO	KHAPARKHEDA TPS	3	210.00	5/31/2000	A	Bid Awarded
586	WR	Maharas	State	MAHAGENCO	KHAPARKHEDA TPS	4	210.00	1/7/2001	A	Bid Awarded
587	WR	Maharas	State	MAHAGENCO	KHAPARKHEDA TPS	5	500.00	8/5/2011	A	Bid opened
588	WR	Maharas	State	MAHAGENCO	KORADI TPS	6	210.00	3/30/1982	A	Bid Awarded
589	WR	Maharas	State	MAHAGENCO	KORADI TPS	7	210.00	1/13/1983	A	Retired
590	WR	Maharas	State	MAHAGENCO	KORADI TPS	8	660.00	3/30/2015	A	Bid opened
591	WR	Maharas	State	MAHAGENCO	KORADI TPS	9	660.00	3/15/2016	A	Bid opened
592	WR	Maharas	State	MAHAGENCO	KORADI TPS	10	660.00	12/28/2016	A	Bid opened
593	WR	Maharas	State	MAHAGENCO	NASIK TPS	3	210.00	4/26/1979	A	Feasibility study completed
594	WR	Maharas	State	MAHAGENCO	NASIK TPS	4	210.00	7/10/1980	A	Feasibility study completed
595	WR	Maharas	State	MAHAGENCO	NASIK TPS	5	210.00	1/30/1981	A	to be decommissioned
596	WR	Maharas	State	MAHAGENCO	PARAS TPS	1	250.00	5/31/2007	C	Bid Awarded
597	WR	Maharas	State	MAHAGENCO	PARAS TPS	2	250.00	3/27/2010	C	Bid Awarded
598	WR	Maharas	State	MAHAGENCO	PARLI TPS	6	250.00	2/16/2007	C	NIT issued
599	WR	Maharas	State	MAHAGENCO	PARLI TPS	7	250.00	2/10/2010	C	NIT issued
600	WR	Maharas	State	MAHAGENCO	PARLI TPS	8	250.00	3/30/2016	C	NIT issued