

CENTRAL ELECTRICITY AUTHORITY
POWER SYSTEM WING
Power System Project Monitoring Division
Transmission Lines Completed During FY- 2026-27

As on 31-May-2026

S. No.	Name of Transmission Lines	Circuit Type	Executing Agency	ISTS / Intra State	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.	7.
765 kV						
CENTRAL SECTOR						
1	765 kV D/c Kurnool III (PS) - Maheshwaram (PG) line under Project: Transmission System for Kurnool Wind Energy Zone/ Solar Energy Zone (AP) - Part-A & Part-B	D/c	PGCIL	ISTS	508	May-26
Total of CENTRAL SECTOR					508	
Total of 765 kV					508	
400 kV						
CENTRAL SECTOR						
2	Ckt-2 of 400 kV Navsari- Kala D/c Tx. Line under project: Transmission Network Expansion in Gujarat to increase its ATC from ISTS Part B	S/c	PGCIL	ISTS	142	Apr-26
3	Ckt-1 of 400 kV Navsari- Kala D/c Line under project: Transmission Network Expansion in Gujarat to increase its ATC from ISTS Part B	S/c	PGCIL	ISTS	142	May-26
Total of CENTRAL SECTOR					284	
STATE SECTOR						
4	400 kV Babbleshwar -Kudus D/c line	D/C	MSETCL	Intra state	456	Apr-26
5	400 kV D/C Pipalkoti-Karanprayag-Srinagar line	D/C	PTCUL	ISTS	172	Apr-26
6	400 kV Farrukhabad (400) - Badaun (400) D/C Line (GEC-II)	D/C	UPPTCL	Intra state	193	May-26
Total of STATE SECTOR					821	
PRIVATE SECTOR						
7	LILO of Kota – Merta 400 kV at Beawar (Transmission System for Evacuation of Power from REZ in Rajasthan (20GW) under Phase-III Part F)	D/C	Resonia	ISTS	66	Apr-26
Total of PRIVATE SECTOR					66	
Total of 400 kV					1171	
230 kV						
STATE SECTOR						
8	LILO of Arasur-Ingur 230 Kv S/C line at Kalivelampatty 230 kV SS	D/C	TANTRANSCO	Intra state	27	Apr-26
9	LILO of 230 kV SP Koil -Oragadam S/c line at Maraimalai Nagar (230 kV SS) (OH 3.31Km + UG 1.15Km)(Late reported, commissioned in April-2026).	D/C	TANTRANSCO	Intra state	9	May-26
Total of STATE SECTOR					36	
Total of 230 kV					36	
STATE SECTOR						
10	LILO of existing 220 kV Bommuru-Bavojipeta Circuit-I at 220 kV Vepakayalidibba SS in Eas Godavari Dist	D/C	APTRANSCO	Intra state	1	Apr-26
11	LILO of both circuit of Narsinghpur - Jabalpur (MP) 220 kV D/c line at Jabalpur Pool (PGCIL)	D/C	MPPTCL	Intra state	35	Apr-26

S. No.	Name of Transmission Lines	Circuit Type	Executing Agency	ISTS / Intra State	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.	7.
12	Shifting of 220 kV S/C Patti-Verpal line from 220 kV Verpal to 400 kV Amritsar	D/C	PSTCL	Intra state	2	Apr-26
13	Raipur Pool (PGCIL)- Gendpur line	D/C	CSPTCL	Intra state	120	May-26
14	LILO of 220 kV S/C Bhiwadi (PGCIL SS)- Neemrana line at Neemrana GSS (PGCIL SS)	D/C	RRVPNL	Intra state	6.00	May-26
15	Extension of existing 220 kV D/C Kankroli-HZL Line upto 220 kV GSS Dariba	D/C	RRVPNL	Intra state	2	May-26
16	Ckt-I of 220 kV Sec 62 NIB - Indirapuram U/G D/C Line	S/C	UPPTCL	Intra state	1.00	May-26
17	220 kV Kabrai-Charkhari (220) S/C Line (GEC-II)	S/C	UPPTCL	Intra state	33.00	May-26
18	Lilo of 2nd ckt of 220 KV Jamalpur-Dhandari Kalan-1 line at 220 Kv Sherpur S/S.	D/C	PSTCL	Intra state	2	May-26
19	LILO of 220 kV BKTPS- Satgachia D/C line at Mahachanda 220 kV substation	M/C	WBSETCL	Intra state	23	May-26
20	Conversion of 220 kV Gowribidanur-Madhugiri S/C line to 220 kV D/C line (late reported, commissioned in April-2026)	D/C	KPTCL	Intra state	30	May-26
21	220 kV Lodhi Road to Electric lane (HCML) line	S/C	DTL	Intra state	5	May-26
22	220 kV Lodhi Road to Park Street line	S/C	DTL	Intra state	8	May-26
23	LILO of one Circuit of 220 kV Dumka-Govindpur line at 400/220 GSS, Dhanbad SS (Adani)	D/C	JUSNL	Intra state	39	May-26
Total of STATE SECTOR					307	
Total of 220 kV					307	
Grand Total					2022	