Annexure-V
As on 31.08.2020

Hydro Electric Schemes dropped/ likely to be dropped

Project

State

Sector

Developer

Installed
Capacity

Date of
Concurrence/
Return of
DPR by CEA

Remarks

CATEGORY-I: Hydro Electric Schemes Concurred by CEA and yet to be taken for construction but dropped/ likely to be dropped

1. Tipaimukh Manipur Central NEEPCO 1500 02.07.03 MoEF&CC vide 29.08.2013 has declined diversion of 22777.50 ha
to forest land falling in Manipur and vide letter dated 26.09.2013 has
rejected diversion of 1551.30 ha of forest land falling in Mizoram for
the project. Project likely to be dropped.

2. Pala Maneri Uttrakhand State UJVNL 480 23.02.07 The project has been discontinued by Govt. of Uttarakhand due
to additional conditions for environmental safeguards vide order
dated 03.01.2011.

3. Kolodyne Mizoram Central NTPC 460 14.09.11 The project is likely to be drooped due to high tariff.

Stage-lI

4, Gundia Karnataka State KPCL 200 25.04.08 Due to implementation of Yethnable Drinking water scheme in same
catchment area, the project is stalled.

5. Matnar Chhattisgarh State CSPCPL 60 19.08.04 As per developer, project seems not to viable with revised Installed

Capacity of 40MW and it is expected to be dropped.
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Kotlibhel
Stage -l

Uttarakhand

Central

NHPC

530

30.11.06

MoEF&CC on 22.11.2010 has withdrawn the environment
clearance. Stage-| Forest Clearance declined on 05.07.2011.
The project is included in the list of 24 Hydro Electric projects under

review by Hon’ble Supreme Court. Hon’ble Supreme Court vide
order dated 13.08.2013 directed the MOEF&CC as well as State of
Uttarakhand not to grant any further Environmental Clearance for
any hydropower projects in the State of Uttarakhand until further
orders. In compliance to the aforementioned orders, MoEF&CC
constituted an Expert Body vide order dated 12.05.2015. The expert
Body has recommended to drop the project to preserve
Mahseer in its report to MOEF&CC submitted in Sept, 2017.

Chango
Yangthang

Himachal
Pradesh

Private

MPCL

180

31.03.14

Project has been surrendered by developer vide letter dated
11.07.2017 as the project became unviable due to increased e-flow,
local protests etc.

Gongri

Arunachal
Pradesh

Private

DEPL

144

04.02.13

Project was under construction. It was terminated.

Rupsiyabagar
Khasiyabara

Uttarakhand

Central

NTPC

261

16.10.08

EC accorded on 26.03.09. FC-I accorded on 17.06.2006 and FC-I|
yet to be obtained. MOEF&CC declined FC due to project location in
highly sensitive wild life habitat.

10.

Athirappilly

Kerala

State

KSEB

163

31.03.05

MoEF&CC informed that validity of EC for the project has approved
and advised to process for fresh FC. The project is likely to be
dropped due to ecological constraints.

Sub total (MW)

3978

CATEGORY-II: Hydro Electric Schemes returned by CEA and

dropped!/ likely to be dropped

11.

Bhaironghati

Uttarakhand

State

UJVNL

381

January’ 2008

DPR was returned was due to incomplete geological investigations.
As per Ministry of Power letter dated 24.12.2010, it was decided to
discontinue Bhairoghati Hydro Electric Project in the meeting of
NGBRA held on 01.11.10 under the chairmanship of Hon'ble Prime
Minister.




S. Project State Sector | Developer | Installed Date of Remarks
No. Capacity | Concurrence/
Return of
DPR by CEA

12. | Sone M.P State MPPGCL 100 April’ 2003 DPR returned due to non-furnishing of basic inputs/clearances.
Since the project is not feasible with the re-conceptualized proposal
of lower FRL, the MPPGCL has dropped the project in April, 2017

13. | Teesta St-lI Sikkim Private HUIPL 480 May’ 2007 Project was terminated by Government of Sikkim in absence of any
response on the latest milestone from the Project Developer.

14. | Lethang Sikkim Private KHCHPL 96 April’ 2010 DPR was not accepted for examination due to lacks of barrage v/s
dam design, review of I.C., spillway capacity etc. The Government
of Sikkim ordered the closure of Lethang HEP being undertaken in
Yuksom, Tashiding constituency in West Sikkim in public interest.

Sub total (MW) 1057
Total 5035




