
As on 30-Jun-22

Sub-Stations Completed During FY - 2022-23
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765 kV

CENTRAL SECTOR

Extension 765/400/220 kV Fatehgarh-II PS (1500
MVA ICT-4th)

765/4001 1500PGCIL MAY-22

Vadodara (Aug.) (3rd ICT) 765/4002 1500PGCIL MAY-22

Establishment of 765/400/220 KV Bhuj-II
Substation (T/F-I of 1500 MVA)

765/4003 1500PGCIL JUN-22

TOTAL CENTRAL SECTOR 4500

STATE SECTOR

765 kV GSS Phagi (Addl T/Fs 3x500 MVA) 765/4004 1500RVPNL APR-22

TOTAL STATE SECTOR 1500

TOTAL 765 kV 6000

400 kV

CENTRAL SECTOR

Farakka (400/220 kV ICT) S/S 400/2205 315PGCIL APR-22

ICT at Indore 400/2206 500PGCIL APR-22

Extn. at 400/220 kV Muzaffarpur S/S (Extn.
including ICT)

400/2207 500PGCIL APR-22

Extension at Bhadla-II PS (ICT) 400/2208 500PGCIL MAY-22

ICT Replacement at Ludhiana (1x315 MVA
400/220 kV ICT by 1x500 MVA 400/220 kV ICT)

400/2209 185PGCIL MAY-22

Establishment of 765/400/220 KV Bhuj-II
Substation (4x500 MVA 400/220 kV)

400/20010 2000PGCIL JUN-22

Extension 400/220kV Bhadla-II PS (500MVA ICT) 400/22011 500PGCIL JUN-22
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(Fatehgarh-II and Bhadla-II)

ICT at Morena 400/22012 500PGCIL JUN-22

TOTAL CENTRAL SECTOR 5000

STATE SECTOR

Jakkanpur (GIS) s/s (ICT-I of 500 MVA) 400/220/13213 500BSPTCL APR-22

Rasra (New) T/F-I 400/22014 500UPPTCL APR-22

Thervoikandigai (Addl T/F) 400/23015 315TANTRANSCO MAY-22

Khedamara (Bhilai) (Addl T/F) 400/22016 315CSPTCL MAY-22

Rajpura 400/22017 500PSTCL MAY-22

Bhilwara (T/F Replacement of 315 MVA by 500
MVA)

400/22018 185RVPNL JUN-22

400/220/66 kV Shapar S/S (400/220 kV 2x500
MVA)

400/22019 1000GETCO JUN-22

TOTAL STATE SECTOR 3315

PRIVATE SECTOR

Jam Khambhaliya GIS 400/22020 2000APL APR-22

TOTAL PRIVATE SECTOR 2000

TOTAL 400 kV 10315

220 kV

STATE SECTOR

Babina s/s (Jhansi) (T/F-I) 220/13221 160UPPTCL APR-22

Rasra (New) T/F-I and II 220/13222 320UPPTCL APR-22

Metrajpally LI SS (2x31.5 MVA) 220/1123 63TSTRANSCO APR-22

Sirsi (Esale) s/s (Addl T/F) 220/11024 55KPTCL APR-22

Vizhinjam (T/F-I) 220/11025 100KSEB APR-22

HSIIDC Bawal (Aug.) 220/3326 100HVPNL APR-22
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Bhalwani substation (T/F Replacement 25MVA by
50 MVA)

220/3327 25MSETCL APR-22

Morti Ghaziabad T/F-III 220/3328 60UPPTCL APR-22

Tiruvuru 220/13229 300APTRANSCO APR-22

Ayodhya (New) T/F-I 220/13230 160UPPTCL APR-22

Nirpura S/s (T/F-II) 220/13231 160UPPTCL APR-22

Asthawan GSS (2x160 3x50) 220/13232 320BSPTCL MAY-22

Ettumanoor 220/11033 200KSEB MAY-22

Vizhinjam (T/F-II) 220/11034 100KSEB MAY-22

Goraul GSS 220/13235 320BSPTCL MAY-22

Chapda 220 KV S/s Addl. 160 MVA X-mer 220/13236 160MPPTCL MAY-22

Pithampur Sec-I Addl. Xmer 220/13237 160MPPTCL MAY-22

Bhaukhari (Basti) (GIS) (New) T/F-I and II 220/13238 400UPPTCL MAY-22

Khair Aligarh T/F (Capacity Augmentation) 220/13239 160UPPTCL MAY-22

Malwan S/S (Fatehpur) 220/13240 320UPPTCL MAY-22

Ammavaripalli in Ananthapur (Aug.) (2x50 -
1x50)

220/3341 50APTRANSCO MAY-22

Gurgaon Sector-69 GIS (T/F-I) 220/3342 100HVPNL MAY-22

Hosdurga (Madure) 220/6643 200KPTCL MAY-22

Chithirapuram (T/F-II) 220/6644 63KSEB MAY-22

BBMB Jamalpur (Augmentation of 100 to 160
MVA)

220/6645 60PSTCL MAY-22

Patti (Augmentation of 100 to 160 MVA) 220/6646 60PSTCL MAY-22

Amloh (Aug. of 100 to 160 MVA) 220/6647 60PSTCL JUN-22

Bakana s/s (T/F-II) 220/6648 160HVPNL JUN-22

Godisahi S/s (2x63 MVA) 220/3349 126OPTCL JUN-22

Faridabad Sector-78 GIS 220/3350 200HVPNL JUN-22

Bhusaula (GIS) s/s (T/F-I) 220/3351 100BSPTCL JUN-22
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400/220/132 kV GIS S/s Shamli (New) T/F-II 220/13252 200UPPTCL JUN-22

Vijayapura (Addl T/F) 220/11053 100KPTCL JUN-22

Balligavi (Addl T/F) 220/11054 100KPTCL JUN-22

Athani (Addl T/F) 220/11055 100KPTCL JUN-22

Aaheri 220/11056 200KPTCL JUN-22

TOTAL STATE SECTOR 5522

TOTAL 220 kV 5522

21837GRAND TOTAL
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