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Monitoring Report of Completed TBCB Projects

No. of Projects 76 No. of Projects completed during Jan 2026 2
Sl. |Name of the Trans line Executin | Length| MVA Cost State-1 |State-2 |Schedul [Actual
No. g Agency [(CKM) ed COD- (COD
Original
FY 2013-14
1 Western Region System Strengthening — Il under Project PGCIL 1,155/ Maharashtra Jan-2014 Jan-14
— B (Maharashtra)
Parli (New) — Pune 400 kV D/C line PGCIL 622 Dec-13
Pune — Aurangabad 400 kV D/C line PGCIL 514 Jan-14
Parli (New) — Solapur 400 kV D/C line PGCIL 272 Nov - 11
Solapur — Kolhapur 400 kV D/C line PGCIL 440 Jul-12
LILO of Lonikhand — Kalwa 400 kV D/C line at Pune PGCIL 2 Apr-11
LILO of Sholapur — Karad 400 kV S/C line at Solapur PGCIL 5 Aug - 13
FY 2014-15
2 Transmission System Associated with Krishnapattnam RSTCL 440 Karnataka| Maharashtra Jan-2014 Jun-14
UMPP- Synchronous interconnection between SR and
WR (Part-B)
Raichur-Sholapur 765 kV S/C line-1 RSTCL 208 Jan-2014 Jun-14
3 Scheme for enabling import of NER/ER surplus by NR Sterlite 1,700 Assam Bihar Jan-2013| Nov-14
Bongaigaon - Siliguri 400 kV D/C line Sterlite 443 Nov - 14
Purnea — Biharshariff 400 kV D/C line Sterlite 466 Sep-13
FY 2015-16
4 System strengthening for WR Sterlite 2,900 Madhya| Maharashtra Mar-2014 Jun -15
Pradesh
Jabalpur-Bhopal 765 kV S/C line Sterlite 274 Jun-15
Bhopal-Indore 765 kV S/C line Sterlite 176 Oct-14
Bhopal-Bhopal (MP) 400 kV D/C line Sterlite 17 Jul-14
Aurangabad-Dhule 765 kV S/C line Sterlite 192 Oct-14
Dhule-Vadodara 765 kV S/C line Sterlite 263 Feb - 15
Dhule - Dhule(Mah) 400 kV D/C Line Sterlite 35 Nov - 14
2x1500 MVA 765/400 kV s/s at Bhopal Sterlite 3,000 Jul-14
2x1500 MVA, 765/400 kV s/s at Dhule Sterlite 3,000 Nov - 14
5 System strengthening common for WR and NR Sterlite 1,720 Madhya| Chhattisgarh Mar-2014 Sep - 15
Pradesh
Dhramjaygarh -Jabalpur 765 kV D/C lines Sterlite 758 Sep-15
Jabalpur-Bina 765 kV S/C line Sterlite 245 Jun-15
6 Western Region System Strengthening — Il under Project Adani 670 Gujarat Mar-2011| Dec- 15
— C (Gujarat)
Rajgarh — Karamsad 400 kV D/C line Adani 486 Dec- 15
Limdi (Chorania) — Vadavi 400 kV D/C line Adani 206 May - 11




Sl. [Name of the Trans line Executin | Length [MVA Cost State-1 [State-2 [Schedul [Actual
No. g Agency [(CKM) ed COD- (COD
Original
Vadavi — Zerda (Kansari) 400 kV D/C line Adani 282 Nov - 11
FY 2016-17
7 Transmission system for Strengthening in Southern PGCIL 1,180 Andhra Telengana Aug-2016| Sep-16
Region for import of Power from ER Pradesh
Srikakulam PP — Vemagiri-Il Pooling Station 765kV D/c line PGCIL 1,336 Andhra Andhra Aug-2016 Sep-16
Pradesh Pradesh
Khammam (existing) — Nagarjunasagar 400 kV D/C line PGCIL 289 Telengana Andhra Aug-2016 Sep-16
Pradesh
8 Transmission System required for evacuation of power L&T 1,240 Karnataka Dec-2015 Sep-16
from Kudgi TPS (3x800 MW in Phase-I) of NTPC Ltd.
Kudgi TPS — Narendra 400 kV 2xD/C line (1&l1) L&T 14 Jun-16
Narendra (New) — Madhugiri 765 kV D/C line L&T 758 Sep - 16
Madhugiri (Tumkur) — Bidadi 400 kV D/C line L&T 186 Aug - 16
9 Part ATS for RAPP U-7&8 in Rajasthan Sterlite 310 Rajasthan Feb-2016/ Nov-16
RAPP - Shujalpur 400kV D/C line Sterlite 402 Nov - 16
10 ATS of Unchahar TPS PGCIL 70| Uttar Pradesh Sep-2016| Dec-16
Unchahar — Fatehpur 400 kv D/C line PGCIL 106 Uttar Pradesh|Uttar Pradesh Sep-2016 Dec- 16
11 Eastern Region System Strengthening Scheme-ViIi Sterlite 370 Jharkhand| West Bengal Apr-2016 Jan-17
Purulia PSP (WB) — Ranchi (PG) 400 kV D/C line Sterlite 223 Jan-17
Chaibasa — Kharagpur 400 kV D/C line Sterlite 323 Jan-17
FY 2017-18
12 Northern Region System Strengthening Scheme(NRSS) - Essel 370 J&K Punjab Sep-2016| Apr-17
XXXI (Part-B)
Kurukshetra — Malerkotla 400 kV D/C line Essel 278 Sep-2016 Jan-17
Malerkotla — Amritsar 400 kV D/C line. Essel 152 Sep-2016 Apr-17
13 Transmission System for Patran 400 kV S/S Techno Electric 200 Punjab Nov-2016] May-17
LILO of both circuits of Patiala-Kaithal 400kV D/C at Techno Electric 0 Nov-2016 Jun-16
Patran (Triple snow Bird Conductor)
2x500 MVA, 400/220 kV Patran substation Techno Electric 1,000 Nov-2016| May-17
14 NR System strengthening Scheme-NRSS-XXXI (Part-A) PGCIL 225 Jul-2017 Jul - 17
2x315 MVA, 400/220 kV GIS at Kala amb with 40% series PGCIL 630 Jul-2017 Jul-17
compensation on 400 kV Karcham Wangtoo — Kala Amb
D/C line at Kala Amb end
LILO of both ckt of Karcham Wangtoo - Abdullapur 400 kV PGCIL 2 Jul-2017 Jul-17
D/C line at Kala Amb
15 Eastern Region System Strengthening Scheme-VI(ERSS- Essel 540 Bihar Aug-2016 Aug-17
Muzaffarpur (PG) - Darbhanga 400 kV D/c line with triple Essel 126 Jun-2016 Apr-17
snowbird conductor
LILO of Barh —Gorakhpur 400 kV 2xD/c line at Motihari Essel 152 Aug-2016| Aug-17




Sl. [Name of the Trans line Executin | Length| MVA Cost State-1 [State-2 |Schedul |Actual
No. g Agency [(CKM) ed COD- (COD
Original
2x500 MVA, 400/220 kV Darbhanga GIS with space for Essel 1,000 Aug-2016| Aug-17
future extension
2x200 MVA, 400/132 kV Motihari GIS with space for Essel 400 Aug-2016| Aug-17
future extension
16 Connectivity lines for Maheshwaram 765/400 kV Pooling Sterlite 534 Karnataka Jun-2018| Dec-17
Station
Maheshwaram — Mahboobnagar 400 kV D/C line Sterlite 197 Jun-2018 Dec-17
Nizamabad — Yeddumailaram (Shankarpalli) 400 kV D/C Sterlite 279 Jun-2018 Oct-17
line
FY 2018-19
17 Transmission System associated with Gadarwara STPS PGCIL 2,360 Madhya| Maharashtra Jan-2018 Jun-18
(2x800 MW) of NTPC (Part-B) Pradesh
Warora Pooling Station - Parli (New) 765 kV D/C line PGCIL 694 Jan-2018 Jun-18
Parli (New) - Solapur 765 kV D/C line PGCIL 236 Jan-2018 Jun-18
Parli (New) — Parli (PG) 400 kV D/C (Q) line PGCIL 36 Jan-2018 Jun-18
2x1500 MVA, 765/400 kV Parli (New) sub station PGCIL 3,000 Jan-2018 Jun-18
18 Transmission System associated with Gadarwara STPS PGCIL 2,525 Madhya| Maharashtra Jan-2018 Jul - 18
(2x800 MW) of NTPC (Part-A) Pradesh
Initially from Gadarwara to be LILO of Seoni-Bina 765kV PGCIL 31 Jan-2018 Jul-18
S/C line
Dismantle the LILO and extend Line upto Jabalpur S/S PGCIL 88 Jan-2018 Jul-18
Gadarwara STPS- Warora P.S. (New) 765kV D/C line PGCIL 627 Jan-2018 Jul-18
LILO of both Ckts. of Wardha - Parli at Warora (New) PGCIL 196 Jan-2018 Jul - 18
Pooling Station
2x1500 MVA, 765/400 kV Warora (New) pooling station PGCIL 3,000 Jan-2018 Jul-18
19 Northern Region System Strengthening Scheme(NRSS- Sterlite 2,621 J&K Oct-2018| Aug-18
XXIX)
Jalandhar — Samba 400 kV D/C line Sterlite 270 Oct-2018 Jun-16
Samba — Amargarh 400 kV D/C line Sterlite 547 Oct-2018| Aug-18
2x315 MVA, 400/220 kV Amargarh GIS Sterlite 630 Oct-2018| May-18
LILO of both circuit of Uri — Wagoora 400 kV D/C line at Sterlite 14 Oct-2018 Apr-18
Amargarh
20 Transmission System Strengthening associated with PGCIL 1,200 Madhya Jun-2018| Dec-18
Vindhyachal- V Pradesh
Vindhyachal Pooling Station - Jabalpur Pooling Station line PGCIL 750 Jun-2018 Dec- 18
765 kV D/C line
21 Common Transmission system for phase-Il generation Sterlite 1,698 Odisha| Chhattisgarh Aug-2019| Dec-18
projects in Orissa and immediate evacuation system for
OPGC project (Orissa)
Jharsuguda — Raipur 765 kV D/C (hexa) line Sterlite 610 Aug-2019 Dec- 18
OPGC TPS—Jharsuguda 400 kV D/C (triple) line Sterlite 103 Aug-2019| Dec-17
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22 Transmission system associated with IPPs of PGCIL 1,025 Tamil nadu Karnataka Dec-2012 Jan-19
Nagapattinam / Cuddalore Area- Package A
Nagapattinam Pooling Station-Salem 765 kV D/C line PGCIL 406 Tamil nadu| Tamil nadu Dec-2012 Jan-19
Salem - Madhugiri 765 kV S/C line PGCIL 219 Tamil nadu Karnataka Dec-2012 Jan-19

23 Additional system strengthening for Sipat STPS Adani 1,097| Chhattisgarh Mar-2019| Mar-19
Sipat STPS - Bilaspur 765 kV S/C (Q) line Adani 24 Aug - 18
Bilaspur - Rajnandgaon 765 kV D/C (hexa) line Adani 324 Mar - 19

24 Additional system strengthening for Chhattisgarh (B) Adani 2,260| Chhattisgarh| Maharashtra Nov-2018| Mar-19
Raipur - Rajnandgaon 765 kV D/C (hexa) line Adani 80 Nov-2018| Mar-19
Rajnandgaon - Warora 765 kV D/C (hexa) line Adani 532 Nov-2018| Mar-19
FY 2019-20

25 System strengthening for IPPs in Chhattisgarh and other Adani 1,285 Chhattisgarh| Maharashtra Mar-2019| Aug-19
generation projects in western region
Gwalior - Morena 400 kV D/C (Q) line Adani 96 Mar-2019] May- 18
2x315 MVA, 400/220 kV Morena substation Adani 630 Mar-2019| May - 18
Vindhyachal STPS - IV & V — Vindhyachal pool 400 kV D/C Adani 55 Mar-2019| Mar-18
(Q) line
Sasan UMPP — Vindhyachal Pooling Station 765 kV S/C (Q) Adani 6 Mar-2019| Apr-18
line
Raigarh (Kotra) — Champa (Pool) 765 kV S/C (Q) line Adani 97 Mar-2019| Aug- 18
Champa (Pool) — Dharamjaygarh 765 kV S/C (Q) line Adani 51 Mar-2019 Jul-18
LILO of one ckt of Aurangabad — Padghe 765 kV D/C Adani 129 Mar-2019| Aug-19
(hexa) line at Pune

26 Transmission system strengthening in Indian system for Kalpataru 1,809 Bihar| West Bengal Mar-2019 Jan-20
transfer of power from new HEP’s in Bhutan
Alipurduar (PG) — Siliguri (PG) 400 KV D/C line Kalpataru 231 Mar-2019 Jan-20
Kishanganj (PG) — Darbhanga (DMTCL) 400 KV D/C line Kalpataru 209 Mar-2019 Jan-20

27 Strengthening of Transmission System beyond Vemagiri PGCIL 7,032 Andhra Telengana Apr-2019 Jan-20

Pradesh

Vemagiri - Chilakaluripeta 765kV D/C Line PGCIL 558 Apr-2019 Jan-20
Chilakaluripeta - Cudappah 765 kV D/C Line PGCIL 576 Apr-2019 Jan - 20
Cudappah - Madhugiri 400 kV D/C (Quad Moose) Line PGCIL 486 Apr-2019 Jan-20
Srikakulam - Garividi 400 kV (Quad Moose) D/C Line PGCIL 288 Apr-2019 Jan-20
Chilkaluraipeta - Narasaraopeta 400 kV (Quad Moose) PGCIL 60 Apr-2019 Jan-20
D/C Line

28 Creation of new 400 kV GIS in Gurgaon area and Palwal Sterlite 1,640 Haryana Uttar Sep-2019| Mar - 20
as a part of ISTS Pradesh
Aligarh-Prithala 400 kV D/C HTLS line Sterlite 99 Sep-2019 Jul-19
Prithala-Kadarpur 400 kV D/C HTLS line Sterlite 58 Sep-2019( May- 19
Kadarpur-Sohna road 400 kV D/C HTLS line Sterlite 21 Sep-2019 Sep-19
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LILO of Gurgaon — Manesar 400 kV D/C (Q) line at Sohna Sterlite 2 Sep-2019 Sep-19
Road
Neemrana(PG) — Dhanonda 400 kV D/C HTLS line Sterlite 93 Sep-2019 Feb - 19
2x500 MVA, 400/220 kV GIS at Kadarpur (Gurgaon) Sterlite 1,000 May-2019 Dec-19
2x500 MVA, 400/220 kV GIS at Sohna Road (Gurgaon) Sterlite 1,000 May-2019| Mar-20
2x500 MVA, 400/220 kV GIS at Prithala(Palwal) Sterlite 1,000 May-2019 Jul-19
LILO of both ckt of Karcham Wangtoo - Abdullapur 400 kV Sterlite 2 Jul-2017 Jul-24
D/C line at Kala Amb
FY 2020-21

29 North Eastern Region Strengthening Scheme (NERSS-VI) Kalpataru 653 Jul-2020 Oct - 20
Imphal-New Kohima 400 kV D/C line Kalpataru 272 Jul-2020 Oct - 20
New Kohima - Mariani 400 kV D/c line Kalpataru 236 Jul-2020 Jul-20
Establishment of 400/220 kV, 2x500 MVA s/s at new Kalpataru 1,000 Jul-2020 Jul-20
Kohima

30 Transmission system for NER System Strengthening Sterlite 2,471 Assam & Nov-2020| Mar-21
Scheme-II (Part-B) and V (NER-1IB & V) Arunachal
2x315 MVA, 400/132 kV S/S at Surajmaninagar Sterlite 630 Jul-2020 Jan-21
2x315 MVA, 400/132 kV S/S at P.K. Bari Sterlite 630 Jul-2020 Jan-21
Surajmaninagar - P. K. Bari 400 kV D/C line Sterlite 155 Jul-2020 Jan-21
AGTPP (NEEPCO) — P.K. Bari (TSECL) 132 kV D/c line Sterlite 167 Mar-2020f Mar-21
Biswanath Chariyalli (PG) — Itanagar 132kV D/c (Zebra) Sterlite 126 Mar-2020f Mar-21
line
Silchar (PG) — Misa (PG) 400kV D/c (Q) line Sterlite 357 Feb - 21
LILO of one circuit of Biswanath Chariyalli (PG) ) — Itanagar Sterlite 16 Mar-2020f Mar-21
132kV D/C (Zebra) line at Gohpur (AEGCL)
FY 2021-22

31 Transmission system associated with LTA applications PGCIL 872 Rajasthan May-2021| May-21
from Rajasthan SEZ Part-A
Ajmer (PG) — Phagi (RVPN) 765kV D/C line PGCIL 268 May-2021| May-21

32 New WR- NR 765 kV Inter-Regional corridor PGCIL 916 Dec-2021 Jul - 21
765 kV D/C Vindhyachal Pooling Station- Varanasi D/C PGCIL 379 Dec-2021 Jul-21
Transmission Line

33 Transmission System for Ultra Mega Solar Park in Adani 575 Rajasthan Sep-2019 Jul - 21
Fatehgarh, Distt. Jaisalmer Rajasthan
(SPV:Fatehgarh-Bhadla Transmission Ltd)
765 kV Fatehgarh Pooling sub-station - Bhadla (PG) D/C Adani 292 Sep-2019 Jul-21
line (to be operated at 400 kV)

34 Transmission system associated with LTA applications PGCIL 1,186 Rajasthan Aug-2021| Aug-21
from Rajasthan SEZ Part-B
(SPV:Fatehgarh-Il Transco Limited)
Fatehgarh-Il — Bhadla-I1l 765kV D/c line. PGCIL 375 Aug-2021| Aug-21
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35 Transmission System Associated with LTA applications Adani 1,631 Rajasthan Aug-2021 Sep-21
from Rajasthan SEZ Part-D
(SPV: Bikaner-Khetri Transmission Limited)
Bikaner (PG) — Khetri S/S 765 kV D/C line Adani 481 Aug-2021| Sep-21
36 Eastern Region Strengthening Scheme-XXI PGCIL 1,090 Bihar Aug-2021 Oct-21
Darbhanga — Sitamarhi (New) 400kV D/C line PGCIL 160 Aug-2021 Oct-21
Sitamarhi (New) — Motihari 400kV D/C line PGCIL 171 Aug-2021 Oct-21
LILO of both circuits of Nabinagar-1l — Gaya 400KV D/c PGCIL 6 Aug-2021 Oct-21
(Quad Moose) line of PGCIL at Chandauti (New)
LILO of Kishanganj — Patna 400KV D/c (Quad Moose) line PGCIL 149 Aug-2021 Oct-21
of PGCIL at Saharsa (New)
Establishment of 400/220/132 kV, 2x500 MVA + 2x200 PGCIL 1,400 Aug-2021 Oct-21
MVA S/s at Sitamarhi (New)
Establishment of 400/220/132 kV, 3x500 MVA + 3x200 PGCIL 2,100 Aug-2021 Oct-21
MVA S/s at Chandauti (New)
Establishment of 400/220/132 kV, 2x500 MVA + 2x200 PGCIL 1,400 Aug-2021 Oct-21
MVA S/s at Saharsa (New)
37 Transmission system associated with LTA applications PGCIL 1,448 Rajasthan Aug-2021 Oct-21
from Rajasthan SEZ Part-C
Khetri— Jhatikara 765kV D/c line PGCIL 292 Aug-2021 Oct-21
Khetri— Sikar (PG) 400kV D/c line PGCIL 156 Aug-2021 Oct-21
38 Connectivity system for Khargone TPP (2x660 MW) Sterlite 2,136 Madhya Jul-2019 Dec-21
Pradesh
LILO of one ckt of Khandwa - Rajgarh 400kV D/C line at Sterlite 14 Jul-2019 Feb - 18
Khargone TPP
Khargone TPP — Khandwa pool 400 kV D/C (Quad) line Sterlite 50 Jul-2019| Mar - 20
Khandwa Pool — Indore 765kV D/C line Sterlite 180 Jul-2019| Mar-20
Khandwa Pool — Dhule 765 kV D/C line Sterlite 383 Jul-2019 Dec-21
Establishment of 2x1500MVA, 765/400kV, pooling station Sterlite 3,000 Jul-2019| Mar -20
at Khandwa
FY 2022-23
39 Eastern Region Strengthening Scheme-XVIlII PGCIL 3,994| West Bengal Dec-2020| Aug-22
Ranchi — Medinipur 765kV D/C line PGCIL 538 Dec-2020| Aug-22
Medinipur - Jeerat (New) 765kV D/C line PGCIL 338 Dec-2020| Aug-22
Jeerat (New) — Subhasgram 400kV D/C line PGCIL 214 Dec-2020| Aug-22
Jeerat (New) — Jeerat (WBSETCL) 400kV D/C line PGCIL 51 Dec-2020| Aug-22
LILO of Jeerat (WBSETCL) — Subhasgram (PG) 400kV at PGCIL 48 Dec-2020( Aug-22
Rajarhat
LILO of both circuits of Chandithala — Kharagpur 400kV PGCIL 296 Dec-2020f Aug-22
D/C line at Medinipur
2x1500 MVA , 765/400 kV Substation at Medinipur PGCIL 3,000 Dec-2020 Aug - 22
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2x1500 MVA , 765/400 kV Substation at Jeerat (New) PGCIL 3,000 Dec-2020| Aug-22
40 (WRSS — 21) Part — A — Trasnsmission System Adani 1,090 Gujarat Aug-2021 Oct - 22
Strengthening for Relieving Over Loadings Observed in
Gujarat Intra-State System Due to Re-injections in Bhuj
Bhuj PS — Lakadia PS 765 kV D/C line Adani 214 Aug-2021 Oct - 22
LILO of Bhachau — EPGL line 400 kv D/C (triple) line at Adani 76 Aug-2021 Oct - 22
Lakadia PS
Establishment of 2x1500 MVA, 765/400 kV Lakadia PS Adani 3,000 Aug-2021 Oct - 22
with 765 kV (1x330 MVAR) & 420 kV (1x125 MVAR) bus
reactor
41 Transmission System for Transmission System Adani 1,053 Gujarat Feb-2022 Oct - 22
Associated with RE Generations at Bhuj-ll, Dwarka &
Lakadia PS — Banaskantha PS 765kV D/c line Adani 352 Feb-2022 Oct - 22
42 Transmission System for Jam Khambaliya Pooling Station Adani 394 Gujarat Nov-2021| Nov - 22
and Interconnection of Jam Khambaliya Pooling Station
for Providing Connectivity to RE Projects (1500 MW)
Establishment of 4x500 MVA, 400/220 kV Jam Adani 2,000 Nov-2021 Apr-22
Khambbhaliya PS (GIS)
1x500 MVA, 400/220 ICT at CGPL Mundra switchyard Adani 500 Nov-2021 Nov - 22
43 Transmission System for providing connectivity to RE PGCIL 1,409 Gujarat Aug-2021| Nov-22
Projects at Bhuj-1l (2000 MW ) in Gujarat
Reconfiguration of Bhuj PS — Lakadia PS 765kV D/c line so PGCIL 212 Aug-2021| Nov-22
as to establish Bhuj-Il —Lakadia 765 kV D/C line as well as
Bhuj-Bhuj-11 765kV D/C line
44 WRSS - 21 Part — B — Transmission System Strengthening Sterlite 2,003 Gujarat Aug-2021 Jan - 23
for Relieving Over Loadings Observed in Gujarat Intra-
State System Due to RE-injections in Bhuj PS
Lakadia — Vadodara 765kV D/c line Sterlite 670 Aug-2021 Jan-23
FY 2023-24
45 Transmission system associated with LTA applications PGCIL 3,508 Rajasthan Dec-2022 Jun - 23
from Rajasthan SEZ Part-F, Phase-II
Bikaner II- Khetri 400kV 2XD/C line (Twin HTLS) PGCIL 1,102 Dec-2022 Jun-23
Khetri - Bhiwadi 400kV D/C line (Twin HTLS) PGCIL 251 Dec-2022 Jun-23
400/220kV New Bikaner Il Substation STATCOM PGCIL Dec-2022 Jun-23
(£300MVAr 2x125MVAr MSC, 1x125MVAr MSR)
46 Development of Additional Inter regional AC link for Adani 4,805 Andhra Telengana Nov-2019 Sep - 23
import into Southern region i.e Warora-Warangal and Pradesh
Chilakaluripeta — Hyderabad — Kurnool 765 kV link
Establishment of 765/400 kV substations at Warangal Adani 3,000 Nov-2019| Aug- 23
(New) with 2X1500 MVA transformers and 2X240 MVAR
bus reactors.
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Warora (Pool) — Warangal (New) 765 kV D/C line with 240 Adani 664 Nov-2019 Sep - 23
MVAR switchable line reactor at both ends
Warangal (New) — Hyderabad 765 kV D/C line with 240 Adani 268 Nov-2019| Aug- 23
MVAR switchable line reactor at Warangal end of each
circuit.
Warangal (New) — Warangal (existing) 400 kV (quad) D/C Adani 95 Nov-2019 Jun-23
line
Hyderabad- Kurnol 765 kV D/C line with 240 MVAR Adani 337 Nov-2019 Jul-23
switchable line reactor at KurNo.ol end of each circuit
Warangal (New) — Chilakaluripeta 765 kV D/C line with Adani 390 Nov-2019 Sep - 23
240 MVAR switchable line reactor at both ends of each
circuit
47 Transmission System for Karur Pooling Station (at a Adani 216 Tamil nadu Jul-2023 Oct - 23
location in between Karur Wind zone and Tiruppur wind
zone) along with LILO of both circuits of Pugalur -
Pugalur (HVDC) 400 kV D/C line (with Quad Moose ACSR
Conductor) at Karur PS
(CKM-17, MVA-1000)
LILO of both circuits of Pugalur — Pugalur (HVDC) 400 kV Adani 9 Jul-2023 Oct - 23
D/C line at Karur PS
2x500 MVA, 400/230 kV Karur Adani 1,000 Jul-2023 Oct - 23
48 Transmission system strengthening scheme for PGCIL 425 Rajasthan Sep-2022 Dec- 23
evacuation of power from solar energy zones in
Rajasthan (8.1 GW) under phase-II- Part A
SPV Name: Ramgarh Transmission Limited
(CKM-188, MVA-2000)
Fatehgarh-IIl (erstwhile Ramgarh-Il) -Fatehgarh-Il 400kV PGCIL 88 Rajasthan Sep-2022 Dec - 23
D/c line (Twin HTLS)
Fatehgarh-IIl (erstwhile Ramgarh-Il)-Jaisalmer-Il (RVPNL) PGCIL 100 Rajasthan Sep-2022 Sep - 23
400kV D/c line (Twin HTLS)
400/220kV Fatehgarh-III (erstwhile Ramgarh-11) PS(4x500 PGCIL 2,000 Rajasthan Sep-2022 Dec - 23
MVA Transformer & 2x125MVAR, 420kV Bus Reactor)
49 Evacuation of power from RE sources in Koppal Wind Renew 697 Karnataka Jun-2023 Jan-24
Energy Zone (Karnataka) (2500MW)
(CKM-276, MVA-2500)
Koppal —Narendra (New) 400 kV D/c Renew 276 Karnataka Jun-2023 Oct-23
5x500MVA, 400/220 kV Koppal Renew 2,500 Karnataka Jun-2023 Jan-24
50 Transmission scheme for evacuation of 3GW RE injection Adani 1,185 Gujarat Jan-2024 Feb - 24
at Khavda P.S. under Phase-I
(CKM-218, MVA-4500)
Khavda PS (GIS) — Bhuj PS 765 kV D/c line Adani 218 Gujarat Jan-2024 Jan-24
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3X1500 MVA 765/400 kV Khavda (GIS) Adani 4,500 Gujarat Jan-2024 Feb - 24
51 Transmission system for evacuation of power from PGCIL 1,482 Madhya Rajasthan Feb-2024| Mar-24
Neemuch Solar Park (1000 MW): Pradesh
SPV Name: Neemuch Transmission Limited (NTL)
(CKM-470, MVA-1000)
Neemuch PS — Chhittorgarh (PG) s/s 400 kV D/C line PGCIL 233 Madhya Rajasthan Feb-2024| Mar-24
Pradesh
Neemuch PS- Mandsaur s/s 400 kV D/C line PGCIL 236 Madhya Rajasthan Feb-2024| Mar-24
Pradesh
2x500 MVA, 400/220 kV Pooling Station (AlS) at Neemuch PGCIL 1,000 Madhya Feb-2024| Mar-24
Pradesh
52 Transmission System for evacuation of power from RE GR Infra 464 Madhya Nov-2023| Mar-24
projects in Rajgarh (2500 MW) SEZ in Madhya Pradesh Pradesh
(CKM-288, MVA-1500)
Pachora SEZ PP -Bhopal (Sterlite) 400 kV D/c line GR Infra 288 Madhya Nov-2023| Mar-24
Pradesh
3x500 MVA, 400/220 kV Pachora SEZ GR Infra 1,500 Madhya Nov-2023| Mar-24
Pradesh
53 Transmission System for evacuation of power from RE Indigrid 200 Maharashtra Jun-2023| Mar-24
Projects in Osmanabad area (1 GW) in Maharashtra
(CKM-68, MVA-1000)
LILO of both circuits of Parli(PG)-Pune(GIS) 400 Kv D/c line Indigrid 68 Maharashtra Jun-2023| Mar-24
at Kallam PS
2X500 MVA, 400/220kV substation near Kallam PS Indigrid 1,000 Maharashtra Jun-2023| Mar-24
FY 2024-25
54 Transmission system strengthening scheme for PGCIL 1,106 Rajasthan Dec-2022| Aug-24
evacuation of power from solar energy zones in
Rajasthan (8.1 GW) under phase-II- Part B
SPV Name: POWERGRID Bhadla Transmission Ltd.
(CKM-405)
Fatehgarh II- Bhadla 1l 765kV D/C Line ( 2nd) PGCIL 405 Rajasthan Dec-2022( Aug-24
55 Transmission Scheme for Solar Energy Zone in Gadag Renew 365 Karnataka Sep-2023 Sep - 24
(1000 MW), Karnataka — Part-A, Phase-I
(CKM-93, MVA-1000) (SPV:Gadag Transmisison Ltd.)
Gadag — Narendra (New) 400 kV D/c Renew 187 Karnataka Sep-2023 Sep - 24
2x500MVA, 400/220 kV Gadag Renew 1,000 Karnataka Sep-2023 Sep - 24
56 Western Region Strengthening Scheme-XIX (WRSS-XIX) Sterlite 1,223 Gujarat| Maharashtra Dec-2023( Sep-24

and North Eastern Region Strengthening Scheme-IX
(NERSS-IX)
(CKM-357, MVA-1000)




Sl. [Name of the Trans line Executin | Length| MVA Cost State-1 [State-2 [Schedul [Actual
No. g Agency [(CKM) ed COD- (COD
Original
LILO of second circuit of Zerda —Ranchodpura 400 kV Sterlite 35 Gujarat Oct-2022 Jun-22
D/c line at Banaskantha (PG) PS
LILO of KAPP — Vapi 400 kV D/c line at Vapi— Il Sterlite 0 Gujarat Apr-2023 Sep - 24
Padghe (PG) — Kharghar 400 kV D/c (quad) line Sterlite 140 Maharashtra Dec-2023| Sep-24
Vapi-Il — Sayali D/C 220kV D/C line Sterlite 45 Gujarat DNH Apr-2023 Sep - 24
LILO of Padghe (PG) — Ghatkopar 400kV S/c line at Navi Sterlite 38 Maharashtra Dec-2023| Sep-24
Mumbai GIS (PG)
LILO of Apta — Kalwa/Taloja 220 kV D/c line at Navi Sterlite 5 Maharashtra Dec-2022 Oct - 24
Mumbai (PG)
Pare HEP (NEEPCO) — North Lakhimpur (AEGCL) Sterlite 62 Assam Arunachal Jun-2023| Aug-23
132 kV D/c line Pradesh
LILO of one circuit of Pare HEP — North Lakhimpur Sterlite 33 Arunachal Jun-2023| Aug-23
(AEGCL) 132kV D/c line at Nirjuli Pradesh
2x500 MVA, 400/220 kV S/s near Vapi / Ambheti (Vapi— Sterlite 1,000 Gujarat Apr-2023 Sep - 24
M)
57 Transmission system strengthening scheme for PGCIL 1,516 Rajasthan Uttar Dec-2022 Oct- 24
evacuation of power from solar energy zones in Pradesh
Rajasthan (8.1 GW) under phase-II- Part D
SPV Name: POWERGRID Aligarh Sikar Transmission Ltd.
(CKM-528)
Sikar Il- Aligarh 765kV D/C Line PGCIL 513 Rajasthan|Uttar Pradesh Dec-2022 Oct-24
58 Establishment of new 220/132kV substation at Sterlite 604 Meghalaya Assam Dec-2023 Oct- 24
Nangalbibra (CKM-282, MVA-320)
220/132kV, 2x160MVA Nangalbibra Sterlite 320 Meghalaya Dec-2023 Oct-24
Bongaigaon — Nangalbibra 400kV D/c Sterlite 246 Meghalaya Assam Dec-2023 Oct-24
Hatsinghmari — Ampati 132kV D/c Sterlite 37 Assam| Meghalaya Dec-2023 Sep - 24
59 Transmission system strengthening scheme for PGCIL 2,182 Rajasthan Dec-2022 Dec-24
evacuation of power from solar energy zones in
Rajasthan (8.1 GW) under phase-II- Part C
SPV Name: POWERGRID Sikar Transmisison Ltd.
(CKM-899, MVA-3000)
Bhadla Il - Sikar Il 765 kV D/C line PGCIL 618 Rajasthan Dec-2022 Dec - 24
Sikar Il - Neemrana 400kV D/c line (Twin HTLS) PGCIL 270 Rajasthan Dec-2022 Oct-24
765/400kV, 2x1500MVA Substation at Sikar -II PGCIL 3,000 Rajasthan Dec-2022 Dec - 24
60 WRES-XXVIII & WRES-XXIX PGCIL 308| Chhattisgarh Mar-2025 Jan - 25
SPV Name:
POWERGRID Dharamjaigarh Transmission Ltd
(MVA-2500)
Creation of 220 kV level with 2x500MVA, 400/220 kV at PGCIL 1,000 Chhattisgarh Mar-2025 Jan-25

765/400 kV Dharamjaigarh S/s (WRES-XXIX)
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Creation of 220 kV level (GIS) with 3x500MVA, 400/220 PGCIL 1,500 Chhattisgarh Dec-2024 Dec - 24
kV at 765/400 kV Raipur Pool S/s (WRES-XVIII)
61 WRES-XXVII PGCIL 260| Chhattisgarh Sep-2024| Mar - 25
SPV Name: POWERGRID Raipur Pool Dhamtari
Transmission Limited
(CKM-225)
Raipur Pool — Dhamtari 400 kV D/c line (Q) PGCIL 176 Chhattisgarh Sep-2024| Mar - 25
62 Transmission scheme for evacuation of 4.5 GW RE Adani 1,300 Gujarat Mar-2025| Mar - 25
injection at Khavda P.S. under Phase-Il - Part A
(CKM-355, MVA-6000)
KPS2(GIS)-Lakadia 765kV D/C line Adani 355 Gujarat Mar-2025| Mar-25
FY 2025-26
63 Transmission scheme for injection beyond 3 GW RE Adani 1,102 Gujarat Feb-2025 Apr - 25
power at Khavda PS1 (KPS1) (earlier Megha Engg.)
Augmentation of Khavda PS1 by Adani Gujarat
(a) 2X1500 MVA, 765/400kV ICT Adani 3,000 Gujarat Feb-2025| Mar-25
(b) 2X1500 MVA, 765/400kV ICT Adani 3,000 Gujarat Feb-2025 Apr - 25
765kV D/C KPS1 to KPS2 GIS Adani 41 Gujarat Feb-2025| Mar - 25
(to be established with bypassing of LILO of one ckt. of
KPS1-Bhuj at KPS2
and utilisation of LILO section)
64 System Strengthening Scheme for Eastern and North PGCIL 250 Bihar Assam & Oct-2025 Jun - 25
Eastern Regions (SPV Name: POWERGRID ER NER Arunachal
Transmission Limited)
(CKM-139, MVA-1000) (ERSS-XXV & NERSS-XV)
Kathalguri (NEEPCO) - Namsai (POWERGRID) 220kV D/C PGCIL 142 Assam Arunachal Oct-2025 Jun-25
line Pradesh
Upgradation of existing 132kV Namsai (POWERGRID) S/s PGCIL 320 Arunachal Oct-2025 Jun - 25
to 220kV including 2x160MVA, 220/132kV Transformers Pradesh
2x500MVA, 400/220kV Transformers at Banka S/S PGCIL 1,000 Bihar Oct-2024 Oct - 24
65 Inter-regional ER-WR Interconnection PGCIL 293 Odisha| Chhattisgarh Mar-2025 Jun - 25
SPV Name: ERWR Power TRANSMISSION Ltd
(CKM-136)
400kV D/C Jeypore (POWERGRID)-Jagdalpur (CSPTCL) line PGCIL 136 Odisha| Chhattisgarh Mar-2025 Jun-25
66 Transmission Network Expansion in Gujarat associated PGCIL 953 Gujarat Mar-2025 Jul - 25
with integration of RE projects from Khavda potential RE
zone (SPV: POWERGRID KHAVDA RE TRANSMISSION
SYSTEM LIMITED)
(CKM-267)
765kV D/C Banaskantha-Ahemadabad line PGCIL 270 Gujarat Mar-2025 Jul - 25
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67 Establishment of Khavda Pooling Station-3 (KPS3) in PGCIL 665 Gujarat Dec-2024| Aug-25
Khavda RE Park (SPV Name: POWERGRID KPS3
TRANSMISSION LIMITED)
(CKM-30, MVA-4500)
765kV D/C KPS2-KPS3 line PGCIL 30 Gujarat Dec-2024| Aug-25
765/400kV 3x1500MVA KPS-3 SS PGCIL 4,500 Gujarat Dec-2024 Aug - 25
68 Immediate evacuation for North Karanpura (3x660MW) Adani 472 Jharkhand Bihar Sep-2019| Dec-25
generation project of NTPC(ERSS XIX)
(CKM-303, MVA-1000)
NK — Gaya 400kV D/c line Adani 196 Jharkhand Bihar Sep-2019 Dec - 25
NK — Chandwa 400kV D/c line Adani 102 Jharkhand Sep-2019 Oct - 22
LILO of both circuits of Ranchi — Maithon-RB 400kV D/c Adani 5 Jharkhand Sep-2019( Aug-21
line at Dhanbad
400/220 kV, 2x500 MVA Dhanbad Adani 1,000 Jharkhand Sep-2019 Aug - 21
69 System strengthening in northern region (NRSS XXXVI) Tata Power 437| Uttarakhand Rajasthan Dec-2019 Dec- 25
along with LILO of Sikar-Neemrana 400 kV D/C line at
Babai(RVPNL)
(CKM-305)
Koteshwar - Rishikesh 400kV D/C line Tata Power 77 Uttarakhand Dec-2019 Dec - 25
LILO of one ckt of 400 kV D/C Sikar (PG)-Neemrana (PG) Tata Power 3 Rajasthan Dec-2016 Oct-17
line at Babai.
Babai (RRVPNL) — Bhiwani (PG) 400 kV D/C line Tata Power 222 Rajasthan Haryana Jun-2019 Oct - 23
70 Transmission system for evacuation of power from REZ Apraava 358 Rajasthan Feb-2025 Dec - 25
in Rajasthan (20 GW) under phase Ill —Part A1l Energy
(SPV: Fatehgarh-IV Transmission Ltd.)
5x500MVA, 400/220kV pooling station at Fatehgarh-4 Apraava Energy 2,500 Rajasthan Feb-2025 Dec - 25
Fatehgarh-4 PS- Fatehgarh-3 PS 400kV D/c Apraava Energy 43 Rajasthan Feb-2025 Dec - 25
71 Transmission System for evacuation of power from Sterlite 505 J&K Apr-2025 Dec - 25
Pakaldul HEP in Chenab Valley HEPs — Connectivity
System
LILO of one circuit of Kishenpur — Dulhasti 400 kV D/c at Sterlite 3 J&K Apr-2025 Dec - 25
Kishtwar
7x66.67 MVA, 400/132 kV Kishtwar Sterlite 400 J&K Apr-2025 Dec - 25
72 Transmission system strengthening scheme for PGCIL 1,618 Rajasthan Haryana Nov-2023| Dec-25
evacuation of power from solar energy zones in
Rajasthan (8.1 GW) under phase-II- Part G
SPV Name: POWERGRID Narela Transmission Ltd.
(CKM-408, MVA-4500)
Khetri-Narela 765kV D/C Line PGCIL 340 Rajasthan Delhi Nov-2023 Dec - 25
LILO of 765kV S/c Meerut — Bhiwani line at Narela PGCIL 68 Uttar Pradesh Delhi Nov-2023 Oct - 25
3x1500MVA ,765/400kV GIS substation at Narela PGCIL 4,500 Delhi Nov-2023 Dec - 25
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73 Transmission scheme for evacuation of 4.5GW RE PGCIL 1,238 Gujarat Mar-2025 Dec - 25

injection at Khavda PS under Phase II- Part B (SPV Name:

POWERGRID KHAVDA II-B TRANSMISSION LIMITED)

(CKM-368)

765kV D/C Lakadia PS-Ahmedabad Line PGCIL 368 Gujarat Mar-2025 Dec - 25
74 Establishment of Khavda Pooling Station-2 (KPS2) in PGCIL 789 Gujarat Dec-2024| Dec- 25

Khavda RE Park (SPV: POWERGRID KPS2 TRANSMISSION

SYSTEM LIMITED)

(MVA-6000)

765/400kV 4x1500MVA KPS2 New SS (GIS) PGCIL 6,000 Gujarat Dec-2024 Dec-25
75 Transmission system associated with LTA applications PGCIL 1,644 Rajasthan Sep-2024 Jan - 26

from Rajasthan SEZ Part-E, Phase-lI|

(SPV: POWERGRID Bhadla Sikar Transmission Limited)

(CKM-600)

Bhadla Il - Sikar 11 765 kV D/C line (2nd) PGCIL 628 Rajasthan Sep-2024 Jan - 26
76 Transmission scheme for evacuation of 4.5GW RE PGCIL 2,821 Gujarat Mar-2025 Jan - 26

injection at Khavda PS under Phase II- Part C (SPV Name:

POWERGRID KHAVDA II-C TRANSMISSION LIMITED)

(CKM-577, MVA-4500)

765kV D/C Ahemdabad- New Navsari (South Gujrat) line PGCIL 590 Gujarat Mar-2025 Jan - 26

765/400kV 3x1500MVA Ahmedabad New S/s PGCIL 4,500 Gujarat Mar-2025 Nov - 25




