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Chapter-6 
 

Status of Under Execution Hydro Electric Projects for 12th Plan & beyond 
 

 
 

Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

A. Hydro Capacity as per programme of 12th Plan 
i) Projects Commissioned during 12

th
 Plan 

 Commissioned during 2012-13 
 Central Sector    

1. Chamera-III 
3x77= 231 MW 
NHPC 
Broad Features : 
Dam –68m High, 78 m 
length , concrete gravity 
HRT- 6.5m x 15.93 km 
P.House- underground 
100mx 20.6mx 40m  
Turbine- V.Francis 
SWYD- 11/220 kV 
Cost:  Original: 1405.63  
            Latest:   1405.63 

H.P. 
 

2010-11 
2012-13 

 
 

Unit#3:  Commissioned on 07.06.2012. 
Unit#2:  Commissioned on 12.06.2012. 
Unit#1:  Commissioned on 28.06.2012. 
 

 

2. Chutak 
4x11 = 44 MW 
NHPC 
Broad Features: 
Barrage- 5 bays, 47.5 
long 
HRT- D-5.9m , L-  
4.37Km 
P.House- Underground 
 81mx 15.5 mx 34.5 m  
Turbine- V. Francis 
SWYD- 11/33 kV 
Cost: Original: 621.26  
          Latest:    913.25              

J&K 
 

2010-11 
2012-13 

  

Unit#2: Commissioned  on 08.11.2012. 
Unit#3: Commissioned  on 11.11.2012. 
Unit#1: Commissioned  on 22.11.2012. 
Unit#4: Commissioned on 28.01.2013.  
 

 
 

3a. Teesta Low Dam-III  
4x33 = 132 MW 
NHPC  
Broad Features :  
Barrage–140m L , 
32.5m Height 
Penstock-4x 7m x 50m 
P.House- Surface  
125mx 22mx56m  
Turbine- Kaplan   
Net head- 21.34m  
SWYD- 11/220 kV 
Cost: Original:768.92  
          Latest:   1628.00 

West 
Bengal 

 
2006-07 
2012-13 

 

Unit-1: Commissioned on 30.01.2013 
Unit-2: Commissioned on 20.01.2013.  
Unit-3: Commissioned on 24.02.2013. 
 
 
  

 

 State Sector    
4a. Bhawani Kattalai  

Barrage-III,  
2x15 = 30 
TANGEDCO 
27.03.02 
Broad Features: 
Barrage –22 gates 
P.House- Surface 
Turbine- Bulb   
Cost: Original: 99.75 

Tamil 
Nadu 

 
2006-07 
2012-14 

 
 

U #1: Commissioned on 08.12.2012. 
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Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

Latest:    442.73 Cr. 
 

5. Myntdu, 
MeECL 
20.09.99/ 
2x42+1x42 = 126 MW 
Broad Features: 
Dam –63m High 
HRT- 3316.46mx3.4m 
dia 
Power House- Surface 
Turbine- V. Francis   
Cost: Original: 363.08 
          Latest:   965.93 
 

Megh. 
2006-07 
2012-13 

 

Unit #3:  Commissioned on 07.03.2013. 
 

  

 Private Sector    

6. Budhil 
Lanco Green Power Pvt 
Ltd 
1.06.2005/ Jan, 06 (FC) 
2x35=70 MW 
Broad Features: 
Dam-58m High 
HRT-4m x 6028m.  
Power House- 
underground 
Turbine- V. Francis 
Cost: Original: 418.80 
           Latest:   418.80 
 

H.P. 
 

2008-09 
2012-13 

 
 

Unit#2:  Commissioned on 26.05.2012. 
Unit#1:  Commissioned on 30.05.2012. 
 
 

 

 Commissioned during 2013-14 
 Central Sector    

3b Teesta Low Dam-III  
4x33 = 132 MW 
NHPC  
Broad Features :  
Barrage – 140m long , 
32.5 m high 
Penstock-4x 7m x 50m 
P.House- Surface  
125mx 22mx56m  
Turbine- Kaplan   
Net head- 21.34m  
SWYD- 11/220 kV 
Cost: 
Original: 768.92 
(12/02) 
Latest:     1628.00 
 

West 
Bengal 

 
2006-07 
2013-14 

 

Unit-4: Commissioned on 01.04.2013. 
 
 
  

 

7. Uri-II 
NHPC 
01.09.2005 
4x60 = 240 MW 
Broad Features :     
Dam – 52m High, 172m 
long, concrete gravity 
HRT- 8.4m x 4.27km 
P.House-Underground 
Turbine- V. Francis 
TRT- 8.4 m diax 3.78  
km long 
SWYD- 11/400  kV 
Cost:  Original:1724.79  

J&K 
 

2009-10 
2013-14 

 

Unit#1:  Commissioned on 25.09.2013. 
Unit#3:  Commissioned on 27.09.2013. 
Unit#2:  Commissioned on 16.11.2013. 
Unit#4:  Commissioned on 02.02.2014. 
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Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

          Latest:     2081.00 
 

8. Nimoo Bazgo 
NHPC 
24.08.2006 
3x15 = 45 MW 
Broad Features: 
Dam –57.5m High, 
concrete  
Spillway- 5 x 65m  
P.House- Surface 
Turbine- V. Francis 
SWYD- 11/33 kV 
Cost: Original: 611.01 
          Latest:    936.10 

J&K 
 

2010-11 
2013-14 

 

Unit#3:  Commissioned on 30.10.2013. 
Unit#2:  Commissioned on 31.10.2013. 
Unit#1:  Commissioned on 02.11.2013. 

 

9a. Parbati-III 
NHPC 
09.11.2005 
4x130 = 520 MW  
Broad Features : 
Dam – 43m High, 229 m 
long, Rockfill type 
HRT- 7.25m x 7.98km 
P. House -Underground 
Turbine- V. Francis 
SWYD- 13.8/400 kV 
Cost: Original: 2304.56  
           Latest:   2716.00 

H.P. 
 

2010-11 
2013-15 

 
 

Unit#1:  Commissioned on 18.02.2014. 
Unit#2:  Commissioned on 27.02.2014. 
Unit#3:  Commissioned on 15.03.2014. 

 

10a. 
 
 
 
 
 
 
 
 

Rampur  
SJVNL 
16.12.2005/25.01.07 
6x68.67= 412 MW 
Broad Features: 
HRT-10.5m x 15.08Km 
S.Shaft- 38m x 149m 
P.House- Surface 
Turbine- Francis 
Switchyard – 400 kV   
Cost: Original: 2047.03 
          Latest:     3337.91  

H.P. 
 

2011-12 
2013-15 

 

Unit#1:  Commissioned on 23.03.2014. 
Unit#2:  Commissioned on 21.03.2014. 
Unit#5:  Commissioned on 29.03.2014. 
 

 

 State Sector    

11. Bhawani Kattalai  
Barrage-II 
2x15 = 30 MW 
TANGEDCO 
11.6.99 
Broad Features: 
Barrage –22 gates 
P.House- Surface 
Turbine- Bulb   
Cost:  
Original: 99.15 
Latest:   497.46. 

Tamil 
Nadu 

 
2006-07 
2013-14 

 

Unit#1:  Commissioned on 27.08.2013. 
Unit#2:  Commissioned on 06.09.2013. 
 

 

4b. Bhawani Kattalai  
Barrage-III,  
2x15 = 30 
TANGEDCO 
27.03.02 
Broad Features: 
Barrage –22 gates 
P.House- Surface 
Turbine- Bulb   

Tamil 
Nadu 

 
2006-07 
2013-14 

 
 

U #2: Commissioned on 25.09.2013. 
 

 



- 21 - 

 

 
Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

Cost:  
Original: 99.75  
Latest:    442.73  
 

 Private Sector    

12. Chujachen 
Gati Infrastructure Ltd, 
Secunderabad 
30.11.2004 (State Govt.) 

2x49.5= 99 MW 
Broad Features: 
Dam – 
Rangpo- 48.5m High 
Rongli- 41m High 
HRT-  
Rampo-3.3m x 2578m 
Rongli-3.5m x 2256m 
Common-5.2m x 3225m 
S. Shaft-12m x 104m 
P.House- Surface 
Turbine- V. Francis 
Cost: Original: 448.76 
          Latest:   1044.50 

Sikkim 
 

2009-10 
2013-14 

 

Unit#2:  Commissioned on 20.04.2013. 
Unit#1:  Commissioned on 21.04.2013. 
 

 

 Commissioned during 2014-15 

 Central Sector    

9b. Parbati-III 
NHPC 
09.11.2005 
4x130 = 520 MW  
Broad Features : 
Dam – 43m High, 229 m 
long, Rockfill type 
HRT- 7.25m x 7.98km 
P. House -Underground 
Turbine- V. Francis 
SWYD- 13.8/400 kV 
Cost: Original: 2304.56  
           Latest:   2716.00 

H.P. 
 

2010-11 
2014-15 

 
 

Unit#4:  Commissioned on 22.05.2014  

10b. 
 
 
 
 
 
 
 
 

Ram Pur  
SJVNL 
16.12.2005/25.01.07 
6x68.67= 412 MW 
Broad Features: 
HRT-10.5m x 15.08Km 
S.Shaft- 38m x 149m 
P.House- Surface 
Turbine- Francis 
Switchyard – 400 kV   
Cost: Original: 2047.03 
          Latest:    3337.91 

H.P. 
 

2011-12 
2014-15 

 

Unit#4:  Commissioned on 12.06.2014 
Unit#3:  Commissioned on 31.07.2014 
Unit#6:  Commissioned on 04.12.2014 

 

13a. Kol Dam 
NTPC  
30.6.2002/Oct.2002 
4x200 = 800 MW     
Broad Features :      
Dam – 163m High, Rock 
& Gravell fill 
Penstock Tunnel: 4nos. 
6.45m dia, 1600m long 
P.House- Surface 
Turbine- V. Francis     
Cost: Original: 4527.15 
          Latest:    7220.00 

H.P. 
 

2008-10 
 2014-16 
 
 
 
 

Unit#2:  Commissioned on 30.03.2015 
Unit#1:  Commissioned on 31.03.2015 
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Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

 Commissioned during 2015-16 

 Central Sector    

13b. Kol Dam 
NTPC  
30.6.2002/Oct.2002 
4x200 = 800 MW     
Broad Features :      
Dam – 163m High, 
Rock & Gravell fill 
Penstock Tunnel: 4nos. 
6.45m dia, 1600m long 
P.House- Surface 
Turbine- V. Francis     
Cost: Original: 4527.15 
          Latest:    7220.00 

H.P. 
 

2008-10 
2015-16 

 
 
 
 

Unit # 3:  Commissioned on 10.04.2015 
Unit # 4:  Commissioned on 12.06.2015 
 

 
 

 State Sector    

14. Baglihar-II 
JKPDC 
19.03.2012 
3x150= 450 MW 
Broad Features: 
HRT – 10.15 m dia 
circular & 1888.8 m long  
Surge Shaft: 27.5 m dia 
& 97.5 m high restricted 
orifice type  
Power House: 
Underground TRT: D-
10.05 m L-342.6 m 
Cost: Original: 3113.19  
           Latest:   3113.19 

J&K 
 

2015-16 
2015-16 

Unit # 1 : Commissioned on 05.09.2015.  
Unit # 2 : Commissioned on 29.09.2015.  
Unit # 3 : Commissioned on 26.10.2015.  
 
 
 

 

15a. Lower Jurala 
TSGENCO,  
04.12.2008 
6x40=240 MW (120 
MW likely to slip) 
Broad Features: 
Intake: 18 vents (3 
vents  for each unit) 
4.7m width,  
Power House- Surface,  
Turbine-  Bulb 
Design Head- 20m 
SWYD- 220 kV 
Cost:  Original: 908.34 
           Latest:   1969.14 

Telengana 
 

2011-13 
2015-17 

Unit # 2: Commissioned on 30.09.2015. 
Unit #1: Commissioned on 14.10.2015. 
 

 

 Private Sector    

16. Shrinagar  
AHPC Ltd.. 
14/06/2000/   FC 
4x82.5=330 
Broad Features: 
Dam –66.5m High, 
concrete gravity 
HRT- 13m x 889m 
Penstock-4x 5.6m x 
114m 
P.House- Surface 
Turbine- Francis   
Cost: Original: 1699.12 
          Latest:    2069.00 

Uttara 
khand 

 
2005-06 
2015-16 

 

Unit # 1:  Commissioned on 10.04.2015 
Unit # 2:  Commissioned on 08.06.2015 
Unit # 3:  Commissioned on 20.04.2015 
Unit # 4:  Commissioned on 03.06.2015 
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Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

17. Jorethang Loop 
M/s DANS Energy 
2x48 = 96 MW 
Broad Features: 
Barrage: Gravity Floor 
on  
Permeable Foundation 
15 m High . 
HRT : D- 7m L-6.780km  
Surge Shaft :59m 
Height & 25m dia. 
Pressure Shaft : 
172.60m length & 6m 
dia. 
Power House : Surface 
TR-Cut & Cover 
Conduit & 46.4m length. 
Switchyard: Outdoor, 
220 KV/11KV 
Cost: Original: 543.15  
          Latest :   543.15 

Sikkim 
 
 

2012-13 
2015-16 

Unit # 1:  Commissioned on 22.09.2015 
Unit # 2:  Commissioned on 23.09.2015 
 

 

A Hydro Capacity for benefits during 12
th

 Plan 

 Central Sector    

18. 
 

Kishanganga 
NHPC 
14.01.2009 
3x110 = 330 MW 
Broad Features : 
Dam – 77m High,   
concrete gravity  
HRT- 5.3m x 24 km 
long 
S.Shaft-15m dia x  
127m Height 
P.House- Underground 
103mx 21m x 45.5m. 
Turbine- Pelton wheel 
Swyd.- 220 kV 
Cost: Original:3642.04 
          Latest:   5497.72 

J&K 
 

2015-16 
2016-17 
(Critical) 

Dam & Intake works:- Spillway concreting- 33213 cum 
completed out of 45000 cum. 
CFRD Embankment- Completed. Construction of Cut off 
Wall-2627 Sqm completed out of 2650 Sqm.. 
HRT:- Excavation  completed by TBM/ DBM. Lining of TBM 
portion (14.7 km) completed and 5410m lining of DBM 
portion completed out of 8410m.  
Surge Shaft:- Concreting completed.  
Pressure Shaft liner:- 329 m liner completed out of 1000 m. 
Power House:- 11468 cum concreting completed out of 
12650 cum.  
TRT : -Excavation Completed. 630m overt lining out of 849m 
completed. 
E&M: - Unit # 1:  Stator Lowered.  
Unit # 2: Stator Building taken up. 
Unit # 3: Erection of Turbine housing & Distributor 
Completed. 
  
Critical Area: 1) Dam and associated HM works. 
                        2) Filling of reservoir by 20

th
 Aug.2016 

                        3) Power evacuation system. 
 

-Law and order problems 
viz frequent bandhs and 
curfew. 
 
-Local agitation due to 
people demanding 
employment in NHPC. 
 
-Completion of Power           
evacuation arrangement. 
(PGCIL) 
 
  

 19. Parbati-II 
NHPC 
11.09.2002 
4x200 = 800 MW 
Broad Features : 
Dam – 85m High, 109. m 
long at top,  concrete 
gravity type 
HRT- 6m x 31.23km 
P.House- Surface  
23.5mx 39.7mx 123m. 
Turbine- Pelton 
Swyd.- 13.8/400 kV 
Cost: 
Original:3919.59  
Latest:   7818.68 

H.P. 
 

2009-10 
2018-19 

 

Dam & Intake Structure- Concreting completed. 
Head Race Tunnel- 26740 m Excavation out of 31525m 
completed  
Total Overt lining: 22098 m lining out of 31525 m 
completed. 
Power House: Concreting completed.  
Jiwa Nallah Feeder Tunnel: 
 4380 m Excavation out of 4560 m completed. 
 1359 m Concreting out of 4560 m completed. 
E&M Works:  
Unit # 1: Boxing up of unit is in progress.  
Unit # 2: Stator & Rotor lowered in pit. Installation of MIV & 
Bus duct completed.  
Unit # 3: Stator lowered, MIV lowered and aligned.  
Unit # 4: Erection of Stator frame completed. MIV lowered & 
alignment completed.  

Poor geology in HRT 
especially in Face-4 
(TBM-Face).  
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Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

. 
HM Works: Erection of ferrules in both Pressure Shafts 
completed and testing & commissioning of surge shafts gate 
completed. Hydraulic support system & Assembly of spillway 
Radial Gate has been fixed in all the three (3) Bays. 
 
Critical Area : HRT. 
 

20. Tapovan Vishnugad 
NTPC 
11.08.2004/Nov, 2006  
4x130 = 520 MW 
Broad Features :      
Barrage–5 bays of 12m  
HRT- 5.4m x 11.97km 
P.House- underground 
Turbine- V.Pelton   
Cost: Original: 2978.48 
          Latest:    3846.30 

Uttara 
khand 

 
2012-13 
2018-19 

River diversion achieved on 13.04.2013 
Barrage: Excavation completed and Concreting 46735 cum 
out of 141295 cum completed. 
HRT: 7651.5 m excavation completed out of 12087.9 m, TBM 
struck due to cavity (5.5km completed out of 8.8km ) 
PH Cavern: Excavation completed and concreting 2000 cum 
out of 2800 cum completed. 
Desilting Chamber & Intake: 2.12 lakhs m

3
 out of 4.73 lakh 

m
3
 Excavation completed. 

TRT: Excavation completed.   
Surge shaft: Excavation &  Lining completed. 
Penstock: Excavation completed and Lining of 794 m out of 
1372 m completed. 
E&M works: Pit liner erection on all 4 units completed.  
Turbine housing erection of all 4 units completed. Erection of 
EOT crane in BVC & service bay completed. 
Critical :  HRT 
 

- Contract for HRT 
package terminated on 
9

th
 Jan, 2014 due to 

poor progress. 
 

-HRT package Re-

tendered on 15.05.2014 
was annulled. Now, the 
fresh tender is under 
progress. 

21. Teesta Low Dam-IV 
NHPC 
30.09.2005 
4x40 = 160 MW 
Broad Features :   
Dam – 45m High, 511m 
long, concrete gravity 
P. House- Surface 
130mx 24mx 63m  
Turbine- Kaplan   
SWYD- 11/220 kV 
Cost: 
Original: 1061.38   
Latest:    1929.15 

West 
Bengal 

 
2009-10 
2015-17 
(Sept., 
2016)  

Civil Works: 
Power House: Concreting almost completed.  
Concrete in Power Dam: 78401 cum completed out of 
80300 cum. 
RCC Concreting: Completed. 
E&M Works:  
Unit#1: Boxing up completed.  
Unit#2: Boxing up completed.   
 Unit#3: Runner, Rotor & Stator assembly completed in 
Service bay. 
Erection of Switch Yard is in progress.  
 
HM Works: 
93.4% erection of Radial gates completed.  Erection of 
penstock liner completed. 90.1% erection of Intake Stoplog 
gates completed.  All 12 no’s draft tube gates lowered. 
 
Critical :  Switchyard works. 
 

- 2  Units likely to be 
Commissioned during 
2015-16 

22a. Subansiri Lower 
NHPC 
09.09.2003 
8x250= 2000 MW 
Broad Features :   
Dam –116m High, 
concrete gravity 
HRT- 8 x 9.5m x 1145m 
Power House- Surface 
Turbine- Francis  
SWYD- 16/400  kV 
Cost: 
Original: 6285.33  
Latest:  18063.89 

Arunachal 
Pradesh 
Assam 

 
2009-11 

 2020-21 
 

Dam:  
Excavation- 169441 cum completed out of 173000 cum.   
Concreting:  575426 cum completed out of 1823782 cum.   
Intake Structure: 261377 cum concreting completed out of 
279454 cum. 
Head Race Tunnel (I-VIII):   
7050 m heading excavation completed out of 7124m.  
4279 m benching excavation completed out of 7124 m. 
3199 m concrete overt lining completed out of 7124 m. 
Surge Tunnels (8 nos.):  3109 m heading excavation 
completed out of 3545 m. 
Pressure Shaft-   
Vertical Pressure Shaft Slashing: 199 m excavation out of 
384 m completed. 
Surface Power House:  
Concreting:  124887 cum out of 302600 cum completed. 
E&M Works:  

- Signing of MoU with 
State Government of 
Assam. 
 
- Issue of Downstream 
Impact Assessment & 
demand for stoppage of 
works by anti dam 
activists. 
-Since 16.12.2011 
works stopped due to 
agitation by various  
activists of Assam. 
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Name of Project 
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/ Approval  
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In Rs. Crores. 

State 
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Sch. 
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Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

Unit #1: Elbow erection (1 to 6) and Turbine stay ring and 
Spiral case erection completed. 
Unit #2: Elbow erection (2 to 6) and Turbine stay ring and 
Spiral case erection completed. 
 
HM Works:  
Erection of diversion tunnel gates 23% completed. 
Erection of Intake-5:  2% completed. 
Erection of Intake 7 & 8 – 20% completed each. 
201 m pressure shaft steel liner erected out of total 1594 m. 
 
Work stopped since 16.12.11 due to agitation launched by 
various activists against construction of Subansiri Lower HE 
Project. In this regard, as decided in the tripartite meeting 
dated 06.12.13, discussions between Expert Group formed at 
the request of AASU (All Assam Students Union) and 
Experts of Govt. of India & NHPC was held on 23.12.13. Last 
meeting between Expert Group of Assam and Experts of 
Govt. of India was held on 02.06.14 at Guwahati. Thereafter, 
meetings with Expert Group of Assam on 10.12.2014 and 
with various Stakeholders of Subansiri Lower Project on 
11.12.2014 were held to discuss the issues. The meetings 
were Co-chaired by Hon’ble MOS (I/C) for Power, Coal and 
New & Renewable Energy and Hon’ble MOS (I/C) for Skill 
Development, Entrepreneurship, Youth Affairs & Sports.  
As decided in stakeholders meeting on 11.12.2014, a Project 
oversight Committee (POC) has been constituted vide MoP’s  
OM dated 13.01.2015. 11 meetings of the POC have been 
held so far and draft report prepared. 
 

 
 
 

23. Kameng  
NEEPCO 
02  12  2004 
4x150 = 600 MW 
Broad Features: 
Dam :Bichom-69m 
High, 247.3m long. 
Tenga – 24.4 High, 
103m long. 
HRT- 6.7m dia, 14.45 
km. 
High Pressure Tunnel 
(HPT)Total length 3.64 
km  
Surge Shaft: 25m dia,  
70m Height 
P.House- semi-U/G 
Turbine- Francis 
 
Cost: Original: 2496.90 
          Latest:    6085.84 
 

Arunachal 
Pradesh 

 
2009-10 
2016-17 
(Critical) 

 

Bichom Dam: Excavation 764383/780000 cum and Concreting 

271386/404748 cum completed.   

Tenga Dam: Excavation 149776 / 150000 cum and Concreting 

87995 / 92850 cum completed.   

HRT: Excavation:  14441 / 14458 RM completed. Lining of 

8208.5  out of 14455m completed.    

Surge Shaft: Orifice concrete Lining completed. 
HPT: Boring of vertical and horizontal portion completed & 
Open excavation of Surface Penstock including valve house 
430436/462504 cum completed. 
Power House & Tail Race: Excavation completed. 
Concreting 79766 / 85379 cum completed.   
HM Works: Fabrication of penstocks completed and 92% 
fabrication & erection of gates done.  
Unit erection:   
Unit # 1 & 2:  Assembly of stator and Rotor is in progress. 
Assembly of Runner & Shaft for Unit  #1 is in progress.  
Unit # 2 & 3: Erection of spiral case has been completed 
Unit # 3 & 4: Hydro test of spiral case completed. 
 
Critical: 

1. Dam construction & associated HM works 
2. HRT lining 

 

-Dam and HRT is 
critical. 
- Permission for quarry 
operation from GoAP 
(FRA clearance) 
 
 

 

 24. Pare 
NEEPCO 
4.12.2008 
2x55 = 110 MW 
Broad Features: 
Dam : 63m High, Con. 
Gravity 
Spillway – 3 nos. gates 

Arunachal 
Pradesh 
 
2013-14 
2016-17 
(Critical) 
 

Civil Works: 
Diversion Tunnel: DT and construction of u/s and d/s coffer 
dams completed. 
Dam: Excavation - 367358 cum out of 398000 cum 
completed. Concreting – 51675 cum out of 183000 cum 
completed. 
Head Race Tunnel: Boring and Lining completed. 
High Pressure Tunnel : Boring completed.  

- Concreting of Dam & 
associated HM works 
are critical. 
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Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

Size of gate: 
10.4m (w)X 12 m(H) 
Crest Level: 216 m 
HRT: Dia – 7.5 M 
Length– 2810.75M 
Pressure Shaft:  
Dia: 6.4 M 
Length: 220M 
Bifucation Penstock 
Dia: 4.5 M 
Power House: Surface 
P.H. Size: 68 mX 25m 
Type of Turbine: VF 
TRC: Open channel 
60.62 M wide 49M long 
Cost: Original: 573.99 
          Latest: 1226.27 

Surge shaft: Open excavation, boring and lining completed. 
Power House: Excavation in pit completed.  Concreting 
37373 / 40500 cum completed. 
 
Hydro Mechanical Works: 
Erection of steel liner – 174.60 out of 274.50 m completed.  
Erection of DT inlet gate completed. 
 
Unit erection: 
Unit-1: Rotor & Stator Assembly completed in service bay. 
HV test for stator is in progress. Erection of Turbine 
Assembly (95% completed) 
Unit-1 & 2:  Erection of spiral casing  & MIV completed. 
 
Critical: 

1. Dam construction & associated HM works 

25. Tuirial 
NEEPCO 
Revised CCEA 
14.01.2011 
2x30= 60 MW 
Broad Features: 
Dam: Earthfill, 
 L – 250 M 
H – 75 M 
Diversion Tunnel: Partly 
circular & partly 
modified horse shoe 
Diameter Diverted 
concrete portion 6 M 
steel liner portion 6M, 
5.6 M & 3.6 M 
Power tunnel: Concrete 
Portion – 200 M 
Steel Liner Portion – 
140M, 80M & 2.30 M 
Cost:  Original:368.72 
            Latest:  1381.71  

Mizoram 
 

2006-07 
2016-17 
(Critical) 

 

Diversion Tunnels (2 Nos.):  Excavation and  lining 
completed. 
Main Dam: 4.76 lac cum excavation out of 5.19 lacs cum 
completed & filling 24.36 lacs cum out of 29.13 lacs cum 
completed. 
Spillway: Excavation almost completed. Concreting 102389 
cum out of 119366 cum completed. 
Power House & Switchyard:  Excavation almost completed. 
12387.5 cum of Concreting in Power House out of 22010 
cum is completed.  
E&M works : Pedestal for D/Tube linear for U-1 has been 
completed. 
Critical: 

1. Power house works 
 

- Slope failure in 
Power house area. 

 
- Slope stabilization 

completed. 
 
- Poor approach 

roads. 
 
 

 State  Sector    

26. Uhl-III  
Beas Valley Power 
Corporation Ltd. 
(HPSEB) 
19.09.02 / 
(TEC -2x50 MW) 
3x33.3 =100 MW 
(Revised vide HPSEB 
letter dt. 19.01.07. 
Broad Features: 
HRT-4.15m x 8.47 km 
S.Shaft- 13m x 57m  
Penstock- 3.4m x 
1860m 
P.House- Surface 
Turbine- V. Francis 
Cost:  Original: 431.56 
           Latest:    940.84 

H.P. 
 

2006-07 
2017-18 

 

Almost all civil works completed except lining of HRT.  
4804 m (4634 + 444 Done by earlier contractor) lining of HRT 
completed out of 8459m. 
 
E&M:- All units boxed up. 
 
Critical : HRT 

- HRT lining critical. 

27. Kashang-I 
H.P. Power Corpn. Ltd. 
31.07.08 

H.P. 
 

2013-14 

Trench Weir: concreting completed. 
HRT: Excavation and lining completed.  
Pressure Shaft:  Ferrule erection almost completed.   

- E&M works are Critical. 
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Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

65 MW 
Broad Features: 
HRT-3.5m x 4.115, 2 
km long 
S.Shaft- 2.6m dia & 0.5 
m backfill and 1346 m 
long 
TRT: 335 m combined 
6/4.5 m D. stream  
Cost:  Original: 478.02 
           Latest:    478.02 

2015-16 E&M works: Unit is expected to be boxed up by Feb, 2016. 
 
Power House & Transformer hall concreting has been 
completed.  
 
Critical: Transmission Line. 

28. Kashang-II & III 
H.P. Power Corpn. Ltd. 
1x65 + 1x65= 130 MW 
Cost:  Original: 601.78 
           Latest:    601.78 

H.P. 
 

2013-14 
2019-20 

Works of Kerang-Kashang link (KK Link) tunnel awarded to 
M/s Patel Engineering Ltd.  Excavation of balancing reservoir 
– 3 is in progress. Excavation of K-K Link tunnel was in 
progress, however recently, the works have been stopped by 
NGT. 
Work on BR-III resumed on 17.09.2015 and work of concrete 
lining Face-1 started on 14.10.2015. 
- E&M works are in progress along with works of Kashang – I 
works and are in advance stage of completion. 
 

-Works on KK Link 
tunnel getting delayed 
due to continuous 
agitation by Lippa 
villagers. 
-The matter is sub-
judice. 

29. Sainj 
H.P. Power Corpn. Ltd. 
2 X50=100 MW 
29.12.2010 
Cost:Original 784.56  
         Latest    784.56  

H.P. 
 

2014-15 
2016-17 

 

Barrage: Concreting almost completed. 
HRT: Excavation completed. Lining almost completed. 
Surge Shaft: Excavation completed. 
Pressure Shaft: Excavation almost completed. 216m out of 
536 m lining completed. 
Power House: Excavation completed. 
TRT: Excavation and Concreting completed. 
Unit Erection: 
Unit-1- Stator & Rotor lowered. 
Unit-2- Stator & Rotor works are under progress in service 
bay. 

- Construction of surge 
shaft & pressure shaft 
is critical. 

 

30. Swara Kuddu 
H.P. Power Corpn. Ltd. 
Clearance: 10.11.2004 
3x37= 111 MW 
Broad Features: 
Diversion Structure: 
10.45m high Piano Key 
Weir. 
HRT- D-Shaped, 5m 
dia, 11.145Km long. 
Power House- Under 
ground 
Turbine- 500 rpm VF. 
Switchyard: 220 Kv. 
Cost: Original: 558.53  
          Latest:    1181.90 
 
 

H.P. 
 

2010-11 
2018-19 

 
 

HRT: 10060 m out of 11364 m from all faces of HRT 
excavation completed and 3298 m out of 11364 m concreting 
is completed. 
Surge Shaft: 70.7 m completed out of 77 m of shaft lining.  
Power House: Excavation completed and concreting almost 
completed. 
TRT: lining completed. 
Unit # 3 & 2 : Both units boxed up. 
Unit # 1: Stator & Rotor installation completed. 
 
Critical : HRT 

- Works badly suffered 
due to encounter of poor 
geology in HRT. 
- Contractual Issues. 
-Contract for HRT 
package terminated on 
9.1.14. Re-awarded in 
Nov’ 2014 to M/s. HCC 

31. Nagarajuna Sagar TR 
APGENCO 
17  01  05 
2x25=50 MW 
Broad Features: 
Dam –29.5m High 
Spillway- 21nos gate 
Penstock- 2x 5.35m 
P.House- Surface 
Turbine- V. Kaplan   
Cost:Original: 464.63 

A.P. 
 
2008-09 
2015-16 

 

- All works completed.  
- Initial spinning for both units completed. 
- Commissioning held up due to non-availability of water, 

Units likely to be commissioned on availability of water. 

-Availability of water. 
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Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

         Latest:    958.67 

15b. Lower Jurala 
TSGENCO,  
04.12.2008 
6x40=240 MW (120 
MW likely to slip) 
Broad Features: 
Intake: 18 vents (3 
vents  for each unit) 
4.7m width,  
Power House- Surface,  
Turbine-  Bulb 
Design Head- 20m 
SWYD- 220 kV 
Cost:  Original: 908.34 
           Latest:   1969.14 

Telengan
a 
 

2011-13 
2015-17 

Weir: Completed. 
Power House: Almost completed.  
Unit Erection: 
The Units 1,2,3 which were completed and units 4,5,6 which 
are under different stages of erection were completely 
submerged in water on 30.07.2014 due to sudden gush of 
water through the upstream gate of Unit No.4. It was 
dewatered by 03.09.2014. 
  
Unit #2: Commissioned on 30.09.2015. 
Unit #1: Commissioned on 14.10.2015 
Unit #3: Likely to Commission in Jan-2016. 
Unit # 4: Rectification works are in progress. 
Unit # 5: Rotor rim assembly completed 
Unit # 6 : Erection of stay ring and upstream liner completed. 

- Power House flooded 
on 30.07.2014 during 
synchronization process 
for Unit# 1 to Unit# 3.  

- Restoration works 
completed. 

 -Availability of water for 
commissioning.of U# 4, 
5 & 6. 

32. Pulichintala 
TSGENCO 
120 MW (4x30 MW) 
25.04.2007 
Broad Features: 
Design Head: 24 M 
Power House: Surface 
Turbine : V. Kaplan 
Annual Energy: 220 MU 
Cost: Original: 380.00  
           Latest:   563.49  

Telengan
a 

 
2009-11 
2016-17 

 

Dam is under construction by Irrigation Department.  
Power House: The excavation of power house completed 
and 76596 cum concreting done against 89850 cum.. 
E&M Works: 
EOT Crane: Erection completed. Available up to Unit #3. 
Unit #1:  Turbine erection completed. Stator lowered. 
Unit #2: Turbine erection completed. 
Unit #3 & #4: Draft tube assembly completed. 
 

- E&M issues of 
mismatch of parts 
(BHEL) 

33. Pallivasal 
KSEB 
2x30= 60 MW 
31.01.2007 
Broad Features: 
HRT: 3.50m X 3396m 
Surge Shaft: 7.0m X 
49m 
Pressure Shaft: 2.50m 
X 1019.20m 
Penstock: 2.nos., 
1161.20m each. 
Power House: Surface 
Turbine : Pelton 
S.Yard: 220kV – Single 
bus 
Cost: Original: 222.00  
          Latest :   284.69  

Kerala 
 
2010-11 
2018-19 

 

Intake structure:  Excavation – 28398/33492 cum 
completed. 
Leading channel of Water conductor system replaced by cut 
& cover/soil tunnel and accordingly intake is shifted. 
HRT:  Excavation –2858/3330 m completed. 
Overt conc. 1634/3330 m completed. 
Invert Conc.. – 1637/3330 m completed. 
Surge Tank/Forebay: Exc.–7640/13400 cum. Conc.423/843 
cum. 
Pressure Shaft: Excavation completed. Fabrication of steel 
liner completed and erection of 96/1096 m completed. 
Surface penstock: Excavation –105204/122600 cum. 
Concreting- 11401/12850 cum. Fabrication completed and 
1477m out of 2036m erection completed. 
Power House: Excavation completed. Concreting 
3980/11225cum. 
Tail race Channel (2 Nos.): Excavation & lining completed.  
E&M Works: 75% supply completed. Erection yet to start. 

- Slow progress of civil 
works. 
-Poor Geology. 
-Contractual Issues. 
-Works stopped by the 
civil contractor from 
28.01.2015. 
 

34. Thottiyar 
KSEB 
1x30 + 1x10= 40 MW 
05.06.2008 
Broad Features: 
Weir: 222m Long 11 
blocks 7.5m height 
Tunnel: Circular 2.6m 
dia 199m long. 
Power House: Surface 
Turbine : Vertical Pelton 
Cost: Original: 136.79  
          Latest:    150.02  
 

Kerala 
 
2012-13 
2018-19 

Civil Works: 
Weir: 3258 cum excavation out of total 5850 cum and 1598 
Cum concreting out of 8690 Cum completed. 
Approach Channel & Intake: 3184 cum out of 9100 cum 
done. 
Power Tunnel :   Excavation completed. 
Power House, switchyard & allied works: 31390 cum 
excavation out of 44500 cum and 2658 cum concreting out of 
15675 m done. 
E&M and HM Works: Supply of equipment in progress. 
Erection yet to start. 

-Slow progress of works. 
-Contractual Issues. 

 

35. New Umtru 
MePGCL,   

Meghalay
a  

Dam: Excavation 86662 cum out of 208685 cum completed. 
Concreting 62486 cum out of 73488 cum completed. 
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Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

2x20=40 
Broad Features: 
Diversion Structur-
Gated structure (FRL-
130.1m, MDDL-123.3m) 
HRT- 5m dia, 750m 
long 
P.House-  Deep Set 
SWYD- 132 kV 
 
 
Cost: Original: 226.40  
          Latest:   461.27  

 
2011-12 
2016-17 

 

Intake: Excavation of 26984 cum out of 30000 cum 
completed. Concreting done which is more than estimated 
quantity of 13000 cum. 
HRT: Excavation completed. Concreting 16686 cum out of 
17800 cum completed.  
Pressure Shaft: Completed. 
Surge shaft: Open excavation completed and concreting 
done which is more than estimated quantity of 6166  cum.   
Power House: Excavation completed & Concreting 
27475.77 cum out of 41475.39 cum completed. 
TRT: Open excavation & tunnel boring completed & lining 
also almost completed. 
E&M Draft tube erection completed for both units. 
Turbine erection of embedded of both the units completed.  

 Private Sector    

36. Sorang 
Himachal Sorang Power 
corporation Ltd. 
June, 2006/ 
2x50= 100 MW 
Broad Features: 
HRT- 1.5 km 
Trench Weir-59 m 
P.House- underground 
Turbine- Pelton 
Gross Head-626 m 
SWYD- 11/400  kV 
(GIS) 
Cost: Original: 586.00 
           Latest:   586.00    

H.P. 
 

2012-13 
2015-16  

 
 

All Civil Works completed.  
 
Both the units are boxed up.  During the filling of water 
conductor system in 1

st
 week of Nov., 2013, leakage 

occurred in penstock due to cracks.  Rectification work 
completed in April, 2015. Unit #1 synchronized with grid on 
30.10.2015, however, could not be commissioned due to 
non-availability of rated discharge. 
On 18-11-2015 when Unit # 2 was under trial run, there was 
rupture in the surface penstock pipe. Details of damage is 
being assessed by developer. 

Repair of penstock work 

37. Tidong-I 
M/s NSL Tidong Power 
Gen. Ltd. 
2x50 = 100 MW 
28.07.2006 
Broad Features: 
HRT–D-3.5m L- 8461 m  
P.H. Surface 
Turbine –Vertical Pelton 
Cost: Original 543.15  
           Latest   543.15 

H.P. 
 

2013-14 
2017-18 

Head Regulator & Desilting arrangement: 7213 cum 
common excavation out of 10500 cum and 8550 cum open 
cut rock excavation out of 1000 cum completed. 
HRT (8526m): Excavation completed and 1493.87m lining 
completed. 
Surge Shaft: open excavation top 33982 cum / 38500 cum 
completed. 
Pressure Shaft: Excavation completed  
Power house and Tail race channel- 87446 cum out of 
92500 cum excavation completed. 
10286 cum out of 14325 cum concreting completed. 

- Slow progress of 
works. 

- Transmission Line 
critical. 

38. Tangnu Romai-I 
M/s Tangnu Romai 
Power generation 
2x22= 44 MW 
30.11.2007 (HPSEB) 
Broad Features: 
Barrage at EL + 2555 m  
HRT-3.1m dia & 7.220 
km  length 
Surge Shaft- 5m dia, 
Top Level 2570 m & 
Bottom Level 2520 m 
Penstock- 2 m dia & 
609.3 m length 
P.House- Surface 
Turbine – Vertical 
Francis  
Cost: 
Original: 255.00  
Latest:    255.00  

H.P. 
 

2014-15 
2018-19 

Civil works awarded on 14.06.2010 to M/s Sai Urja Hydel 
Project (P) Ltd. 
Barrage and Diversion Cannel: 26211 cum out of 93800 
cum excavation completed. 
Desilting Chambers & SFTPC: Excavation completed.  SFT 
excavation 420 / 450.66 m completed.  
HRT: 2826m out of 6300m excavation completed.   

Power House, Switchyard & Misc.: 60275 m3 out of 72000 

m3 excavation completed. 
In February-2015, due to land slide the steel bridge on 
Pabbar River, connecting Project components has been 
completely damaged. The restoration works are completed. 

- Slow progress of 
works HRT critical, 
poor geology. 
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Broad  Present  Status / Critical Area Remarks/  
Critical issues 

39. Phata Byung 
M/s Lanco 
06.10.2008 
2x38 MW = 76 MW 
Broad Features: 
Dam – 26m high 
HRT- 3.2 m dia & 
9.38 km length 
Turbine – Frances 
Cost: Original: 520.00 
           Latest : 520.00 

Uttara 
khand 

 
2013-14 
2017-18 

Dam concreting: 17800/18000 cum concreting completed.   
P.H.: Excavation completed & Concreting in progress. 
HRT: Excavation 8474/9228 m completed. 
Excavation and lining of Intake-I & Intake-II completed. 
Cable tunnel: Completed. 
TRT: Excacation 178/235m completed. 
E&M Works: Pit liner erection of units completed. 
 

- Works severely 
affected due to flash 
floods in June, 2013. 

- Restoration of Dam 
complex, main project 
component and 
infrastructure works 
are in progress. 

40. Singoli Bhatwari 
M/s L&T 
11.07.2008 
3x33 MW = 99 MW 
Broad Features: 
Barrage-FRL 1017 m, 
MDDL 1009 m, 
Barrage Top 1020m 
HRT- 4.65m dia & 
11.870m length 
Surge Shaft-10 m dia & 
102.85 m length 
Pressure Shaft-One, 
3.80m dia & 358m 
length 
Penstock- 3 Nos., 2.20 
m dia & 34m, 42m, 48m 
long. 
P. House-Surface 
Turbine-Vertical Francis 
TRT- Open Channel, 
650m length 
Cost :  Original : 666.47  
             Latest   : 666.47  

Uttara 
khand 

 
2015-16 
2020-21 

 

River diversion – Completed. 
Dam & Dykes/Barrage: Excavation 69692/90744 cum and 
concreting 48156 / 76500 cum completed. 
HRT: Excavation 8961 / 11255 m completed. 
Overt Concrete Lining 1928 / 11255m completed. 
Invert Lining 1828 / 11255m completed. 
Pressure Shaft: Excavation 440.5/558 m completed. 
PH: Excavation completed & concreting 6517/18000 cum 
completed. 
Surge Tank: Excavation completed. 

- Works severely 
affected due to flash 
floods in June, 2013. 

41. Maheshwar,  
SMHPCL 
30  12  96/ 29.9.2006 
(FC) 
10x40= 400 MW 
Broad Features: 
Dam-35m High, 
concrete gravity 
P.Shaft-10x7.82m x 
52m 
P.House - Surface 
Turbine-  Kaplan 
Cost: 
Original:  1569.27 
Latest:    6793.00 
 

 

M. P. 
 

2001-02 
2017-18 

 

Civil & HM Works: 
All major civil works completed. All 27 nos radial gates 
commissioned.  
Unit Erection:  
Unit-10: Initial spinning achieved on 14.10.2011. 
Unit-9 & 8: Ready for spinning. 
Unit-7: Guide apparatus trial assembly in progress. 
Unit-6: Erection of turbine embedded parts & foundation 
parts completed. 
Unit-5 to 1: Erection of units is in initial stages.  
Works suspended since Nov-11 due to cash flow 
problem with developer. 
In this regard, a high level committee under the chairmanship 
of Additional Chief Secretary(Finance) GoMP, was formed on 
16

th
 Oct, 2014 to find ways to complete the project. The 

committee has submitted its report on 2.5.2015. The 
committee has recommended three scenarios for 
commissioning the Maheshwar Project. Under the first 
scenario, another attempt to compete the project with the 
present private developer has been envisaged. In this regard, 
the promoter has submitted a firm offer for equity + debt. The 
matter is under discussions between various stakeholders. 
 
 

- Completion of R&R 
works and E&M 
works. 

- Works held up due to 
Fund constraints with 
developer. 
  

42. Teesta-III 
Teesta Urja Ltd. (*) 
12.05.2006 

Sikkim 
 

2011-12 

Dam: CFRD filling completed. RCC cut off wall 726m out of 
1311m completed. 
HRT:  Excavation completed. 13776m overt lining completed 

- Work held up since 
Sept, 2014 due to 
fund constraints. 
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6x200=1200 MW 
Broad Features: 
.Dam-Concrete with 
chute spillway 60m 
high. 
HRT- 7.5m dia, 
13.325Km long. 
Press. Shaft- 3nos. 
3.8m dia. 
Power House- Under 
ground 
Turbine- Pelton 
Cost: Original  5705.55  
          Latest   11382.00 

2016-17 
 

out of 13824 m and 13630m invert lining completed out of 
13824 M. 
Surge Shaft: Excavation completed. 138.45m conc. lining 
out of 154.5m completed.  
Pressure Shaft-Vertical portion: Erection of steel liner 
472.85m out of 659.70m for left pressure shaft and 343.75m 
out of 659.80m for right pressure shaft completed.  
Power House: Civil works almost completed. 
TRT: Excavation completed. Concreting almost completed. 
Unit Erection: 
Unit#1, 2, 3,5 & 6-: Stator & Rotor lowered. 
Unit#4: Stator lowered. 

 
- Works re-started in 

October, 2015. 
 

- Pressure Shaft is 
Critical. 

(*)  w.e.f. 6-8-15, Teesta Urja Ltd. is a Govt. Of Sikkim Enterprise 

43. Teesta-VI 
LANCO 
27.12.2006 
4x125= 500 MW 
Broad Features: 
Barrage: 34.27m high 
HRT- 2nos,13.7km long 
Pressure shaft: 4nos. 
5.4m dia. 130m av 
length,  
TRT: 4nos 250m av 
length, 8.5m dia. 
PH- Under ground 
Turbine- Francis 
Cost: Original: 3283.08 
          Latest :   5400.00 

Sikkim 
 

2012-13 
2021-22 

Barrage and Desilting: Excavation completed & concreting 
98% of 380003 cum completed. 
HRT: Heading excavation 10650m and benching excavation 
4270 m out of total 27505 m completed.  Overt lining 1550 m 
completed. 
Surge Tank: Excavation completed & concreting under 
progress. 
Pressure Shaft: Underground excavation of 4 no. pressure 
shaft completed, lining of one no. pressure shaft completed, 
balance lining under progress. 
HM works : 2 nos. radial gates erection in bay 1&2 
completed. Erection of 1

st
 stage embedded parts of radial 

gates in bay 3&4 under progress. 
Power House : Excavation completed & conc. 21945 / 
44578 cum completed. Concreting to Draft Tube Liners for all 
the 4 nos. Units completed. Erection of spiral casing of Unit 
#1 completed. 
Transformer Cavern: Excavation completed & concreting 
2539/7101 cum completed. 
TRT: Excavation & Lining almost completed. 
 

- Works held up due to 
financial crunch with the 
developer. 
 

44. Rangit-IV 
Jal Power corp. Ltd. 
06.07.2007 
3x40= 120 MW 
Broad Features: 
Dam: Concrte 44m high 
.HRT : D- 6.4m L- 
6.5km  
Power House : Surface 
Turbine: Francis 
Power House- Under 
ground 
Turbine- Francis 
Cost: Original:726.17  
           Latest : 726.17 

Sikkim 
 

2012-13 
2018-19 

Dam & Intake works: Excavation 409184 / 492775 cum 
completed and concreting 61045 cum out of 173229 cum 
completed.   Excavation of road diversion tunnel has been 
completed. 
HRT: Excavation in progress and 3794 m out of 6488 m 
completed.  
Surge Shaft: Excavation has been completed & concreting 
yet to start. 
Power House: Excavation in Power House completed. 
Desilting chamber:  Excavation 2143 m out of 3360 m 
completed. 
 

- Financial crunch 
with the developer. 
 

- Work held up since 
Oct, 2013 due to 
fund constraints. 
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45. Bhasmey 
Gati Infrastructure 
2x25.5= 51 MW 
Broad Features : 
Dam-33.2m High, 
Symmetrical gravity 
HRT-5.3m dia &5.132 
km length ,  Circular. 
Surge Shaft- 89.8m 
Hight & 14m dia. 
P.House-Outdoor 
Turbine-VF 
TRT-2 Nos, L- 50m 
each. 
Swityard- 132/11 KV 
Cost :Original : 408.50  
          Latest    : 408.50 
 
 

Sikkim 
 

2012-13 
2019-20 

 

Project is in initial stage of construction. 
Barrage: 12377 cum out of 217531 cum excavation 
completed. 
HRT: 65m out of 4552 m excavation completed. 
PH: Excavation 22% completed. 

- Slow progress of works 
 

B. Hydro Capacity for benefits beyond 12
th

 Plan 

 Central Sector 

1. Tehri PSS,  
THDC,  
18.7.06 
Nov-11 (Revised 
CCEA) 
4x250=1000 MW 
Broad Features :      
Surge Shaft: U/s – 2 
nos.  
D/s – 2 nos 
Power House: U/G 
TRT: 2, Dia 9m and 
Lenghth 1070m + 
1160m 
Turbine: VF reversible 
pump turbine 
Cost: Original: 1657.60 
          Latest:    2978.86 

Uttara 
khand 

 
2010-11 
2019-20  

EPC contract has been awarded on 23.06.11 with 
commencement date from 27.07.11. 
Upstream  (Tehri Dam) and Downstream (Koteshwar Dam), 
intake and Head Race Tunnels (2 Nos.) already completed 
alongwith Tehri Stage-I works. 
Surge Shafts upstream (2nos- 140m).: Crown slashing for 
shaft -1, 3.43 Th cum out of 3.85 Th cum done and for shaft – 
2, 3.25 Th. Cum out of 3.85 Th. Cum completed.  
Butterfly Valve Chamber (BVC): Crown slashing with steel 
ribs completed. Benching work and additional stabilization 
work i.e. rock bolting and cable anchoring is in progress. 
Penstock Assembly Chamber (PAC): Crown slashing with 
steel ribs completed. Benching will start after two benches of 
BVC. 
PH: Underground excavation of PH 151737 Cum out of 
164937 Cum completed. 
Surge Shafts downstream (2nos).: Pilot shaft excavation 
for both the shafts completed. Excavation of drainage gallery 
around surge also completed.  
TRT (2 Nos- 1070m & 1160m).): Heading in 559.50 m and 
drift in 136.50m out of 1070m in TRT-1 and Heading in 
583.40m out of 1160 RM in TRT-2 has been achieved. 
E&M Works: Manufacturing & supplies are in progress. 

- Poor Geology in under 
ground works of BVC & 
PSAC, TRT, PH Cavern 
etc. 
- Due to poor geology 
encountered during 
investigation, it was 
decided to shift service 
bay at other end of 
machine hall and 
accordingly power house 
layout has been revised. 
- Poor preparedness of 
contractor w.r.t. 
finalization of design & 
drawing, inadequate 
deployment of resources 
at project works. 
- Ban on mining activities 
in Asena Quarry since  
01-4-2013. 
-Diversion of land for 
dumping area at village 
chopra. 

2. Lata Tapovan, 
NTPC 
Aug-2012 
3x57= 171 MW 
Broad Features :      
Barrage–14 bays of 
11m each  
HRT- 7.51 Km, 4.7m dia 
P.House- underground 
Turbine- V.Francis  
Cost: Original: 1527.00 
          Latest:    1527.00 

Uttara 
khand 

2017-18 
2021-22 

Infrastructure works are almost completed. Main works to re-
start after clearances from Hon ‘ble Supreme Court. 
EPC contract for Civil & HM works awarded to M/s L&T on  
17-08-2012. E&M package awarded to M/s BHEL on 
07.12.12. 

-Works of barrage & 
HRT yet to start due to 
protest by villagers.  
 
-Construction work 
stopped vide Hon’ble 
Supreme Court order 
dated 7.5.14. 

3. Vishnugad Pipakoti 
THDC 
21.08. 2008 
4x111= 444 MW 

Uttara 
khand 

2013-14 
2019-20 

Civil and HM works awarded on 17.01.2014. E&M works 
awarded on 18.11.2014. 
Heading  excavation for Diversion Tunnel (494m) completed. 
Benching excavation in progress. 

-Disruption of works by 
local people. 
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Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

Broad Features :   
Dam – 65m High, 
89.3m long, concrete 
gravity 
HRT- 13.4 Km, 8.8m dia 
Horse shoe shape 
P. House-Underground 
127mx 20.3mx 50m  
Turbine- Francis   
SWYD- 13.8/420 kV 
Cost:Original: 2491.58   
         Latest:   2491.58 

Pilot Tunnel excavation for desilting chamber 1 & 2 is in 
progress. 
Construction of Adits and infrastructure works are under 
prgroess. 
 

 22b. Subansiri Lower 
NHPC 
09.09.2003 
8x250= 2000 MW 
 
Broad Features :   
Dam –116m High, 
concrete gravity 
HRT- 8 x 9.5m x 1145m 
Power House- Surface 
Turbine- Francis  
SWYD- 16/400  kV 
Cost: 
Original: 6285.33  
Latest:  18063.89 

Arunachal 
Pradesh 
Assam 

 
2009-11 

 2020-21 
 

Dam:  
Excavation- 169441 cum completed out of 173000 cum.   
Concreting:  575426 cum completed out of 1823782 cum.   
Intake Structure: 261377 cum concreting completed out of 
279454 cum. 
Head Race Tunnel (I-VIII):   
7050 m heading excavation completed out of 7124m.  
4279 m benching excavation completed out of 7124 m. 
3199 m concrete overt lining completed out of 7124 m. 
Surge Tunnels (8 nos.):  3109 m heading excavation 
completed out of 3545 m. 
Pressure Shaft-   
Vertical Pressure Shaft Slashing: 199 m excavation out of 
384 m completed. 
Surface Power House:  
Concreting:  124887 cum out of 302600 cum completed. 
E&M Works:  
Unit #1: Elbow erection (1 to 6) and Turbine stay ring and 
Spiral case erection completed. 
Unit #2: Elbow erection (2 to 6) and Turbine stay ring and 
Spiral case erection completed. 
 
HM Works:  
Erection of diversion tunnel gates 23% completed. 
Erection of Intake-5:  2% completed. 
Erection of Intake 7 & 8 – 20% completed each. 
201 m pressure shaft steel liner erected out of total 1594 m. 
 
Work stopped since 16.12.11 due to agitation launched by 
various activists against construction of Subansiri Lower HE 
Project. In this regard, as decided in the tripartite meeting 
dated 06.12.13, discussions between Expert Group formed at 
the request of AASU (All Assam Students Union) and 
Experts of Govt. of India & NHPC was held on 23.12.13. Last 
meeting between Expert Group of Assam and Experts of 
Govt. of India was held on 02.06.14 at Guwahati. Thereafter, 
meetings with Expert Group of Assam on 10.12.2014 and 
with various Stakeholders of Subansiri Lower Project on 
11.12.2014 were held to discuss the issues. The meetings 
were Co-chaired by Hon’ble MOS (I/C) for Power, Coal and 
New & Renewable Energy and Hon’ble MOS (I/C) for Skill 
Development, Entrepreneurship, Youth Affairs & Sports.  
As decided in stakeholders meeting on 11.12.2014, a Project 
oversight Committee (POC) has been constituted vide MoP’s  
OM dated 13.01.2015. 11 meetings of the POC have been 
held so far and draft report prepared. 
 
 

- Signing of MoU with 
State Government of 
Assam. 
 
- Issue of Downstream 
Impact Assessment & 
demand for stoppage of 
works by anti dam 
activists. 
-Since 16.12.2011 
works stopped due to 
agitation by various  
activists of Assam. 

 
 

4. Ramam-III 
NTPC Hydro Ltd. 

West 
Bengal 

Infrastructure works are in progress. 
Civil & HM works of Barrage including Part HRT Package 
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No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

10.09.14 

3x40 = 120 MW 
Broad Features : 
Run of the River 
Scheme 
Cost : Original: 1381.84 
           Latest   : 1381.84 

 
2019-20 
2019-20 

awarded to M/s Simplex –Apex JV on 10.09.14. 
Civil & HM works of Power House including Part HRT 
awarded to M/s SEW Infrastructure Ltd. on 12.12.2014. 
Electro-Mechanical (EM) Package awarded to M/s BHEL in 
Feb-2015. 

 State Sector    

5. Shahpurkandi  
Irrigation Deptt. 
&PSPCL   
04.05.2011 
3x33+3x33+1x8=206 
MW 
Cost: Original: 2285.81 
          Latest     2285.81 

Punjab 
 

2017-18 
2019-20 

Civil works of Main Dam and Hydel Channel awarded and 
are  under construction 
Main Dam: 1286552 cum Excavation out of 1981500 cum 
and 89286 cum concreting out of 1135295 cum completed. 
Hydel Channel: 2696210 cum excavation out of 3900000 
cum and 24223 cum concreting out of 42864 cum completed.  

-Works of Dam stopped 
since 29.08.2014 due to 
inter-state dispute 
between states of J&K & 
Punjab. 

6. Shongtong Karcham 
H.P. Power Corpn. Ltd. 
Clearance: 16.08.2012 
3x150= 450 MW 
Broad Features: 
Intake Tunnel: 4 Nos. 
Horse shoe  6.4m dia 
192 to 280m length 
HRT- Circular, 10.5m 
dia, 8096m long. 
Power House- Under 
ground 
Turbine- VF. 
Switchyard: 400 Kv. 
Cost: Original: 2807.83  
          Latest:    3316.35 

H.P. 
 

2017-18 
2018-19 

 

Excavation of Diversion Tunnel and Adits to HRT is under 
progress. Benching of Power House cavity is in progress. 
 
Works hampered in some portion of HRT due to re-location 
of Army ammunition depot. Issue is under resolution between 
Army, GoHP & HPPCL. 

-Issues with Army 
authorities for shifting of 
ammunition depot. 
  

7. Vyasi 

UJVNL 

25.10.2011 (TEC) 

2x60= 120 MW 
Broad Features: 
Dam: Conc. Gravity 
H- 86m L-207.2m 
HRT- Circular, 7m dia, 
2.7Km long. 
Power House- Surface 
Turbine- VF. 
Switchyard: 220 Kv. 
Cost: Original: 936.23  
          Latest:    936.23 

Uttarakha
nd 

 

2018-19 

2018-19 

Civil Works: 
Dam : Excavation of Dam block nos. 1,2,3,4,11,12,13 have 
been completed,support system work is in progress.Gallaries 
excavation is in progress. 
Diversion Channel : Excavation of Channel completed and 
Construction of 230 m out of 370 m has been completed.  
Head Race Tunnel (2.7 Km): Excavation of HRT completed. 
48 m Overt  lining of HRT has been completed. 
Pressure Shaft & Pressure Shaft : 20m Excavation in 
pressure shaft no.1 and 16m excavation in Pressure shaft 
no. 2 completed.Excavation of Surge shaft is in progress.  
E &M works   
Works  has been awarded  to BHEL. . 

E&M works are Critical. 

8. Koyna Left Bank PSS 
WRD, Mah. 
20.02.2004 
2x40 = 80 MW 
Broad Features: 
Water from the existing 
Shivaji Sagar Lake 
(Koyna reservoir) 
is to be utilized for 
generation. 
Intake Tunnel: Dia – 
7.20 M 
Length – 235.5 M 
(including Lake tap) 

Maha 
rashtra 

 
2017-18 
2018-19 

Civil Works: 
Excavation of intake structure 4781 cum out of 14105 cum 
and lining 2485 cum out of 3381 cum completed. 
 Excavation of Switchyard completed.  Excavation of 
Approach tunnel & Ventilation tunnel is in progress. 
Tail surge shaft : Excavation in soft strata completed. 
Excavation for inclined / vertical / lateral shafts in hard rock 
6448 / 9223 cum completed. 
TRT : 364 / 24003 cum excavation completed. 
Machine Hall :   Underground Excavation is under progress. 
22600 cum excavation out of 55050 cum completed.  
E&M works: 
The contract for details engineering manufacturing supply, 
supervision erection, testing commissioning and putting into 

-Slow progress of works. 
-Funds constraints due 
to increase in Project 
cost. RCE under 
approval. 
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Broad  Present  Status / Critical Area Remarks/  
Critical issues 

HRT:  Dia – 7.20 M 
Length – 80 M 
Penstock – 2 nos ,    
Dia – 2.9M 
Length – 10 M each 
P.House – Underground 
Turbine – Reversible 
Cost: Original: 226.40  
          Latest:    379.78 

commercial use of pump turbine, generator motor and 
associated equipments is signed with M/s IVRCL Ltd., Pune 
on 16.12.2010. Further TG set has been ordered as under: 
Turbine/Pump: M/s Litosroj Power, Slovenia (European 
Union) 
Generator/Motor: M/s Koncar Power, Plant & Electric 
Traction Engineering, Croatia (European Union). 
EOT Crane :- Works awarded to M/s Pedvak Cranes Private 
Limited Hyderabad on 12.04.2013. 

  9. Polavaram 
Polavaram Project 
Authority 
21.07.2010/  
25.02.2009 
12x80= 960 MW 
 
Cost:  
Original: 16010.45 
 Latest:   16010.45 
 

Andhra 
Pradesh 
2021-22 
2021-22 

Pre-construction and Infrastructural works are in progress. 
Civil Works:-  Civil works awarded on 01/2012-13, 
02.03.2013. 
ECRF DAM: Earth work of 73.668 L.Cum of total 829.451 
L.Cum is completed. 
SPILLWAY: Earth work of 51.4273 L.Cum of total 162.9584 
L.Cum is completed & embankment of 1.345 L.Cum of total  
2.4907 L.Cum is also completed. 
POWER HOUSE: Earth work of 37.2413 L.Cum of total 
111.7206 L.Cum is completed & embankment of .9022 
L.Cum of total 30.3694 L.Cum is completed. 
B) HM & E&M Works:-  H.M & E&M works are yet to be 
awarded. 

- Works under progress, 
however there is Inter 
State Issue-Public 
hearing for construction 
of protective 
embankment to be held 
in Oddisha and 
Chhattisgarh as desired 
by MOEF. 
- Funds Constraint 
 

 Private Sector    

10. Ratle 
Ratle Hydro Electric 
Project Pvt. Ltd. 
19.12.2012 
4x205+1x30= 850 MW 
Broad Features : 
Dam Height-133m 
Length-194.8m 
Spillway-Radia Gate-(5)  
Size-10.75x1420 m 
Diversion Tunnel:2 
Nos., Circular (Right 
back) 
Pressure Tunnel:11m 
dia each. 
Pressure Shaft : 6.6 m 
each steel lined. 
P.House-Underground 
Turbine- Francis 
Average Gross Head-
100.39m 
Addl. Unit(30MW) 
Housed in Main P.H. 
Cavity) 
Rated Head-98.9m   
Cost :  
Original:  5517.02 
 Latest    : 5517.02 
 

J&K 
 

2017-18 
2021-22 

 

EPC Contract for Civil & HM works awarded to M/s GVK 
Projects & Technical Services Limited on 04.07.2013.  The 
infrastructure works of Road & Bridges was under progress 
and erection of upstream Bridge completed & downstream 
Bridge was in progress. Works have been suspended at 
Project site due to frequent local disturbances since 
11.07.2014. Power Development Department, GoJK have 
been requested to resolve the various critical issues including 
1) resolving of disturbance at site 2) restoration of congenial 
atmosphere and 3) IWT issues for resumption of works at 
site. 

- Presently works are 
under hold. 
 
- Local Issues 

11. Bajoli Holi 
M/s GMR Bajoli Holi 
Hydro Power Pvt. 
Limited 
31.12.2011 
3x60= 180 MW 
Broad Features 
Dam Height-66 M 
Dam Length-178 M 

H.P. 
 

2017-18 
2019-20 

-Civil Works awarded to M/s Gammon India ltd. on 
29.05.2013.  
-Excavation & lining of diversion tunnel has been completed. 
-HRT and Audits work are in progress. 
-73% excavation of powerhouse completed.  
-Excavation of pressure shaft just stared.  
 

-Slow progress of works 
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Desilting Chamber- 2 
Nos. 
240 Mx14.5 MX 10.8  M 
HRT- Length-15.538 
Km., 5.6 M dia 
P.H. –Surface 
Cost: Original 1696.93  
           Latest   1696.93  

12. Chanju-I 
M/s IA Energy 
24.04.2010  
3x12=36 MW 
Cost :Original : 295.09  
          Latest :    295.09 
 
 

H.P. 
 

2017-18 
2017-18 
(Likely to 
advance 

to  
2016-17) 

Barrage: 279000 cum excavation out of 287700 cum has 
been completed. Concreting 15470 cum out of 35150cum 
completed. 
 Desilting Basin including Flash arrangement: Excavation 
completed. 3495 cum concreting out of 3510 cum completed. 
HRT : Excavation completed and  3257/5335m concreting 
completed.  
Surge Shaft: Excavation completed (532 m) 
Penstock/Pressure Shaft: Excavation completed. 
Concreting 220m out of 720n completed. 
Power House: Excavation completed. 6221 cum/6640 cum 
concreting completed. 
TRT (56m): Completed. 
E&M Works: 60% works completed.  

 

13. Tashiding 
M/s Shiga Energy Pvt. 
Ltd. 
28.03.2011  
2x48.5 = 97 MW 
Broad Features : 
Barrage-EL 917m 
HRT-4.5 m dia & 5.437 
km length ,  
Surge Shaft- 61.058m 
Height & 8.5m dia. 
Penstock- Length upto 
Bifucation 441.53 m 
After bifurcation 25 m & 
30 m long 
P.House-Surface  
TRT- Open Channal & 
78.5 m length. 
Swityard- Outdoor, 220 
KV 
Cost :Original : 465.95  
          Latest    : 465.95  

Sikkim 
 

2017-18 
2017-18 
(Likely to 
advance 

to  
2016-17) 

 

River Diversion  achieved on 06/01/2015.  
Barrage: Excavation of Barrage body completed including 
left & right bank excavation. Concreting in upstream apron as 
well as main barrage body raft including CC blocks also 
completed. 
Diversion Tunnel: Excavation completed. 
HRT (Total- 5437m): Excavation completed. Concreting 
5266m Invert & 2827m Overt completed.  
Surge Shaft: Surge Shaft portal is ready and underground 
excavation of Adit to Surge Shaft top was completed on 
28.05.2015. Leveling of concreting of Penstock Tunnel also 
completed. 
Penstock: Underground excavation completed and Ferrule 
Erection & Backfill concreting is in progress. 
E&M Works: The contract for E & M works was awarded to 
M/s ALSTOM Projects India Ltd. on turnkey basis.  M/s 
ALSTOM Projects India Ltd. has submitted the model test 
report and same has been accepted.  
Power House: Power House open excavation along with 
slope protection was completed in the month of Feb’ 2014. 
Thereafter, 1st  & 2nd stage concreting of both the units 
completed. Up to EL 682.50m. Raft concreting upto 685.60m 
completed.Draft tube Liner of both Unit # 1 & #2 has been 
placed in position & its alignment & concreting completed.   
Civil front handed over to E&M contractor for scroll case & 
MIV Erection. 

- Poor geology. 
- Local issues. 

14. Dikchu 
Sneha Kinetic Power 
Projects Pvt. Ltd. 
21.10.2011 
3x32= 96 MW 
Broad Features : 
Dam-35m High, 
Concrete Gravity  
HRT-4m dia &4.6 km 
length  
Circular. 
Surge Shaft- 65m High 
& 9m dia. 
P.House-Underground 

Sikkim 
 

2017-18 
2017-18 
(Likely to 
advance 

to  
2016-17) 

 

Dam: Excavation 54000 cum out of 86762 cum completed. 
HRT: Excavation 72 RM out of 5456 RM completed. 
Power House: Excavation 22317 cum out of 43570 cum 
completed. 
TH: Excavation 8914 cum out of 9177 cum completed. 
TRT: Excavation 195 Rm out of 295 Rm completed. 
Main Access Tunnel: Excavation completed. 
 

Slow progress of works 
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Turbine-Vertical  
Francis 
TRT-4m dia & 1000m 
length  
Swityard-  60mx30m 
size  
Cost : Original :639.57  
           Latest :   639.57  

15. Rangit-II 
Sikkim Hydro Power 
Limited 
10.02.2010 
2x33= 66 MW 
Broad Features : 
Dam-47m High, 
Concrete Gravity  
HRT-3.9m dia &4.745 
km length ,  
Surge Shaft- 65.5m 
High & 10m dia. 
Underground Pressure 
Shaft : 1.7 m dia &2.5 
km length. 
P.House-Outdoor 
Turbine- Pelton Vertical  
Swityard- GIS, 
132/11KV  
Cost : Original : 498.00  
           Latest    : 498.00  

Sikkim 
 

2017-18 
2019-20 

EPC contract awarded to M/s Coastal in February, 2012. 
Works of approach roads and excavation of adits are in 
progress. 
Protection wall works under progress. 
Adit to HRT: Underground excavation is in progress. 
Diversion Tunnel: Excavation is under progress. 
Surge Shaft:  Excavation is under progress. 
Power House: Excavation of surface power house is being 
taken up. 

Slow progress of works 

16. Rongnichu 
Madhya Bharat Power 
Corporation Ltd. 
01.10.2008 
2x48= 96 MW 
Cost : Original : 491.32 
           Latest    : 491.32 

Sikkim 
 

2015-16 
2019-20 

The civil works have been awarded to M/s SEW 
Infrastructure Ltd. and E&M works to M/s Voith Hydro Power 
Pvt. Ltd. Award of HM works is likely to be placed by August, 
2012. Pre-construction activities and excavation of adits are 
in progress.  
 

- Land acquisition. 
- Poor geology. 

17. Panan 
Himagiri Hydro Energy 
Pvt. Ltd. 
07.03.2011 
4x75= 300 MW 
Broad Features : 
Dam-115m from 
deepest foundation 
level 
Desilting Chambers : 
Underground, 2  
Size (14Lx22Wx2.5H)  
HRT- modified horse 
shoe, 6 m dia & 9549m 
length ,  
Surge Shaft- 102 m 
High & 15m dia. 
Pressure Shaft : 2/4, 
3.4/2.4m dia, 
 707.4 m-Height 
P.House-Surface 
Turbine-Vertical Francis 
Cost : Original: 1833.05  
           Latest    :1833.05 
 

Sikkim 
 

2018-19 
2020-21 

Civil works awarded on 22.02.2014. Infrastructural works and 
geological investigations are in progress.  
 
Starting of civil construction works in full swing is held up for 
want of the National Wild Life Board (NWLB) clearance. 
Application submitted through Sikkim Govt. in July 2010. 
MoEF, GOI web hosted in Eco-sensitive zone from KNP on 
14/10/2014. Clearance from NWLB received in December, 
2015.  However, a case with NGT is pending. 

- NGT Issue. 
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18. Gongri 
Dirang Energy Pvt. Ltd. 
04.02.13 
2x72= 144 MW 
Broad Features : 
Barrage-H-29m, L-
216.5m MDDL- EL 
1447m 
Spillway-2nos. 
Radial Gates; 2 Nos.  
10.5m x 13m 
Intake: EL1438m 
Desilting Chambers : 2 
nos. 
(260Lx13Wx16H)  
HRT- modified horse 
shoe, 5.8 m dia & 
7137m length ,  
Surge Shaft- 92 m High 
& 13m dia. 
Pressure Shaft : 4.4m 
dia, 647.26m length 
bifurcating into 3.1m dia 
& 28.51m & 34.5m 
length 
P.House-Surface 
Turbine- Vertical Francis 
 
Cost : Original: 1436.27  
           Latest    :1436.27 

Ar. 
Pradesh 

 
 

2017-18 
2020-21 

EPC contract for all works awarded to Patel Engineering Ltd., 
Mumbai on 22-11-2011. TEC accorded on 04-02-2013 & 
Financial closure achieved on 15-02-13. The EPC contract 
for E&M works has been awarded to M/s. Andritz Hydro Pvt. 
Ltd. Consent to establish from State Pollution Control 
Board was issued on 19-05-2014.  
 
Construction of 3 nos. of Bailey bridges for connecting the 
banks of the Gongri river is in progress. Open Excavation of 
PH pit & Barrage is in progress. 

-works awarded on 
22.11.2011. However, 
consent to establish from 
SPCB was issued on 
19.05.2014  

 

 


