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CHAPTER- 11 
 

DETAILS OF UNDER CONSTRUCTION HYDRO ELECTRIC PROJECTS (ABOVE 25 MW)  
HAVING TIME/COST OVERRUN 

Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Ant. 
Cost 

(Rs. in 
Crores) 

Cost 
over run 
(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

 CENTRAL SECTOR             

1 Tapovan Vishnughad 

(4x130 = 520 MW) 

NTPC 

 

Uttara 

khand 

1 

2 

3 

4 

130 

130 

130 

130 

 

2012-13 

2012-13 

2012-13 

2012-13 

(Mar’13) 

2015-16 

2015-16 

2015-16 

2015-16 

(Mar’16) 

2019-20 

2019-20 

2019-20 

2019-20 

(June’19) 

 

84  

2978.48 

(11/06) 

 

3846.30 

(01/14) 

 

3846.30 

(01/14) 

 

867.82 � Heavy water ingress due to bad geology in HRT and 

rock fall on TBM. TBM struck up thrice. 

� Flash flood in June, 2013 & Aug’12 damaging coffer 

dam. 

� Termination of civil contracts for Barrage and HRT. 

2 Lata Tapovan 

(3x57 = 171 MW) 

NTPC     

Uttara 

khand 

1 

2 

3 

57 

57 

57 

2017-18 

2017-18 

2017-18 

(Aug’17) 

 2021-22 

2021-22 

2021-22 

(subject to 

re-start of 

works) 

 

48 

1527.00  1527.00 

(Under 

revision) 

Nil � Flash flood during June, 2013  in Uttarakhand. 

� Local issues / non-start of works in Barrage area 

� Hon’ble Supreme court ban on construction works 

since May-14.. 

3 Pare 

(2x55 = 110 MW) 

NEEPCO    

Arunachal 

Pradesh 

1 

2 

 

55 

55 

2012-13 

(Aug’12) 

 2017-18 

2017-18 

 

 

60 

573.99 

(06/07) 

 1581.04 1007.05 � Law & Order problem. 

� Poor geology. 

� Poor approach roads. 

� Flash flood during Jun-Sep -2015. Dam area inundated 

with water,  Concreting of Dam effected for 04 months. 

4 Tuirial  

(2x30 = 60 MW) 

NEEPCO     

 

Mizoram 1 

2 

30 

30 

2006-07 

2006-07 

(July’06) 

(Jan’14) 

RCE-I 

2013-14 

2013-14 

(Jan’14) 

RCE-I 

2017-18 

2017-18 

(Oct’17) 

 

132 
368.72 913.63 

(June’10) 

1381.71 

 

1012.99 � Works suspended earlier due to local agitation for 

about 7 yrs. (June-2004 to Jan-2011). As a result 

Revised approval (RCE-I) accorded in Jan. 2011. 

� Poor approach roads. 

� Slope failure in Power House. 

� Inadequate mobilization by contractor. 

� Late mobilization of erection contractor for E&M works. 

5 Kameng 

(4x150 = 600 MW) 

NEEPCO  

Arunachal 

Pradesh 

1 

2 

3 

4 

 

150 

150 

150 

150 

2009-10 

2009-10 

2009-10 

2009-10 

(Dec’09) 

 2017-18 

2017-18 

2017-18 

2017-18 

 (Critical) 

(Mar’17) 

 

 

96 

2496.90 

(03/04) 

 6179.96 

 

3683.06 � Change in dam parameters.  

� Slow progress in dam & HRT due to bad geology, heavy 

seepage, inadequate machinery.  

� Flash flood in Oct. 2008 and Sept. 2012.  

� Ingress of water in HRT.   

� Poor approach roads.  

� Contractual issues. 

� Shortage of aggregate. 

� Clearance for quarry from State Govt. 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Ant. 
Cost 

(Rs. in 
Crores) 

Cost 
over run 
(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

6 Tehri PSS 

(4x250 = 1000 MW) 

THDC 

 

Uttara 

khand 

1 

2 

3 

4 

 

250 

250 

250 

250 

2010-11 

2010-11 

2010-11 

2010-11 

(July’10) 

 

2015-16 

2015-16 

2015-16 

2015-16 

(Feb’16) 

RCE-I 

 

2019-20 

2019-20 

2019-20 

2019-20 

(Sept’19) 

 

 

      108 

 

 

 1657.60 

  

 

2978.86 

(Nov,11) 

2978.86 

 

1321.26 � Approval of RCE as L-1 price bid was more than cost 

estimate. RCE approved in Nov-2011. 

� Litigation by bidders. 

� Poor geology. 

� Local agitation at Asena Quarry. 

� Agitation at muck disposal area. 

� Poor preparedness of contractor. 

� Revision of Lay out of machine hall due to poor geology. 

7 
 

Parbati - II 

(4x200 = 800 MW) 

NHPC      

Himachal 

Pradesh 

1 

2 

3 

4 

 

200 

200 

200 

200 

2009-10 

2009-10 

2009-10 

2009-10 

(Sept’09) 

 2018-19 

2018-19 

2018-19 

2018-19 

(Dec’08) 

 

 

 

108 

 

3919.59 

(12/01) 

 8398.75 

(03/15) 

 

4479.16 � Hon’ble High Court of Himachal Pradesh ban on stone 

crusher operation.   

� Delay in revised forest clearance.  

� TBM suffered extensive damage due to heavy ingress of 

water and slush in TBM face in Nov, 2006.  

� Slide in Power House area in Apr-04, Jun-06 and Feb-07. 

� Flash flood in 2004,2005,2010 and 2011. 

� Jiwa Nallah works affected due to cavity treatment. 

� Contractual issues. 

8 Subansiri Lower  

(8x250 = 2000 MW)  

NHPC   

Arunachal 

Pradesh/ 

Assam 

1 

2 

3 

4 

5 

6 

7 

8 

250 

250 

250 

250 

250 

250 

250 

250 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

 2020-21 

(subject to 

re-start of 

works) 

120 6285.33 

(12/02) 

 17435.15 

(02/16) 

11149.82 � Delay in transfer of forest land. 

� Disruption of works by locals in Ar. Pradesh side.  

� Slope failure in Power House in Jan, 2008.   

� Damage to bridge on Ranganadi river.  

� Change in design of surge shafts to surge tunnels.  

� Stoppage of works due to agitation launched by Anti 

Dam activists in Assam against construction of 

Project. Work stopped since 16.12.2011.  

� Issue of D/s impact studies.  

� Case in NGT. 

9 Kishanganga 

(3x110 = 330 MW) 

NHPC     

 

 

Jammu & 

Kashmir 

1 

2 

3 

110 

110 

110 

 2014-15 

2014-15 

2014-15 

(July’14) 

(Jan’16) 

RCE-I 

2015-16 

2015-16 

2015-16 

(Jan’16) 

RCE-I 

2017-18 

2017-18 

2017-18 

 

       

      36 
 

       

 

2238.67 

(11/05) 

3642.04 

(09/07) 

 

5783.17 

(09/15) 

3544.50 � Approval of RCE as L-1 price bid was more than 

cost estimate. RCE approved in Jan.-2009. 

� Heavy Rainfall in March, 2011.  

� Cavity in HRT – TBM portion.  

� Poor geology in Access tunnel.  

� Dam works affected due to arbitration proceedings at 

International Court of Arbitration. 

� Local people demanding Employment in NHPC. 

� R&R Issues. 

� Completion of power evacuation arrangement (PGCIL) 

10 Vishnugad Pipalkoti 

(4x111 = 444 MW) 

THDC 

 

 

Uttara 

khand 

1 

2 

3 

4 

111 

111 

111 

111 

2013-14 

2013-14 

2013-14 

2013-14 

(Jun’13) 

 2019-20 

2019-20 

2019-20 

2019-20 

(Dec’19) 

 

72 

 

2491.58 

(03/08) 

 2491.58 

(03/08) 

Nil � CCEA approval in Aug-2008 but works could not be 

awarded due to Forest clearance/diversion of forest land. 

Forest land was acquired in January-14 and subsequently 

works awarded in January-2014. 

� Disruption of works by local people. 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Ant. 
Cost 

(Rs. in 
Crores) 

Cost 
over run 
(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

 STATE SECTOR             

11 Kashang-II & III 

(1x65 + 1x65 MW) 

=130 MW  HPPCL 

Himachal 

Pradesh 

1 

2 

65 

65 

2013-14 

2013-14 

 Comm. 

2019-20 

(subject to 

re-start of 

works) 

 

72 

601.78 

(03/08) 

 

 601.78 

(03/08) 

Nil � Local issues. Works could not be started due to two 

separate cases which are pending in NGT; out of which 

one of the cases has been decided in favour of HPPCL 

whereas in the 2nd case the application for challenging 

the NGT decision has been filled in the Hon’ble Supreme 

Court. 

� Flash flood in June, 2013. 

� Works stopped by contractor. 

� Works stuck by NGT. 

12 Uhl-III 

(3x33.33 = 100 MW) 

BVPCL     (HPSEB)   

 

Himachal 

Pradesh 

1 

2 

3 

33.33 

33.33 

33.33 

2006-07 

2006-07 

2006-07 

 2017-18 

2017-18 

2017-18 

 

 

132 

 

431.56 

(09/02) 

 940.84 

(03/08) 

509.28 � Delay in transfer of forest land. 

� Delay in acquisition of private land 

� Delay in transfer of quarry sites. 

� Delay in award of works. 

� Contract for construction of HRT rescinded twice i.e. 

during April, 2008 & July, 2010 due to slow progress 

and non-performance by the contractor. 

� Poor geology in HRT.  

13 Sawra Kuddu 

(3x37 =111MW) 

 HPPCL,   

 

Himachal 

Pradesh 
1 

2 

3 

37 

37 

37 

2010-11 

2010-11 

2010-11 

 2018-19 

2018-19 

2018-19 

 

 

       96 

558.53 

(03/03) 

 1181.90 

(03/12) 

623.37 � Delay in MOEF clearance. 

� Delay in award of Civil & E&M works. 

� Poor geology in HRT. 

� Slow progress of HRT Lining. 

� Contractual issues 

� Contract for HRT package terminated on 9.1.14. Re-

awarded in Nov,2014 to M/s. HCC. 

14 Sainj 

(2x50 = 100 MW) 

 HPPCL 

Himachal 

Pradesh 
1 

2 

50 

50 

2014-15 

2014-15 

 2016-17 

2016-17 

       24 784.56 

 

 784.56 

 

Nil � Slow progress of HRT and Barrage works 

� Local issues 

15 
 

Shongtom Karcham 

(3x150 = 450 MW) 

HPPCL   16.08.2012 

Himachal 

Pradesh 

1 

2 

3 

150 

150 

150 

2017-18 

2017-18 

2017-18 

 2019-20 

2019-20 

2019-20 

 

24 

2807.83  3316.35 508.52 � Shifting of Army Ammunition Depot. 

� Local Issues. 

16 Pulichintala 

(4x30 = 120 MW)   

TGENCO    

 

Telengana 1 

2 

3 

4 

30 

30 

30 

30 

2009-11 

2009-11 

2009-11 

2009-11 

 2016-17 

2016-17 

2017-18 

2017-18 

Comm. 

72 

 

84 

380.00 

(2006-07) 

 563.49 

 

183.49 � Delay in award of E&M works. 

� Unprecedented floods in Oct.2009 & Sept.2011. 

� Contractual issues. 

� Slow progress of Power House works.  

17 Nagarjuna Sagar Tail 

Pool Dam 

(2x25 = 50 MW) 

APGENCO 

    

Andhra 
Pradesh 

1 

2 

25 

25 

2008-09 

2008-09 

 2016-17 

2016-17 

 

96 

 

464.63 

(2002-03) 

 958.67 494.04 � Slow progress of dam due to frequent flooding during 

2009, 2011& 2013. 

� Delay in award of HM works.  

� Contractual issues in Dam works. 

� Non-availability of water.  
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Ant. 
Cost 

(Rs. in 
Crores) 

Cost 
over run 
(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

18 Pallivasal 

2x30 = 60 MW 

KSEB    

 

Kerala 1 

2 

30 

30 

2010-11 

2010-11 

 2019-20 

2019-20 

(subject to 

re-start of 

works) 

 

108 

222.00 

(2004) 

 

 284.69 

(2007) 

 

62.69 � Slow progress of civil works. 

� Delay in land acquisition. 

� Change in alignment of Adit to HRT. 

� Poor geology strata in HRT. 

� Heavy Monsoon 

� Works stopped by contractor since 28.1.15 dur to 

contractual issues. 

19 Thottiyar  

(1x30+1x10)= 40MW 

KSEB      

Kerala 1 

2 

30 

10 

2012-13 

2012-13 

 2019-20 

2019-20 

(subject to 

re-start of 

works) 

 

84 

136.79 

(2007) 

 150.02 

 

13.23 

 

� Land acquisition issue. 

� The works of weir and approach channel stopped from 

2010 to 2012 by local people. 

� The work stopped by Court from 12.12.2012 to April-

2013. 

� Contractual issues. 

� Financial crunch with contractor. 

20 New Umtru 

(2x20 =40 MW) 

MePGCL 

Megha 
laya 

1 

2 

20 

20 

2011-12 
2011-12 

 2016-18 
2016-18 

 

72 

226.40 

 

 599.00 

 

372.60 � Delay in Start of works. 

� Fund Constraints. 

� Slow progress of civil works. 

21 Shahpurkandi  

3x33+3x33+1x8 

=206 MW, Irrigation 

Deptt. &PSPCL   

Punjab 
 

1 

2 

3 

4 

5 

6 

7 

33 

33 

33 

33 

33 

33 

8 

 
2017-18 

  
2019-20 

(subject to 

re-start of 

works) 

 

 

24 

2285.81  2285.81 Nil � Works of Dam stopped since 29.08.2014 due to inter-

state dispute between states of J&K & Punjab on sharing 

of waters of river Ravi and Tariff. 

22 Koyna Left Bank PSS 

2x40 = 80 MW 

WRD, Maha 

Maha 
rashtra 

1 

2 

40 

40 

2017-18 

2017-18 

 2019-20 

2019-20 

(subject to 

active start 

of works) 

 24 245.02  379.78 134.76 � Slow progress of works. 

� Fund constraints due to increase in project cost. RCE 

under approval. 

23 Teesta Stage III 

(6x200 = 1200 MW)  

Teesta Urja Limited 

 

 

Sikkim 1 

2 

3 

4 

5 

6 

200 

200 

200 

200 

200 

200 

2011-12 

2011-12 

2011-12 

2011-12 

2011-12 

2011-12 

 2016-17 

2016-17 

2016-17 

2016-17 

2016-17 

2016-17 

 

 

60 

5705.55 

 

 11382.00 5676.45 � Delay in forest clearance. 

� Works suffered due to earthquake in Sept.2011. 

� Financial constraints with developer 

� Delay in Pressure shaft works. 

� Delay in Power Evacuation arrangement. 

� Works stuck up for 13-months due to cash flow problem 

with developer. 

24 Vyasi  

2x60=120 MW, UJVNL 

Uttara 
khand 

1 

2 

60 

60 

2014-15 

2014-15 

 2018-19 

2018-19 

48 936.23  936.23 Nil � Delay in award of works 

25 Polavaram 

(12x80 = 960 MW) 

PPA 

Andhra 
Pradesh 

1 to 

8 

80 each 2017-18  2021-22 48 16010.45  16010.45 Nil � Slow progress of works 

� Funds constraints 

� E&M works yet to be awarded 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Ant. 
Cost 

(Rs. in 
Crores) 

Cost 
over run 
(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

 PRIVATE SECTOR             

26 Tidong-I 

2x50 =100 MW  

NSL Tidong 

Himachal 

Pradesh 

1 

2 

50 

50 

2013-14 
2013-14 

 2017-18 
2017-18 

 

48 

543.15 

(08/05) 

 

 543.15 

(08/05) 

Nil � Delay in NOC by Projects affected Panchayats, 

suspension of works by Govt.for one year. 

27 Tangnu Romai-I 

(2x22 = 44 MW) 

TRPGPL 

Himachal 

Pradesh 
1 

2 

22 

22 

2014-15 
2014-15 

 2018-19 
2018-19 

(subject to 

re-start of 

works) 
 

 

48 

255.00 

(2006) 

 255..0 

(2006) 

 

Nil � Slow progress of civil works.    

� Poor geology.  

� Difficult area.  

� Weather conditions & accessibility. 

� Financial constraints with the developer. 

28 Sorang 

(2x50 = 100 MW),  

HSPPL 

Himachal 

Pradesh 
1 

2 

50 

50 

2012-13 
2012-13 

 2017-18 
2017-18 

 

60  

586.00 

(2006) 

 

 586.00 

(2006) 

Nil � Poor geology.  

� Difficult area.  

� Weather conditions & accessibility. 

� Penstock cracks / leakage during filling of Water 

conductor System. 

� Rupture in surface penstock in Nov-15 during trial run. 

29 Singoli Bhatwari 

(3x33 = 99 MW) 

L&T 

Uttarakhand 1 

2 

3 

33 

33 

33 

2012-13 
2012-13 
2012-13 

 

 2020-21 
2020-21 
2020-21 

(subject to 

active start 

of works) 

 

96 

666.47 

(2008) 

 1577 

(2008) 

910.53 � Poor geology in HRT. 

� Agitation by local people. 

� Flash flood in June,2013. 

30 Phata Byung  

(2x38 = 76 MW), 
LANCO 

 

Uttara 

khand 
1 

2 

38 

38 

2013-14 
2013-14 

 

 2018-19 
2018-19 

(subject to 

active start 

of works) 

 

60 

520.00 

 

 1225.53 705.53 � Flash flood in June,2013. 

� Poor geology in HRT. 

 

 

31 Maheshwar  
(10x40 = 400 MW) 

SMHPCL  

 

 

 

 

 

 

 

 

 

 

Madhya 

Pradesh 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

40 

40 

40 

40 

40 

40 

40 

40 

40 

40 

2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 

  
 

2017-19 
(subject to 

re-start of 

works) 

 

 

 

204 

 

 

 

       

1569.27 

(96-97) 

 6793.00 

 

5223.73 � R&R issues 

� Cash  flow  problem with developer 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Ant. 
Cost 

(Rs. in 
Crores) 

Cost 
over run 
(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

32 Teesta Stage VI 
(4x125 = 500 MW)  

Lanco Energy Pvt. Ltd. 

Sikkim 1 

2 

3 

4 

125 

125 

125 

125 

2012-13 

2012-13 

2012-13 

2012-13 

 2021-22 

2021-22 

2021-22 

2021-22 

(subject to 

re-start of 

works) 

 

108 

3283.08 

 

 5400.00 2116.92 � Poor geology.  

� Land acquisition. 

� Contractual issues 

� Funds constraints with developer 

33 Rangit-IV HE Project 

(3X40 = 120 MW) 

JPCL 

Sikkim 1 

2 

3 

40 

40 

40 

2011-12 

2011-12 

2011-12 

 

 2018-19 

2018-19 

2018-19 

(subject to 

re-start of 

works) 

 

72 

726.17 

 

 1692.60 966.43 � Slow progress of HRT & Surge Shaft works due to poor 

geology.  

� Works hampered due to earthquake in September, 2011. 

� Financial constraints with developer 

34 Bhasmey 
(2x25.5 =51 MW) 

Gati Infrastructure 

Sikkim 1 

2 

25.5 

25.5 

2012-13 

2012-13 

 2019-20 

2019-20 

84 408.50 

 

 690.30 281.80 � Forest clearance 

� Financial constraints with developer 

35 Rongnichu  
(2x48 =96 MW) 

Madhya Bharat Pvt. Ltd. 

Sikkim 1 

2 

48 

48 

2015-16 

2015-16 

 2019-20 

2019-20 

48 491.32  1187 695.68 � Land Acquisition 

� Poor geology. 

36 Ratle  

(4x205+1x30)  = 850 

MW 
Ratle HEP Pvt .Ltd. 

J&K 
 

1 

2 

3 

4 

5 

205 

205 

205 

205 

30 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

 2021-22 

2021-22 

2021-22 

2021-22 

2021-22 

(subject to 

re-start of 

works) 

 

 

48 

5517.02  5517.02 Nil � Slow progress of works. 

� Works suspended since 11.7.14 due to frequent local 

disturbace. 

37 Gongri 
2x72= 144 MW 
Dirang Energy (P)Ltd 

Ar. 
Pradesh 

 

1 

2 

72 

72 

2017-18 

2017-18 

 2019-20 

2019-20 

(subject to 

re-start of 

works) 

 

24 

 

1436.27  1436.27 Nil � Works awarded on 22.11.2011. However, consent to 

establish from State Pollution Control  Board was 

issued on 19-5-14. 

� Financial constraints with the developer. 

38 Bajoli Holi 
3x60= 180 MW 
M/s GMR Bajoli Holi 

H.P. 
 

1 

2 

3 

60 

60 

60 

2017-18 

 

2019-20 24 

 
1696.93 

  
1696.93 

 

Nil 

� Slow progress of works. 

39 Rangit-II  
2x33= 66 MW 
Sikkim HydroPower 
Ltd. 

 

Sikkim 
 

1 

2 

33 

33 

 
2017-18 

 2019-20 

(subject to 

re-start of 

works) 

 

24 

 
496.44 

  
496.44 

 

Nil 

� Slow progress of works. 

� Financial constraints with the developer. 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
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) 

Org. 
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(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Ant. 
Cost 

(Rs. in 
Crores) 

Cost 
over run 
(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

40 Panan 
4x75= 300 MW 
Himagiri Hydro Energy 
Pvt. Ltd. 

Sikkim 
 

1 

2 

3 

4 

75 

75 

75 

75 

 

2018-19 

 2020-21 

(subject to 

active start 

of works) 

 

24 

 
1833.05 

 
2021.90 

 
188.85 

 

Nil 

� Clearance from NWLB received in December, 2015. 

� Clearance from NGT. 

41 Tashiding 

2x48.5=97 MW 

Shiga Energy Pvt Ltd. 

Sikkim 1 

2 

48.5 

48.5 

2015-16  2016-17 12 465.95  465.95 Nil � Poor geology 

� Local issues 

42 Chanju-I 

3x12=36  

IA Energy 

HP 1 

2 

3 

12 

12 

12 

2014-15  2016-17 24 295.09  295.09 Nil � Slow progress of works 

� Poor geology 

 


