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CHAPTER  1 

 

Milestones achieved during the Quarter January ~ March, 2017 
 

Units Commissioned :- 

No. Particulars Unit No. Rating  

(MW) 

Date 

Commissioned 

STATE SECTOR 

 

     1. 

 

 

Teesta-III 

Teesta Urja Ltd. 

Sikkim 

6x200=1200 MW 

 

Unit # 4,#5 & #6 Commissioned 

outside programme 

1 200 15.01.2017 

2 200 27.01.2017 

3 200 14.01.2017 

4 200 16.02.2017 

5 200 24.01.2017 

6 200 28.01.2017 

2. 

Nagarjuna Sagar, APGENCO 

Andhra Pradesh 
2x25=50 MW 

 

1 25 05.01.2017 

2 25 28.01.2017 

3. 

 

Kashang-II & III, HPPCL 

1x65 + 1x65 

Commissioned outside 

programme 

       1 65 02.01.2017 

  1315  

PRIVATE SECTOR 

4. 

Chanju-I,  

I. A. Energy 

Himachal Pradesh 

3x12 =36 MW 

1 12 17.02.2017 

2 12 01.02.2017 

 Private Sector Total :  24  

 Grand Total :  1339  

 

Units Synchronized /Spun:- 

Dikchu , Sneha Kinetic Power Projects Pvt. Ltd. 
21.10.2011 ; 2x48= 96 MW 1, 2 96 

Both Units Synchronized 

on 31.03.2017 

Parbati-II ,NHPC, 

Himachal Pradesh ; 4x200 = 800 MW 
1 200 Unit Spun on 31.03.2017 

New Umtru ,MePGCL, 
Meghalaya ; 2x20=40 MW 1 40 

Mechanical Test Run on 

31.03.2017 

 


