Hydro Capacity addition Programme for 2021-22
    

	Sl.
No.
	Name of the project (Capacity)
	Unit Nos.
	Cap.
(MW)
	Capacity Addition 
as Programmed (Month)
	Capacity Addition 
Actual (Date)
	Remarks

	A.
	State Sector
	
	
	
	
	

	1
	Pallivasal
KSEB, Kerala
2x30=60 MW
	Unit #1
Unit # 2
	30
30
	December’21
December’21

	
	Slipping to    2022-23

	2
	Thottiyar
KSEB, Kerala
1x30+1x10=40MW
	Unit #1
Unit # 2
	10
30
	December’21
December’21

	
	 Slipping to     2022-23.

	
	Sub- total (A):
	
	100 MW
	
	
	

	B.
	Private Sector
	
	
	
	
	

	3
	Sorang
HSPCL, H.P.
2x50=100 MW
	Unit #1
Unit # 2
	50
50
	June’21
June’21
	23.09.2021
21.09.2021
	Commissioned
Commissioned


	4
	Bajoli Holi
GMRBHHPPL, H.P.
3x60=180 MW
	Unit #1
Unit # 2
Unit # 3
	60
60
60
	June’21
June’21
June’21

	
	Mar’22 (likely)
Mar’22 (likely)
[bookmark: _GoBack]Mar’22 (likely)

	5
	Rongnichu
MBPCL, Sikkim
2x56.5=113 MW
	Unit #1
Unit # 2
	56.5
56.5
	May’21
May’21
	25.06.2021
30.06.2021
	Commissioned
Commissioned

	
	Sub- total (B):
	
	393 MW
	
	
	

	
	Total (A+B)
	
	493 MW
	
	
	



Note:-  
213 MW out of the target of 493 MW commissioned.        
Vyasi (120MW) was not under original Hydro Capacity addition Programme for 2021-22.The project is likely to be commissioned by Mar’22.

           


















                        
