
         

भारत सरकार

Government of India

िविद्युत मंत्रालय 

Ministry of Power

के न् द्र ी य  िवि द्यु त  प्र ा िधि क र ण  

Central Electricity Authority

िवि द्यु त  प्र ण ा ल ी  पर िर य ो ज न ा  प्र ब ो धि न  प्र भ ा ग

Power System Project Monitoring Division

सेवा मे,

(संलग्न सूची के अनुसार)

िविषय: िवत्त वष र 2018-19 के िलए आरएफडी  के अंतगतरत आने वाली पारेष ण लाइनो / सब-स्टेशनो के लक्ष्यो
के अंितम रूप देने के िलए और िवत्त वष र 2017-18 की चौथी ितमाही के िलए आरएफडी  के अंतगतरत
आने वाली पारेष ण लाइनो / सब-स्टेशनो के उपलियोब्धियो व शषे  लक्ष्यो की समीक्षा करने के िलए बैठक |

Subject:  Meeting to finalize the RFD program for FY 2018-19 and review of fourth quarter
RFD targets/achievements 

महोदय/महोदया,

A meeting was taken by Chief Engineer (PSPM), CEA to review of progress of the
RFD targets for 2017- 18 and their achievements and formulate targets for year 2018-19
for transmission utilities under Central Sector/State Sector/Private Sector. The minutes of
the meeting are enclosed as annexure.

संलगक : यथोपररी ।
भविदीय/Yours faithfully,

(आर परी  प्रधिान /RP Pradhan)
 िनदेशक/ Director

1.  संयुक सिचवि (टांस.),  िविदु्यत मंत्रालय,  शम शिक भविन,  रफ़ी मागर, नई िदलली-110001
2. सदसय (िविदु्यत प्रणाली),  केिविप्रा के प्रधिान िनजी सिचवि
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List of Addresses

S. 
No.

Name of 
Utility

Address Ph./FAX/ Email ID

1. PGCIL Chairman & Managing Director, 
Powergrid Corporation of India Ltd.,
SAUDAMINI, Plot No.2, Sector-29, 
Gurgaon, Haryana-122001.

Phone: 0124- 2571800/2571900
Fax:01242571990/ 2571922/ 2571760/
Email: isjha@powergridindia.com

Executive Director(CMG)
Powergrid Corporation of India Ltd.,
SAUDAMINI,  Plot No.2, Sector-29,  
Gurgaon , Haryana- 122001

Phone: 0124 2571700-719 
Fax: 95124 
2571760/2571945/2571932
Email: 
s.k.sharma@powergridindia.com
ajaiku@hotmail.com

2. DVC Chairman, 
Damodar Valley Corporation , 
DVC Towers, VIP Road, Kolkata-700054.

Phone: 033-23557935, 23556965
Fax: 033-23551252
Email: chairman@dvc.gov.in

Executive Director (Systems),         
Damodar Valley Corporation,
DVC Towers, VIP Road,
Kolkata – 700 054

Phone: (033)2355-7939
Fax: (033)2355-4841()
Email: mm.kumar@dvc.gov.in 

3. MPPTCL Managing Director  
Madhya Pradesh Power Transmission 
Co. Ltd.,
Shakti Bhavan, Vidyut Nagar, Rampur, 
Block No. 3
JABALPUR – 482 008

Phone: 0761-2661234
Fax:  0761-2664141
Email: md@mptransco.nic.in

Chief Engineer(Power System),
Madhya Pradesh Power Transmission 
Co. Ltd,
Shakti Bhavan, Vidyut Nagar, Rampur, 
Block No. 3
JABALPUR - 482 008

Fax: 0761-2665593/2665593            
Email: cetc1957@yahoo.com

4. MSETCL Chairman & Managing Director  
Maharashtra State Electricity 
Transmission Co. Ltd. 
Prakashganga, 
Bandra Kurla Complex, 
Plot No C-19, E-Block, Bandra (E),
MUMBAI – 400 051

Phone: 022-26595401
Fax: 022-26598595 
Email: md@mahatransco.in

Chief Engineer (Tr. Projects)
Maharashtra State Electricity Transmission
Co. Ltd.
Prakashganga, 
Bandra Kurla Complex, 
Plot No C-19, E-Block, Bandra (E),
MUMBAI – 400 051

Fax No:  022 – 26598587
Email : sepmteam@gmail.com

5. CSPTCL Managing Director,
Chhattisgarh State Power Transmission 
Corporation Ltd, Energy Info tech 
centre,Dagania 
RAIPUR, Chhatisgarh– 492013

Phone 0771 2574500/4066899 FAX 
0771-2241141
Email : mdtransco@cseb.gov.in

Chief Engineer(Transmission)
Chhattisgarh State Power Transmission 
Corporation Ltd, Dagania
RAIPUR – 492013

Phone: 0771-2574234
Fax: 0771 5066900/4066566
Email: CECnP.CSPTCL@cseb.gov.in
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6. GETCO Managing Director,
Gujarat Energy Transmission Corporation
Limited, 
Sardar Patel Vidyut Bhawan,
Race Course, 
VADODARA – 390 007

Phone : (0265) 2353085 
Extension : 3911
Fax:  ( 0265) 2338152
E mail- md.getco@gebmail.com

Chief Engineer (Project),
Gujarat Energy Transmission Corporation
Limited,
Sardar Patel Vidyut Bhawan,
Race Course,
VADODARA-390 007

Fax : 0265-2338164
Mobile No. 9925208081
Email-
ceproject.getco@gebmail.com

7. RVPNL Chairman & Managing Director, 
Rajasthan Rajya Vidyut Prasaran Nigam 
Ltd., 
Vidyut Bhawan, Janpath, Jaipur – 302 
005.

Phone: 0141 2740118 
Fax: 0141 2740168
Email: cmd.rvpn@gmail.com

Chief Engineer (PP&M)
Rajasthan Rajya Vidyut Prasaran Nigam 
Ltd., 
Vidyut Bhawan, Janpath, 
Jaipur – 302 005.

Phone: 0141-2740623
Fax : 0141-2740794
Email: se_p&p@rvpn.co.in

8. UPPTCL Managing Director
U.P.Power Transmission Corporation Ltd.
7th Floor, Shakti Bhawan,
14, Ashok Marg, 
Lucknow – 226 001

Phone: 0522-2287874
Fax: 0522 -2288410/22877892
md@upptcl.org

Chief Engineer (Control & Monitoring),
U.P. Power Transmission Corporation 
Ltd.,
Shakti Bhawan Extn. 11th Floor,
14, Ashok Marg,
Lucknow – 226 001

Fax No: 0522-2288410/2287785
Email: director_project@upptcl.org
 cecmut@upptcl.org

9. DTL Managing Director 
Delhi Transco Limited, 
Shakti Sadan, Kotla Road, 
New Delhi – 110 002 

Phone: 011 23231748,23215198
Fax: 011 23234640
Email: md@dtl.gov.in

Director (Operation),
Delhi Transco Limited,
Shakti Sadan, Kotla Road,
New Delhi – 110 002

Fax: 23234640

10. HVPNL Managing Director,
Haryana Vidyut Prasaran Nigam Ltd., 
Shakti Bhawan, Sector-6,
Panchkula – 134 109.

Phone: 0172-2560579 , 
Fax: 0172-2565746
Email: md@hvpn.gov.in

Chief Engineer (Planning),
Haryana Vidyut Prasaran Nigam Ltd,
Shakti Bhawan, Sector – 6,
Panchkula – 134 113

Phone: 0172-2584338
Fax: 0172-2560640
Email: ceplg@hvpn.gov.in

11. PSTCL Chairman & Managing Director,
Punjab State Transmission Corporation 
Ltd.,
The mall, Mall road, Sheran Wala Gate, 
Patiala, Punjab– 147 001

Phone: 0175 2212053, 
Fax: 0175 2307779
Email: cmd@pstcl.org

Chief Engineer(TS),
Punjab State Transmission Corporation 
Ltd.,
The mall, Mall road, Sheran Wala Gate, 
Patiala, Punjab– 147 001.

Phone : 01752303676
Fax: 0175-2301536
Email: ce-tl@pstcl.org
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12. JKPDD Development Commissioner(Power),
Lottery Building, Behind Civil Secretariat, 
Srinagar, J&K

Phone: 0194-2479836 0194-2452173 
Fax No: 0194-2452173 
dcpjkpdd@yahoo.com

Principal Secretary (Power) 
Lottery Building, Behind Civil Secretariat, 
Srinagar, J&K .

Phone: 0194-2452236,0194-2477989
Fax: 0194-2452352
cesopdd@rediffmail.com

13. PTCUL Managing Director, PTCUL
Ballupur Chowk, Chakrata Road, 
Dehradun, Uttarakhand 248001

Phone: 0135-2642006
Fax: 0135-2643460
Email: ssyadavmduk@gmail.com

General Manager(Project),
Power Transmission Corporation of 
Uttrakhand (PTCUL),
650 Kanwali Road,
Dehrudun-248001

Fax: 0135-2762460

14. KPTCL Managing Director,
Karnataka Power Transmission 
Corporation Limited (KPTCL),
Kaveri Bhavan, Ist Floor, K.G.Road, 
Bangalore-560 009.

Phone : 080-2224 4556, 2221 4342
Fax: 080-2221 3526
Email: md@kptcl.com 
kumarnaik@gmail.com

Director (Transmission),
Corporate Office, KPTCL, Kaveri Bhavan 
Bangalore-560009.

Phone: 080 22229496
Fax: 080 22228367
Email: dt@kptcl.com

15. TANTRAN
SCO

Managing Director
Tamilnadu Transmission Corporation Ltd, 
6th Floor, NPKRR Maaligai, 144, Anna 
Salai, Chennai – 600 002 

Phone: 044 -28521057
Fax: 044 -28516362/28544528
Email: mdtantransco@tnebnet.org

Chief Engineer (Transmission)
Tamil Nadu Electricity Board,
6th Floor, NPKRR Maaligai,
800, Anna Salai,
Chennai – 600 002

Fax : 044-28516362/28521378
Email: directortp_tantransco 
@tnebnet.org
cetr@tnebnet.org
Mob. No. 944587708

16. KSEB Chairman & Managing Director,
Kerala State Electricity Board
 Vidyuthti Bhavanam, Pattom, 
Thiruvananthapuram – 695 002 

Phone: 0471-2442125, 
Fax: 0471 2441328
Email: cmdkseb@kseb.in,
 sivasankar@kseb.in

Chief Engineer (Transmission),
Kerala State Electricity Board
Vidyuthi Bhavanam, Pattom,
Thiruvananthapuram – 695 004

Phone :0484 - 2555950

17. APTRANS
CO

Chairman & Managing Director
Transmission Corporation of Andhra 
Pradesh, 
Khairatabad, Vidyut Soudha,
 Hyderabad – 500 082 

Phone: 040 -23317657 
Fax: 040 -23313791/ 23320565
Email: cmd@aptransco.gov.in

Chief Engineer(400kV)
Transmission Corporation of Andhra 
Pradesh,
Khairatabad, Vidyut Soudha, 
Hyderabad – 500 082

Phone: 040-23390018  
Fax : 040- 23320565 / 23313791
Email: dir.proj@aptransco.gov.in
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18. TSTRANS
CO

Chairman & Managing Director,
Transmission Corporation of Telangana 
Ltd.,
Vidyut Soudha, Khairatabad, Hyderabad-
500082.

Phone: 040-23317657
Fax: 040-23320565
Email: cmd_transco@telangana.gov.in

Chief Engineer (Transmission),
Transmission Corporation of Telangana 
Ltd.,
Vidyut Soudha, Khairatabad, Hyderabad-
500082.

Phone: 040-23393453
Email: 
ce_tr_transco@telangana.gov.in

19.. BSPTCL Managing Director, 
Bihar State Power Transmission 
Company Ltd , (BSPTCL)
Vidyut Bhawan, Baily Road,
PATNA – 800 021.

Phone: 0612-2504442, 
Fax: 0612 -2504968
Email: md.bsptcl1@gmail  .com

Chief Engineer  (Transmission)
Bihar State Power Transmission 
Company Ltd ,
Vidyut Bhawan, Baily Road,
PATNA – 800 021

Phone: 26711603
Fax : 0612-
2504655/2504937/2504968
Email: ce.trans664@gmail.com

20. WBSETCL Managing Director,
West Bengal State Electricity 
Transmission  Company Limited,
(WBSETCL)
8th Floor, DJ Block, Sector-II 
Salt Lake,KOLKATA – 700 091

Phone:  033 23370206/23591915
Fax: 033-23370206/23591954
Email: susanta.das@wbsetcl.in

Chief Engineer(Transmission)
West Bengal State Electricity 
Transmission  Company Limited,
(WBSETCL)
8th Floor, DJ Block, Sector-II 
Salt Lake, KOLKATA – 700 01

Phone: 9231573095, 9433339597,  
9434910090
Email: asit.karmakar@wbsetcl.in, 
cped@cd3.vsnl.net.in

21. OPTCL Chairman & Managing Director,
Orissa Power Transmission Corporation 
Ltd.,
Vidyut Bhawan, Janpath,
Bhubaneshwar – 751 022.

Phone 0674 2540098, 
Fax: 0674 2541904/411901/412734
Email: cmd@optcl.co.in

Sr. General Manager (TP & C)           
Transmission Project and Construction
Orissa Power Transmission Corporation 
Ltd.,
Vidyut Bhawan, 1st Floor, Sahid Nagar
Bhubaneshwar – 751 022

Fax : 0674 -2546353
Email: sgm.tp@optcl.co.in
          cgm.gov@optcl.co.in

22. JUSNL Managing Director,
Jharkhand Urja Sancharan Nigam Ltd.
(JUSNL)
Engineering Building, HEC, Dhurwa, 
RANCHI – 834 004

Phone: 06512400804
Fax:06512400123
Email: mdjusnl@gmail.com

Chief Engineer (Transmission) 
Jharkhand Urja Sancharan Nigam Ltd.
(JUSNL)
Engineering Building, HEC, Dhurwa, 
RANCHI – 834 004

Fax: 0651-2400008/2400799
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23. HPPTCL Managing Director,
Himachal Pradesh Power Transmission 
Corp. Ltd.
Barowallia house,
Shimla-171002

Phone: 0177 2626283
Fax: 0177 2620227
Email: md.hpptcl@gmail.com

24. MeECL Chairman & Managing Director 
Meghalaya Energy Corporation Ltd. ,  
Lum Jingshai, Short Round Road, 
Shillong -793001 

Phone: 0364 2590367
Fax: 0364 2590355

25. AEGCL Managing Director, 
Assam Electricity Grid Corporation Ltd.,
(AEGCL)
 Bijulee Bhawan, 1st Floor, Paltan Bazar, 
Guwahati-781001.

Phne: 0361-2739520,  
Fax: 0361-2739513
Email: md_aegcl@yahoo.co.in

General Manager,
AEGCL, Bijulee Bhawan, 1st Floor, Paltan 
Bazar, Guwahati-781001.

Mobile No: 9864115341
Email: aegcl.planning@aegcl.co.in
hemantahemanta@rediffmail.com

26. SGL Head - Corporate Affairs & Business 
Devpt.
Sterlite Grid  Limited 
The Mira Corporate Suite,
Plot No. 1 & 2, C Block, 2nd Floor, Ishwar
Nagar, Mathura Road, New Delhi 110 065

Phone: 49962200 
Mobile: 9310490976
Fax. 49962288
Email: tan.reddy@sterlite.com

27. APL Sh L N Mishra, Head - Transmission
Adani Power Limited, 
7th Floor, Sambhav Building,
Judges Bunglow Road, Bodakdev,
Ahmedabad,Gujarat-380015 
Ph-079-25557134Fax:079-25557177

ln.mishra@adani.com

28. KPTL Shri Saurabh Gupta, Sr. Vice President/ 
Head PPP Projects JMC Projects (India) 
Ltd
Kalpatatru Power Transmission Limited
B-21, Sec-58, Noida, UP-201301

 
0120-3372601(O)
09811826807 (M)
mmohnot@kalpatarupower.com
saurabh.gupta@kalpatarupower.com
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Annexure

Minutes of  the meeting taken by Chief  Engineer  (PSPM),  CEA 21.02.18,  22.02.18 &
23.02.18 to review of progress of the RFD targets for 2017- 18 and their achievements
and  formulate  targets  for  year  2018-19  for  transmission  utilities  under  Central
Sector/State Sector/Private Sector

A list of participants is attached at Annexure-I.

A meeting was taken by Chief Engineer (PSPM), CEA to review of progress of the RFD
targets for 2017- 18 and their achievements and formulate targets for year 2018-19 for
transmission  utilities  under  Central  Sector/State  Sector/Private  Sector.  Brief  of  the
discussion is as under:

Central Sector

(1) DVC

(i) RFD program for FY 2017-18

It was noted that DVC has achieved 311 ckm of transmission lines up to 31.01.2018
against an annual target of 342 ckm.  DVC had no target for transformation capacity
addition. Expected achievement in Feb & Mar’18 is as under:

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 0
Substation(MVA) 0

(ii) RFD Program of DVC for FY 2018-19

DVC submitted RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 136
(b) Transformation Capacity (MVA) – 320

(Details annexed) 

(2) PGCIL

(i) RFD program for FY 2017-18

It was noted that PGCIL has achieved 6,210 ckm of transmission lines and 26,460
MVA of transformation capacity up to 31.01.2018 against an annual target of 8,937
ckm for transmission lines and 27,090 MVA of transformation capacity respectively.
Expected achievement in Feb & Mar’18 is as under:

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 2629
Substation(MVA) 12530

(ii) RFD Program of PGCIL for FY 2018-19

PGCIL submitted RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 8154
(b) Transformation Capacity (MVA) – 33805

(Details annexed) 
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State Sector

A. Northern Region: 

(1) Haryana 

(i) RFD program for FY 2017-18

No representative from HVPNL attended the meeting. It was noted that HVPNL has
achieved 175 ckm of transmission lines and 1590 MVA of transformation capacity up
to 31.01.2018 against an annual target of 190 ckm for transmission lines and 1420
MVA of transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 0
Substation(MVA) 0

(ii) RFD Program of HVPNL for FY 2018-19

RFD program for 2018-19 for HVPNL is taken as under:

(a) Transmission Line (ckm) – 68
(b) Transformation Capacity (MVA) – 1520

(Details annexed) 

(2) Himachal Pradesh

(i) RFD program for FY 2017-18

It was noted that HPPTCL has achieved 0 ckm of transmission lines and 0 MVA of
transformation  capacity  up  to  31.01.2018  against  an  annual  target  of  36ckm  for
transmission lines and 378 MVA of transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 4
Substation(MVA) 63

(ii) RFD Program of HPPTCL for FY 2018-19

HPPTCL submitted RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 175
(b) Transformation Capacity (MVA) – 945

(Details annexed) 

(3) Jammu & Kashmir

(i) RFD program for FY 2017-18

No representative  from J&K attended  the meeting.  It  was  noted that  JKPDD has
achieved 0 ckm of transmission lines and 0 MVA of transformation capacity up to
31.01.2018 against an annual target of 188 ckm for transmission lines and 320 MVA
of transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 0
Substation(MVA) 0
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(ii) RFD Program of JKPDD for FY 2018-19

RFD program for 2018-19 for JKPDD is taken as under:

(a) Transmission Line (ckm) – 418
(b) Transformation Capacity (MVA) – 320

(Details annexed) 

(4) Punjab  

(i) RFD program for FY 2017-18

It was noted that PSTCL has achieved 79 ckm of transmission lines and 1580 MVA of
transformation capacity up to 31.01.2018 against  an annual  target  of  826 ckm for
transmission lines and 420 MVA of transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 537*
Substation(MVA) 60

*stringing completed and NGT clearance pending

(ii) RFD Program of PSTCL for FY 2018-19

PSTCL submitted RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 295
(b) Transformation Capacity (MVA) – 970

(Details annexed) 

(5) Rajasthan  

(i) RFD program for FY 2017-18

No representative from RVPNL attended the meeting. It was noted that RVPNL has
achieved 1421 ckm of transmission lines and 2660 MVA of transformation capacity up
to 31.01.2018 against an annual target of 1469 ckm for transmission lines and 1860
MVA of transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 762
Substation(MVA) 2630

(ii) RFD Program of RVPNL for FY 2018-19

RVPNL forwarded RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 1888
(b) Transformation Capacity (MVA) – 1975

(Details annexed) 

(6) Uttar Pradesh

(i) RFD program for FY 2017-18

No representative from UPPTCL attended the meeting. It was noted that UPPTCL has
achieved 1634 ckm of transmission lines and 6290 MVA of transformation capacity up
to 31.01.2018 against an annual target of 1204 ckm for transmission lines and 1170
MVA of transformation capacity respectively. 
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Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 65
Substation(MVA) 315

(ii) RFD Program UPPTCL for FY 2018-19

UPPTCL forwarded RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 1838
(b) Transformation Capacity (MVA) – 3640

(Details annexed) 

(7) Uttarakhand

(i) RFD program for FY 2017-18

No representative from PTCUL attended the meeting. It was noted that PTCUL has
achieved 0 ckm of transmission lines and 0 MVA of transformation capacity up to
31.01.2018 against an annual target of 10 ckm for transmission lines and 400 MVA of
transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 0
Substation(MVA) 0

(ii) RFD Program of PTCUL for FY 2018-19

PTCUL forwarded RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 25
(b) Transformation Capacity (MVA) – 400

(Details annexed) 

(8) Delhi

(i) RFD program for FY 2017-18

It  was noted that DTL has achieved 0 ckm of transmission lines and 300 MVA of
transformation  capacity  up  to  31.01.2018  against  an  annual  target  of  14  ckm for
transmission lines and 320 MVA of transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 2
Substation(MVA) 320

(ii) RFD Program of DTL for year 2018-19

DTL submitted RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 19
(b) Transformation Capacity (MVA) – 840

(Details annexed) 

B. Western Region:

(1) Chhattisgarh
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(i) RFD program for FY 2017-18

No representative from CSPTCL attended the meeting. It was noted that CSPTCL has
achieved 0 ckm of transmission lines and 315 MVA of transformation capacity up to
31.01.2018 against an annual target of 155 ckm for transmission lines and 630 MVA
of transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 0
Substation(MVA) 0

(ii) RFD Program of CSPTCL for FY 2018-19

RFD program for 2018-19 for CSPTCL is taken as under:

(a) Transmission Line (ckm) – 141
(b) Transformation Capacity (MVA) – 1120

(Details annexed) 

(2) Gujarat

(i) RFD program for FY 2017-18

No representative from GETCO attended the meeting. It was noted that GETCO has
achieved 343 ckm of transmission lines and 600 MVA of transformation capacity up to
31.01.2018 against an annual target of 849 ckm for transmission lines and 2260 MVA
of transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 0
Substation(MVA) 0

(ii) RFD Program of GETCO for FY 2018-19

RFD program for 2018-19 for GETCO is taken as under:

(a) Transmission Line (ckm) – 785
(b) Transformation Capacity (MVA) – 1640

(Details annexed) 

(3) Madhya Pradesh

(i) RFD program for FY 2017-18

No representative from MPPTCL attended the meeting. It was noted that MPPTCL
has achieved 20 ckm of transmission lines and 955 MVA of transformation capacity
up to 31.01.2018 against an annual target of 268 ckm for transmission lines and 1270
MVA of transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 0
Substation(MVA) 0

(ii) RFD Program of MPPTCL for FY 2018-19
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RFD program for 2018-19 for MPPTCL is taken as under:
(a) Transmission Line (ckm) – 167
(b) Transformation Capacity (MVA) – 2060

(Details annexed) 

(4) Maharashtra

(i) RFD program for FY 2017-18

It was noted that MSETCL has achieved 708 ckm of transmission lines and 1985 MVA
of transformation capacity up to 31.01.2018 against an annual target of 885 ckm for
transmission lines and 3300 MVA of transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 294
Substation(MVA) 1600

(ii) RFD Program of MSETCL for FY 2018-19

MSETCL submitted RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 1483
(b) Transformation Capacity (MVA) – 1650

(Details annexed) 

(5) Goa

(i) RFD program for FY 2017-18

No  representative  from  Goa  attended  the  meeting.  It  was  noted  that  Electricity
Department - Goa had no target for transmission lines and transformation capacity in
FY 2017-18. 

(ii) RFD Program of Goa for FY 2018-19

Goa forwarded RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 120
(b) Transformation Capacity (MVA) – 160

(Details annexed) 

(6) Daman & Diu

(i) RFD program for FY 2017-18

No representative from Daman & Diu attended the meeting. It was noted that Daman
& Diu has achieved 0 ckm of transmission lines and 0 MVA of transformation capacity
up to 31.01.2018 against an annual target of 11 ckm for transmission lines and 260
MVA of transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 11
Substation(MVA) 260

(ii) RFD Program of Daman & Diu for FY 2018-19
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RFD program for 2018-19 for ED, Daman and Diu is taken as Nil
(7) Dadra and Nagar Haveli (DNH)

(i) RFD program for FY 2017-18

No  representative  from  DNH  attended  the  meeting.  It  was  noted  that  DNH  has
achieved 0 ckm of transmission lines and 0 MVA of transformation capacity up to
31.01.2018 against an annual target of 5 ckm for transmission lines and 320 MVA of
transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 0
Substation(MVA) 0

(ii) RFD Program of DNH for FY  2018-19

RFD program for 2018-19 for ED, Dadra and Nagar Haveli is taken as under:

(a) Transmission Line (ckm) – 5
(b) Transformation Capacity (MVA) – Nil

(Details annexed) 

C. Eastern Region:

(1) Bihar (BSPTCL):  

(i) RFD program for FY 2017-18

No representative from BSPTCL attended the meeting. BSPTCL has achieved
444 CKm of transmission lines and 640 MVA of transformation capacity up to
31.01.2018 against an annual target of 632 CKm for transmission lines and
1280 MVA of transformation capacity respectively.   

Transmission project element Expected till 
03/2018

Transmission line (CKm) 284
Substation(MVA) 320

(ii) RFD Program of BSPTCL for FY 2018-19

RFD program for 2018-19 for BSPTCL is taken as under:

(a) Transmission Line (CKm) – 672
(b) Transformation Capacity (MVA) – 320

(Details annexed) 

(2) West Bengal (WBSETCL):  

(i) RFD program for FY 2017-18
WBSETCL has  achieved  278  CKm of  transmission  lines  and 790 MVA of
transformation capacity up to 31.01.2018 against an annual target of 449 CKm
for transmission lines and 1265 MVA of transformation capacity respectively. 

Transmission project element Expected till 03/2017
Transmission line(CKm) 46
Substation(MVA) 1275
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(ii) RFD Program of WBSETCL for FY 2018- 19

WBSETCL submitted RFD program for 2018-19 as under:

(a) Transmission Line (CKm) – 255
(b) Transformation Capacity (MVA) – 960

(Details annexed) 

(3) Odisha (OPTCL):  

(i) RFD program for FY 2017-18

No representative from OPTCL attended the meeting. OPTCL has achieved 3
CKm of  transmission  lines  and  200  MVA of  transformation  capacity  up  to
31.01.2018 against an annual target of 58 CKm for transmission lines and 635
MVA of transformation capacity respectively.  

Transmission project element Expected in till 03/2017
Transmission line (CKm) 1
Substation (MVA) 60

(ii) RFD Program of OPTCL for FY 2018-19

OPTCL forwarded RFD program for 2018-19 as under:

(a) Transmission Line (CKm) – 115
(b) Transformation Capacity (MVA) – 695

(Details annexed) 

(4) Jharkhand (JUSNL):

(i) RFD program for FY 2017-18

No representative from JUSNL attended the meeting. JUSNL has achieved 80
CKm  of  transmission  lines  and  0  MVA  of  transformation  capacity  up  to
31.01.2018 against an annual target of 509 CKm for transmission lines and
400 MVA of transformation capacity respectively. 

Transmission project element Expected till 03/2017
Transmission line (CKm) 305
Substation (MVA) 400

(ii) RFD Program of JUSNL for FY  2018-19

JUSNL submitted RFD program for 2018-19 as under:

(a) Transmission Line (CKm) – 547
(b) Transformation Capacity (MVA) – 700

(Details annexed) 

(5) SIKKIM

No representative from Sikkim attended the meeting. Sikkim has achieved 0
CKm of transmission lines up to 31.01.2018 against an annual target of 20
CKm.
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(i) RFD program for FY 2017-18

Transmission project element Expected till  03/2017
Transmission line(CKm) 20
Substation(MVA) 0

(ii) RFD Program of Sikkim for FY 2018-19

Energy  &  Power  Department,  Sikkim  have  informed  through  telephonic
conversation that, there is no 220kV and above transmission works for Sikkim
under FY 2018-19 RFD program. 

D. North-Eastern Region:

(1) Assam (AEGCL):  

(i) RFD program for FY 2017-18

No representative from AEGCL attended the meeting. AEGCL has achieved 0
CKm  of  transmission  lines  and  0  MVA  of  transformation  capacity  up  to
31.01.2018 against an annual target of 353 CKm for transmission lines and
200 MVA of transformation capacity respectively. 

Transmission project element Expected till 03/2017
Transmission line(CKm) 27
Substation(MVA) 200

(ii) RFD Program of AEGCL for FY 2018-19

RFD program for 2018-19 for AEGCL is taken as under:

(a) Transmission Line (CKm) – 326
(b) Transformation Capacity (MVA) – 0

(Details annexed) 

(2) Manipur (ED, Manipur):  

(i) RFD program for FY 2017-18

No transmission lines or substations in Manipur was included in RFD program
for FY 2017-18.

(ii) RFD Program of Manipur for FY 2018-19

ED, Manipur submitted RFD program for 2018-19 as under:

(a) Transmission Line (CKm) – 90
(b) Transformation Capacity (MVA) – 0

(Details annexed)

E. Southern Region:

(1) Andhra Pradesh:
        

(i) RFD program for FY 2017-18

It was noted that APTRANSCO has achieved 987 ckm of transmission lines and 2440
MVA of transformation capacity up to 31.01.2018 against an annual target of 877 ckm
for transmission lines and 2260 MVA of transformation capacity respectively. 
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Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 307
Substation(MVA) 630

(ii) RFD Program of APTRANSCO for FY 2018-19

APTRANSCO submitted RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 655
(b) Transformation Capacity (MVA) – 1890

(Details annexed) 

(2) Karnataka: 

(i) RFD program for FY 2017-18

It was noted that KPTCL has achieved 607 ckm of transmission lines and 300 MVA of
transformation capacity up to 31.01.2018 against  an annual  target  of  602 ckm for
transmission lines and 600 MVA of transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 295
Substation(MVA) 1350

(ii) RFD Program of KPTCL for FY 2018-19

KPTCL submitted RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 661
(b) Transformation Capacity (MVA) – 1600

(Details annexed) 

(3) Kerala:

(i) RFD program for FY 2017-18

It  was noted that  KSEB has achieved 0 ckm of  transmission lines and 0 MVA of
transformation  capacity  up  to  31.01.2018  against  an  annual  target  of  57  ckm for
transmission lines and 200 MVA of transformation capacity respectively. 

Transmission project element Expected in Feb-2018 & Mar-2018
Transmission line(ckm) 0
Substation(MVA) 0

(ii) RFD Program of KSEB for year 2018-19

KSEB submitted RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 14
(b) Transformation Capacity (MVA) – 0

(Details annexed) 

(4) Telangana:
RFD program for FY 2017-18

No  representative  from  TSTRANSCO  attended  the  meeting.  It  was  noted  that
TSTRANSCO  has  achieved  623  ckm  of  transmission  lines  and  3465  MVA  of
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transformation capacity up to 31.01.2018 against  an annual  target  of  412 ckm for
transmission lines and 1260 MVA of transformation capacity respectively. 

Transmission  project
element

Expected in Feb-2018 & Mar-2018

Transmission line(ckm) 0
Substation(MVA) 630

(i) RFD Program of TSTRANSCO for FY  2018-19

TSTRANSCO forwarded RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 699
(b) Transformation Capacity (MVA) – 1130

(Details annexed) 

(5) Tamil Nadu:

(i) RFD program for FY 2017-18

It was noted that TANTRANSCO has achieved 1026 ckm of transmission lines and
7255 MVA of transformation capacity up to 31.01.2018 against an annual target of
1466  ckm  for  transmission  lines  and  1630  MVA  of  transformation  capacity
respectively. 

Transmission  project
element

Expected in Feb-2018 & Mar-2018

Transmission line(ckm) 496
Substation(MVA) 0

(ii) RFD Program of TANTRANSCO for FY  2018-19

TANTRANSCO submitted RFD program for 2018-19 as under:

(a) Transmission Line (ckm) – 1090
(b) Transformation Capacity (MVA) – 3310

(Details annexed) 

Private Sector

(iii) RFD Program for Private Sector for FY  2018-19

RFD program for Pvt. Sector for FY 2018-19 is formulated as under:

(c) Transmission Line (ckm) – 1807
(d) Transformation Capacity (MVA) – 630

(Details annexed) 

Total  target  for  year  2018-19  for  transmission  utilities  under  Central  Sector/State
Sector/Private Sector has been formulated as under:

(a) Transmission Line (ckm) –  22647
(a) Transformation Capacity (MVA) –  62600

Meeting ended with thanks to chair. 
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Annexure-I
List of participants of the meeting    held on 21.02.2018, 22.02.2018 and 23.02.2018    to
review the progress of  Transmission Projects covered in the RFD Program for  FY
2017-18 and finalization of   RFD program for the FY 2018-19. 

Central Electricity Authority (CEA)
1. Sh. B K Arya Chief Engineer (PSPM)............in chair
2. Sh. Ajitesh Kumar      Dy. Director(PSPM)
3. Sh. N R Meena Dy. Director(PSPM)
4. Sh. R K Tiwari  Dy. Director(PSPM)
5. Sh. Rajesh    Asst. Director-I(PSPM)
6. Sh. Dhanesh Kumar Asst. Director-II(PSPM)
7. Sh. Ravi Kant Asst. Director-II(PSPM)

DVC
1. Sh. DINESH K. SINGH DY. CE(E)

POWERGRID 
1. Sh. P.R. PATI GM
2. Sh. NARENDRA BABU

DTL
1. Sh. R. S. MEENA DGM (T) PLA.

HPPTCL
1. Sh. UMESH K. GUPTA SR. MGR. PROJECTS

PSTCL
1. Sh. HIRA LALRIMAL ASE/PLG.

MSETCL
1. Sh. R.L. GAIKWAD CE(DCM)

WBSETCL

1. Sh. BIBHAS BHATTACHARYA CE ROJECT-II
2. Sh. ASIT KARMAKER CE (CPD)

MSPCL
1. Sh. NG. SUBHACHANDRA SINGH GM

JUSNL
1. Sh. AJIT KUMAR BHAGET EEE

KPTCL
1. Sh. SANDEEPA K AEE (ELE)

TANTRANSCO
1. Sh. C. REUATHY EE
2. Sh. A.S.N. TAJYASMIO AE(E/E)

APTRANSCO
1. Sh. Y. SRINIVASA RUO EE

KSEB
1. SMT. SHEELA M. DANIEL RE
2. Sh. SANTOSH DCE
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Transmission Lines Annexure-I

S.No. Utility / Transmission Line 
Circuit 

Type

Voltage 

Level 

(KV)

Length 

(CKm)

 Target 

Date

T T T T T

DAMODAR VALLEY CORPORATION (DVC)

1 LILO of Parulia - Dtps at Durgapur steel TPS D/C 220 20 Dec-18 20 20

2 Ramgarh - Ranchi (PG) (Bypassing Gola SS) (Balance portion) S/C 220 116 Aug-18 116 116

Total 136 0 116 20 0 136

POWER GRID CORPORATION OF INDIA LIMITED (PGCIL)

1 (J&K) Drass - Kargil (Part of Alusteng-Drass-Kargil-Khalsti-Leh) S/C 220 60 Sep-18 60 60

2 (J&K) Alusteng-Drass (Part of Alusteng - Drass -Kargil - Khalsti-Leh) S/C 220 115 Sep-18 115 115

3 Angul - Jharsauguda line D/C 765 590 Nov-18 590 590

4 Banaskanta - Chittorgarh line D/C 765 604 Jul-18
604 604

5 Bhadla - Bikaner line D/C 765 350 Jan-19 350 350

6 Bhuj Pool - Banaskanta line D/C 765 583 Jul-18 583 583

7 Gadarwara - Warora PS (PWTL-TBCB) D/C 765 627 Sep-18 627 627

8 Jharsuguda - Dharamjaygarh line D/C 765 300 Oct-18 300 300

9 LILO of Kurnool - Thirvualam line at Cuddapah D/C 765 194 Jul-18 194 194

10 Tehri Pooling Station - Meerut (Remaining part) D/C 765 2 Jun-18 2 2

11 Vindhyachal PS - Jabalpur PS (PJTL -TBCB) D/C 765 748 Nov-18 748 748

12 Warora PS - Parli (PPTL-TBCB) D/C 765 694 Aug-18 694 694

13 Banaskanta - Sankhari line D/C 400 43 Jul-18 43 43

14 Bhadla (PG) - Bhadla (RVPN) line D/C 400 52 Jan-19 52 52

15 Biharshariff (Ckt III and IV) - Kahalgaon (NTPC) D/C 400 26
Apr-18 26 26

16 Cuddapah - Hindupur (Q) D/C 400 338 Jul-18 338 338

17 Cuddapah - Madhugiri (QM) (PSITL - TBCB) D/C 400 487 Feb-19 487 487

18 Edamon (KSEB) - Muvattupuzha (PG) D/C 400 296 Jan-19 296 296

19 Farakka - Baharampur (Twin HTLS) D/C 400 164 Jan-19 164 164

20 LILO of Both Ckt of Bamnauli - Samaypur at Tughlakabad M/C 400 108 Jun-18
108 108

21 LILO of Farakka - Jeerat line at Baharampur S/C 400 3 Aug-18 3 3

22 LILO of Farakka - Jeerat line at Sagahdighi S/C 400 30 Jun-18 30 30

23 LILO of One Ckt of Bamnauli - Jhattikara at Dwarka-I D/C 400 17
Oct-18 17 17

24 LILO of Sagardighi - Subhasgram line at Jeerat S/C 400 2
Apr-18 2 2

25 LILO of Subhashgram - Jeerat at Rajarhat S/C 400 8 Jun-18 8 8

26 Mohindergarh - Bhiwani line D/C 400 130 Aug-18 130 130

27 Mundra UMPP - Bhuj Pool line D/C 400 190 Dec-18 190 190

28 Rajarhat - Purnea  (excl. Farakka-Gokarna portion) D/C 400 645 Oct-18
645 645

29 Srikakulam - Garividi (QM) (PSITL - TBCB) D/C 400 288 Feb-19

288 288

30 Tumkur (Pavagada) Pool - Hiriyur D/C 400 218 Jan-19
218 218

31 Chandigarh S/s - Panchkula (PG) s/s line (incl. 10 KMs underground cable). D/C 220 52 Feb-19 52 52

32 NLC - Karaikal line D/C 220 190 Jun-18 190 190

Total 8154 366 3391 2490 1907 8154

Subtot

al (A) 

CS

8290 366 3507 2510 1907 8290

ST

ATTRANSMISSION CORPORATION OF ANDHRA PRADESH LIMITED. (APTRANSCO)

1 Hindupur  - Uravakonda D/C 400 253 Sep-18 253 253

2 LILO of both the Ckt.of uravakonda-Jammalamadugu to Talaricheruvu SS D/C 400 2 Nov-18 2 2

3 Sattenapalli 400kV s/s - Podili s/s D/C 400 215 Jul-18 215 215

4 Vemagiri - Kamavarapukota D/C 400 185 Dec-18 185 185

Total 655 0 468 187 0 655

ASSAM ELECTRICITY GRID CORP. LIMITED (AEGCL)

1 Bongaigaon TPS - Rangia (Salakati) line D/C 220 326 Jun-18 326 326

Total 326 326 0 0 326

BIHAR STATE POWER TRANSMISSION COMPANY LIMITED (BSPTCL)

1 Begusarai-Purnea line D/C 220 372 Jun-18 372 372

TotalQ2 Q3 Q4

CENTRAL SECTOR

Q1



2 Gaurichak - Bihta (New) line D/C 220 86 Aug-18 86 86

3 Barauni TPS Exte. - Hazipur line D/C 220 214 Jun-18 214 214

Total 672 586 86 0 0 672

CHHATTISGARH STATE POWER TRANSMISSION CO. LTD. (CSPTCL)

1 DCDS Mungeli - Kawardha D/C 220 77 Dec-18 77 77

2 LILO of Mopka - Bharatpur at Dherdehi  (Bilaspur) (on Multi circuit tower) D/C 220 64 Feb-19 64 64

Total 141 0 0 77 64 141

Dadra and Nagar Haveli

1 LILO of Vapi - Khadoli line at Vaghchhipa s/s D/C 220 5 Jun-18 5 5

Total 5 5 0 0 0 5

DELHI TRANSCO LIMITED (DTL)

1
LILO of Badarpur TPS - Mehrauli at Tughlakabad

D/C 220 3 Jun-18 3 3

2
Okhla - Tughlakabad

D/C 220 3 Jun-18 3 3

3
IP Park Street-Electric Lane U/G Cable

S/C 220 5 Mar-19 5 5

4
Shalimarbagh - Sanjay Gandhi Transport Nagar

D/C 220 8 Mar-19 8 8

Total 19 6 0 0 13 19

GOA ELECTRICITY DEPARTMENT(ED-GOA)

1
Kadamba - Verna - Cuncolim line

D/C 220 120 Mar-19 120 120

Total 120 0 0 0 120 120

GUJARAT ENERGY TRANSMISSION CORP. LIMITED (GETCO)

1 Soja-Zerda Line D/C 400 268 Mar-19 268 268

2 Wanakbori TPS-Soja D/C 400 212 Mar-19 212 212

3 Kheralu-Dharewada (DFCC) line D/C 220 53 Dec-18 53 53

4 Soja-Journang (DFCC) line D/C 220 43 Dec-18 43 43

5 Palanpur-Amrigadh DFCC Line D/C 220 80 Mar-19 80 80

6 LILO of one circuit of Hadala-Sartanpar line at Wankaner S/s D/C 220 13 May-18 13 13

7 LILO of  Nyara-Thebda line at Moti Gop S/s on M/C tower D/C 220 59 Dec-18 59 59

8 LILO of both ckt. of Mobha - Mangrol line at  Amod S/s D/C 220 57 Sep-18 57 57

Total 785 13 57 155 560 785

HARYANA VIDYUT PRASARAN NIGAM LIMITED (HVPNL)

1 LILO of both ckt. Fatehabad - Rania line at Mehna Khera S/s D/C 220 28 Jul-18 28 28

2 Panchkula  (PGCIL)-  Panchkula Sector 32 D/C 220 40 Aug-18 40 40

Total 68 0 68 0 0 68

HIMACHAL PRADESH POWER TRANSMISSION CORP. LTD. (HPPTCL)

1 Charor -Banala D/C 220 38 Aug-18 38 38

2 Hatkoti - Gumma D/C 220 52 Jun-18 52 52

3 Snail(Swara Kudu) -Hatkoti D/C 220 28 Dec-18 28 28

4 Sunda-Hatkoti D/C 220 50 Mar-19 50 50

5 LILO of both ckt. Jhakri Abdullapur at pragati Nagar D/C 400 6 Jun-18 6 6

6 LILO of Wangtoo - Abdullapur line at Wangtoo D/C 400 1 Jun-18 1 1

Total 175 59 38 28 50 175

J&K POWER DEVELOPMENT DEPARTMENT (JKPDD)

1 Wagoora-Budgam- Zainkote D/C 220 60 Oct-18 60 60

2 Wagoora-Mirbazar D/C 220 104 Oct-18 104 104

3 Zainkote-Alusteng-Mirbazar D/C 220 254 Oct-18 254 254

Total 418 0 0 418 0 418

JHARKHAND URJA SANCHARAN NIGAM LIMITED (JUSNL)

1 Essar (Latehar) - Latehar line D/C 400 81 Dec-18 81 81

2 Latehar (JSEB) - PTPS line D/C 400 220 Aug-18 220 220

3 Hatia - Namkum (PGCIL) line D/C 220 65 Jun-18 65 65

4 TTPS - Govindpur line D/C 220 181 Jul-18 181 181

Total 547 65 401 81 0 547

KARNATAKA POWER TRANSMISSION CORP. LIMITED (KPTCL)

1 LILO of Bellary PS - Chikkanayakanahalli at Jagalur (Common Point at Rampura) M/C 400 130 Mar-19 130 130

2 Gowribidnur - Mittemari D/C 220 91 Dec-18 91 91

3 Kolar (PGCIL) - Gollahalli D/C 220 55 Dec-18 55 55

4 LILO one ckt of Narendra-Haveri at 220kV Bidnal (GEC-I) D/C 220 31 Aug-18 31 31

5 Madhugiri - Pavagada line D/C 220 121 Aug-18 121 121

6 Tubinakere- Kothipura D/C 220 138 Jun-18 138 138

7 Honnali - Channagiri (Benkikere) D/C 220 95 Mar-19 95 95



Total 661 138 152 146 225 661

KERALA STATE ELECTRICITY BOARD (KSEB)

1 Karukadom-Kothamangalam D/C 220 14 Feb-19 14 14

Total 14 0 0 0 14 14

M.P. POWER TRANSMISSION CORPORATION LIMITED (MPPTCL)

1 Betul - Gudgaon D/C 220 94 Jan-19 94 94

2 LILO of Both ckt Badod -Kota - Modak at Suwasara S/s D/C 220 28 Oct-18 28 28

3 Badwar PS - PGCIL S/s D/C 220 4 Jul-18 4 4

4 DCDS Ramnagar pahad PS - PGCIL S/s D/C 220 5 Jul-18 5 5

5 LILO of 2nd Ckt. Birsinghpur - Amarkantak line at Shahdol S/s D/C 220 11 Sep-18 11 11

6 LILO of second ckt. Nagda - Neemuch line at Daloda s/s D/C 220 25 Sep-18 25 25

Total 167 0 45 28 94 167

MAHARASHTRA STATE ELEC.  TRANSMISSION COMPANY LTD. (MSETCL)

1 Jejuri - Hinjewadi - I & II D/C 400 207 Feb-19 207 207

2 LILO of 400KV Bhusawal - Aurangabad ckt-II at Aurangabad (Thaptitanda) D/C 400 169 Mar-19 169 169

3 Eklahare - Pimpalgaon D/C 220 87 Oct-18 87 87

4  Jejuri-Hinjewadi  Line DC 400kV 196 Feb-19 196 196

5 LILO on another Ckt of Bhusawal II - Aurangabad-I for Thaptitanda DC 400kV 178 Nov-18 178 178

6
Pimpalgaon -Eklahare line for Pimpalgaon SS

(B.C substation source line)
DC 220kV 88 Aug-18 88 88

7 Kumbhari(PGCIL) -  Bale DC 220kV 108 Dec-18 108 108

8 Nanded - Jalkot DC 220kV 107 Jul-18 107 107

9 LILO of Pandharpur - Malinagar for Bhalwani DC 220kV 40 Oct-18 40 40

10 Badnera - Ner (Loni/Renkapur) SCDC 220kV 42 Dec-18 42 42

11  Chandrapur -II - Chandrapur MIDC (Tadali) MC 220kV 80 Jul-18 80 80

12  LILO of one circuit  of  Paras- Balapur  line  to Malkapur  DC 220kV 146 Oct-18 146 146

13  LILO of Boisar (M) - Borivali express feed-II at Boisar (PG) DC 220kV 4 Aug-18 4 4

14 LILO of Parli - Osmanabad line at Parli (PGCIL) DC 220kV 5 Aug-18 5 5

15  LILO on one ckt of Parli - Harangul line at Parli (PGCIL) DC 220kV 26 Aug-18 26 26

Total 1483 0 310 601 572 1483

ELECTRICITY DEPARTMENT, GOVT. OF MANIPUR(ED, Manipur)

1 Yurembam ss (PG) - Thoubal ss  line D/C 400 90 Oct-18 90 90

Total 90 0 0 90 0 90

ORISSA POWER TRANSMISSION CORPORATION LTD. (OPTCL)

1 Ib-Lapanga Line D/C 400 40 Jun-18 40 40

2 Pandiabili PGCIL - Pratapasan line D/C 220 58 Aug-18 58 58

3  Jayanagar-Jayanagar (PG) Line D/C 220 17 May-18 17 17

Total 115 57 58 0 0 115

POWER TRANSMISSION CORP. OF UTTARAKHAND LTD. (PTCUL)

1 LILO of Roshanabad - Puhana line at Imlekhera (Pirankaliyar) D/C 220 10 Jun-18 10 10

2 LILO of S/C of Rishikesh - Dehradun line at S/S IIP, Harrawala. D/C 220 1 May-18 1 1

3 Puhana - Imlikhera  (Pirankaliyar) line D/C 220 14 Aug-18 14 14

Total 25 11 14 0 0 25

PUNJAB STATE TRANSMISSION CORPORATION LIMITED (PSTCL)

1 Makhu - Algaon D/C 220 101 Jun-18 101 101

2 Makhu - Rashiana D/C 220 92 Sep-18 92 92

3 LILO of 2nd ckt. of PGCIL Jalandhar - Kotla Jangan (Nakodar) line at Kartarpur D/C 220 4 Oct-18 4 4

4 LILO ofs- Jagraon at Ajital D/C 220 6 Sep-18 6 6

5 LILO of one ckt. of  Humbran - Ferozpur Road (Ludhiana) at Ladowal D/C 220 25 Dec-18 25 25

6 Nakodar-Ladhowal D/C 220 67 Jul-18 67 67

Total 295 101 165 29 0 295

RAJASTHAN VIDYUT PRASARAN NIGAM LIMITED (RVPNL)

1 Chittorgarh-Bhilwara D/C 400 99 Apr-18 99 99

2 Bhadla (PS) to LILO point at Jodhpur-Merta line D/C 400 390 Jul-18 390 390

3 Akal -Jodhpur (New) D/C 400 445 Jul-18 445 445

4 Suratgarh TPS - Babai ( Jhunjhunu) D/C 400 480 May-18 480 480

5 Ramgarh -Bhadla D/C 400 320 Feb-19 320 320

6 Ajmer (400 kV) - Bherunda (TK) D/C 220 100 Nov-18 100 100

7 Sirohi-Pindwara S/C 220 23 Jan-19 23 23

8 Dhod-Danta Ramgarh D/C 220 31 Feb-19 31 31

Total 1888 579 835 100 374 1888



TAMILNADU TRANSMISSION CORPORATION LTD. (TANTRANSCO)

1 Ariyalur - Thiruvalam PGCIL D/C 765 350 Dec-18 350 350

2 Kayathar - Thennampatty D/C 400 48 Aug-18 48 48

3 LILO of one ckt of Thappagundu - Anaikadavu at Udumalpet (PGCIL) S/S D/C 400 40 Dec-18 40 40

4 Thervaikandikai - Korattur D/C 400 74 Aug-18 74 74

5 Villupuram - Ulundurpet S/C 230 55 Mar-19 55 55

6 Cuddalore - Veerapuram (SP Koil) Via Neyveli. D/C 220 348 Dec-18 348 348

7 Shoolagiri - Hosur S/s D/C 220 60 Sep-18 60 60

8 Dharmapuri (Palavadi) 400 KV SS to proposed Udanapally 230 KV SS. D/C 230 114 Mar-19 114 114

Total 1089 0 182 738 169 1089

TRANSMISSIPN CORPORATION OF TELANGANA (TSTRANSCO)

1 Jangaon - Tippapur LI D/C 400 138 Dec-18 138 138

2 Julurupadu - Jangaon D/C 400 349 Sep-18 349 349

3 LILO of both Ckt. of Suryapet - Shankarpally(ckt-II) Kethireddypalli (Manikonda) SS M/C 220 41 May-18 41 41

4 Sirichilla (NTPC Common Point)- Narsapur SS DC 400 171 Feb-19 171 171

Total 699 41 349 138 171 699

U.P. POWER TRANSMISSION CORPORATION LTD. (UPPTCL)

1 Anpara D - Unnao S/C 765 416
Jun-18 416 416

2 Banda - Orai DCQ D/C 400 216
May-18 216 216

3 Banda-Chitrakoot Line D/C 220 226
Aug-18 226 226

4 LILO of Hathras-Gokul at 400 kV s/s Mathura D/C 220 120
May-18 120 120

5 LILO of Bhauti - Orai at Sikandara D/C 220 62
Sep-18 62 62

6 Mohan gadda-PGCIL-Sarsawa Line D/C 220 22
Aug-18 22 22

7 Rewa Road (GIS)-Chitrakoot Line D/C 220 250
Jan-19 250 250

8 Sohawal - Tanda D/C 220 226
Jul-18 226 226

9 Sikandarabad-Rookhi (Siyana) D/C 220 116
Aug-18 116 116

10 Fatehpur PGCIL-Sarh D/C 220 150
Jul-18 150 150

11 Ataur-Mandola Vihar D/C 220 34
May-18 34 34

Total 1838 786 802 0 250 1838

WEST BENGAL STATE ELECTRICITY TRANSMISSION CO. LIMITED (WBSETCL)

1 Sagardighi TPS - Gokarna line D/C 400 89 May-18 89 89

2 LILO of Arambag - Durgapur at N. Chanditala D/C 400 94 May-18 94 94

3 N. Chanditala - Domjur line D/C 220 17 Jun-18 17 17

4 LILO of Gokarna - Sagardighi at N. Sagardighi D/C 220 21 Jul-18 21 21

5 Teesta LDP -III - Teesta LDP-IV line S/C 220 21 Aug-18 21 21

6 Alipurduar (PG) - Alipurduar D/C 220 13 Apr-18 13 13

Total 255 213 42 0 0 255

Subtotal 

(B) SS
12550 2986 4072 2816 2676 12550

PRIVATE SECTOR

STERLITE GRID LTD. (SGL) 418 418

1 Samba – Amargarh  line D/C 400 562 Oct-18 562 562

Total 562 0 0 562 0 562

Adani Transmission Ltd.

1
LILO of one ckt of Aurangabad -

Padghe (hexa) at Pune
D/C 765 128 Mar-19 128 128

2 Rajnandgaon - Warora (hexa) line D/C 765 532 Nov-18 532 532

3 Sipat STPS - Bilaspur (Q) S/C 765 24 Nov-18 24 24

4 Raigarh (Kotra) – Champa (Pool)  (Q) S/C 765 94 Nov-18 94 94

5 Champa (Pool) – Dharamjaygarh (Q) S/C 765 49 Nov-18 49 49

Total 827 0 0 699 128 827

Kalpataru Power Transmission Ltd.

1 Kishanganj(PG) - Darbhanga (DMTCL) l;ine D/C 400 418
Mar-19 418 418

Total 418 0 0 0 418 418

1807 0 0 1261 546 1807

22647 3352 7579 6587 5129 22647

% Achievement

Non- RFD Achievement

Inter-Regional Transmission Line

Subtotal (C) PS

Grand Total

(A+B+C)



Substation Annexure-II

S.No. Utility / Substation Line 
Voltage Ratio 

(KV)

Transformati

on Capacity 

(MVA)

 Target 

Date

T T T T T

CENTRAL SECTOR

Damodar Valley Corporation (DVC)

1 Dhanbad (Auto-Xmer) 220/132 320 Mar-19 320 320

total 320 0 0 0 320 320

POWER GRID CORPORATION OF INDIA LIMITED (PGCIL)

1 Champa and Kurukshetra HVDC Station (Addl.) (Pole-3 and 4) 800 3000 Mar-19 3000 3000

2 Banaskanta S/S 765/400 1000 Jul-18 1000 1000

3 Bhadla S/S 765/400 4500 Jan-19 4500 4500

4 Bhuj Pooling Station 765/400 3000 Jul-18 3000 3000

5 Cuddapah S/s 765/400 3000 Jul-18 3000 3000

6 Meerut (Aug.) 765/400 1500 Nov-18 1500 1500

7 Parli (New) S/s (PPTL -TBCB) 765/400 3000 Jul-18 3000 3000

8 Srikakulam S/S 765/400 3000 Feb-19 3000 3000

9 Tehri PS (GIS) 765/400 3200 Nov-18 3200 3200

10 Cuddapah (Extn.) 400/220 500 Sep-18 500 500

11 Dwarka -I (GIS) S/S 400/220 2000 Sep-18 2000 2000

12 Farakka (Aug.) (500-315) 400/220 185 Sep-18 185 185

13 Gooty (Extn.) 400/220 500 May-18 500 500

14 Misa (Aug.) S/S (Replacement 4x105 MVA by 2x500 MVA) 400/220 1000 Nov-18 1000 1000

15 Patna (Replacement of ICT-II) (500-315) 400/220 185 Nov-18 185 185

16 Pusali (Aug.) (500-315) 400/220 370 Nov-18 370 370

17 Rajarhat (GIS) S/S 400/220 1000 Oct-18 1000 1000

18 Silchar (New) S/s 400/220 315 Jul-18 315 315

19 Imphal S/S (upgradation) 400/132 630 May-18 630 630

20 UT Chandigarh (GIS) s/s 220/66 320 Feb-19 320 320

21 Extn. at Sitarganj S/stn. 220/132 100 Mar-19 100 100

22 400KV Tumkur (Pavagada) Pooling Station ICT-III 400/220 500 Dec-18 500 500

10 Tughlakabad S/S (GIS) 400/220 1000 May-18 1000 1000

total 33805 2130 13000 7755 10920 33805

Subtotal (A) CS 34125 2130 13000 7755 11240 34125

STATE SECTOR
TRANSMISSION CORPORATION OF ANDHRA PRADESH LIMITED. (APTRANSCO)

1 Hindupur S/S 400/220 630 Dec-18 630 630

2 Kalikiri 400/220 630 Dec-18 630 630

3 Podili S/S 400/220 630 Dec-18 630 630

Total 1890 0 0 1890 0 1890
BIHAR STATE POWER TRANSMISSION COMPANY LIMITED (BSPTCL)

1 Bihta (GSS) S/S 220/132/33 320 Sep-18 320 320

Total 320 0 320 0 0 320
CHHATTISGARH STATE POWER TRANSMISSION CO. LTD. (CSPTCL)

1 Borjhara S/S 220/132 320 Jul-18 320 320

2 Dharsiwa s/s 220/132 320 Dec-18 320 320

3 Jagdalpur 220/132 160 Jan-19 160 160

4 Kawardha s/s 220/132 320 Feb-19 320 320

Total 1120 0 320 320 480 1120
DELHI TRANSCO LIMITED (DTL)

1 R.K. Puram-1 GIS 220/66 320 May-18 320 320

2 R.K.Puram-2 GIS 220/33 200 May-18 200 200

3 Tughlakabad S/S 220/66 320 Jun-18 320 320

Total 840 840 0 0 0 840
Electricity Department, Goa

1 Verna GIS 220/110 160 Dec-18 160 160

Total 160 0 0 160 0 160
GUJARAT ENERGY TRANSMISSION CORP. LIMITED (GETCO)

1 Sanand 400/220 1000 Jul-18 1000 1000

2 Bhachunda 220/66 320 Sep-18 320 320

3 Kawant S/s 220/66 320 Sep-18 320 320

Total 1640 0 1640 0 0 1640
HIMACHAL PRADESH POWER TRANSMISSION CORP. LTD. (HPPTCL)

1 Pragati Nagar (Gumma)  S/S 400/220 315 Jun-18 315 315

2 Wangtoo (GIS) S/S 400/220 630 Oct-18 630 630

Total 945 315 0 630 0 945
HARYANA VIDYUT PRASARAN NIGAM LIMITED (HVPNL)

1 Gurgoan Sector -57 220/66 200 Apr-18 200 200

2 RGEC, Sonipat S/S 220/33 200 Jun-18 200 200

3 Barhi S/S 220/132 200 Jun-18 200 200

4 GIS Sector -46 Faridabad S/s 220/132 320 Dec-18 320 320

5 Sector -65 GIS Gurgaon S/s 220/132 200 Oct-18 200 200

6 Sector - 95 GIS S/s 220/132 200 Jan-19 200 200

7 Sectro - 77 GIS Gurgaon S/s 220/132 200 Dec-18 200 200

Total 1520 600 0 720 200 1520
J&K POWER DEVELOPMENT DEPARTMENT (JKPDD)

1 Alusteng S/S 220/132 320 Oct-18 320 320

Total 320 0 0 320 0 320
JHARKHAND URJA SANCHARAN NIGAM LIMITED (JUSNL)

TotalQ3Q1 Q2 Q4



1 Jainamore (Bokaro) S/S 220/132 400 Oct-18 400 400

2 Lohardaga S/S 220/132 300 Nov-18 300 300

Total 700 0 0 700 0 700
KARNATAKA POWER TRANSMISSION CORP. LIMITED (KPTCL)

1 Jagalur S/S 400/220 1000 Jun-18 1000 1000

2 Golahalli 220/66 100 Dec-18 100 100

3 Mittemari S/S 220/66 200 Jun-18 200 200

4 Pavagada S/S 220/66 200 Aug-18 200 200

5 Ramanagar(Kothipura) (2nd ICT) 220/66 100 Jun-18 100 100

Total 1600 1300 200 100 0 1600
M.P. POWER TRANSMISSION CORPORATION LIMITED (MPPTCL)

1 Badnawar (2x315) 400/220 630 Mar-19 630 630

2 Balaghat / Kimapur S/S 400/220 315 Feb-19 315 315

3 Bhopal (Sukhi Sewaniya) Addl. 315 MVA X-mer (Distt.Bhopal) 400/220 315 May-18 315 315

4 Betul Addl. 160 MVA X-mer 220/132 160 Oct-18 160 160

5 Jaora (Upgradation) 220/132 320 Nov-18 320 320

6 Suwasara S/S 220/132 320 Jul-18 320 320

Total 2060 315 320 480 945 2060
MAHARASHTRA STATE ELEC.  TRANSMISSION COMPANY LTD. (MSETCL)

1 Jalkot ICT s/s 220/132 200 May-18 200 200

2 Malkapur - ICT s/s 220/132 200 Dec-18 200 200

3 New Pardi S/S 220/132 200 Dec-18 200 200

4 Chandrapur-II 400/220 1000 Aug-18 1000 1000

5 Ner S/S 220/33 50 Dec-18 50 50

Total 1650 200 1000 450 0 1650
ODISHA POWER TRANSMISSION CORPORATION LTD. (OPTCL)

1 Lapanga S/s 400/220 315 Jun-18 315 315

2 Kashipur S/s 220/33 20 Apr-18 20 20

3 Keonjhar S/s 220/33 20 Jul-18 20 20

4 Narsinghpur S/s 220/33 20 Apr-18 20 20

5 Bargarh New S/s 220/132 160 Apr-18 160 160

6 Kesinga S/S 220/132 160 Sep-18 160 160

Total 695 515 180 0 0 695
PUNJAB STATE TRANSMISSION CORPORATION LIMITED (PSTCL)

1 Ladowal 220/66 160 Apr-18 160 160

2 Muktsar (aug) 400/220 500 Mar-19 500 500

3 Verpal (Replacement 50 MVA t/f with 160 MVA) 220/66 110 Apr-18 110 110

4 Badni Kalan (NEW) 220/66 100 Dec-18 100 100

5 Maur (NEW) 220/66 100 Jul-18 100 100

Total 970 270 100 100 500 970
POWER TRANSMISSION CORP. OF UTTARAKHAND LTD. (PTCUL)

1 Imlikhera (Pirankaliyar)  S/S 220/33 100 Jun-18 100 100

2 Imlikhera (Pirankaliyar) (Extension) 220/132 200 Apr-18 200 200

3 GIS S/s at IIP, Harrawala, Dehradun 220/33 100 May-18 100 100

Total 400 400 0 0 0 400
RAJASTHAN VIDYUT PRASARAN NIGAM LIMITED (RVPNL)

1 Jodhpur (New) S/S 400/220 815 Dec-18 815 815

2 Bherunda S/S 220/132 160 Feb-19 160 160

3 Jaisalmer -2 S/S 400/220 1000 Nov-18 1000 1000

Total 1975 0 0 1815 160 1975
TAMILNADU TRANSMISSION CORPORATION LTD. (TANTRANSCO)

1 Thennampatty 400/230 1030 Jul-18 1030 1030

2 Thoppankundu S/S 400/110 600 Jul-18 600 600

3 Kanchipuram S/S 230/110 100 Jun-18 100 100

4 Neyveli S/S 230/110 480 Jun-18 480 480

5 Porur UG (GIS) 230/110 300 Dec-18 300 300

6 Samayanallur S/S 230/110 200 Jan-19 200 200

7 Shenpagapudur (JICA) 230/110 200 Jun-18 200 200

8 Tirupur (JICA) 230/110 200 Jun-18 200 200

9 Uddanapally S/S 230/110 200 Jan-19 200 200

Total 3310 980 1630 300 400 3310
TRANSMISSIPN CORPORATION OF TELANGANA (TSTRANSCO)

1 Jangaon 400 500 Jan-19 500 500

2 kethireddypalli (Manikonda) 400 630 Oct-18 630 630

Total 1130 0 0 630 500 1130
U.P. POWER TRANSMISSION CORPORATION LTD. (UPPTCL)

1 Masauli (Allahabad) 400/132 600 Jun-18 600 600

2 Bansi S/S 220/132 200 Apr-18 200 200

3 Madhuvan S/S 220/132 160 Dec-18 160 160

4 Noida Sec-148 220/132 160 Jul-18 160 160

5 Pratap Vihar S/S 220/132 160 Dec-18 160 160

6 Siyana S/S 220/132 320 Oct-18 320 320

7 Phahari (Chitrakoot) S/s 220/132 320 Sep-18 320 320

8 Sarsawa (Saharanpur)S/s 220/132 320 Jan-19 320 320

9 Barabanki 220/132 200 Apr-18 200 200

10 Amethi 220/132 320 Dec-18 320 320

11 C. G. City (Lucknow) 220/33 180 May-18 180 180

12 Sarh (Kanpur Dehat) 220/132 320 Jun-18 320 320

13 Mandola Vihar (Ghaziabad) 220/33 180 Jun-18 180 180

14 Sikandara (Kanpur Dehat) 220/132 200 Apr-18 200 200

Total 3640 1880 480 960 320 3640



WEST BENGAL STATE ELECTRICITY TRANSMISSION CO. LIMITED (WBSETCL)

1 Barasat GIS 220/132 320 Apr-18 320 320

2 New Sagardighi GIS 220/132 320 Aug-18 320 320

3 Rejinagar GIS 220/132 320 Jan-19 320 320

Total 960 320 320 0 320 960

Subtotal (B) SS 27845 7935 6510 9575 3825 27845

PRIVATE SECTOR
Sterlite Power Transmission Ltd.

1 Amargarh (GIS) 400/220 630 Oct-18 630 630

Total 630 0 0 630 0 630

Subtotal (C) PS 630 0 0 630 0 630

62600 10065 19510 17960 15065 62600

% Achievement

GRAND TOTAL (A+B+C)


