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Preface 
 

India has successfully achieved 132.13 GW of RE Installed capacity (excluding Large Hydro) by the 

end of October-2023 and a significant number of Renewable Energy (RE) projects are under various 

stages of construction. As on 31st October, 2023, a total RE Capacity of 78935.37 MW is under-

construction which comprises of 50055.98 MW of Solar Projects, 16224.75 MW of Wind projects, 

12342.29 MW of Hybrid projects, 85 MW of Small Hydro projects of aggregate capacity and, 227.35 MW 

of Others (Waste to energy and Co-generation) projects. In addition to the above, an aggregate capacity 

of 57199.30 MW (including Solar-33618.00 MW, Wind-9312.30 MW and Hybrid 14269 MW) is reported 

to be under-development stage in the country and may translate to active under-construction stage in 

the near future.  

This Report highlights the progress of active under-construction RE projects (excluding Large Hydro) 

of SECI, CPSUs under MoP (NTPC, NHDC, SJVNL, NHPC, THDC), various States (Andhra Pradesh ,Assam, 

Bihar, Chhattisgarh, Delhi, Gujarat, Himachal Pradesh, Karnataka,  Maharashtra, Madhya Pradesh, Uttar 

Pradesh, Rajasthan, Tamil Nadu) and development of Projects in Solar Parks/UMREPP (Ultra Mega 

Renewable Energy Power projects). The information available on the E-gen portal of CEA, has also been 

appropriately incorporated in addition to the above details reported by the various entities.  

********* 
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                                Summary of Under-Construction Renewable Energy (RE) Projects on All India basis 

ENTITY  

(SECI/CPSUs/STATES) 

SOURCE Project Capacity 

Awarded for Execution 

(MW) 

Project Capacity 

Commissioned 

(MW) 

Capacity  

Under-construction 

(MW) 

PAGE NO. 

SECI  

(excluding Projects in UMREPPs/Solar 

Parks) 

SOLAR 16838.00 1383.00 15455.00 5 

WIND 7330.60 1236.90 6093.70 15 

HYBRID 5080.00 0.00 5080.00 21 

NTPC SOLAR 483.00 10.00 473.00 23 

NHDC SOLAR 96.00 0.00 96.00 25 

NHPC SOLAR 440.00 0.00 440.00 27 

SJVN SOLAR 3760.00 0.00 3760.00 29 

Solar Projects in Solar Parks and 

UMREPP (Ultra Mega Renewable 

Energy Power Projects) 

SOLAR 21214.00 11127.00 10087.00 32 

ANDHRA PRADESH HYBRID 1139.00 0.00 1139.00 42 

ASSAM SOLAR    43 

BIHAR SOLAR 250.00 0.00 250.00 43 

DELHI SOLAR    43 

CHHATTISGARH SOLAR 1365.50 0.00 1365.50 44 

SMALL HYDRO 40.40 0.00 40.40 45 

GUJARAT SOLAR 4768.00 0.00 4768.00 46 

WIND 486.10 0.00 486.10 48 
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ENTITY  

(SECI/CPSUs/STATES) 

SOURCE Project Capacity 

Awarded for Execution 

(MW) 

Project Capacity 

Commissioned 

(MW) 

Capacity  

Under-construction 

(MW) 

PAGE NO. 

HYBRID 727.79 0.00 727.79 50 

KARNATAKA  SOLAR 3368.72 133.88 3234.84 52 

WIND 6570.05 0.00 6570.05 55 

HYBRID 2276.38 61.30 2215.08 62 

OTHERS 227.35 0.00 227.35 64 

SMALL HYDRO 44.60 0.00 44.60 65 

MADHYA PRADESH SOLAR 582.50 0.00 582.50 66 

WIND 1411.80 0.00 1411.80 67 

HYBRID 559.42 0.00 559.42 68 

MAHARASHTRA 

 

SOLAR 1535 2.86 1532.14 69 

WIND 1611.30 199.00 1412.30 70 

HYBRID 1101.00 0.00 1101.00 71 

RAJASTHAN SOLAR 8012.00 0.00 8012.00 72 

HYBRID 1520.00 0.00 1520.00 77 

TAMIL NADU WIND 250.80 0.00 250.80 78 

TOTAL : 93089.31 14153.94 78935.37  

 

NOTE: - The details of RE Projects in the States cited in the Summary above, are in addition to the RE Projects of States already 

included under the head of ‘SECI’, ‘CPSUs’ and ‘UMREPP’ Projects.  

In addition to the above, an aggregate capacity of 57199.30 MW (including Solar - 33618.00 MW, Wind - 9312.30 MW and Hybrid - 

14269 MW) is reported to be under-development stage in the country and may translate to active under-construction stage in the 

near future.  
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       Details of Under Construction Solar Power Projects of SECI                   
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         Details of Under-construction Solar Projects of SECI in various States (other than Solar Parks and UMREPP) 

S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

1 2000 MW ISTS Connected 
Solar PV Projects (ISTS-I) 
 

ACME Raisar Solar 
Energy Pvt. Ltd. 

Sanwara, Jaisalmer, 
Rajasthan 

300 0 300 20.01.2023 * Date has been 
extended (GIB issue) 

2 ACME Phalodi Solar 
Energy Pvt. Ltd. 

Sanwara,Jaisalmer, 
Rajasthan 

300 0 300 20.01.2023 * Date has been 
extended (GIB issue) 

3 Arina Solar Private 
Limited 

Ettayapuram, 
Thoothukudi, 
Tamilnadu 

250 0 250 31.01.2021 -- Under litigation. 

4 3000 MW ISTS Connected 
Solar PV Projects (ISTS-II) 
 

ACME Deoghar 
Solar Power Pvt. 
Ltd. 

Sanwara, Jaisalmer, 
Rajasthan 

300 0 300 03.02.2023 * Date has been 
extended (GIB issue) 

5 ACME Dhaulpur 
Powertech Pvt. Ltd. 

Sanwara, Jaisalmer, 
Rajasthan 

300 0 300 03.02.2023 * Date has been 
extended (GIB issue) 

6 750 MW Grid Connected 
in Rajasthan Tranche-I 
(non-solar park) 

ACME Aklera 
Power Technology 
Pvt. Ltd 

Bhainsara, 
Jaisalmer,Rajasthan 

250 200 50 17.03.2022 * Date has been 
extended(GIB issue) 

7 1200 MW ISTS Connected 
Solar Projects (ISTS-III) 

SBSR Power 
Cleantech Eleven 
Pvt. Ltd. 

Lalsar & Hapasar, 
Bikaner,Rajasthan 

300 150 150 20.11.2021 -- Under litigation. 

8 1200 MW ISTS Connected 
Solar Projects (ISTS-V) 
 

Adani Solar Energy 
RJ Two Pvt. Ltd. 

Lakhasar, Jaisalmer, 
Rajasthan 

180 0 180 28.03.2022 31.03.2024  

9 Adani Solar Energy 
RJ Two Pvt. Ltd. 

Ugraas, Nagnechi 
nagar and Dadhu, 
Jodhpur, Rajasthan 

150 0 150 28.03.2022 31.03.2024  

10 150 MW Grid Connected 
Floating Solar PV Plants 
 

ReNew Solar Power 
Pvt. Ltd. 

Rihand Dam, 
Sonebhadra ,UP 

0 0 0 03.02.2022 -- Matter is in APTEL 
and subjudice. 50 
MW is under 
development. 
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S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

11 ReNew Solar Power 
Pvt. Ltd. 

Rihand Dam, 
Sonebhadra ,UP 

0 0 0 03.02.2022 -- Matter is in APTEL 
and subjudice. 50 
MW is under 
development. 

12 Shapoorji Pallonji 
Infrastructure 
Capital Company 
Pvt. Ltd. 

Rihand Dam, 
Sonebhadra ,UP 

0 0 0 03.02.2022 -- 50 MW PPA 
terminated by SECI 
as upheld by 
UPERC.  

13 1200 MW ISTS Connected 
Projects (ISTS-VI) 

Masaya Solar 
Energy Pvt. Ltd. 

Khandwa,  
Madhya Pradesh 

300 250            50 12.10.2022 31.12.2023  

14 1200 MW ISTS Connected 
Solar PV Projects  
(ISTS-VIII) 
 

Adani Solar Energy 
Jodhpur Six Pvt Ltd 
(earlier known as, 
SBE Renewables 
Twenty Four 
Projects Pvt. Ltd.) 

Mandali, Jodhpur, 
Rajasthan 

300 0 300 20.07.2024 --  

15 Adani Solar Energy 
Jodhpur Six Pvt Ltd 
(earlier known as, 
SBE Renewables 
Twenty Four 
Projects Pvt. Ltd.) 

Badi Sid, Jodhpur, 
Rajasthan 

300 0 300 20.07.2024 --  

16 AMP Energy Green 
Four Pvt. Ltd. 

Ekalpar, Jaisalmer, 
Rajasthan 

0 0 0 -- -- PPA is yet to be 
signed. 100 MW is 
under development. 

17 Eden Renewable 
Alma Pvt. Ltd. 

Kan singh ki Sid, 
Jodhpur, 
Rajasthan 

0 0 0 -- -- PPA is yet to be 
signed. 300 MW is 
under development. 

18 ReNew Surya 
Vihaan Pvt. Ltd. 

Mandhopura, 
Jaisalmer, 
Rajasthan 

0 0 0 -- -- PPA is yet to be 
signed. 200 MW is 
under development. 
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S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

19 2000 MW ISTS Connected 
Solar PV Projects (ISTS-IX) 
 
 

AMP Energy Green 
Five Pvt. Ltd. 

 Badi Seed & Ranjeet, 
Jodhpur, Rajasthan 

100 0 100 11.10.2023 09.05.2024  
 

20 Ayana Renewable 
Power Three Pvt. 
Ltd. 

Bikaner ,Rajasthan 300 0 300 11.10.2023 09.05.2024  

21 Eden Renewable 
Bercy Pvt. Ltd. 

Pusar/Pushad, 
Barmer, Rajasthan 

300 0 300 11.10.2023 08.05.2024  

22 IB Vogt Solar Seven 
Pvt. Ltd. 

Neemba, Jaisalmer, 
Rajasthan 

300 0 300 11.10.2023 31.03.2024  

23 ReNew Surya 
Aayan Pvt. Ltd. 

Neemba, Jaisalmer, 
Rajasthan 

300 0 300 28.10.2023 31.03.2024  

24 ReNew Surya 
Vihaan Pvt. Ltd. 

Neemba, Jaisalmer, 
Rajasthan 

100 0 100 01.10.2023 31.03.2024  

25 Gorbea Solar Pvt. 
Ltd. 

Bari Seer, Jodhpur, 
Rajasthan 

0 0 0 -- -- PPA is yet to be 
signed. 300 MW is 
under development. 

26 1200 MW ISTS Tranche-X 
 

Project Eight 
Renewable Power 
Private Limited 

 Yet to be decided. 0 0 0 -- -- PPA is yet to be 
signed. 300 MW is 
under development. 

27 Solar One Energy 
Private Limited 

Yet to be decided. 0 0 0 -- -- PPA is yet to be 
signed. 300 MW is 
under development. 

28 Project Eight 
Renewable Power 
Private Limited 

Yet to be decided. 0 0 0 -- -- PPA is yet to be 
signed. 300 MW is 
under development. 

29 Solar One Energy 
Private Limited 

Yet to be decided. 0 0 0 -- -- PPA is yet to be 
signed. 300 MW is 
under development. 

30 2000 MW ISTS Tranche-XI 
 

Eden Renewable 
Cadet Private 
Limited 

Yet to be decided. 0 0 0 -- -- PPA is yet to be 
signed. 300 MW is 
under development. 
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S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

31 SAEL Industries 
Limited 

Yet to be decided. 0 0 0 -- -- PPA is yet to be 
signed. 600 MW is 
under development. 

32 Jakson Limited Yet to be decided. 0 0 0 -- -- PPA is yet to be 
signed. 200 MW is 
under development. 

33 Shiva Corporation 
India Limited 

Yet to be decided. 0 0 0 -- -- PPA is yet to be 
signed. 100 MW is 
under development. 

34 Renew Solar Power 
Private Limited 

Yet to be decided. 0 0 0 -- -- PPA is yet to be 
signed. 300 MW is 
under development. 

35 Renew Solar Power 
Private Limited 

Yet to be decided. 0 0 0 -- -- PPA is yet to be 
signed. 300 MW is 
under development. 

36 Avaada Energy 
Private Limited 

Yet to be decided. 0 0 0 -- -- PPA is yet to be 
signed. 200 MW is 
under development. 

37 1070 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-III) 
 

AEW India North 
One Private Limited 

Aarang, Barmer , 
Rajasthan 

200 0 200 31.10.2023 31.03.2024  

38 Green Infra 
Renewable Projects 
Limited 

Jaisalmer, 
Rajasthan 

400 0 400 31.10.2023 31.03.2024  

39 NTPC Renewable 
Energy Limited 
 
 

Chhatargarh, 
Bikaner (320MW) & 
Bhainsara, Jaisalmer 
(150MW), Rajasthan 

470 0 470 31.10.2023 31.03.2024  

40 CPSU Scheme (Tranche-I, 
2000 MW) 
 

Assam Power 
Distribution 
Company Limited 

Cachar, Karimganj, 
Hailakandi, Assam 

30 0 30 12.11.2022 30.09.2024  



    11 
 

S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

41 Nalanda University Nalanda University, 
Rajgir, Bihar 

5 5 0 12.11.2022 30.09.2023 5 MW has been 
commissioned on 
19.09.2023 

42 CPSU Scheme (Tranche-II, 
1500 MW) 
 

NTPC Limited Rajasthan 923 773 150 09.01.2023 30.09.2024  

43 The Singareni 
Collieries Co. Ltd. 

Telangana 81 5 76 09.01.2023 30.09.2024  

44 Indore Municipal 
Corporation 

Yaswnath Sagar 
Dam Reservoir, 
Hatod, Indore, MP 

100 0 100 25.10.2022 30.09.2024  

45 50 MW Projects in High 
Visibility Areas (Central) 

Azure Power India 
Pvt. Ltd. 

  0 0 0 -- -- 50 MW Project is 
under review, in view 
of land handover 
issues. 

46 Manufacturing plant 
linked Solar Project 
scheme 
 

Adani Green Energy 
Twenty Six A Limited 

Kutch, Gujarat 200 0 200 01.10.2023 19.03.2025  

47 Adani Green Energy 
Twenty Six Limited 

Kutch, Gujarat 167 0 167 13.10.2023 19.03.2025  

48 Adani Green Energy 
Twenty Seven Ltd. 

Jaisalmer, 
Rajasthan 

250 0 250 13.10.2023 31.03.2024  

49 Adani Green Energy 
Twenty Seven Ltd. 

Jaisalmer, 
Rajasthan 

250 0 250 13.10.2023 31.03.2024  

50 Adani Green Energy 
Twenty Six Limited 

Khavda, Kutch, 
Gujarat 

333 0 333 17.11.2023 19.03.2025  

51 Adani Green Energy 
Twenty Six A Limited 

Khavda, Kutch, 
Gujarat 

50 0 50 10.02.2024 19.03.2025  

52 Adani Green Energy 
Twenty Six A Limited 

 Khavda, Kutch, 
Gujarat 

50 0 50 20.07.2024  --  

53 Adani Green Energy 
Twenty Six A Limited 

Khavda, Kutch, 
Gujarat 

234 0 234 09.12.2024 --  

54 Azure Power Fifty 
One Private Ltd. 

Bap, Jodhpur, 
Rajasthan 

100 0 100 11.11.2023 30.09.2024  
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S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

55 Manufacturing plant 
linked Solar Project 
scheme 
 

Azure Power Fifty 
Two Private Ltd. 

Bap, Jodhpur, 
Rajasthan 

333 0 333 11.11.2023 30.09.2024  

56 Azure Power Fifty 
Two Private Ltd. 

Bap,  Jodhpur, 
Rajasthan 

167 0 167 17.11.2023 30.09.2024  

57 Azure Power Fifty 
One Private Ltd. 

Bap, Jodhpur, 
Rajasthan 

50 0 50 10.02.2024 30.09.2024  

58 Azure Power Fifty 
One Private Ltd. 

Bap, Jodhpur, 
Rajasthan 

50 0 50 20.07.2024  --  

59 Manufacturing plant 
linked Solar Project 
scheme 
 

Adani Green Energy 
Twenty Four A Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2024 --  

60 Adani Green Energy 
Twenty Four A Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2024 --  

61 Adani Green Energy 
Twenty Four B Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2024 --  

62 Adani Green Energy 
Twenty Four B Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2024 --  

63 Adani Green Energy 
Twenty Four Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2024 --  

64 Adani Green Energy 
Twenty Four Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2024 --  

65 Manufacturing plant 
linked Solar Project 
scheme 
 

Adani Green Energy 
Twenty Five Limited 

Pokhran, Jaislmer, 
Rajasthan 

250 0 250 01.10.2024 --  

66 Adani Green Energy 
Twenty Five Limited 

Pokhran, Jaislmer, 
Rajasthan 

250 0 250 01.10.2024 --  

67 Manufacturing plant 
linked Solar Project 
scheme 
 

Adani Green Energy 
Twenty Four C Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2025 --  

68 Adani Green Energy 
Twenty Four C Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2025 --  
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S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

69 Manufacturing plant 
linked Solar Project 
scheme 
 

Adani Green Energy 
Twenty Five A Ltd. 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 05.11.2025 --  

70 Adani Green Energy 
Twenty Five A Ltd. 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 05.11.2025 --  

71 Adani Green Energy 
Twenty Five B Ltd. 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 05.11.2025 --  

72 Adani Green Energy 
Twenty Five B Ltd. 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 05.11.2025 --  

73 Adani Green Energy 
Twenty Five C Ltd. 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 05.11.2025 --  

74 Adani Green Energy 
Twenty Five C Ltd. 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 05.11.2025 --  

75 Manufacturing plant 
linked Solar Project 
scheme 
 

Adani Green Energy 
Twenty Seven A Ltd. 

Jaisalmer, 
Rajasthan 

0 0 0 05.11.2026 -- 250 MW capacity is 
under development. 

76 Adani Green Energy 
Twenty Seven A Ltd. 

Jaisalmer, 
Rajasthan 

0 0 0 05.11.2026           -- 250 MW capacity is 
under development. 

77 Adani Green Energy 
Twenty Six B Ltd. 

Jaisalmer, 
Rajasthan 

0 0 0 01.10.2026 -- 167 MW capacity is 
under development. 

78 Manufacturing plant 
linked Solar Project 
scheme 
 

Azure Power Fifty 
Three Private Ltd.  

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --  

79 Azure Power Fifty 
Three Private Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --  

80 Azure Power Fifty 
Three Private Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --  

81 Azure Power Fifty 
Three Private Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --  
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S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

82 Azure Power Fifty 
Four Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --  

83 Azure Power Fifty 
Four Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --  

84 Azure Power Fifty 
Four Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --  

85 Azure Power Fifty 
Four Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --  

86 Azure Power Fifty 
Nine Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --  

87 Azure Power Fifty 
Nine Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --  

88 Azure Power Fifty 
Nine Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --  

89 Azure Power Fifty 
Nine Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --  

90 Azure Power Sixty 
Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --  

91 Azure Power Sixty 
Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --  

92 Azure Power Sixty 
Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --  

93 Azure Power Sixty 
Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --  

94 Azure Power Sixty 
Two Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

0 0 0 11.11.2026 -- 125 MW capacity is 
under development. 

95 Azure Power Sixty 
Two Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

0 0 0 11.11.2026 -- 125 MW capacity is 
under development. 

96 Azure Power Sixty 
Two Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

0 0 0 11.11.2026 -- 83 MW capacity is 
under development. 
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S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

97 1785 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-IV) 
 

ReNew Solar 
Photovoltaic Pvt. 
Ltd. (erstwhile, 
ACME Photovoltaic 
Solar Pvt. Limited) 

Jaisalmer, 
Rajasthan 

375 0 375 31.03.2024 --  

98 Calpine Subsico Solar 
Energy Pvt. Ltd. 

Aau, Jodhpur, 
Rajasthan 

90 0 90 31.03.2024 --  

99 Hera Sun Power 
Private Limited 

Sawa,Barmer, 
Rajasthan 

0 0 0 29.11.2023 -- 20 MW PPA is 
terminated due to 
non-compliance of 
conditions. 

100 NTPC Renewable 
Energy Limited 

  500 0 500 31.03.2024 --  

101 Renew Hans Urja 
Private Limited 

Jaisalmer, 
Rajasthan 

600 0 600 31.03.2024 --  

102 Sprng Natural 
Power Source 
Private Limited 

Barmer, Rajasthan 200 0 200 31.03.2024 --  

Total: 16838 1383 15455    

NOTE: - * As per SECI scheduled date has been suitably extended.
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Details of Under Construction Wind Power Projects of SECI 
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                                           Details of Under-construction Wind Projects of SECI in various States 

S.No. Name of the Project Name of the 
Developer 

(Beedder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

1 1000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-II) 
 

Haroda Wind Energy 
Private Limited 
(Inox) 

Kutch, 
 Gujarat 

0 0 0 03.05.2019 -- Matter is under 
consideration of CERC 
for extension in project 
milestones for 50 MW. 

2 Khatiyu Wind Energy 
Private Limited 
(Inox) 

Kutch,  
Gujarat 

0 0 0 03.05.2019 -- Matter is under 
consideration of CERC 
for extension in project 
milestones for 50 MW. 

3 Vigodi Wind Energy 
Private Limited 
(Inox) 
 

Kutch,  
Gujarat 

0 0 0 03.05.2019 -- Matter is under 
consideration of CERC 
for extension in project 
milestones for 50 MW. 

4 Ravapar Wind 
Energy Private 
Limited (Inox) 
 

Kutch,  
Gujarat 

0 0 0 03.05.2019 -- Matter is under 
consideration of CERC 
for extension in project 
milestones for 50 MW. 

5 Nani Virani Wind 
Energy Private 
Limited (Inox) 

Kutch,  
Gujarat 

30 30 
 

0 03.05.2019 12.12.2021 
 

Commissioned. 

6 2000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-III) 
 

ReNew Wind Energy 
(AP2) Private Limited 

Kutch,  
Gujarat 

400 
 

300 100 31.08.2021 -- Under Litigation at 
CERC. 

7 Aliento Wind Energy 
Private Limited 
(Inox) 

Kutch,  
Gujarat 

0 0 0 24.11.2019 -- WPD has requested for 
additional time for 
completion of work of 
50 MW capacity. 

8 Flurry Wind Energy 
Private Limited 
(Inox) 

Kutch,  
Gujarat 

0 0 0 24.11.2019 -- WPD has requested for 
additional time for 
completion of work of 
50 MW capacity. 
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S.No. Name of the Project Name of the 
Developer 

(Beedder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

9 Tempest Wind 
Energy Private 
Limited (Inox) 
 

Kutch,  
Gujarat 

0 0 0 24.11.2019 -- WPD has requested for 
additional time for 
completion of work of 
50 MW capacity. 

10 Vuelta Energy 
Private Limited 
( Inox) 

Kutch,  
Gujarat 

0 0 0 24.11.2019 -- WPD has requested for 
additional time for 
completion of work of 
50 MW capacity. 

11 Torrent Power 
Limited 

Kutch,  
Gujarat 

499.8 
 

0 
 

499.8 
 

24.11.2019 -- Under Litigation at 
CERC. 

12 Adani Green Energy 
(MP) Limited 

Kutch,  
Gujarat 

0 0 0 24.11.2019 -- Under Litigation at 
CERC for 250 MW 
capacity. 

13 2000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-IV) 
 

Srijan Energy 
Systems Private 
Limited 

Kutch,  
Gujarat 

250 88 162 30.06.2022 -- WPD has requested for 
additional time for 
completion of work. 

14 Suswind Power 
Private Limited 
(Inox) 

Kutch,  
Gujarat 

0 0 0 31.08.2022 -- WPD has requested for 
additional time for 
completion of work of 
50 MW capacity. 

15 Flutter Wind Energy 
Private Limited 
(Inox) 

 Kutch, 
Gujarat 

0 0 0 31.08.2022 -- WPD has requested for 
additional time for 
completion of work of 
50 MW capacity. 

16 Mytrah Energy 
(India) Private 
Limited 

Coimbatore, 
Tamil Nadu 

0 0 0 28.08.2020 -- Under Litigation at 
CERC for 300 MW 
capacity. 

17 ReNew Wind Energy 
(TN) Private Limited 

Kutch,  
Gujarat 

0 0 0 29.02.2020 -- 265 MW capacity 
under litigation at 
APTEL for termination. 
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S.No. Name of the Project Name of the 
Developer 

(Beedder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

18 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-V) 
 

Torrent Power 
Limited 

Devbhoomi 
Dwarka,  
Gujarat 

115 115 0 15.09.2022 -- Entire Capacity 
commissioned in July, 
2023. 

19 Netra Wind Private 
Limited (Alfanar) 

Kutch, 
 Gujarat 

300 199.3 
 

100.7 19.11.2022 -- WPD has requested for 
additional time for 
completion of work.  

20 Boreas Renewable 
Energy Private 
Limited ( Ecoren) 

Bellary,  
Karnataka 

175 0 175 22.12.2020 -- WPD has requested for 
additional time for 
completion of work. 

21 1200 MW ISTS-
connected Wind Power 
Projects (Tranche-VI) 

Srijan Energy 
Systems Private 
Limited 

Kutch,  
Gujarat 

150 150 0 01.12.2022 -- Entire Capacity is 
Commissioned.  

22 1200 MW ISTS-
connected Wind Power 
Projects (Tranche-VII) 

Betam Wind Energy 
Private Limited 

Devbhumi 
Dwarka, Gujarat 

0 0 0 18.04.2021 -- Under Litigation at 
CERC for 200 MW 
capacity. 

23 1800 MW ISTS-
connected Wind 
Power Projects 
(Tranche-VIII) 
 

Apraava Energy 
Private Limited 

Devbhumi 
Dwarka, Gujarat 

250.8 138.6 
 

112.2 
 

13.11.2022 -- WPD has stated 
commissioning of 67.2 
MW by 30.11.2023 & 
balance 45 MW by 
16.07.2024. 

24 Tunga Renewable 
Energy Pvt. Ltd. 
(earlier, Avikiran 
Energy India Pvt. Ltd.) 

Koppal,  
Karnataka 

190 0 190 05.09.2022 -- Matter is under 
consideration of CERC 
for extension in project 
milestones. 

25 2500 MW ISTS-
connected Wind Power 
Projects (Tranche-IX) 
 

Vena Energy Vidyuth 
Pvt Ltd 

Koppal,  
Karnataka 

160 0 160 31.03.2023 31.12.2023  

26 JSW Future Energy 
Ltd (formerly JSW 
Solar Ltd) 

Tuticorin, 
Tenkasi & 
Tirunelveli, 
Tamil Nadu 

540 0 540 31.03.2023 -- WPD has stated 
commissioning plan as 
under: 
31.12.2023 - 135 MW 
31.03.2024 - 216 MW 
30.06.2024  - 189 MW  
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S.No. Name of the Project Name of the 
Developer 

(Beedder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

27 JSW Future Energy 
Ltd  

Tiruppur,  
Tamil Nadu 

270 0 270 15.07.2023 -- WPD has stated 
commissioning plan as 
under: 
31.12.2023 - 99.9 MW 
31.03.2024 - 99.9 MW 
30.06.2024 -70.2 MW  

28 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-X) 
 

Adani Renewable 
Energy Seven Ltd. 
(Adani Renewable 
Energy Holding 
Fifteen Ltd.) 

Koppal,  
Karnataka 

0 0 0 10.03.2023 -- 300 MW Project is 
under review for 
cancellation. 

29 Ayana Renewable 
Power Six Pvt. Ltd. 

Gadag,  
Karnataka 

300 0 300 11.06.2023 03.02.2024  

30 Viento Renewables 
Pvt. Ltd. (Evergreen 
Power Mauritius Pvt. 
Ltd.) 

Osmanabad, 
Maharashtra 

150 0 150 10.03.2023 31.12.2023  

31 JSW Renew Energy 
Two Ltd. 

Tiruppur,  
Tamil Nadu 

150 0 150 11.06.2023 14.09.2024 WPD has stated 
commissioning plan as 
under: 
31.12.2023 - 64.8 MW 
31.03.2024 - 85.2 MW 

32 JSW Renew Energy 
Two Ltd. 

Thoothukudi, 
Tamil Nadu 

300 
 

216 84 11.06.2023 14.09.2024  
 

33 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XI) 
 

ReNew Naveen Urja 
Private Limited 

Gadag,  
Karnataka 

300 
 

0 
 

300 30.12.2023 --  
 

34 Green lnfra Wind 
Energy Limited 

Koppal,  
Karnataka 

180 0 180 30.12.2023 01.07.2024  

35 Anupavan 
Renewables Pvt. Ltd. 

Osmanabad, 
Maharashtra 

150 0 150 30.12.2023 31.10.2024 
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S.No. Name of the Project Name of the 
Developer 

(Beedder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

36 Adani Renewable 
Energy Four Ltd. 

Gadag,  
Karnataka 

450 0 450 30.12.2023 --  

37 Two Wind Energy 
Pvt. Ltd. (Azure 
Power lndia Pvt. Ltd.) 

Koppal,  
Karnataka 

120 0 120 30.12.2023 16.07.2024  
 

38 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XII) 
 

Halvad Renewables 
Pvt. Ltd. 

Koppal & Gadag, 
Karnataka 

300 0 300 29.03.2025 --  

39 JSW Renew Energy 
Three Ltd. (JSW Neo 
Energy Ltd.) 

Osmanabad, 
Maharashtra 

300 0 300 29.03.2025 --  

40 NTPC Renewable 
Energy Ltd. 

Kutch, Gujarat 200 0 200 29.03.2025 --  

41 Torrent Saurya Urja 
2 Pvt. Ltd. 
(Torrent Power Ltd.) 

Karnataka 300 0 300 29.03.2025 --  

42 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XIII) 
 

SJVN Green Energy 
Ltd. 

Gujarat 100 0 100 26.06.2025 --  

43 Scatec India 
Renewables One 
Private Limited 

Karnataka 300 0 300 26.06.2025 --  

44 Teq Green Power XI 
Pvt. Ltd. 

Maharashtra 200 0 200 26.06.2025 --  

45 690 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XIV) 
 

Green Prairie Energy 
Pvt. Ltd. 

Maharashtra 0 0 0 16.11.2025 -- PPA for 190 MW is yet 
to be signed. 

46 Apraava Energy Pvt 
Ltd. 

Karnataka 0 0 0 16.11.2025 -- PPA for 300 MW is yet 
to be signed. 

47 SJVN Green Energy 
Ltd. 

Madhya 
 Pradesh 

200 0 200 16.11.2025 --  

 Total: 7330.60 1236.90 6093.70    
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Details of under Construction Hybrid Projects of SECI in various States 

S. 
No. 

Name of the Project Name of the 
Developer 

Project location 
(Village 
District/ 
State) 

Project 
Capacity            

for                                    
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under     
Construction    

Capacity                                
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

1 1200 MW ISTS-
connected Hybrid Power 
Projects (Tranche-III) 
 

AMP Energy 
Green Private 
Limited 

Neemba ,  
Jaisalmer  
Rajasthan 

130 0 130 Actual date of LTA 
operationalization 

02.02.2025 Solar-112.5MW 
Wind-44.1 MW 

2 Adani Hybrid 
Energy Jaisalmer 
Five Limited 

Jaisalmer,  
Rajasthan 

600 0 600 Actual date of LTA 
operationalization 

- Solar-570 MW 
Wind-200 MW 

3 ABC Renewable 
Energy Pvt. Ltd. 

 Jaisalmer,  
Rajasthan 

380 0 380 Actual date of LTA 
operationalization 

- Solar-380 MW 
Wind-126 MW 

4 400 MW ISTS-connected 
Round-the-clock (RTC) 
RE Power (RTC-1) 

Renew Surya 
Roshni Private 
Limited 

Jaisalmer, 
Rajasthan, 
Osmanabad, 
Maharashtra 
 Koppal & Gadag, 
Karnataka 

400 0 400 06.08.2023 Progressively 
from 

Dec.,2023 to 
March,2024  

Solar-400 MW 
Wind-300 MW + 
300 MW + 300 MW 
Storage-8 MWh 

5 1200 MW ISTS 
Connected RE Projects 
with assured Peak 
Power Supply in India 
(ISTS-VII) 
 

Greenko AP01 
IREP Private 
Limited  

Kurnool,  
Andhra Pradesh 

900 0 900 13.06.2024 (200 MW) 
13.03.2024 (210 MW) 
15.10.2024 -interim 
SCD (490 MW) 

- Solar - 1500 MW 
Storage- 350 MWh 

6 Renew Surya Ojas 
Private Limited 

Koppal, 
Karnataka 

300 0 300 29.02.2024 - Solar - 81 MW 
Wind - 322.25 MW 
Storage - 150 MWh 

7 1200 MW ISTS-
connected Wind Power 
Projects (Tranche-IV) 
 

NTPC Renewable 
Energy Limited 

Dayapar, Kutch, 
Gujarat 

450 0 450 07.06.2024 07.06.2024 
 

Solar – 300 MW 
Storage -150 MWh 

8 Project Ten 
Renewables 
Power Pvt. Ltd. 

Pavagada,  
Karnataka 

450 0 450 28.12.2023 07.06.2024 Solar-300 MW 
Storage-150 MWh 

9 NLC India Limited Tamil Nadu, 
Rajasthan 

150 0 150 31.03.2024 07.06.2024 Solar-100 MW 
Storage- 50 MWh 
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S. 
No. 

Name of the Project Name of the 
Developer 

Project location 
(Village 
District/ 
State) 

Project 
Capacity            

for                                    
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under     
Construction    

Capacity                                
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

10 Kotuma Wind 
Parks Pvt Ltd 

Jaisalmer, 
Rajasthan,  
Gadag, 
Karnataka 

150 0 150 31.03.2023 07.06.2024  
 

Solar - 100 MW 
Storage - 50 MWh 

11 1200 MW ISTS-
connected Hybrid Power 
Projects (Tranche-V) 
 

AMP Energy 
Green Ten Private 
Limited 

Jodhpur, 
Rajasthan 
 

120 0 120 11.01.2023 16.05.2025 Solar - 110 MW 
Storage-39.9  MWh 

12 NTPC Renewable 
Energy Limited 
 

Gujarat 450 0 450 11.01.2023 16.05.2025 Solar - 300MW 
Storage - 150 MWh 

13 TP Saurya Limited 
 

Karnataka 600 
 

0 600 11.01.2023 16.05.2025 Solar-400MW 
Storage- 200 MWh 
 

 Total: 5080 0 5080    
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Details of Under Construction RE projects of NTPC 
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                               Details of Under-construction RE Projects of NTPC (other than SECI and UMREPP) 

S.NO. Name of the 

Project 

Name of the 

Developer 

Project location 

(Village/District/State) 

Project Capacity 

Awarded (MW) 

Project Capacity 

Commissioned 

       (MW) 

Under 

Construction  

Capacity  (MW) 

         Date of completion  

      Scheduled Anticipated Remarks 

1 Rihand Solar NTPC Ltd 

 

Rihand,  Sonebhadra,   

Uttar Pradesh 

20 

 

0 

 

20 

 

30.04.2022 

 

30.06.2024 

 

 

2 Solapur Solar NTPC Ltd.  Solapur ,  

Maharashtra 

23 10 13 31.01.2023 

 

31.12.2023 

 

 

3 Anta Solar NTPC Ltd.  NTPC Anta,  

Rajasthan 

90 0 90 30.04.2023 31.03.2024  

4 GUVNL-I NTPC  REL Amareshwar, 

Waghodia, Gujarat 

200 0 200 31.10.2022 31.03.2024  

5 GUVNL-II 

(Radhanpur) 

NTPC REL Nanapura,  

Patan, Gujarat 

60 0 60 31.10.2022 31.03.2024  

5 GUVNL-II 

(Mesanka) 

NTPC REL  Mesanka, Bhavnagar, 

Gujarat 

30 0 30 31.10.2022 31.03.2024  

6 GUVNL-II 

(Limbdi) 

NTPC REL  Raska, Surendranagar, 

Gujarat 

60 0 60 31.10.2022 31.03.2024  

 Total: 483 10 473    
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Details of Under Construction RE projects of NHDC 
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                                 Details of Under Construction RE Projects of NHDC (other than SECI and UMREPP) 

S.NO. Name of the Project Name of the 
Developer 

Project 
location(Village/ 

District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under Construction  
Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Omkareshwar Floating 
Solar Project UNIT D 

NHDC Khandwa , 
Madhya Pradesh 

 
 

88 0 88 26.09.2023 - Work in 
Progress. 

2 Ground Mounted grid 
connected Solar 
Photo Voltaic (SPV) 

NHDC Sanchi, Raisen,  
Madhya Pradesh 

8 0 8 30.06.2023 - Work in 
Progress. 

 Total: 96 0 96    
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Details of Under Construction RE projects of NHPC 
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                                   Details of Under Construction RE Projects of NHPC (other than SECI and UMREPP) 

S.NO. Name of the 

Project 

Name of the 

Developer 

Project 

location(Village/ 

District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion        Remarks 

Scheduled Anticipated 

1 Solar Power 
Project in Ganjam 
District 

NHPC 
Limited 

Landeihill, 
Ganjam, Odisha 

40 0 40 23.05.2022 __ Work in Progress. 

2 600 MW Solar 
Power Project 
under CPSU 
Scheme 

NHPC 
Limited 

Khavda, Kutch, 
Gujarat. 

0 0 0 11.11.2023 __ The site work has not yet 
started for 600 MW due 
to land & connectivity 
issues faced by the 
Contractor. 
 

3 300 MW Solar 
Power Project 
under CPSU 
Scheme 

NHPC 
Limited 

Karnisar -
Bhatiyan, Bikaner, 
Rajasthan 

300 0 300 11.11.2023 __ Project is under 
construction with 
approx. 40% physical 
progress achieved. 
 

4 100 MW Solar 
Power Project 
under CPSU 
Scheme 

NHPC 
Limited 

NP Kunta, Kadri, 
Andhra Pradesh. 

100 0 100 11.11.2023 __ Land acquisition is in 
progress. 

 Total: 440 0 440    
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Details of Under Construction RE projects of SJVNL 
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                                   Details of Under Construction RE Projects of SJVNL (other than SECI and UMREPP) 

S. No. Name of the 

Project 

Name of the 

Developer 

Project 

location(Village/ 

District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion Remarks 

Scheduled   Anticipated 

1 Bagodara Solar 

Power 

SJVNL Balol, 

Surendranagar, 

Gujarat 

70 0 70 28.10.2022 31.03.2024  

2 Bikaner Solar 

Power 

SGEL (SJVN Green 

Energy Limited - 

wholly owned 

Subsidiary of SJVN) 

Banderwala , 

Bikaner, 

Rajasthan 

1000 0 1000 04.05.2024 30.06.2024  

3 Gurhah Solar 

Power Project 

SGEL  Gurhah, Jaulan, 

Uttar Pradesh 

75 0 75 06.08.2023 31.12.2023  

4 Gujrai Solar 

Power Project 

SGEL Gujrai,  

Kanpur Dehat, 

Uttar Pradesh 

50 0 50 15.08.2023 31.12.2023  

5 Raghanesda 

Solar Power 

Project 

SGEL Banaskantha, 

Gujarat 

100 0 100 03.04.2023 31.03.2024  

6 Omkareshwar 

Solar Power 

Project 

SGEL Omkareshwar, 

Madhya Pradesh 

90 0 90 12.04.2024 31.01.2024  

7 Floating Solar 

Park 

SGEL Neilla, Bilaspur 

Himachal Pradesh 

15 0 15 14.09.2024 31.05.2024  

8 100 MW Solar 

Power Project 

SGEL Hoshiarpur, 

Punjab 

100 0 100 28.06.2024 31.03.2024  

9 18 MW Solar 

Power Project 

SJVNL Himachal Pradesh 

and Punjab 

0 0 0 -- -- PPA for 18 MW is yet to be 

signed. 
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S. No. Name of the 

Project 

Name of the 

Developer 

Project 

location(Village/ 

District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion Remarks 

Scheduled   Anticipated 

10 GUVNL Phase-13 
100 MW Solar 
Power Project 

SJVNL Mothara, Kutch, 

Gujarat 

100 0 100 31.03.2024 31.03.2024 Tender for BoS works has 

been floated. 

11 GUVNL Phase-14 
260 MW Solar 
Power Project 

SJVNL Gujarat 260 0 260 17.01.2023 31.03.2024 Tender for BoS works has 

been floated. 

12 Solar under 

Project Phase-VII 

SJVNL Maharashtra 200 0 200 04.01.2025 -- Tender for procurement of 

land is under finalization and 

same shall be floated shortly. 

13 Solar Project 

under Phase-IX 

SJVNL Maharashtra 200 0 200 01.02.2025 31.01.2025 Tender for procurement for 

land is under finalization and 

same shall be floated shortly. 

14 Solar Project 

under Phase -XVII 

SJVNL Gujarat 200 0 200 07.11.2024 31.01.2025 Tender for BoS works has 

been floated. 

15 Solar Project 

under ET-3 

 

SJVNL Punjab 200 0 200 14.02.2025 -- Tender for procurement of 

land is under finalization. 

16 1000 MW Solar 

Power Project 

 

SJVNL Rajasthan 1000 0 1000 14.02.2025 -- Tender for procurement of 

land is under finalization and 

same shall be floated shortly. 

17 100 MW Solar 

Power Project 

 

SJVNL Gujarat 100 0 100 31.07.2025 -- Tender for EPC works is 

under finalization and same 

shall be floated shortly. 

 Total: 3760 0 3760    
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Details of Under Construction Solar Projects in  

UMREPP/Solar Parks 
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                                          Details of Under Construction Solar Capacity in UMREPP/Solar Parks 

S. No. Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

1. Ananthapuramu Ultra  
Solar Park  (Andhra 

Pradesh Solar Power 

Corporation Pvt. Ltd. – 

APSPCL - a JV of 

NREDCAP, APGENCO  

and SECI) 

 

Ananthapuramu, 
Andhra Pradesh  
 

1000 

 NTPC Ltd. 30.04.2016 -100 MW 
30.05.2016 - 50 MW 
07.06.2016 - 50 MW 
10.08.2016 - 50 MW 

0 250 0 250 

Adani Solar Energy AP Seven 
Pvt. Ltd (formerly, SB Energy 
Solar Pvt. Ltd.) 

11.03.2020 -250 MW 0 250 0 250 

M/s. Sprng Agnitra Pvt. Ltd. 11.11.2020 - 54 MW 
09.01.2021 - 98 MW 
20.04.2021 - 76.5 MW 
04.06.2021 - 21.5 MW 

0 250 0 250 

Ayana Ananthapuramu Solar 
Pvt. Ltd. 

14.10.2020 - 50 MW 
21.12.2020 - 100 MW 
08.03.2021 - 100 MW 

0 250 0 250 

500 

Tata Power Renewable Energy 
Ltd 

22.06.2018 - 100 MW 0 100 0 100 

Azure Power Thirty Six Pvt Ltd 05.05.2018 - 50 MW 0 50 0 50 

Athena Karnal Solar Power Pvt. 
Ltd. (formerly, Acme Karnal 
Solar Power Pvt. Ltd.) 

21.06.2018 - 50 MW 0 50 0 50 

Athena Hisar Solar Power Pvt. 
Ltd. (formerly, Acme Karnal 
Solar Power Pvt. Ltd.) 

21.06.2018 - 50 MW 0 50 0 50 

Athena Bhiwadi Solar Power 
Pvt. Ltd. (formerly, Acme 
Karnal Solar Power Pvt. Ltd.) 

05.07.2018 - 50 MW  0 50 0 50 
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S. No. Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

IndiGrid Solar-I (AP) Pvt. Ltd.  
(formerly, FRV Andhra Pradesh 
Solar Farm-I Pvt. Ltd.) 

22.06.2018 - 50 MW 0 50 0 50 

IndiGrid Solar-II (AP) Pvt. Ltd. 
(formerly, FRV India Solar Park-
II Pvt. Ltd) 

08.10.2018 - 50 MW  
 

 
0 50 0 50 

Hindustan Petroleum 
Corporation Ltd. 

Under Progress 
 

0 100 100 0 

2. Ananthapuramu -II 
Ultra Mega Solar Park 
(APSPCL - a JV of 
NREDCAP, APGENCO 
& SECI) 

Tadipatri 
Mandal,  
Andhra Pradesh 500 APGENCO 

30.12.2018 -250 MW 
12.02.2019 -150 MW 

100 400 0 400 

3. Kadapa Ultra Mega 
Solar Park (APSPCL - a 
JV of NREDCAP, 
APGENCO  and SECI) 

Mylavaram 
Mandal, Andhra 
Pradesh 

1000 

Solairedirect Energy India 
Private Limited 

 03.05.2019 - 200 MW 
08.02.2019 -  50 MW 

0 250 0 250 

SB Energy Seven Private 
Limited Execution is stalled. 250 0 0 0 

Sprng Sourya Kiran Vidyut Pvt. 
Ltd. 

Execution is stalled. 
250 0 0 0 

Ayana Kadapa Renewable 
Power Private Limited 

Execution is stalled. 
250 0 0 0 

4. Kurnool Ultra Mega 
Solar Park (APSPCL - a 
JV of NREDCAP, 
APGENCO  and SECI) 

Kurnool, Andhra 
Pradesh 

1000 

SunEdison Energy India Pvt. 
Ltd.  (Greenko Energy) - 500 
MW; SBG Cleantech Project 
Co. Pvt. Ltd. - 350 MW;  
Azure Power India Ltd. - 100 
MW; and, Prayatna Developers 
Pvt. Ltd. – 50 MW 
 

Fully Commissioned 
in 2017. 

0 1000 0 1000 
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S. No. Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

5. Ramagiri Solar Park 
(SECI) 

Ramagiri, Sri 
Sathyasai, 
Andhra Pradesh 
 

300  To be finalised. ----- 300 0 0 0 

 Andhra Pradesh (Total): 4300   1150 3150 100 3050 

6. Rajnandgaon Solar 
Park (SECI) 

 Rajnandgaon,  
Chhattisgarh 

100 
TATA Power Solar Systems Ltd. 

31.12.2023 0 100 100 0 

 Chhattisgarh (Total): 100   0 100 100 0 

7. NTPC REL. Khavda 
4750 MW Solar Park 
(NTPC Renewable 
Energy Ltd.) 

 Khavda, Bhuj,  
Gujarat 
  
 

4750 
 
 
 

NTPC Renewable Energy Ltd. 31.03.2024 0 1255 1255 0 

NTPC Renewable Energy Ltd. 01.10.2024 0 1200 1200 0 

  To be finalised. 01.11.2024 300 0 0 0 

  To be finalised. Not Available. 1995 0 0 0 

8. GSECL RE Park, 
(GSECL) 

 Khavda, Bhuj,  
Gujarat 

3325 NHPC Ltd., SJVN Green Energy, 
NTPC Renewable Energy & KPI 
Green Energy Ltd.- 200 MW  
each,             NLC India -600 MW                 
SAEL Industries Ltd.- 800 MW 

600 MW by 
May,2025, and, 

balance by 
December,2026. 

 

1125 2200 2200 0 

9. GIPCL RE Park Ph-I 
(GIPCL) 

Rann of Kutch, 
Khavda, Gujarat 

600 GIPCL 01.11.2024 0 600 600 0 

10. GIPCL RE Park Ph-II 
(GIPCL) 

Rann of Kutch, 
Khavda, Gujarat 

1200 To be finalised. Not Available. 1200 0 0 0 

11. GIPCL RE Park Ph-III 
(GIPCL) 

Rann of Kutch, 
Khavda, Gujarat 

575 To be finalised. Not Available. 575 0 0 0 

12. Radhnesada Solar 
Park (GPCL) 

Radhanesda, 
Banaskantha, 
Gujarat 

700 SJVN Green Energy Limited, 
GIPCL,  Tata Power Renewable 
Energy Limited – 100 MW 
each, 
Electro Solaire Pvt. Ltd. & 
GSECL - 200 MW each 

August,2021 (400 MW) 
March, 2022 ( 85 MW) 

Nov.,2022 (15 MW) 
June,2023 (100 MW) 

 

0 700 100 600 
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S. No. Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

Balance 100 MW by 
November,2023.  

 

13. Dholera Solar Park 
Ph-I  (GPCL) 

Dholera/ 
Mahadevpura,  
Ahmedabad, 
Gujarat 

1000 Tata Power Renewable Energy 
Ltd. - 300 MW 

March, 2022 (300 MW) 700 300 0 300 

 Gujarat (Total): 12150   5895 6255 5355 900 

14. DVC Floating Solar 
Park Ph-I (GVREL) 

Tilaya Dam, 
Koderma, 
Jharkhand, and, 
Panchet Dam, 
Dhanbad, 
Jharkhand (part of 
project in West 
Bengal) 

755 Green Valley Renewable 
Energy Ltd. (A JV of DVC and 
NTPC Green Energy Ltd.) 

Not Available. 755 0 0 0 

15. DVC Floating Solar 
Park Ph-II (GVREL)  

Maithon Dam, 
Dhanbad,  
Jharkhand (part 
of project in 
West Bengal) 

234 Green Valley Renewable 
Energy Ltd. (A JV of DVC and 
NTPC Green Energy Ltd.) 

Not Available. 234 0 0 0 

16. SECI Floating Solar 
Park (SECI) 

Getalsud Dam, 
Jharkhand 

100 To be finalised. Not Available. 100 0 0 0 
 

 

 Jharkhand (Total): 1089   1089 0 0 0 

17. Beedar Solar Park 
(KREDL) 

Beedar , 
Karnataka 500 

To be finalised. Not Available. 500 0 0 0 
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S. No. Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

18. Pavagada Solar Park 
(KSPDCL) 

Pavagada , 
Tumkur, 
Karnataka 

 
2050 

Tata Power - 400 MW, 
Renew Power - 350 MW, 
Fortum Solar - 350 MW, 
Avaada Energy - 300 MW, 
SB Energy – 200 MW, 
Adani Green Energy -150 MW, 
ACME Solar - 100 MW, 
Azure Power - 100 MW, 
Rattan India - 50 MW, and, 
KREDL - 50 MW. 

Fully  Commissioned 
in December 2019 

0 2050 0 2050 

 Karnataka (Total): 2550   500 2050 0 2050 

19. Floating Solar Park 
(NHPC) 

West Kallada,  
Kerala 

50 
To be finalised. Not Available. 

50 0 0 0 

20. Kasaragod Solar Park 
(RPCKL) 

Nellithadam, 
Kerala 

105 
THDC – 50 MW , and, 
Tata Power Solar - 50 MW 

31.10.2023 0 105 5 100 
 

 Kerala (Total): 155   50 105 5 100 

21. Neemuch Solar Park 
(RUMSL) 

Neemuch, 
Madhya Pradesh 

500 

TP Saurya Ltd. 28.02.2024 0 160 160 0 

TP Saurya Ltd. 28.02.2024 0 170 170 0 

Aljomaih Energy and Water 
Company 

28.02.2024 
0 170 170 0 

22. Agar Solar Park  
(RUMSL) 

Agar, 
Madhya Pradesh 
 

550 
Avaada Energy Pvt Ltd. 31.12.2023 0 200 200 0 

Beempow Energy Private Ltd. 31.12.2023 0 350 350 0 

23. Shajapur Solar Park  
(RUMSL) 

 Shajapur, 
Madhya Pradesh 
 

450 

NTPC Renewable Energy Ltd. 31.12.2023 0 105 105 0 

NTPC Renewable Energy Ltd. 31.12.2023 0 220 220 0 

Taletuttayi Solar Projects Nine 
Pvt Ltd. 

31.12.2023 
0 125 125 0 

24. Omkareswar Floating 
Solar Park  (RUMSL) 

 Omkareswar, 
Madhya Pradesh 

600 
NHDC Ltd. 30.11.2023 

316 
88 88 0 

Amp Energy  Green Pvt Ltd 30.11.2023 100 100 0 
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S. No. Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

  SJVN Ltd 30.11.2023 96 96 0 

25. Chhattarpur Solar 
Park  (RUMSL) 

 Chhatapur, 
Madhya Pradesh 

950 To be finalised. Not Available. 950 0 0 0 

26. Barethi Solar Park  
(NTPC Renewable 
Energy Ltd) 

 Barethi,  
Madhya Pradesh 630 To be finalised. Not Available. 630 0 0 0 

27. Rewa Solar Park  
(RUMSL) 

Rewa,  
Madhya Pradesh 

750 

Mahindra Renewables Private 
Ltd., Acme Jaipur Solar Power 
Private Ltd. & Arinsun Clean 
Energy Pvt. Ltd. - 250 MW each 

Fully Commissioned 
on 3rd January 2020. 

0 750 0 750 

28. Mandsaur Solar park  
(RUMSL) 

Mandsaur,  
Madhya Pradesh 

250 
 NTPC Renewable Energy Ltd. Fully Commissioned 

in March 2020. 
0 250 0 250 

 
Madhya Pradesh (Total): 4680 

 
 1896 2784 1784 1000 

29.  Sai Guru Solar Park 
(Sai Guru Mega Solar 
Park Ltd.) 

Sakri, Dhule , 
Maharashtra 500 To be finalised. Not Available. 500 0 0 0 

30. Dondaicha Solar Park 
(MAHAGENCO) 

Methi & 
Vikharan, Dhule, 
Maharashtra 

250 TP Saurya Ltd. Not Available. 0 250 
250 

(Presently 
stalled) 

0 

 
Maharashtra (Total): 750   500 250 250 0 

31. Vankal Solar Park, 
(Power & Electricity 
Department, Mizoram) 

Vankal, 
Khawzawl,  
Mizoram 

20 
Meghalaya Power Generation 
Corporation Ltd (MePGCL) 
 

25.04. 2023 0 20 0 20 

 
Mizoram (Total): 20   0 20 0 20 

32. Rengali Floating Solar 
Park Ph-I  (JV OF NHPC 
& GEDCOL) 

Rengali Resrvoir,  
Angul , Odisha 100 

 
JV OF NHPC & GEDCOL 

 
31.03.2026 100 0 0 0 
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S. No. Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

33. Rengali Floating Solar 
Park Ph-II (JV OF NHPC 
& GEDCOL) 

Rengali Resrvoir,  
Angul , Odisha 200 

 
JV OF NHPC & GEDCOL 

 
31.03.2026 200 0 0 0 

34. Odisha Solar Park  
(NHPC) 

Landehill, 
Ganjam, Odisha 

40 NHPC 31.03.2025 40 0 0 0 

 
Odisha (Total): 340   340 0 0 0 

35. Phalodi - Pokaran 
Solar Park (ESUCRL) 

Phalodi (400 MW)  
& 

Pokaran (350 MW), 
Bikaner, Rajasthan 

750 Not Available. Not Available. 150 600 300 300 

36. Nokh Solar Park  
(RSDCL) 

Jaisalmer, 
Rajasthan 

925 

NTPC Renewable Energy Ltd. -
735 MW under EPC  
& Rising Sun- 190 MW under 
Developer mode. 

30.09.2024 0 925 925 0 

37. Pugal Solar Park Ph-I 
(RSDCL) 

 Pugal , 
Rajasthan 

1000 To be finalised. Not Available. 1000 0 0 0 

38. Pugal Solar Park Ph-II 
(RSDCL) 

Pugal , 
Rajasthan 

1000 To be finalised. Not Available. 1000 0 0 0 

39. RVUN Solar Park 
(RRVUNL) 

Village Ramsar 
Chhota, Barala & 
Bandrewala, Tehsil 
Pugal, Bikaner, 
Rajasthan 

2000 To be finalised. Not Available. 2000 0 0 0 

40. Bhadla-I Solar Park 
(RSDCL ) 

Bhadla, Jodhpur, 
Rajasthan 

65 

Roha Dychem -25 MW, 
Essel Mining-20 MW,  
Sidhidata,  Sungold , Star Solar 
& Arjun Green - 5 MW each 

26.05.2018 
 

0 65 0 65 

41. Bhadla-II Solar Park 
(RSDCL) 

Bhadla, Jodhpur, 
Rajasthan 

680 
NTPC Renewable Energy Ltd. - 
260 MW, Rising Sun & Solaire 

30.11.2017 0 680 0 680 
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S. No. Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

Saurya -140 MW each, Yarrow & 
Fortum - 70 MW each 

42. Bhadla -III Solar Park 
(SUCRL) 

Bhadla, Jodhpur 
Rajasthan 

1000 

ACME- 200 MW, and, 
SB Energy -300 MW 

30.09.2018 

0 1000 0 1000 
Clean Solar-300 MW, and, 
SB Energy- 200 MW 

28.02.2020 

43. Bhadla -IV Solar Park 
(AREPRL) 

Bhadla, Jodhpur 
Rajasthan 

500 

SB Energy & Clean Sustainable 
- 100 MW each, and, 
Phelan Solar- 50 MW 

30.11.2018 

0 500 0 500 
Azure Power India- 200 MW, 
and, Renew Solar- 50 MW 

27.07.2019 

44. Fatehgarh Phase -1B 
Solar Park  (AREPRL) 

Fatehgarh  
Jaisalmer, 
Rajasthan 

1500 

Adani Hybrid Energy Jaisalmer 
Four Ltd. – 700 MW, NTPC Ltd. 
– 296 MW & Adani Solar 
Energy AP Two Limited – 4 MW 

Not Available 500 1000 0 1000 

 
Rajasthan (Total): 9420   4150 4770 1225 3545 

45. Jalaun Solar Park 
(BSUL) 

 Jalaun,  
Uttar Pradesh 

1200 To be finalised. Not Available. 1200 0 0 0 

46. Lalitpur Solar Park 
(TUSCO) 

 Tehsil Talbehat, 
District Lalitpur,  
Uttar Pradesh 

600 To be finalised. Not Available. 600 0 0 0 

47. Jhansi Solar Park 
(TUSCO) 

 Tehsil Garautha, 
District Jhansi,  
Uttar Pradesh 

600 To be finalised. Not Available. 600 0 0 0 

48. Chitrakoot Solar Park 
(TUSCO) 

 Tehsil Mau, 
District Chitrakoot,  
Uttar Pradesh 

800 To be finalised. Not Available. 800 0 0 0 

49. Solar Park in UP 
(LSPDCL) 

Uttar Pradesh 
365 Not Available. 31.10.2023 0 365 125 240 



    42 
 

S. No. Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

64 Mirzapur Solar Park  
(BSUL)  

Sherwa, 
Mirzapur, 
Uttar Pradesh 

 
100 

 
To be finalised. Not Available. 100 0 0 0 

65 Kalpi Solar Park 
(BSUL) 

Parasan,Jalaun, 
Uttar Pradesh 

65 Svaryu Energy Limited 31.03.2024 0 65 39 26 

 
Uttar Pradesh (Total): 3730   3300 430 164 266 

  
ALL INDIA (Total): 39284   18080 21214 10087 11127 
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                  Details of Under-construction RE Projects in Andhra Pradesh State (other than SECI, UMREPP and CPSUs) 

S.NO. Name of the 
Project 

Name of the 
Developer 

Project Location( 
Village/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 AMP Energy 
Green Sixteen 
Private Limited 

AMP Energy 
Green Private 
Limited 

Kurnool , 
Andhra Pradesh 

0 0 0 31.12.2025 -- 203 MW of Wind-Solar 
Hybrid is under 
development. 

2 ACME Urja One 
Private Limited 

ACME Cleantech 
Solutions Private 
Limited. 

Anantapur , 
Andhra Pradesh 

0 0 
 
 

0 25.06.2025 -- 
380 MW of Wind-Solar 
Hybrid is under 
development. 

3 AMP Energy 
Green Seventeen 
Private Limited 

AMP Energy 
Green Private 
Limited 

Kurnool , 
Andhra Pradesh 

150 0 150 28.06.2025 -- 
Solar: 137.5 MW 
Wind: 49.5MW 

4 Project Trinity AM Green Energy 
Pvt Ltd. (Arcelor 
Mittal Group) 

Kurnool 
Andhra Pradesh 
 

989 0 989 31.12.2023 30.06.2024 
Solar: 675 MW 
Wind: 314 MW 

5 Clean 
Renewable 
Energy (Barmer) 
Private Limited 

HERO Solar 
Energy Private 
Limited 

Kurnool , 
Andhra Pradesh 

0 0 0 27.02.2026 -- 
309 MW of Wind-Solar 
Hybrid is under 
development. 

6 600 MW Wind 
Solar Hybrid 
Project 

RENEW Vikram 
Shakti Private 
Limited 

Anantapur 0 0 0 31.07.2025 -- 600 MW capacity is 
under development. 
Solar: 810 MW Wind: 

900 MW ESS: 600 MWh 

  Total: 1139 0 1139       
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            Details of Under-Construction RE Power Projects in Assam State (other than SECI, UMREPP and CPSUs) 

S. 
No. 

Name of the Project Name of the 
Developer 

Project location 
(Village 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 1000 MW SPP (Solar 
Power Project)  under 
Mukhya Mantri Sauro 
Shakti Prokolpo 

Assam Power 
Distribution 
Company Limited 

Karbi Anglong 0 0 0 01.05.2025 -- 1000 MW capacity is 
under development. 

  Total: 0 0 0      

 

                Details of Under-Construction RE Power Projects in Bihar State (other than SECI, UMREPP and CPSUs) 

S.  
No. 

Name of the Project Name of the Developer Project location 
(Village 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Grid Connected Ground 
Mounted Solar Power Plant 

SJVN Ltd. & Avaada 
Energy Pvt. Ltd. 

Banka & Jamui, 
Bihar 

250 0 250 31.12.2023 --  

  Total: 250 0 250      

 

          Details of Under-Construction RE Power Projects in NCT of Delhi (other than SECI, UMREPP and CPSUs) 

S. 
No. 

Name of the Project Name of the 
Developer 

Project location 
(Village District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Solar Project of Eden 
Renewable Cadet 
Private Limited 

Eden Renewable 
Cadet Private Limited 

South Delhi 0 0 0 31.03.2025 -- 300 MW capacity is 
under development. 

  Total: 0 0 0      
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         Details of Under-Construction Ground Mounted Solar Projects in Chhattisgarh State (other than SECI, UMREPP & CPSUs) 

S.  
No. 

Name of the Project / 
Developer 

Project location (Village 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Balaton Solar Pvt. Ltd. 
(37.5 MWp) 

Lalpur, Bemetara 37.5 0 37.5 30.04.2023 31.12.2023  

2 Hira Ferro Alloys 
(Spring Solar Power 
Private Limited) 

Murta, Lalpur & Kodiya, 
Bemetara 

70 0 70 31.12.2021 -- Extension granted. 

3 Godawari Power & 
Ispat Limited  

Nawapara, Chitapali & 
Bojia,Raigarh 

25 0 25 30.09.2022 -- Extension granted 

Mahrumkala,Rajnandgaon 55 0 55 

 4 Hira Steels Limited 
(formerly, Godawari 
Power & Ispat 
Limited)  

Khairjhiti, Rajnandgaon 100 0 100 06.08.2023 -- Extension granted 

5 Shri Bajrang Steel 
Corporate Limited, 
Raipur 

Singhanpur,Mahasamund 50 0 50 31.03.2022 -- Extension granted 

6 Clean Max Surya 
Energy Private 
Limited 

Puraan,Mungeli 77.5 0 77.5 31.12.2022 -- Extension granted 

Icchapur, Mahasamund 77.5 0 77.5 

7 FP Uttar Solar Private 
Limited 

Domma, Achritpali & 
Chhapora,Janjgir-Champa 

90 0 90 28.02.2023 25.11.2023  

8  SECI 
 

Various locations in 
Rajnandgaon 

160 0 160 14.12.2023 -- System with Battery 
Energy Storage 

9 Persisto Energy 
Private Limited  

Khapridih, Janjgir Champa 
75 0 75 31.03.2023 -- Extension granted 

10 FP Samruddi Private 
Limited 

Bhadrali & Tedhadhora, 
Mungeli 

75 0 75 31.08.2023 30.05.2024  

11 Amplus Helios Private 
Limited, Gurgaon  

Sambalpur & Guna, Mungeli 70 0 70 30.06.2023 -- 
 

Extension granted. 
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S.  
No. 

Name of the Project / 
Developer 

Project location (Village 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

12 ABREL Green Energy 
Limited  

Parasdob, Bemetara 93 0 93 30.06.2023 -- Extension granted. 

13 Amp Energy C&I Nine 
Pvt. Ltd. 

Panora, Korba 60 0 60 31.12.2023 --  

14 ReNew Green Energy 
Solutions Pvt. Limited  

Raipur 50 0 50 20.09.2024 --  

 Total: 1165.50 0 1165.50    

Note:  Projects aggregating to 200 MW with individual Project capacity less than 25 MW, are also Under-Construction. 

                                               

Details of Under-construction Small Hydro Projects in Chhattisgarh State 

S.  
No. 

Name of the 
Project 

Name of the 
Developer 

Project location 
(Village 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Daramjaygarh SHP  Malka Renewable 
Energy Pvt. Ltd.,  
Secunderabad  

Mand River, 
Raigarh 

8 0 8 31.07.2024 -- PPA executed, Project 
under implementation. 

2 Dhanvada SHP Dhanvada Power and 
Infrastructure Pvt. 
Ltd., Secunderabad  

Mand River, 
Ganpatpur, 
Raigarh 

7.5 0 7.5 31.07.2024 -- PPA executed, Project 
under implementation. 

3 Rehar-1 SHP 
 

Chhattisgarh Hydro 
Power LLP, Raipur 

Pasal  Surajpur  24.9 0 24.9 30.04.2024 -- PPA executed, Project 
under implementation. 

 Total: 40.4 0 40.4    
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                      Details of Under-construction Solar Projects in Gujarat State (other than SECI, UMREPP and CPSUs) 

S.  
No. 

Name of the Project Name of the 
Developer 

Project Location  
(Village/District/ 

State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 Avaada Energy Private 
Limited Solar Project 
Lakadia 

Avaada Energy 
Private Limited 

Kutch, Gujarat 300 0 300 31.12.2024 --  

2 Avaada Inclean Private 
Limited 

Avaada Energy 
Private Limited 

Kutch, Gujarat 50 0 50 31.12.2024 --  

3 Avaada Energy Private 
Limited Solar Project 
Lakadia 

Avaada Energy 
Private Limited 

Kutch, Gujarat 200 0 200 31.12.2024 --  

4 Ayana Renewable Hybrid 
Power Four plant 

Ayana Renewable 
Power Four Pvt. 
Limited 

Kutch, Gujarat 200 0 200 31.03.2025 --  

5 ACME Sun Power 
Private Limited 

Acme Sun Power 
Private Limited 

Devbhoomi Dwarka, 
Gujarat 

0 0 0 25.12.2025 -- 400 MW 
capacity is under 
development 

6 500 MW Adani 
Renewable Energy 
Holding Four Limited 

Adani Renewable 
Energy Holding 
Four Limited 

Khavda,  Gujarat 500 0 500 01.04.2024 --  

7 Adani Renewable 
Energy Holding Four 
Limited 

Adani Renewable 
Energy Holding 
Four Limited 

Khavda, Gujarat 1000 0 1000 31.12.2023 --  

8 Adani Renewable 
Energy Holding Four 
Limited 

Adani Renewable 
Energy Holding 
Four Limited 

Khavda, Gujarat 2000 0 2000 31.01.2024 --  

9 78 MW Solar Portion of 
Solar Wind Hybrid 
Project for Ultratech 

ABREL (RJ) 
Projects Limited 

Kutch, Gujarat 78 0 78 31.05.2025 --  

10 AEW India West One 
Private Limited 

AEW India West 
One Pvt. Ltd. 

Surendranagar, 
 Gujarat 

80 0 80 31.03.2024 --  
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S.  
No. 

Name of the Project Name of the 
Developer 

Project Location  
(Village/District/ 

State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

11 HR Sabarmati 240 MW 
Solar PV Project 

HR Sabarmati 
Private Limited 

Banaskantha, 
Gujarat 

240 0 240 31.03.2024 --  

12 HR Sabarmati 120 MW 
Solar PV Project 

HR Sabarmati 
Private Limited 

Banaskantha,  
Gujarat 

120 0 120 31.03.2024 --  

13 Sprng Green Power 
Private Limited 

Sprng Green 
Power Private 
Limited 

Banas Kantha,  
Gujarat 

0 0 0 31.12.2025 -- 300 MW 
capacity is under 

development. 

14 Sprng Power Earth 
Private Limited 

Sprng Power 
Earth Private 
Limited 

Banas Kantha,  
Gujarat 
 

0 0 0 30.06.2026 -- 250 MW 
capacity is under 

development. 

 Total: 4768.0 0.0 4768.0    
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                                    Details of Under-construction Wind Projects in Gujarat State (other than SECI and CPSUs) 

S.No. Name of the project Name of the 
Developer 

Project location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 ACME Pokhran Solar 
Private Limited 

Acme Solar Holdings 
Private Limited 

Surendranagar, 
Gujarat 

50 0 50 13.12.2024 --  

2 ACME ECO Clean 
Energy Pvt. Limited 

Acme Solar Holdings 
Private Limited 

Surendranagar, 
Gujarat 

0 0 0 10.05.2025 -- 100 MW capacity is 
under development. 

3 Adani Green Energy 
Limited Wind 

Adani Green Energy 
Limited 

Ahmadabad, 
Gujarat 

0 0 0 01.08.2025 -- 250 MW capacity is 
under development. 

4 ABEnergia Green 
Hybrid One Kutch 
Project 

ABEnergia 
Renewables Pvt. Ltd.  

Kutch, Gujarat 99 0 99 31.12.2024 --  

5 368 MW Wind 
Portion at Bhuj of 
Solar Wind Hybrid 
Project for Ultratech 

ABREL (RJ) Projects 
Limited 

Kutch, Gujarat 0 0 0 31.05.2025 -- 368 MW capacity is 
under development. 

6 BN Project 4 BN Hybrid Power-1 
Private Limited 

Devbhoomi 
Dwarka, Gujarat 

0 0 0 30.09.2026 -- 300 MW capacity is 
under development. 

7 INOX Wind Energy 
Limited Sukhpur III 

INOX Wind Energy 
Limited 

Amreli, Gujarat 55 0 55 31.03.2024 --  

8 JGEPL Jam 
Khambhaliya RE 
Project 

Juniper Green Energy 
Private Limited 

Jamnagar, 
Gujarat 

0 0 0 30.06.2026 -- 300 MW capacity is 
under development. 

9 Juniper Green Beam 
50 MW GUVNL Wind 
Project 

Juniper Green Beam 
Private Limited 

Devbhoomi 
Dwarka, Gujarat 

0 0 0 09.05.2025 -- 50 MW capacity is 
under development. 

10 Juniper Green Beam 
50 MW GUVNL Wind 
Project 

Juniper Green Beam 
Private Limited 

Devbhoomi 
Dwarka, Gujarat 

0 0 0 09.05.2025  50 MW capacity is 
under development. 

11 JGEPL Baranda Wind 
Project 

Juniper Green Energy 
Private Limited 

Kutch, Gujarat 0 0 0 30.09.2025 -- 100 MW capacity is 
under development. 
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S.No. Name of the project Name of the 
Developer 

Project location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

12 Juniper Green Beam 
70 MW Wind GUVNL 
Project 

Juniper Green Beam 
Private Limited 

Surendranagar, 
Gujarat 

70 0 70 13.12.2024 --  

13 Juniper Green Kite 
70 MW GUVNL Wind 
Project 

Juniper Green Kite 
Private Limited 

Devbhoomi 
Dwarka, Gujarat 

0 0 0 31.01.2026 -- 70 MW capacity is 
under development. 

14 Project Twelve 
Renewable 140 MW 
Wind Project 

Project Twelve 
Renewable Power 
Private Limited 

Amreli, Gujarat 140 0 140 15.12.2024 --  

15 Vanthali Renewables 
Private Limited 

Vanthali Renewables 
Private Limited 

Kutch, Gujarat 0 0 0 30.06.2025 -- 200 MW capacity is 
under development. 

Total: 414 0.0 414      

 

Note:  Projects aggregating to 72.10 MW with individual Project capacity less than 25 MW, are also Under-Construction 
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Details of Under-construction Hybrid Projects in Gujarat State (other than SECI & CPSUs) 

S.No. Name of the Project Name of the 
Developer 

Project 
location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 - Yashswa Power LLP Gujarat 50.68 0 50.68 -- --  

2 - Yashswa Power LLP Gujarat 50.68 0 50.68 -- --  

3 - Het Energy 
Technology LLP 

Gujarat 50.68 0 50.68 -- --  

4 - Het Energy 
Technology LLP 

Gujarat 50.68 0 50.68 -- --  

5 - Vartman Energy 
Limited 

Gujarat 58.15 0 58.15 -- --  

6 - K P Energy Limited Gujarat 54.76 0 54.76 -- --  

7 - K P Energy Limited Gujarat 71.48 0 71.48 -- --  

8 - KPI Green Energy 
Limited 

Gujarat 14.88 0 14.88 -- --  

9 - ReNew Green (GJS 
Three) Pvt. Ltd. 

Gujarat 36.2 0 36.2 -- --  

10 - Sarjan Realities Pvt. 
Ltd. 

Gujarat 44.1 0 44.1 -- --  

11 - Onix Transpower Ltd. Gujarat 45.8 0 45.8 -- --  

12 AMP Energy C and I 
Two Private Limited 

AMP Energy Green 
Private Limited 

Ahmedabad, 
Gujarat 

49.7 0 49.7 19.06.2023 -- Solar: 20 MW 
Wind: 29.7 MW 

13 Avaada Energy Pvt. 
Ltd. Hybrid Project 
Jam Khambhaliya 

AVAADA Energy 
Private Limited 

Devbhoomi , 
Dwarka, 
Gujarat 

0 0 0 30.09.2025 -- 50 MW capacity is 
under development. 

14 Ayana Renewable 
Hybrid Power Four 
Plant 

Ayana Renewable 
Power Four Private 
Limited 

Kutch, Gujarat 150 0 150 31.03.2025 --  

15 Airpower Jam 
Khambhaliya 
Extension 

Airpower Windfarms 
Private Limited 

Rajkot, Gujarat 0 0 0 29.06.2025 -- 175 MW capacity is 
under development. 
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S.No. Name of the Project Name of the 
Developer 

Project 
location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

16 362 MW Solar Wind 
PSP Storage Hybrid 
Captive Project for 
Hindalco Industries  

Aditya Birla 
Renewables 
Subsidiary Limited 

Kutch, Gujarat 0 0 0 31.05.2025 -- 362 MW capacity is 
under development. 

17 Adani Green Energy 
Limited Hybrid 1 

Adani Green Energy 
Limited 

Khavda, Gujarat 0 0 0 01.04.2025 -- 1000 MW capacity is 
under development. 

18 Adani Green Energy 
Limited Hybrid 2 

Adani Green Energy 
Limited 

Khavda, Gujarat 0 0 0 01.04.2025 -- 1000 MW capacity is 
under development. 

19 Adani Green Energy 
Limited Hybrid 3 

Adani Green Energy 
Limited 

Khavda, Gujarat 0 0 0 01.04.2025 -- 1050 MW capacity is 
under development. 

20 Adani Green Energy 
Limited Hybrid 3 

Adani Green Energy 
Limited 

Khavda, Gujarat 0 0 0 01.04.2025 -- 1050 MW capacity is 
under development. 

21 Adani Green Energy 
Limited Hybrid 3 

Adani Green Energy 
Limited 

Khavda, Gujarat 0 0 0 01.09.2025 -- 1050 MW capacity is 
under development. 

22 CGE Renewables 
Private Limited 

CGE Renewables 
Private Limited 

Kutch, Gujarat 0 0 0 31.12.2025 -- 90 MW capacity is 
under development. 

23 Mounting Renewable 
Power Limited 

Mounting Renewable 
Power Limited 

Jamnagar, 
Gujarat 

0 0 0 31.03.2025 -- 250 MW capacity is 
under development. 

24 1110 MW Sarjan 
Realities Pvt. Ltd. 

Sarjan Realities 
Private Limited 

Kutch, Gujarat 0 0 0 30.09.2025 -- 1100 MW capacity is 
under development. 

25  1150 MW Sarjan 
Realities Pvt. Ltd. 

Sarjan Realities 
Private Limited 

Kutch, Gujarat 0 0 0 30.09.2025 -- 1150 MW capacity is 
under development. 

26 1250 MW Sarjan 
Realities Pvt. Ltd. 

Sarjan Realities 
Private Limited 

Kutch, Gujarat 0 0 0 30.09.2025 -- 1250 MW capacity is 
under development. 

27 1250 MW Sarjan 
Realities Pvt. Ltd. 

Sarjan Realities 
Private Limited 

Kutch, Gujarat 0 0 0 30.09.2025 -- 1250 MW capacity is 
under development. 

 Total: 630.01 0.00 630.01    
          

Note:  Projects aggregating to 97.78 MW with individual Project capacity less than 25 MW, are also Under-Construction. 
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                                   Details of Under-construction Solar Projects in Karnataka State (other than SECI, UMREPP and CPSUs) 

S.  
No. 

Name of the Project Name of the 
Developer 

Project location(Village/ 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1  Infosys Green Forum 
(Infosys Limited) 

 Infosys Green 
Forum (Infosys 
Limited) 

Dyagerahalli, 
Tumkur 

40 38 2 2023-24 --  

2 Sagitaur Venture 
India Pvt Ltd 

Sagitaur Venture 
India Pvt Ltd 

Nayakanahatti, 
Chitradurga 

120 71 49 2023-24 --  

3 Clean MaxHarsh 
Solar LLP(SP) 

Clean MaxHarsh 
Solar LLP(SP) 

Tondihatti, 
Tumkur 

30 24.88 5.12 2023-24 --  

4 ORB Energy Pvt. Ltd. ORB Energy Pvt. Ltd. Kanakatti, 
Hassan 

25 0 25 2023-24 --  

5 Renew Green Energy 
Solutions Pvt. Ltd. 

Renew Green 
Energy Solutions 
Pvt. Ltd. 

Beligatta, Katrahalli, 
Gudekote & 
Chandrashekarapura,Vijay
anagara 

100 0 100 2023-24 --  

6 CMES Jupiter Pvt. 
Ltd. 

CMES Jupiter Pvt. 
Ltd. 

Baggalarangavanahalli & 
Turuvanuru, 
Chitradurga 

70 0 70 2023-24 --  

7 Cyclic Energy Power 
Pvt. Ltd. 

Cyclic Energy Power 
Pvt. Ltd. 

Kotturu, Kodihalli, 
Rampura & 
Jagatagere,Bellary 

100 0 100 2023-24 --  

8 FP Infinity Pvt. Ltd. FP Infinity Pvt. Ltd. Atharga, Vijaypura 50 0 50 2023-24 --  

9 Muneer Pasha Solar 
Power Project 

Muneer Pasha Solar 
Power Project 

Halagulahaddi & 
Dharmapura, Chitradurga 

30 0 30 2024-25 --  

10 Phovoezolar Energy 
Pvt. Ltd. 

Phovoezolar Energy 
Pvt. Ltd. 

Halagulahaddi & 
Dharmapura, Chitradurga 

25 0 25 2024-25 --  

11 FP Sonnen Pvt. Ltd. FP Sonnen Pvt Ltd Yeliwala, Dharawada 60 0 60 2024-25 --  

12 Divinity Spaces LLP Divinity Spaces LLP Hullikeri Inam, Dharawada 35 0 35 2024-25 --  
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S.  
No. 

Name of the Project Name of the 
Developer 

Project location(Village/ 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

13 Green Infra Wind 
Energy Limited 

Green Infra Wind 
Energy Limited 

Ponnasamudra, 
Gangasagara and other 
villages, Tumkur 

100 0 100 2024-25 --  

14 Green Infra Wind 
Energy Limited 

Green Infra Wind 
Energy Limited 

Ponnasamudra, 
Gangasagara and other 
villages, Tumkur 

100 0 100 2024-25 --  

15 Green Infra Wind 
Energy Limited 

Green Infra Wind 
Energy Limited 

Ponnasamudra, 
Gangasagara & other 
villages, Tumkur 

50 0 50 2024-25 --  

16 Isharays Energy One 
Private Limited 

Isharays Energy One 
Private Limited 

Betagera, Koppal 50 0 50 2024-25 --  

17 Soraba Solar Power 
Pvt. Ltd. 

Soraba Solar Power 
Pvt. Ltd. 

Sulekal, Koppal 50 0 50 2024-25 --  

18 Lugano Solar Pvt. Ltd. Lugano Solar Pvt. 
Ltd. 

Badaladuku, Bellary 25 0 25 2024-25 --  

19 Rohan Solar Power 
Pvt. Ltd. 

Rohan Solar Power 
Pvt. Ltd. 

Jagajeevanagi, Vijaypura 50 0 50 2024-25 --  

20 Ampyr Renewable 
Energy Resources 
Eleven Pvt. Ltd. 

Ampyr Renewable 
Energy Resources 
Eleven Pvt Ltd 

Sulekal, Koppal 47.5 0 47.5 2024-25 --  

21 Tera Renewables 
India Pvt Ltd 

Tera Renewables 
India Pvt Ltd 

Sulekal, Koppal 50 0 50 2024-25 --  

22 Reliance Jio 
Infocomm Ltd 

Reliance Jio 
Infocomm Ltd 

Dummanasur, Beedar 50 0 50 2024-25 --  

23 Shahi Exports Pvt. 
Ltd. 

Shahi Exports Pvt. 
Ltd. 

Alimbur, Beedar 30 0 30 2024-25 --  

24 Zerach Solar Pvt Ltd Zerach Solar Pvt Ltd Shanvasapura, Bellary 50 0 50 2024-25 --  

25 Athani Solar Power 
Pvt. Ltd. 

Athani Solar Power 
Pvt. Ltd. 

Hosahonnathi, Haveri 50 0 50 2024-25 --  
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S.  
No. 

Name of the Project Name of the 
Developer 

Project location(Village/ 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

26 Raibag Solar Power 
Pvt. Ltd. 

Raibag Solar Power 
Pvt. Ltd. 

Achanur, Bagalkote 50 0 50 2024-25 --  

27 Hallur Solar Power 
Pvt. Ltd. 

Hallur Solar Power 
Pvt. Ltd. 

Javalgera, Raichur 50 0 50 2024-25 --  

28 IRPL 500 MW Solar 
Power Plant Pavagada 

Ircon Renewable 
Power Limited 

Tumkur 500 0 500 30.09.2024 --  

29 Decentralized solar 
projects of 300 MW in 
Pavagada Solar Park 

Karnataka Solar 
Power Development 
Corporation Limited 

Tumkur 0 0 0 31.12.2025 -- 300 MW 
capacity is 

under 
development. 

30 Isharays Energy One 
Private Limited 

Sunsource Energy 
Private Limited 

Koppal 50 0 50 31.03.2024 --  

31 TPREL 300 MW 
Koppal Solar Project 

Tata Power 
Renewable Energy 
Limited 

Koppal  300 0 300 31.10.2024 --  

32 TPREL 500 MW 
Koppal Solar Project 

Tata Power 
Renewable Energy 
Limited 

Koppal  500 0 500 01.10.2024 --  

33 TPREL 170 MW 
Koppal Solar Project 

Tata Power 
Renewable Energy 
Limited 

Koppal  170 0 170 31.10.2024 --  

 Total: 3007.5 133.88 2873.62    

                                    
Note:  Projects aggregating to 361.22 MW with individual Project capacity less than 25 MW, are also Under-Construction. 
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                                    Details of Under-construction Wind Projects in Karnataka State (other than SECI and CPSUs) 

S.  
No. 

Name of the Project Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

1 - Fortune Five Mineral 
Exports (P) Limited 

Bommasagar, Santagiri 
and Aantagiri, Bagalkote 

30 0 30 2023-24 --  

2 - Alur Renewable Energy 
Private Limited 

Kalabilagi, Bagalkote 34 0 34 2023-24 --  

3 - Gothe Renewable 
Energy Private Limited 

Gothe and Kajibilagi, 
Bagalkote 

40 0 40 2023-24 --  

4 - Green Infra Wind 
Energy Limited 

Uttangi, Bellary 40 0 40 2023-24 --  

5 - Green Infra Wind Power 
Generation Limited 

Dasaraahlli, Kohilagatti, 
Vitrapuram, Bellary 

44 0 44 2023-24 --  

6 - Atria Wind Power (K1) 
Private Limited 

Ayyanahalli, Bellary 37.5 0 37.5 2024-25 --  

7 - Cyclic Energy Power 
Private Limited 

Bellary 0 0 0 2025-26 -- 91.2 MW capacity 
is under 

development. 

8 - ReNew Green Energy 
Solutions Private 
Limited  

Bellary 0 0 0 2025-26 -- 90 MW capacity 
is under 

development. 

9 - Green Infra Wind 
Energy Limited 

Bellary 0 0 0 2025-26 -- 50.4 MW 
capacity is under 

development. 
10 - Integrum Energy 

Infrastrcture Private 
Limited 

Bellary 0 0 0 2025-26 -- 25 MW capacity 
is under 

development. 
11 - Doddanavar Global 

Energy Private Limited  
Chichani, Belagavi 0 0 0 2025-26 -- 32 MW capacity 

is under 
development. 
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S.  
No. 

Name of the Project Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

12 - Manikwadi Renewable 
Energy Private Limited 

Manikwadi, Belagavi 80 0 80 2023-24 --  

13 - Gamesa Renewable 
Private Limited 

Nelganti, Belagavi 50 0 50 2023-24 --  

14 - Hattarwat Wind Energy 
Private Limited 

Beedarhalli, Hattarwat, 
Wadral , Belagavi 

59.8 0 59.8 2023-24 --  

15 - Hattarwat Wind Energy 
Private Limited 

Gondikuppi PF, Vadhatti, 
Hattarwat, Belagavi 

41.4 0 41.4 2023-24 --  

16 - Gamesa Renewable 
Private Limited 

Belagavi 50 0 50 2024-25 --  

17 - Mytrah Vayu (Narmada) 
Private Limited 

Beedar 160 0 160 2023-24 --  

18 - Hero Wind Energy 
Private Limited 

Chittagappa, Beedar 30 0 30 2023-24 --  

19 - Hero Wind Energy 
Private Limited 

Ramathitrtha, Beedar 30 0 30 2023-24 --  

20 - Regen Infrastructure 
and Service Pvt. Ltd. 

Chitradurga 120 0 120 2023-24 --  

21 - Ecoren Heron Winds 
Private Limited 

Chitradurga 25 0 25 2023-24 --  

22 - Kollapur Renewable 
Private Limited 

Chitradurga 210 0 210 2023-24 --  

23 - Vish Wind 
Infrastructure LLP  

Chitradurga & Bellary 0 0 0 2025-26 -- 25.6 MW capacity 
is under 

development. 
24 - Ecogen Developers and 

Consultants Pvt. Ltd. 
Davanagere 0 0 0 2025-26 -- 80 MW capacity 

is under 
development. 
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S.  
No. 

Name of the Project Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

25 - Mahidad Wind Energy 
Private Limited 

Davanagere 0 0 0 2025-26 -- 41.6 MW 
capacity is under 

development. 
26 - CMES Jupiter Private 

Limited 
Davanagere 0 0 0 2025-26 -- 27.1 MW 

capacity is under 
development. 

27 - CMES Jupiter Private 
Limited  

Mallammanahalli, 
Davanagere 

0 0 0 2025-26 -- 27 MW capacity 
is under 

development. 
28 - Gamesa Renewable 

Private Limited 
Dharwad 50 0 50 2023-24 --  

29 - Gamesa Renewable 
Private Limited 

Dharwad & Gadag 40 0 40 2023-24 --  

30 - Sherisha Agriculture 
Private Limited 

Lakshmeshwar, 
Manjlapura and 
Aderkatti, Gadag 

44.5 0 44.5 2023-24 --  

31 - Pavagada Farms Private 
Limited 

Gadag 41 0 41 2023-24 --  

32 - Vish Wind 
Infrastrukture LLP 

Hadli, Hadgoli, Gadag 0 0 0 2025-26 -- 50 MW capacity 
is under 

development. 
33 - Orange Ashok Wind 

Power Private Limited  
Gadag 0 0 0 2025-26 -- 200 MW 

capacity is under 
development. 

34 - Farmers Wind Power 
Resources Pvt. Ltd. 

Hulikoti/Kurtkoti, 
Gadag 

0 0 0 2025-26 -- 36 MW capacity 
is under 

development. 
35 - Siemens Gamesa 

Renewable Power Pvt. 
Ltd. 

Haveri 60 0 60 2024-25 --  
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S.  
No. 

Name of the Project Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

36 - Solar Fields Energy 
Photo Voltaic India Pvt. 
Ltd. 

Mothakapalli, Kalaburgi 30 0 30 2023-24 --  

37 - Thoothukudi Renewable 
Energy Private Limited 

Yadgir RF, Hire Alur, 
Kalaburgi 

60 0 60 2023-24 --  

38 - Vayu Energy Limited Kalaburgi 36 0 36 2023-24 --  

39 - Vayu Energy Limited Kalaburgi & Beedar 29.6 0 29.6 2023-24 --  

40 - Clean Wind Power 
(Tuticorin) Pvt. Ltd. 

Benchmatti, Koppal 150 0 150 2023-24 --  

41 - Sitac Management & 
Development Pvt. Ltd. 

Koppal 40 0 40 2024-25 --  

42 - Cuddalore Bioenergy 
Private Limited 

Tumkur 150 0 150 2023-24 --  

43 - Green Infra Wind 
Energy Limited 

Tumkur 0 0 0 2025-26 -- 50.4 MW 
capacity is under 

development. 

44 - Surya Energy Photo 
Voltaic India Pvt. Ltd. 

Honawada, Kotiyal 
Bannur and Rampur, 
Vijayapura 

120 0 120 2023-24 --  

45 - Faya Green Energy 
Solutions Pvt. Ltd. 

Attugi, Kudgi and 
Yarnal, Vijayapura 

50 0 50 2023-24 --  

46 - Rhymer Urban 
Constructions Pvt. Ltd.  

Telsang and Honawada, 
Vijayapura 

45 0 45 2023-24 --  

47 - SML Electricals India 
Private Limited 

Vijayapura 10.5 0 10.5 2023-24 --  

48 - Avaada KN Green 
Private Limited 

Vijayapura 0 0 0 2025-26 -- 100 MW 
capacity is under 

development.  
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S.  
No. 

Name of the Project Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

49 184 MW Wind 
Portion at Gadag of 
Solar Wind Hybrid 
Project for Ultratech 

ABREL (RJ) Projects 
Limited 

Dharwad  184 0 184 31.05.2025 --  

50 184 MW Wind 
Portion at Koppal of 
Solar Wind Hybrid 
Project for Ultratech 

ABREL (RJ) Projects 
Limited 

Koppal  184 0 184 31.05.2025 --  

51 102 MW Wind 
Portion at Gadag of 
Solar Wind Hybrid 
Project for Hindalco 

Aditya Birla Renewables 
Subsidiary Limited 

Dharwad 102 0 102 31.05.2025 --  

52 102 MW Wind 
Portion at Koppal of 
Solar Wind Hybrid 
Project for Hindalco 

Aditya Birla Renewables 
Subsidiary Limited 

Koppal 102 0 102 31.05.2025 --  

53 Avaada Energy Pvt. 
Ltd. Wind Power 
Project Garjanal 

Avaada Energy Private 
Limited 

Koppal 0 0 0 30.09.2025 -- 300 MW 
capacity is under 

development. 

54 Devpur Renewables 
Private Limited. 

Devpur Renewables 
Private Limited 

Koppal 0 0 0 30.06.2025 -- 300 MW 
capacity is under 

development. 

55 GIWEL KOPPAL-II-
300 MW 

Green Infra Wind 
Energy Limited 

Koppal 0 0 0 01.06.2026 -- 300 MW 
capacity is under 

development. 

56 GIWEL 300 MW 
Hanamsagar 

Green Infra Wind 
Energy Limited 

Koppal  0 0 0 30.06.2025 -- 300 MW 
capacity is under 

development. 

57 GIWEL 300 MW 
Hanamsagar 

Green Infra Wind 
Energy Limited 

Koppal  0 0 0 30.06.2025 -- 300 MW 
capacity is under 

development. 
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S.  
No. 

Name of the Project Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

58 Halvad Renewables 
Private Limited 

Halvad Renewables 
Private Limited 

Gadag 300 0 300 31.12.2024 --  

59 Wind Project 1 400 
MW Tawergera_ 

JSP Green Wind 1 Pvt. 
Ltd. 

Koppal 400 0 400 01.10.2024 --  

60 Kleio Solar Power 
Private Limited 

Kleio Solar Power 
Private Limited 

Koppal  153.6 0 153.6 31.05.2024 --  

61 Nine Renewables 
Power Pvt. Ltd. 
Anaathapuram Wind 
Project 

Project Nine Renewable 
Power Private Limited 

Bangalore 0 0 
 

0 25.06.2025 -- 300 MW 
capacity is under 

development. 

62 Project Ten 
Renewable 150 MW 
Wind Hybrid Power 
Project 

Project Ten Renewable 
Power Private Limited 

Gadag 150 0 150 14.09.2024 --  

63 Nine Renewables 
Power Pvt. Ltd. 
Gadag Wind Project 

Project Nine Renewable 
Power Private Limited 

Gadag  0 0 0 02.06.2025 -- 480 MW 
capacity is 

under 
development. 

64 Solarxl Zeta Energy 
Private Limited 

Solarxl Zeta Energy 
Private Limited 

Gadag  201 0 201 31.03.2025 --  

65 350 MW Aland 
Wind Project 

Solarcraft Power India 7 
Private Limited 

Gulbarga  0 0 0 31.12.2025 -- 350 MW 
capacity is under 

development. 

66 Seven Renewable 
Power Pvt. Ltd. 

Seven Renewable 
Power Private Limited 

Bangalore 150 0 150 30.03.2025 --  

67 TPREL 288MW 
Mudhol Wind Project 

Tata Power Renewable 
Energy Limited 

Bagalkot 288 0 288 31.05.2025 --  

68 TPREL 288 MW 
Mudhol Wind Project 

Tata Power Renewable 
Energy Limited 

Bagalkot 288 0 288 01.10.2024 --  

69 Zenataris 
Renewable Energy 
Pvt. Ltd. 

Ecoren Energy India 
Private Limited 

Bellary 300 0 300 30.11.2023 -- Work in 
progress. 



    62 
 

S.  
No. 

Name of the Project Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

70 TPREL 112MW 
Koppal Wind Project 

Tata Power Renewable 
Energy Limited 

Koppal  112 0 112 01.10.2024 --  

71 TP Saurya Limited 
200 MW Gadag 
Wind Project 

TP Saurya Limited Gadag 200 0 200 31.10.2024 --  

72 TREPL 288 MW 
Gadag Wind Project 

Tata Power Renewable 
Energy Limited 

Bagalkot  288 0 288 01.10.2024 --  

73 TPREL 340 MW 
Gadag Wind Project 

Tata Power Renewable 
Energy Limited 

Gadag  340 0 340 31.10.2024 --  

74 Gudadur 2 Vena Energy Aura 
Private Limited 

Koppal 50 0 50 01.10.2025 -- 50 MW capacity 
is under 

development. 

75 Vanthali 
Renewables Private 
Limited 

Vanthali Renewables 
Private Limited 

Gadag 0 0 0 30.06.2025 -- 140 MW 
capacity is under 

development. 

76 Gudadur 2 Vena Energy Aura Pvt. 
Ltd. 

Koppal  50 0 50 01.10.2024 --  

77 VEH Green Energy 
Private Limited 

VEH Green Energy 
Private Limited 

Koppal  0 0 0 30.06.2025 -- 153.6 MW 
capacity is under 

development. 

78 Wintec Energy 
Private Limited 

Wintec Energy Private 
Limited 

Koppal , 
Karnataka 

0 0 0 31.12.2025 -- 300 MW capacity 
is under 

development. 

79 WYN Renewables 
Private Limited 

WYN Renewables 
Private Limited 

Gadag 0 0 0 30.06.2025 -- 130 MW capacity 
is under 

development. 

Total 5880.9 0 5880.9    

Note:  Projects aggregating to 689.15 MW with individual Project capacity less than 25 MW, are also Under-Construction. 
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                              Details of Under-construction Hybrid Projects in Karnataka State (other than SECI & CPSUs) 

S. 

 No. 

Name of the Project Name of the 

Developer 

Project location 

(Village/ 

District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 170 MW Wind Solar 
Hybrid Project 

CMES Jupiter Private 

Limited  

Belagavi 170 0 

 

170 2025-26 -- Wind: 100 MW 

Solar: 70 MW 

2 61.3 MW Wind Solar 
Hybrid Project 

Clean Max Theia 

Private Limited   

Davanagere 61.3 61.3 

 

 

0 31.08.2023 Commissioned 

on 

20.08.2023. 

Wind: 36.3 MW 

Solar: 25 MW 

3 50 MW Wind Solar 

Hybrid Project 

FPEL Ujwal Private 

Limited  

Shendur, Gondikuppi, 

Belagavi 

50 0 

 

50 2025-26 -- Wind: 29.7 MW 

Solar: 20.3 MW 

4 175 MW Wind Solar 
Hybrid Project 

Hero Rooftop Energy 

Private Limited.  

Gadag 175 0 

 

175 2025-26 -- Wind: 75.6 MW  

Solar:  99.4 MW 

5 204.18 MW Wind 
Solar Hybrid Project 

IRIS  Renewables Two 

Pvt. Limited  

Gadag 204.18 0 

 

204.18 2025-26 -- Wind:  98.7 MW 

Solar: 302.88 MW 

6 25 MW Wind Solar 
Hybrid Project 

TEPSOL Photovoltaic 

Power Ventures Ltd.  

Ballutagi & Gogeri, 

Koppal & Gadag, 

25 0 

 

25 2025-26 -- Wind: 13.2 MW 

Solar: 11.8 MW 

7 25 MW Wind Solar 
Hybrid Project 

Mysore Renewables 

India Private Limited  

Tumkur 25 0 25 2025-26 -- Wind 16.6 MW 

Solar 8.4  MW 

8 50 MW Wind Solar 

Hybrid Project 

Ravindra Energy  

KNSP1  Pvt. Ltd.  

Honwad, Vijayapura 50 0 50 2025-26 -- Wind: 34 MW 

Solar: 16 MW 

9 Amplus Ampere 

Private Limited 

Amplus Ampere 

Private Limited 

Bagalkot 0 0 0 30.09.2026 -- 200 MW capacity 

is under 

development. 

10 Hybrid RE Project in 

Karnataka 

Renew Vayu Energy 

Private Limited 

Gadag 

 

0 0 0 31.03.2026 -- 300 MW capacity 

is under 

development 

11 Serentica Renewables 

India 1 Private Limited 

Koppal  100 0 100 30.09.2024 -- Wind: 204 MW  

Solar: 195.8 MW 
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S. 

 No. 

Name of the Project Name of the 

Developer 

Project location 

(Village/ 

District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion Remarks 

Scheduled Anticipated 

12 Serentica Renewables 

India 1 Private Limited 

300 MW 

Serentica Renewables 

India 1 Private Limited 

Koppal  200 0 200 30.09.2024 -- 

13 Serentica Renewables 

India Pvt. Ltd. – Gadag 

285 MW Hybrid 

Serentica Renewables 

India Private Limited 

Gadag  180 0 180 01.10.2024 -- Wind: 270 MW 

Solar: 200 MW 

14 Serentica Renewables 

India Private Limited 

Gadag  105 0 105 01.10.2024 -- 

15 Serentica Renewables 

India Pvt. Ltd.- Hybrid 

Serentica Renewables 

India Private Limited 

Dharwad 150 0 150 30.06.2025 -- Wind: 174 MW 

Solar: 153 MW 

16 Serentica Renewables 

India Pvt. Ltd. – Gadag 

285 MW Hybrid 

Serentica Renewables 

India Private Limited 

Gadag  50 0 50 31.03.2025 -- Wind: 58 MW 

Solar: 51 MW 

17 Serentica Renewables 

India Pvt. Ltd. - Hybrid 

Serentica Renewables 

India Private Limited 

Dharwad 50 0 50 31.03.2025 -- Wind: 58 MW 

Solar: 51 MW 

18 Serentica Renewables 

India Pvt. Ltd. - Hybrid 

Serentica Renewables 

India Private Limited 

Dharwad 50 0 50 31.03.2025 -- Wind: 58 MW 

Solar: 51 MW 

19 Serentica Renewables 

India Pvt. Ltd. – Gadag 

285 MW Hybrid 

Serentica Renewables 

India Private Limited 

Gadag  50 0 50 31.03.2025 -- Wind: 58 MW 

Solar: 51 MW 

20 Smart Powertech 

Private Limited 

Smart Powertech 

Private Limited 

Gadag 350 0 350 30.12.2025 --  

21 SolarXL Beta Energy 

Private Limited Solar 

Wind Hybrid Project 

Solarxl Beta Energy 

Private Limited 

Koppal 207 0 207 31.12.2024 --  

 Total: 2252.48 61.3 2191.18    

Note:  Projects aggregating to 23.90 MW with individual Project capacity less than 25 MW, are also Under-Construction. 
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                      Details of Under-construction Others (Co-generation & Waste-Energy) Power Projects in Karnataka State 

S.  
No. 

Name of the 
Project 

Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Co generation KPR Sugar  Mills  Ltd. Chinamageri, 
Kalburgi 

49.00 0 49.00 2023-24 --  

2 Co generation KPR Sugar  Mills  Ltd. Alamel, Vijayapura 5.95 0 5.95 2023-24 --  
3 Co generation Badami Sugars Ltd Muttalagere, 

Bagalakot 
12 0 12.00 2023-24 --  

4 Co generation MRN Cane Power (India) 
Ltd 

Kallapura, 
Bagalakot 

5 0 5.00 2023-24 --  

5 Co generation Alagawadi Bheereswara 
Sugars  Pvt Ltd 

Alagawadi, Blagavi 14.4 0 14.40 2024-25 --  

6 Co generation Mellbro Sugars Pvt Ltd Shirur, Bagalkot 11 0 11.00 2024-25 --  
7 Co generation Belgaum Sugars Pvt Ltd Hudali, Belgaum 22 0 22.00 2024-25 --  
8 Co generation MRN Cane Power  & 

Biorefineries Pvt Ltd 
(Pandavapura Sahakari 
Sakkare Kharkane Ltd) 

Pandavapura, 
Mandya  

20 0 20.00 2024-25 --  

9 Waste To Energy MSGP  Infra  Tech Pvt Ltd. Chiguranahalli , 
Bangalore Rural 

11.5 0 11.50 2024-25 --  

10 Co generation Shree Renuka Sugars Pvt 
Ltd 

Havalaga , 
Kalaburgi 

8 0 8.00 2024-25 --  

11 Co generation Shree Renuka Sugars Pvt 
Ltd 

Burlatti, Belagavi 8 0 8.00 2024-25 --  

12 Bio-mass Askins Biofuels Pvt Ltd Alagawadi, Blagavi 7.5 0 7.50 2023-24 --  
13 Co generation Siddasiri Souhard 

Sahakari Niyamit 
Chincholi,  
Kalaburgi 

4 0 4.00 2024-25 --  

14 Co generation Mylar Sugars Pvt Ltd Beerbbi,  Bellary 35 0 35.00 2024-25 --  
15 Co generation Shree Sangama Sahakari 

Sakkare Kharkane 
Hidkal Dyam, 
Belagavi 

14 0 14.00 2023-24 --  

 Total: 227.35 0.00 227.35    
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                                                      Details of Under-construction Small Hydro Power Projects in Karnataka State 

S. 
No. 

Name of the 
Project 

Name of the 
Developer 

Project location(Village/ 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

1 Devaraya MHS V Pram Power Co. Devaraya Anicut, Majjigapura, 
Sri Rangapattana  

0.50 0 0.50 31.12.2024 --  

2 Sampaji  Mythree Power 
Developers 

across right bank low level 
canal from Krishnaraja Sagar 
dam, 1 KM downstream near 
Hongalli, Mandya 

0.25 0 0.25 31.12.2023 --  

3 Markandeya MHS BVH Hydel Pvt Ltd. Markandeya reservoir at 
Shirur, Belgaum 

0.90 0 0.90 02.07.2023 -- Work in 
progress. 

4 Varuna RBC ADD Energy 
Management 
Company Pvt Ltd., 
(SPV), formerly 
Subhash Kabini Power 
Corporation Pvt. Ltd. 

across Varuna low level RBC 
near Kannambadi, Mandya 

4.00 0 4.00 25.01.2024 --  

5 Ghataprabha RBC 
MHS  

Rio Energy Pvt. Ltd. across Ghataprabha Right 
Bank Canal at Hidkal Dam, 
Belgaum 

4.00 0 
 

 

4.00 09.01.2024 --  

6 Chikkamandya Piyadasi Powers across Hebbahalla stream near 
Chikkamandya, Mandya town 

0.20 0 0.20 06.01.2025 --  

7 Kabini LBC  Shri Vikram Sreeram Kabini LBC MHS, Mysore 0.25 0 0.25 19.09.2025 --  

8 Shivanasamudra Balaji Cauvery Hydro across Cauvery River 
(Gaganachukki Falls LBC), 
Sivanasamudram, 
Chamarajnagar 

24.50 0 24.50 20.03.2026 --  

9 Sri 
Shantamallikarjuna 
MHS  

Poorna Pragna 
Infrastructure 

Across Kumaradhara River, 
Mallalli, Kodagu 

10.00 0 10.00 27.03.2026 --  

Total 44.60 0.00 44.60      
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Details of Under-Construction Solar Projects of Madhya Pradesh State (other than SECI, UMREPP and CPSUs) 

S. 
No. 

Name of the 
Project 

Name of the 
Developer 

Project Location 
( Village/District) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 Avaada Energy 
Private Limited 
Solar Project 

Avaada Energy Private 
Limited 

Agar 50 0 50 31.03.2025 --  

2 BLE Agar Malwa 
MP RE Project 

Blue Leaf Energy 
Renewables Private 
Limited 

Agar 235 0 235 30.06.2025 --  

3 Enrich Energy Pvt. 
Ltd. 50MW Solar 
Park  

Enrich Energy Private 
Limited 

East Nimar 50 0 50 31.12.2023 --  

4 60 MW AC Solar PV 
Project of IMC 

Indore Municipal 
Corporation 

West Nimar 60 0 60 31.03.2024 --  

5 Integrate Offshore 
Private Limited 

Integrate Offshore 
Private Limited 

Datia 37.5 0 37.5 14.03.2024 --  

6 Kumudini Power 
Limited 

Kumudini Power 
Limited 

Datia 25 0 25 14.03.2024 --  

7 40 MW Solar Power 
Plant Nigahi 
Northern Coalfields 
Limited Singrauli 

Northern Coalfields 
Limited 

Singrauli 40 0 40 31.12.2023 --  

8 Solar PV Power 
Project  

Powergrid Energy 
Services Limited 

Ujjain 85 0 85 08.06.2024 --  

  Total 582.5 0 582.5    
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                Details of Under-Construction Wind Projects of Madhya Pradesh State (other than SECI, UMREPP and CPSUs) 

 

S. 
No. 

Name of the Project Name of the 
Developer 

Project Location 
(Village/District 

/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 ABEnergia Green 
Hybrid One 

ABEnergia Renewables 
Private Limited 

Agar 99 0 99 31.12.2024 --  

2 Resco Global Wind 
Services Private 
Limited MP 

RESCO Global Wind 
Services Pvt. Limited 
(Inoxgfl Group Co.) 

Agar 
 

411 0 411 31.03.2025 --  

3 ReNew Urja Shachar 
Pvt. Ltd.  

ReNew Power Pvt. Ltd. Ujjain 300 0 300 30.06.2025 --  

4 Sprng Vayu Vidyut 
Private Limited 

Sprng Vayu Vidyut Pvt. 
Ltd. 

Dhar 0 0 0 31.12.2026 -- 100 MW capacity is 
under development. 

5 Sprng Akshaya Urja 
Private Limited B 

Sprng Akshaya Urja 
Private Limited 

Dhar 0 0 0 31.08.2025 -- 188 MW capacity is 
under development. 

6 Sprng Vayu Vidyut 
Private Limited 

Sprng Vayu Vidyut Pvt. 
Ltd. 

Dhar 300 0 300 01.07.2024 --  

7 Sprng Renewable 
Resources Pvt. Ltd. 

Sprng Renewable 
Resources Pvt. Ltd. 

Ujjain 0 0 0 30.06.2027 --  178.2 MW capacity is 
under development. 

8 Sprng Vayu Vidyut 
Private Limited 

Sprng Vayu Vidyut 
Private Limited 

Dhar 100 0 100 01.07.2024 --  

9 Serentica Renewables 
India Pvt. Ltd.-Wind 
Pachora 

Serentica Renewables 
India Private Limited 

Pachora 0 0 0 30.06.2025 -- 260 MW capacity is 
under development 

10 VEH Jayin Renewables 
Pvt. Ltd. 

VEH Jayin Renewables 
Private Limited 

Dhar 151.8 0 151.8 28.08.2024 --  

11 VEH Saur Urja 
Private Limited 

VEH Saur Urja Private 
Limited 

Agar 0 0 0 30.06.2025 -- 163.2 MW capacity is 
under development 

12 VEH Jayin Renewables 
Pvt. Ltd. 

VEH Jayin Renewables 
Private Limited 

Dhar 50 0 50 28.08.2024 --  

 Total 1411.8 0 1411.8    
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                Details of Under-Construction Hybrid (Wind-Solar) Projects of Madhya Pradesh State (other than SECI, UMREPP and CPSUs) 

 

S.NO. Name of the Project Name of the 
Developer 

Project Location 
(Village/District) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 83.4 MW Hybrid 
Project Utcl MP 

ABREL (MP) 
Renewables Limited 

Dhar 83.4 0 83.4 30.08.2023 31.12.2023 Wind: 50.4 MW 
Solar: 33 MW 

 

2 137.02 MW Hybrid 
Project Grasim MP 

ABREL Solar Power 
Limited 

Dhar 137.02 0 137.02 29.09.2023 31.12.2023 Wind: 97.02 MW 
Solar:  40 MW 

 

3 83 MW HYBRID 
PROJECT UTCL MP 

Aditya Birla 
Renewables Energy 
Limited 

Dhar 83 0 83 30.08.2023 31.12.2023 Wind: 54.02 MW 
Solar: 33 MW 

 

4 ABEnergia Green 
Hybrid One 

ABEnergia 
Renewables Private 
Limited 

Agar 181 0 181 31.12.2024 --  

5 CONTINUM MP 
Windfarm 
Development Pvt. Ltd. 

CONTINUM MP 
Windfarm 
Development Pvt. 
Ltd. 

Ratlam 0 0 0 31.12.2025 -- 200 MW capacity is 
under 

development. 

6 VEH Wind Energy 
Private Limited 

VEH Wind Energy 
Private Limited 

Dhar 75 0 75 30.09.2024 --  

 Total 559.42 0 559.42      
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                         Details of Under-construction Solar Projects in Maharashtra State (other than SECI, UMREPP and CPSUs) 

S. 
No. 

Name of the Project Name of the Developer Project location 
(Village /District) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated  

1 179 MW PPA with 
MSPGCL 

Convergence Energy 
Services Ltd. (CESL) 

Various Districts of 
Maharashtra 

179 2.86 176.14 31.03.2023 -- Work in progress 

2 100 MW PSA with 
MSPGCL 

Convergence Energy 
Services Ltd. (CESL) 

Various Districts of 
Maharashtra 

100 0 100 31.03.2023 -- Work in progress 

3 Sakri-I Godrej & Boyce Mfg. 
Co. Ltd  

Sakri , Dhule 25 0 25 31.03.2022 -- Work in progress 

4 Latur Godrej & Boyce Mfg. 
Co. Ltd  

Latur 60 0 60 31.03.2022 -- Work in progress 

5 Floating Solar, Erai SJVN Green Energy Ltd Catchment Area of 
Erai Dam, 
Chandrapur 

105 0 105 30.06.2024 -- Work in progress 

6 100 MW Solar Park at 
Site Dahiwadi 

Enrich Energy Private 
Limited 

Osmanabad 100 0 100 31.12.2023 --  

7 Juniper Green Ray Two 
Pvt. Ltd. 

Juniper Green Ray Two 
Pvt. Ltd. 

Solapur 0 0 0 01.10.2025 -- 350 MW capacity 
is under 

development. 

8 Jalkot 75MW MSEDCL 
Solar Project 

Juniper Green Gamma 
One Private Limited 

Nanded 75 0 75 03.01.2025 --  

9 TPS lands Refex Energy Ltd Various Districts of 
Maharashtra 

52 0 52 31.05.2022 -- Work in progress 

10 Serentica Renewables 
India Pvt. Ltd.  

Serentica Renewables 
India Private Limited 

Solapur 300 0 300 31.03.2025 --  

11 TPREL 330MW Valsang 
Solar Project 

Tata Power Renewable 
Energy Limited 

Solapur 330 0 330 01.10.2024 --  

12 Sakri-II Tata Power Solar 
Systems Ltd 

Sakri, Dhule 25 0 25 31.03.2024 --  

13 184 MW PSA with 
MSPGCL 

Waaree Energies Ltd. Various Districts of 
Maharashtra 

184 0 184 31.03.2023 -- Work in progress 

Total:  1535 2.86 1532.14      

http://mfg.co/
http://mfg.co/
http://mfg.co/
http://mfg.co/


    71 
 

                   Details of Under-construction Wind Projects in Maharashtra State (other than SECI and CPSUs) 
S. 

No. 
Name of the Project Name of the 

Developer 
Project Location  
(Village/District) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 

184 MW Wind Portion at 
Osmanabad of Solar 
Wind Hybrid Project for 
Ultratech 

ABREL (RJ) Projects 
Limited 

Osmanabad 184 0 184 31.05.2025 --  

2 
O2 Renewable Energy III 
Private Limited 

O2 Renewable Energy 
III Private Limited  

Beed 51.3 0 51.3 30.09.2024 --  

3 
Renew Green Energy 
Solutions Private Limited 

Renew Power Pvt. Ltd. Solapur 200 0 200 31.03.2024 --  

4 
300 MW Wind Power 
Project 

Renew Tej Shakti 
Private Limited 

Beed 300 0 300 30.04.2025 --  

5 
Serentica Renewables 
India 4 Pvt. Ltd. Kallam 
350 MW 

Serentica Renewables 
India 4 Private Limited 

Osmanabad 100 0 100 31.12.2024 --  

6 
Serentica Renewables 
India 4 Pvt. Ltd. Kallam 
350 MW 

Serentica Renewables 
India 4 Private Limited 

Osmanabad 100 0 100 31.03.2025 --  

7 
Serentica Renewables 
India 4 Pvt. Ltd. –Kallam 
350 MW 

Serentica Renewables 
India 4 Private Limited 

Osmanabad 150 0 150 31.03.2025 --  

8 
TPREL 101 MW Kallam 
Wind Project 

Tata Power 
Renewable Energy Ltd. 

Osmanabad 101 0 101 01.10.2024 --  

9 
TP Saurya Limited 100 
MW Koral Wind project 

TP Saurya Limited Osmanabad 100 74 26 31.03.2023 31.12.2023  

10 
Suyog Urja Private 
Limited 

Suyog Urja Private 
Limited 

Latur 125 125 0 31.05.2023 Commissioned.  

11 

Serentica Renewables 
India Pvt. Ltd. 200MW 
Kallam 

Serentica Renewables 
India Private Limited 

Solapur 200 0 200 31.03.2025 --  

  Total: 1611.30 199 1412.30    
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                    Details of Under-construction Hybrid Projects in Maharashtra State (other than SECI & CPSUs) 

S.  
No. 

Name of the Project Name of the 
Developer 

Project 
location 
(Village/ 
District) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Avaada Energy Private 
Limited Hybrid Project 
- Solapur 

Avaada Energy 
Private Limited 

Solapur 0 0 0 31.12.2025 -- 50 MW capacity is under 
development. 

2 Renew Green Energy 
Solutions Private 
Limited - Solapur 

Renew Power 
Pvt. Ltd 

Solapur 600 0 600 31.03.2024 30.06.2024  

3 Sprng Vayu Kiran 
Private Limited 

Sprng Vayu Kiran 
Private Limited 

Osmanabad 0 0 0 31.12.2025 -- 400 MW capacity is 
under development. 

4 TSPPL Beed 
Maharashtra Project 

Torrent Power 
Ltd. 

Ahmadnagar 300 0 300 31.12.2024 --  

5 VEH Aarush 
Renewables Pvt. Ltd. 

VEH Aarush 
Renewables 
Private Limited 

Latur 201 0 201 31.12.2024 --  

 
Total: 1101 0 1101    
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                   Details of Under-Construction Solar Projects of Rajasthan State (other than SECI, UMREPP and CPSUs) 

S. 

No. 
Name of the Project Name of the Developer Project Location 

(Village/District 
/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 Avaada RJ Bikaner Pvt. 
Ltd. 

Avaada Energy Pvt. Ltd. Bikaner, 
Rajasthan 

650 0 650 31.03.2025 --  

2 Avaada RJ Bikaner Pvt. 
Ltd. 

Avaada Energy Pvt. Ltd. Bikaner, 
Rajasthan 

50 0 50 31.03.2025 --  

3 ACME Cleantech 
Solutions Pvt. Ltd. 

Acme Solar Holdings 
Pvt. Ltd. 

Bikaner, 
Rajasthan 

0 0 0 31.05.2025 -- 300 MW capacity is 
under development. 

4 ACME Cleantech 
Solutions Pvt. 
Ltd.400MW 

Acme Cleantech 
Solutions Pvt. Ltd. 

Jaisalmer, 
Rajasthan 

0 0 0 16.06.2025 -- 400 MW capacity is 
under development. 

5 ACME Sikar Solar Pvt. 
Ltd. 

Acme Solar Holdings 
Pvt. Ltd. 

Bikaner, 
Rajasthan 

300 0 300 03.10.2023 30.06.2024  

6 ACME Heergarh 
Powertech Pvt. Ltd. 

Acme Heergarh 
Powertech Pvt. Ltd. 

Jodhpur, 
Rajasthan 

0 0 0 16.06.2025 -- 50 MW capacity is 
under development. 

7 AKRIPL Bikaner Solar 1 Ak Renewable Infra Pvt. 
Ltd. 

Bikaner, 
Rajasthan 

0 0 0 30.06.2025 -- 300 MW capacity is 
under development. 

8 110 MW Adept 
Renewable 
Technologies Pvt. Ltd. 

Adept Renewable 
Technologies Pvt. Ltd. 

Bikaner, 
Rajasthan 

110 0 110 30.11.2023 31.01.2024   

9 260 MW Solar Portion 
of Solar Wind Hybrid 
Project for Ultratech 

ABREL (Rj) Projects 
Limited 

Barmer, 
Rajasthan 

260 0 260 31.05.2025 --  

10 Adani Renewable 
Energy Holding Sixteen 
Limited 

Adani Renewable 
Energy Holding Sixteen 
Limited 

Jaisalmer, 
Rajasthan 

180 0 180 31.12.2023 --  

11 Amp Energy Green Six 
100 MW 

Amp Energy Green Six 
Pvt. Ltd. 

Jodhpur, 
Rajasthan 

100 0 100 30.09.2023 30.11.2023  

12 Anboto Solar Pvt. Ltd. Anboto Solar Pvt. Ltd. Barmer, 
Rajasthan 

250 0 250 01.01.2025 --  

13 380 MWac NHPC 
RAJASTHAN 

Altra Xergi Power Pvt. 
Ltd. 

Jaisalmer, 
Rajasthan 

380 0 380 31.12.2023 --  
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No. 
Name of the Project Name of the Developer Project Location 

(Village/District 
/State) 

Project 
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(MW) 
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(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

14 Abu Renewables India 
Pvt. Ltd. 

Abu Renewables India 
Pvt. Ltd. 

Jodhpur, 
Rajasthan 

0 0 0 31.12.2025 -- 340 MW capacity is 
under development. 

15 Cleanmax Gamma Pvt. 
Ltd. Bikaner 

Cleanmax Gamma Pvt. 
Ltd. 

Bikaner, 
Rajasthan 

400 0 400 31.03.2025 --  

16 Cannice renewables 
energy Pvt. Ltd. 

Cannice Renewables 
Energy Pvt. Ltd. 

Barmer, 
Rajasthan 

0 0 0 30.06.2025 -- 320 MW capacity is 
under development. 

17 Eden Renewable Passy 
Pvt. Ltd. 

Eden Renewable Passy 
Pvt. Ltd. 

Ajmer, 
Rajasthan 

300 0 300 31.01.2024 --  

18 FEPL 200MW Bhadla First Energy Pvt. Ltd. Jodhpur, 
Rajasthan 

0 0 0 02.05.2025 -- 200 MW capacity is 
under development. 

19 FEPL 100 MW Bikaner First Energy Private 
Limited 

Bikaner, 
Rajasthan 

0 0 0 30.05.2025 -- 100 MW capacity is 
under development. 

20 Frugal Energy Pvt. Ltd. Frugal Energy Pvt. Ltd. Jaisalmer, 
Rajasthan 

300 0 300 31.03.2025 --  

21 Fatehgarh 4 GICWTL 
Solar 300 MW 

Green Infra Clean 
Wind Technology 
Limited 

Barmer, 
Rajasthan 

0 0 0 31.12.2025 -- 300 MW capacity is 
under development. 

22 Fatehgarh 4 GICSFL 
Solar 300 MW 

Green Infra Clean 
Solar Farms Limited 

Barmer, 
Rajasthan 

0 0 0 01.06.2025 -- 300 MW capacity is 
under development. 

23 GICEGL_Bhadla_III_300 
MW 

Green Infra Clean 
Energy Generation 
Ltd. 

Jaisalmer, 
Rajasthan 

0 0 0 01.06.2025 -- 300 MW capacity is 
under development. 

24 Helia Energy Park Pvt. 
Ltd. 

Helia Energy Park Pvt. 
Ltd. 

Barmer, 
Rajasthan 

200 0 200 31.12.2024 --  

25 Barmer Solar Project Juniper Green Stellar 
Pvt. Ltd. 

Barmer, 
Rajasthan 

365 0 365 31.01.2025 --  

26 Bhadla Solar Project Juniper Green Beta 
Pvt. Ltd. 

Jodhpur, 
Rajasthan 

260 0 260 31.03.2025 --  

27 Juniper Green Cosmic 
Bikaner Project 

Juniper Green Cosmic 
Pvt. Ltd. 

Bikaner, 
Rajasthan 

100 0 100 31.01.2025 --  
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28 Juniper Green Cosmic 
Bikaner Project 

Juniper Green Cosmic 
Pvt. Ltd. 

Bikaner, 
Rajasthan 

150 0 150 31.12.2024 --  

29 Khaba Renewable 
Energy Pvt. Ltd. 

Khaba Renewable 
Energy Pvt. Ltd. 

Barmer, 
Rajasthan 

0 0 0 31.12.2025 -- 300 MW capacity is 
under development. 

30 Khidrat Renewable 
Energy Pvt. Ltd. 

Khidrat Renewable 
Energy Pvt. Ltd. 

Bikaner, 
Rajasthan 

0 0 0 31.12.2025 -- 300 MW capacity is 
under development 

31 300 MW Barsingsar 
Solar Power project 

NLC India Limited Bikaner, 
Rajasthan 

300 0 300 27.09.2024 --  

32 Proteus Energy Pvt. 
Ltd. 

Proteus Energy Pvt. 
Ltd. 

Bikaner, 
Rajasthan 

217 0 217 31.03.2025 --  

33 Nine Renewable Power 
Private Limited Bhadla 
Solar Project 

Project Nine 
Renewable Power Pvt. 
Ltd. 

Bikaner, 
Rajasthan 

0 0 0 11.06.2025 -- 450 MW capacity is 
under development. 

34 ReNew Dinkar Urja 
Private Limited 200 
MW Solar Project 

Renew Solar Power 
Pvt. Ltd. 

Bikaner, 
Rajasthan 

200 0 200 31.05.2024 --  

35 500 MW Solar Power 
Project in Barmer 

Renew Samir Shakti 
Pvt. Ltd. 

Barmer, 
Rajasthan 

300 0 300 31.12.2023 31.03.2025  

36 500 MW Solar Power 
Project in Barmer 

Renew Solar (Shakti 
Five) Pvt. Ltd. 

Barmer, 
Rajasthan 

400 0 400 31.12.2023 31.03.2025  

37 300 MW Solar Power 
Project in Barmer 

Renew Solar (Shakti 
Three) Pvt. Ltd. 

Barmer, 
Rajasthan 

300 0 300 01.07.2023 31.03.2025  

38 210 MW Solar Power 
project 

Renew Surya Pratap 
Pvt. Ltd. 

Jaisalmer, 
Rajasthan 

210 0 210 31.12.2024 --  

39 Sprng Akshaya Urja Pvt. 
Ltd. 

Sprng Akshaya Urja 
Pvt. Ltd. 

Barmer, 
Rajasthan 

0 0 0 30.06.2025 -- 130 MW capacity is 
under development. 

40 Sourya Manthan 
Renewable Energy Pvt. 
Ltd. 

Statkraft India Bikaner, 
Rajasthan 

0 0 0 30.06.2025 -- 100 MW capacity is 
under development. 
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41 Gorbea Solar Pvt. Ltd. Solarpack Corporation 
Tecnologica S.A.U 

Jodhpur, 
Rajasthan 

300 0 300 01.04.2024 --  

42 Saimaa Solar Pvt. Ltd. Saimaa Solar Pvt. Ltd. Bikaner, 
Rajasthan 

0 0 0 15.09.2025 -- 150 MW capacity is 
under development. 

43 Serentica Renewables 
India Pvt. Ltd. 300 MW 
Bikaner II PS 

Serentica Renewables 
India Pvt. Ltd. 

Bikaner, 
Rajasthan 

180 0 180 01.07.2024 --  

44 Serentica Renewables 
India Pvt. Ltd. 300MW 
Bikaner II PS 

Serentica Renewables 
India Pvt. Ltd. 

Bikaner, 
Rajasthan 

220 0 220 31.03.2025 --  

45 Serentica Renewables 
India Pvt. Ltd. 900 MW 

Serentica Renewables 
India Pvt. Ltd. 

Barmer, 
Rajasthan 

300 0 300 31.03.2025 --  

46 Serentica Renewables 
India Pvt. Ltd. 900 MW 

Serentica Renewables 
India Pvt. Ltd. 

Barmer, 
Rajasthan 

300 0 300 31.03.2025 --  

47 Serentica Renewables 
India Pvt. Ltd. 900 MW 

Serentica Renewables 
India Pvt. Ltd. 

Barmer, 
Rajasthan 

300 0 300 31.03.2025 --  

48 Serentica Renewables 
India Pvt. 
Ltd._Hybrid_Bhadla III 

Serentica Renewables 
India Pvt. Ltd. 

Bikaner, 
Rajasthan 

0 0 0 30.06.2025 -- 300 MW capacity is 
under development 

49 Sprng Akshaya Urja Pvt. 
Ltd.A 

Sprng Akshaya Urja 
Pvt. Ltd. 

Jaisalmer, 
Rajasthan 

0 0 0 30.06.2025 -- 100 MW capacity is 
under development 

50 Shikhar Surya One 
Private Limited 

Shikhar Surya (One) 
Private Limited 

Bikaner, 
Rajasthan 

0 0 0 31.12.2025 -- 300 MW capacity is 
under development. 

51 Sprng Energy Pvt. 
Ltd.400 MW 

Sprng Energy Pvt. Ltd. Barmer, 
Rajasthan 

0 0 0 31.12.2025 -- 300 MW capacity is 
under development 

52 Sunsure Solarpark RJ 
One Pvt. Ltd. 

Sunsure Energy Pvt. 
Ltd. 

Bikaner, 
Rajasthan 

50 0 50 15.06.2025 --  

53 300 MW Bhadla 3 Solar 
project 

Solarcraft Power India 
4 Pvt. Ltd. 

Jaisalmer, 
Rajasthan 

0 0 0 16.06.2025 -- 150 MW capacity is 
under development. 
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54 300 MW Bhadla 3 solar 
project 

Solarcraft Power India 
4 Pvt. Ltd. 

Jaisalmer, 
Rajasthan 

0 0 0 16.06.2025 -- 110 MW capacity is 
under development 

55 SC17 Bikaner 3 300 
MW solar project 

Solarcraft Power India 
Pvt. Ltd. 

Bikaner, 
Rajasthan 

0 0 0 31.12.2025 -- 300 MW capacity is 
under development. 

56 Sprng URJA Energy Pvt. 
Ltd. 

Sprng Urja Energy Pvt. 
Ltd. 

Barmer, 
Rajasthan 

0 0 0 31.01.2025 -- 400 MW capacity is 
under development. 

57 Sprng Pavana Urja Pvt. 
Ltd. 

Sprng Pavana Urja Pvt. 
Ltd. 

Barmer, 
Rajasthan 

0 0 0 31.12.2026 -- 400 MW capacity is 
under development. 

58 80 MW Transition 
Energy Services Pvt. 
Ltd. 

Transition Energy 
Services Pvt. Ltd. 

Bikaner, 
Rajasthan 

80 0 80 30.11.2023 --  

 
Total 8012 0 8012  
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                       Details of Under-Construction Hybrid Projects of Rajasthan State (other than SECI & CPSUs) 
 

S.  
No. 

Name of the Project Name of the 
Developer 

Project 
location 
(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 ABC RJ Land 01 
Private Limited 

ABC RJ Land 01 
Private Limited 

Barmer, 
Rajasthan 

380 0 380 31.12.2024 --  

2 390 MW Solar Wind 
PSP Storage Hybrid 
Captive Project for 
Hindalco Industries 
Limited 

Aditya Birla 
Renewables 
Subsidiary 
Limited 

Barmer, 
Rajasthan 

390 0 390 31.05.2025 -- Grid Connected Captive 

3 AMP Energy Green 
Three Private 
Limited 

AMP Energy 
Green Private 
Limited 

Barmer, 
Rajasthan 

50 0 50 31.12.2024 -- Grid Connected Captive 

4 BND Project 1 BN Dispatchable-
1 Private Limited 

Barmer, 
Rajasthan 

0 0 0 30.09.2025 -- 400 MW capacity is under 
development. 

Wind -150 MW 
Solar-250 MW 

 

5 BN Project 1 BN Hybrid Power-
1 Private Limited 

Barmer, 
Rajasthan 

400 0 400 30.06.2025 -- Wind -150 MW 
Solar-250 MW 

6 BN Project 2 BN Hybrid Power-
1 Private Limited 

Barmer, 
Rajasthan 

0 0 0 30.09.2025 -- 400 MW capacity is under 
development. 

Wind -150 MW 
Solar-250 MW 

 

7 300 MW RE Hybrid 
Project 

RABHCO Projects Barmer, 
Rajasthan 

300 0 300 30.04.2025 --  

 Total: 1520 0 1520    
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                        Details of Under-Construction Wind Projects of Tamil Nadu State (other than SECI & CPSUs) 

S.NO. Name of the 
Project 

Name of the 
Developer 

Project Location( 
Village/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 Sprng Akshaya 
Urja Pvt. Ltd. 

Sprng Akshaya 
Urja Pvt. Ltd 

Dindigul, Tamil Nadu 52.8 0 52.8 30.06.2025 --  

2 TPREL 198MW 
Karur Wind 
Project 

Tata Power 
Renewable Energy 
Limited 

Karur, Tamil Nadu 198 0 198 01.10.2024 --  

  Total: 250.8 0 250.8 
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