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FOREWORD 

  

  

        Central Electricity Authority (CEA) has been bringing out Quarterly Review of the progress of works on 

various under construction Thermal Power Projects in the country. The present Quarterly Review, 185th in the 

series (for the period October, 2023 – December, 2023) gives the details of Thermal Power Projects commissioned 

during 12th Plan and onwards. This review also provides up-to-date information in respect of Thermal Power 

Projects under construction and that of Thermal Power Projects targeted/ commissioned   during the FY 2023-

24.   

  

           The Quarterly Review has been brought out by CEA on the basis of data received from various power 

project authorities, visits made by CEA officers to various power projects and discussions held with the 

executing agencies and suppliers of equipment from time to time. Project authorities are requested to intimate 

the latest status of their projects in case the status indicated in this review has changed in any manner, so that 

the same could be incorporated in the subsequent issues.   

  

           CEA whole heartedly welcomes suggestions/ feedback from various stake holders for further 

improvement in the Quarterly Review.   

  

   

  

(Chief Engineer) 

TPM Division, CEA 
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1.0   Executive Summary 
1.1   Units Commissioned during the Current Quarter (October – December, 2023): 

S. 

No 
Project Name Implementing Agency State Boiler & Turbine Make Unit No 

Capacity 

(MW) 

 
Trial Run 

anticipated  at 

the Beginning 

of the year 

Trial Run 

Assessment as   

per latest review 

by CEA 

Capacity 

Achieved 

(MW) 

Actual Date 

of Capacity 

Addition 

STATE SECTOR 

1 Dr. Narla Tata Rao TPS St-V APGENCO Andhra Pradesh SG-BHEL | TG-BHEL U-8 800 Jun-2023 Dec-2023 800 20-12-2023 

PRIVATE SECTOR 

Additional Capacity 

2 Shirpur Thermal Power Plant M/s Jindal Power Ltd. Maharashtra SG-BHEL | TG-BHEL U-2 150 - - 150 22-11-2023 

 

1.2   Thermal Power Projects (Under construction) visited during the current Quarter (October – December, 2023) of FY 2023-24: 

         No site visits could be undertaken. 
 

1.3    Thermal Capacity Addition Target/Achievement for FY 2023-24: 
    (As on 31.12.2023) 

S. No. Project Name  Implementing Agency State Boiler (SG) & Turbine(TG) Make  Unit No 
Targeted 

Capacity (MW) 

Trial Run 

Anticipated  

(as on 01-04-

2023) 

Trial Run 

Assessment  as 

per Latest 

Review by 

CEA 

Capacity 

Achieved 

(MW) 

Actual 

Date of 

Capacity 

Addition 

Latest 
Revised 
Cost of 

the 
Unit 
(Cr.) 

CENTRAL SECTOR 

1 Barh STPP,  St-I NTPC Bihar SG-TPE/DPSI | TG-Power Machines U-2 660 Apr-2023 Jun-2023 660 30.06.2023 7284 

2 Telangana STPP,  St- I NTPC Telangana SG-BHEL | TG-GE 
U-1 800 Jun-2023 Sep-2023 800 05.09.2023 7000 

U-2 800 Jul-2023 Jan-2024   7000 

3 North Karanpura   STPP NTPC Jharkhand 
SG-BHEL (EPC) | TG-BHEL 

(EPC) 
U-2 660 Nov-2023 Jan-2024   5414 

4 Buxar TPP SJVN Bihar SG-L&T (EPC) | TG-L&T (EPC) 
U-1 660 Dec-2023 Jun-2024   5220 

U-2 660 Mar-2024 Sep-2024   5220 

5 Ghatampur TPP NUPPL Uttar Pradesh SG-L&T-MHI | TG-GE 

U-1 660 Jul-2023 Mar-2024   6469 

U-2 660 Oct-2023 May-2024   6469 

U-3 660 Dec-2023 Aug-2024   6469 

6 Khurja SCTPP THDC Uttar Pradesh SG-L&T-MHI | TG-BHEL U-1 660 Feb-2024 Jun-2024   5545 

 Total Central Sector (10) 6880 (10) 6880 (5) 3580 (2) 1460   

STATE SECTOR 
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7 Dr. NarlaTata Rao TPS, St-V APGENCO Andhra Pradesh SG-BHEL | TG-BHEL U-8 800 Jun-2023 Dec-2023 800 20.12.2023 9016 

8 Jawaharpur  STPP UPRVUNL Uttar Pradesh SG-DPSI  (EPC) | TG-DPSI  (EPC) 
U-1 660 Jun-2023 Jan-2024   6160 

U-2 660 Dec-2023 Apr-2024   6160 

9 Obra-C  STPP UPRVUNL Uttar Pradesh SG-DPSI  (EPC) | TG-DPSI  (EPC) 
U-1 660 Jun-2023 Jan-2024   5853 

U-2 660 Jan-2024 Jun-2024   5853 

10 Panki TPS Extn. UPRVUNL Uttar Pradesh 
SG-BHEL (EPC) | TG-BHEL 

(EPC) 
U-1 660 Jan-2024 Sep-2024   6729 

11 North Chennai TPP,  St-III TANGEDCO Tamil Nadu SG-BHEL | TG-BHEL U-1 800 Sep-2023 Mar-2024   8723 

12 Udangudi  STPP,  St-I TANGEDCO Tamil Nadu 
SG-BHEL (EPC) | TG-BHEL 

(EPC) 
U-1 660 Mar-2024 Sep-2024   6538 

13 Yadadri TPS TSGENCO Telangana 
SG-BHEL (EPC) | TG-BHEL 

(EPC) 

U-1 800 Dec-2023 Dec-2024   6909 

U-2 800 Dec-2023 Dec-2024   6909 

14 Bhusawal TPS MAHAGENCO Maharashtra 
SG-BHEL (EPC) | TG-BHEL 

(EPC) 
U-6 660 Jul-2023 Mar-2024   4551 

 Total State Sector (11) 7820 (11) 7820 (5) 3580 (1) 800   

 Total Targeted Capacity (21) 14700* (21) 14700* (10) 7160 (3) 2260   

Additional capacity added during F Y 2023-24       

1)  Kashipur CCPP, Ph-II, M/s Sravanthi Energy Pvt Lld. (SEPL), Uttarakhand, GT-GE,   ST-HTC, China      214 & 13.06.2023 1547 

2)  Shirpur Thermal Power Plant U-2, M/s Jindal Power Ltd., Maharashtra, SG-BHEL, TG-BHEL    150 ^ 22.11.2023 1207 

                                                                                                                        Total Additional Capacity             (2) 364   

                                                                                                                     Grand Total Capacity (Achieved)             (5) 2624   
      
       &   Kashipur CCPP, Ph-II (214 MW) commissioned on 13-06-2023. This is additional capacity addition beyond the targeted capacity of 14700 MW during FY 2023-24.  

       ^   Shirpur Thermal Power Plant U-2 (150 MW) commissioned on 22-11-2023. This is additional capacity addition beyond the targeted capacity of 14700 MW during FY 2023-24.  

        *   Yelahanka CCPP, KPCL (370 MW) has not been included in this capacity. The project has been constructed and its commissioning is pending due to issue of gas availability    

             (Anticipated in Feb.-2024) 
 

1.4   Summary of Thermal Units under construction (As on 31-12-2023) : 

Sector 

Super Critical # Sub-Critical Total  

No. of Projects  

[Units] 
Capacity (MW) 

No. of Projects  

[Units] 
Capacity (MW) 

No. of Projects  

[Units] 

Capacity (MW) 

Central 9 [18] 12,720 0 0 9 [18] 12,720 

State 11 [20] 14,320 1 [1] 370 12 [21] 14,690 

Private 1 [2] 1600 0 0 1 [2] 1,600 

Total 21 [40] 28,640 1 [1] 370 22 [41] 29,010 @ 

# Out of the 21 Supercritical TPPs, 8 projects (16 units) of total capacity 11680 MW are based on Ultra Super critical technology.  

[5 projects (10 units) in Central sector of capacity 7440 MW] 

[2 projects (4 units) in State sector of capacity 2640 MW ]  and  

[1 project (2 Units) in Private sector of capacity 1600 MW]. 
     @ This Capacity includes capacity of 3 hold on projects i.e. Uppur TPS (2x800 MW) & Ennore SCTPP Exp. (1x660 MW) of TANGEDCO and Yelahanka CCPP, 370 MW of KPCL. 

 

************** 
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2.0 Details of Super-critical & Ultra Super-critical Thermal Units Commissioned in the country:               (As on 31.12.2023)       

  

A:  Details of Super Critical Thermal Units Commissioned Year wise(FY) -   

State Project Name Implementing  Agency Unit No 
Capacity 

(MW) 
Actual Date of 

Capacity Addition 

Commissioned during the year 2023-24 

CENTRAL SECTOR 

Bihar Barh STPP St-I NTPC  U-2 660 30.06.2023 

Total Central Sector  660   

STATE SECTOR 

Andhra Pradesh Dr. Narla Tata Rao TPS St-V APGENCO U-8 800 20.12.2023 

Total State Sector  800   

Total Commissioned in 2023-24  1460   

Commissioned during the year 2022-23 

CENTRAL SECTOR 

Jharkhand North Karanpura STPP NTPC  U-1 660 18.01.2023 

Total Central Sector  660   

STATE SECTOR  

Andhra Pradesh  
Sri Damodaram Sanjeevaiah TPP St-
II APPDCL U-1 800 09.03.2023 

Total State Sector  800   

Total Private Sector  0   

Total Commissioned in 2022-23  1460   

Commissioned during the year 2021-22 

CENTRAL SECTOR 

Odisha  Darlipali STPP  NTPC  U-2 800 21.07.2021 

Bihar  Barh STPP-I  NTPC  U-1 660 30.10.2021 

Bihar Nabi Nagar STPP NPGCL U-3 660 06.03.2022 

Total Central Sector  2120  
STATE SECTOR  

Rajasthan  Suratgarh SCTPP  RRVUNL  U-8 660 06.10.2021 
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State Project Name Implementing  Agency Unit No 
Capacity 

(MW) 
Actual Date of 

Capacity Addition 

U.P. Harduaganj TPS Exp-II UPRVUNL U-1 660 29.01.2022 

Total State Sector  1320  
Total Private Sector  0   

Total Commissioned in 2021-22  3440   

Commissioned during the year 2020-21 

CENTRAL SECTOR  

Chhattisgarh  Lara STPP  NTPC  U-2 800 12.07.2020 

MP  Gadarwara STPP  NTPC  U-2 800 16.02.2021 

UP  Meja STPP  JV of NTPC and UP  U-2 660 12.01.2021 

UP  Tanda TPP, St- II  NTPC  U-6 660 31.03.2021 

Bihar  Nabi Nagar STPP  NPGCL  U-2 660 31.03.2021 

Total Central Sector  3580  
Total State Sector  0   

Total Private Sector  0   

Total Commissioned in 2020-21  3580   

Commissioned during the year 2019-20 

CENTRAL SECTOR  

Bihar  Nabi Nagar STPP  NTPC   U-1 660 12.07.2019 

U.P.   Tanda TPP, St-II  NTPC  U-5 660 28.09.2019 

Odisha  Darlipali STPP  NTPC  U-1 800 30.12.2019 

Total Central Sector  2120   

STATE SECTOR  

Odisha  Ib Valley TPP  OPGC  U-3 660 01.07.2019 

Odisha  Ib Valley TPP  OPGC  U-4 660 17.08.2019 

Gujarat  Wanakbori TPP Ext.  GSECL  U-8 800 12.10.2019 

Rajasthan  Suratgarh SCTPP  RRVUNL  U-7 660 15.03.2020 

Total State Sector  2780  
Total Private Sector  0  

 Total Commissioned in 2019-20  4900   

Commissioned during the year 2018-19 

CENTRAL SECTOR  

MP  Gadarwara TPP  NTPC  U-1 800 29.03.2019 
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State Project Name Implementing  Agency Unit No 
Capacity 

(MW) 
Actual Date of 

Capacity Addition 

Maharashtra  Solapur STPP  NTPC  U-2 660 29.03.2019 

Total Central Sector  1460   

STATE SECTOR  

MP  Shri Singhaji TPP, St-II  MPPGCL  U-3 660 18.11.2018 

MP  Shri Singhaji TPP, St-II  MPPGCL  U-4 660 27.03.2019 

Rajasthan   Chhabra TPP Extn  RRVUNL  U-6 660 29.03.2019 

Telangana  Kothagudem TPS, St-VII  TSGENCO  U-1 800 26.12.2018 

Total State Sector  2780   

Total Private Sector  0   

Total Commissioned in 2018-19  4240   

Commissioned during the year 2017-18 

CENTRAL SECTOR  

Maharashtra  Solapur STPP  NTPC  U-1 660 07.04.2017 

Karnataka  Kudgi STPP, Ph-I  NTPC  U-3 800 12.03.2018 

Uttar Pradesh  Meja STPP  JV of NTPC & UPRVUNL  U-1 660 31.03.2018 

Chhattisgarh  Lara TPP  NTPC  U-1 800 23.03.2018 

Total Central Sector  2920   

STATE SECTOR  

Rajasthan  Chhabra SCTPP  RRVUNL  U-5 660 04.04.2017 

Total State Sector  660   

PRIVATE SECTOR  

UP  Paryagraj(Bara) TPP  Prayagraj Power Gen Co. Ltd  U-3 660 22.05.2017 

Total Private Sector  660   

Total Commissioned in 2017-18  4240   

Commissioned  during 12th Plan (Targeted) 

CENTRAL SECTOR 

Chhattisgarh  Sipat-I  NTPC  U-3 660 02.06.2012 

Bihar  Barh -II  NTPC  U-4 660 30.11. 2013 

Bihar  Barh -II  NTPC  U-5 660 04.03. 2015 

Total Central Sector  1980   

STATE  SECTOR  

AP  Damodaram Sanjeevaiah TPS,St-I  APPDL  U-1 800 28.08. 2014 



9  

  

State Project Name Implementing  Agency Unit No 
Capacity 

(MW) 
Actual Date of 

Capacity Addition 

AP  Damodaram Sanjeevaiah TPS,St-I  APPDL  U-2 800 17.03. 2015 

Maharashtra  Koradi TPS Expn.  MSPGCL  U-8 660 30.03. 2015 

Total State Sector  2260   

PRIVATE  SECTOR  

AP  Painampuram TPP  Thermal Power Tech Corp. Ltd  U-1 660 07.02. 2015 

AP  Painampuram TPP  Thermal Power Tech Corp. Ltd  U-2 660 05.09. 2015 

AP  NCC TPP  NCC Power Projects Ltd  U-1 660 12.11. 2016 

AP  NCC TPP  NCC Power Projects Ltd  U-2 660 15.02. 2017 

Gujarat  Mundra UMTPP  Tata Power Co.  U-2 800 25.07. 2012 

Haryana  Jhajjar TPP  (Mahatama Gandhi TPP)  CLP Power India Pvt. Ltd  U-2 660 11.04. 2012 

Maharashtra  Tirora TPP Ph-I  Adani Power Ltd  U-1 660 11.09. 2012 

Maharashtra  Tirora TPP Ph-I  Adani Power Ltd  U-2 660 25.03. 2013 

Maharashtra  Tirora TPP Ph-II  Adani Power Ltd  U-1 660 10.06. 2013 

MP  Sasan UMPP  Reliance Power Ltd.  U-3 660 30.05. 2013 

MP  Sasan UMPP  Reliance Power Ltd.  U-2 660 18.12. 2013 

Punjab  Rajpura TPP ( Nabha)  Nabha Power Ltd  U-1 700 24.01. 2014 

Punjab  Rajpura TPP ( Nabha)  Nabha Power Ltd  U-2 700 06.07. 2014 

Punjab  Talwandi Sabo TPP  M/s Sterlite  U-1 660 17.06. 2014 

Punjab  Talwandi Sabo TPP  M/s Sterlite  U-2 660 30.10. 2015 

Punjab  Talwandi Sabo TPP  M/s Sterlite  U-3 660 29.03. 2016 

U.P  Prayagraj ( Bara) TPP  Prayagraj Power Gen. Co.Ltd ( J.P.Power Ventures)  U-1 660 25.12. 2015 

      U-2 660 06.09. 2016 

Total Private Sector  12100   

Total 12th Plan Target Commissioned  16340   

Additional Units Commissioned in 12th Plan (Not included in the 12th Plan Target)-  

CENTRAL SECTOR 

Karnataka  Kudgi STPP Ph-I  NTPC  U-1 800 25.12.2016 

Karnataka  Kudgi STPP Ph-I  NTPC  U-2 800 23.03.2017 

Maharashtra  Mouda STPP -II  NTPC  U-3 660 28.03.2016 

Maharashtra  Mouda STPP-II  NTPC  U-2 660 18.03.2017 

Total Central Sector  2920   

STATE SECTOR  
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State Project Name Implementing  Agency Unit No 
Capacity 

(MW) 
Actual Date of 

Capacity Addition 

Karnataka  Bellary TPS- St-III  KPCL  U-3 700 01.03.2016 

Karnataka  Yermaus TPP  KPCL  U-1 800 29.03.2016 

Karnataka  Yermaus TPP  KPCL  U-2 800 29.03.2017 

Maharashtra  Koradi TPS Expn.  MSPGCL  U-9 660 28.03.2016 

Maharashtra  Koradi TPS Expn.  MSPGCL  U-10 660 28.12.2016 

Total State Sector  3620   

PRIVATE SECTOR  

Chhattisgarh  Raikheda TPP  GMR Chhattisgarh Energy Ltd.  U-1 685 27.02.2015 

Chhattisgarh  Raikheda TPP  GMR Chhattisgarh Energy Ltd.  U-2 685 28.03.2016 

Gujarat  Mundra UMTPP  Tata Power Co.  U-3 800 16.10. 2012 

Gujarat  Mundra UMTPP  Tata Power Co.  U-4 800 16.01. 2013 

Gujarat  Mundra UMTPP  Tata Power Co.  U-5 800 18.03. 2013 

Maharashtra  Tirora TPP Ph-II  Adani Power Ltd  U-2 660 23.03. 2014 

Maharashtra  Tirora TPP Ph-II  Adani Power Ltd  U-3 660 25.09. 2014 

Rajasthan  Kawai TPP  Adani Power Ltd.  U-1 660 28.05. 2013 

Rajasthan  Kawai TPP  Adani Power Ltd.  U-2 660 24.12. 2013 

MP  Sasan UMPP  Reliance Power Ltd.  U-4 660 25.03. 2014 

MP  Sasan UMPP  Reliance Power Ltd.  U-1 660 21.05. 2014 

MP  Sasan UMPP  Reliance Power Ltd.  U-5 660 24.08. 2014 

MP  Sasan UMPP  Reliance Power Ltd.  U-6 660 19.03. 2015 

MP  Nigri TPP  Jaiprakash Power ventures Ltd  U-1 660 29.08. 2014 

MP  Nigri TPP  Jaiprakash Power ventures Ltd  U-2 660 17.02. 2015 

UP  Lalitpur TPP  Lalitpur power Generation Co. Ltd  U-2 660 08.01. 2016 

UP  Lalitpur TPP  Lalitpur power Generation Co. Ltd  U-1 660 26.03. 2016 

UP  Lalitpur TPP  Lalitpur power Generation Co. Ltd  U-3 660 01.04. 2016 

Total Private Sector  12350   

Total Additional Commissioned in 12th Plan  18890   

Grand Total 12th Plan Commissioned  35230   

Commissioned during 11th Plan 

CENTRAL SECTOR  

Chhattisgarh  Sipat-I  NTPC  U-1  660 28.06.2011  

Chhattisgarh  Sipat-I  NTPC  U-2 660 24.12.2011 
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State Project Name Implementing  Agency Unit No 
Capacity 

(MW) 
Actual Date of 

Capacity Addition 

Total Central Sector  1320   

PRIVATE SECTOR  

Gujarat  Mundra TPP Ph-II  Adani Power Ltd  U-1 660 26.12.2010 

Gujarat  Mundra TPP Ph-II  Adani Power Ltd  U-2 660 20.07.2011 

Gujarat  Mundra TPP Ph-III  Adani Power Ltd  U-1 660 07.11.2011 

Gujarat  Mundra TPP Ph-III  Adani Power Ltd  U-2 660 03.03. 2012 

Gujarat  Mundra TPP Ph-III  Adani Power Ltd  U-3 660 09.03. 2012 

Gujarat  Mundra UMTPP  Tata Power Co.  U-1 800 25.02.2012 

Haryana  Jhajjar TPP (Mahatama Gandhi TPP)  CLP Power India Pvt. Ltd  U-1 660 12.01.2012 

Total Private Sector  4760   

Total Commissioned in 11th Plan  6080   

Total Super-Critical Commissioned   
64,630 MW 
(93 units)   

    

B:  Details of Ultra Super Critical Thermal Units Commissioned Year wise(FY) -   
 

State Project Name Implementing Agency Unit No 
Capacity 

(MW) 
Actual Date of 

Capacity addition 
  Commissioned during the year 2023-24 

CENTRAL SECTOR 

Telangana  Telangana STPP St-I NTPC  U-1 800 05.09.2023  

Total Central Sector  800   

Commissioned during the year 2019-20 

CENTRAL SECTOR 

MP Khargone  STPP St-I  NTPC  U-1 660 29.09.2019  

MP Khargone STPP St-I  NTPC  U-2 660 24.03.2020  

Total Central Sector  1320   

TOTAL ULTRA SUPER-CRITICAL COMMISSIONED  
2,120 MW  
(3 units)  

  

 

 

TOTAL SUPER-CRITICAL & ULTRA SUPER-CRITICAL COMMISSIONED 66750 MW (96 units) 
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3.0   Thermal Capacity Addition (MW) beyond 12th Plan  

Sector 
FY 2017 - 18 FY 2018-19 FY 2019-20 FY 2020-21 FY 2021-22 FY 2022-23 FY 2023-24 

Target  Achievement  Target   Achievement  Target  Achievement Target  Achievement Target  Achievement  Target Achievement Target Achievement 

Central 4880 3670 2760 1960 6040 3940 5790 4080.00 5400 2370 3580 660 6880 1460 

State 3546.15 1260 4506.15 2849.755 4256.15 2780 4276.15 846.15 4360 1590 2770 800 7820 800 

Private 2940 3780 0 972 0 45 525 0 525 525 0 0 0 364 

Total 11366.15 8710 7266.15 5781.755 10296.15 6765 10591.15 4926.15 10285 4485 6350 1460 14700 2624 

  

3.1   Thermal Capacity Addition Target / Achievement for the FY 2022-23:            

S.No.   Project Name   State  District  Implementing  
Agency  Equipment (BTG) Supplier  Unit 

No.  
Capacity  

(MW)  

Original  
Commissioning  

Schedule  

Anticipated Trial Run    Capacity 
achieved  

(MW)   

Date of 
Capacity 
addition   

Latest 
Revised 
Cost of 

the Unit 
(Cr.) 

at the  
beginning of 

Year  

as per latest 
review  

CENTRAL SECTOR          

1  Barh STPP-I   Bihar Patna NTPC 
Boiler:TPE/ DPSI, TG: Power 
Machine, Russia U-2 660 Dec-10 Dec-22 Apr-23 

  
7104 

2  North Karanpura STPP Jharkhand Chatra NTPC 
BTG: BHEL 

U-1 660 Jun-18 May-22 - 660 18.01.2023 5414 

3  Ghatampur TPP Uttar Pradesh Kanpur Nagar NUPPL Boiler : L&T-MHI, TG : GE  U-1 660 May-20 Dec-22 Jul-23   6469 

4  Telangana STPP St- I Telangana 
Peddapalli 

NTPC 
Boiler :BHEL, TG: GE 

U-1 800 May-20 Aug-22 Apr-23 
  5499 

U-2 800 Nov-20 Feb-23 Jun-23 
  5499 

 Total Central Sector     3580        660    

STATE SECTOR         

5 
Dr. Narla Tata Rao 

TPS,  St-V 

Andhra 

Pradesh 
Krishna APGENCO BTG: BHEL U-1 800 Apr-19 Jul-22 Jun-23   7587 

6 North Chennai TPP, St-

III 

Tamil Nadu 
Thiruvallur 

TANGEDCO BTG:  BHEL U-1 800 
Apr-19 

Oct-22 Sep-23 
  

8723 

7 Yelahanka CCPP Karnataka Bengaluru KPCL EPC: BHEL GT+ST 370 Feb-18 Sep-22 Jun-23 
  2315 

8 Sri Damodaram 

Sanjeevaiah TPP St-II 
Andhra  Pradesh 

SPSR 

Nellore 
APPDCL EPC: BHEL U-1 800 Jun-19 Apr-22 - 800 09.03.2023 8751 

 Total State Sector     2770         800    

PRIVATE SECTOR       
 NIL 

 Total Private Sector      0         0     

 Total Thermal Capacity Addition Target     6350         1460    
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3.2   Thermal Capacity Addition Target / Achievement for the FY 2021-22:            

S.No.   Project Name   State  District  Implementing  
Agency  Equipment (BTG) Supplier  Unit 

No.  
Capacity  

(MW)  

Original  
Commissioning  

Schedule  

Anticipated Trial Run    Capacity 
achieved  

(MW)   

Date of 
Capacity 
addition   

Latest 
Revised 

Cost of the 
Unit (Cr.) 

at the  
beginning of 

Year  

as per latest 
review  

CENTRAL SECTOR          

1  Barh STPP-I   Bihar  Patna  NTPC  Boiler: DPSI TG: Power 
Machine Russia  U-1  660  Aug'09  Jul'21  -  660  30.10.2021  

7104 

2  Darlipalli STPP  Odisha  Sundergarh  NTPC  SG : BHEL,   
TG : Toshiba  U-2  800  Jun'18  Aug'21  -  800  21.07.2021  

6870 

3  Nabi Nagar  TPP   Bihar  Aurangabad  BRBCL (JV of NTPC & Railways)  BHEL  U-4  250  Nov'13  Aug'21  -  250  10.11.2021  2642 

4  Rourkela TPP-II 
Expansion  Odisha  Sundergarh  NSPCL  (JV of  

NTPC & SAIL)  BHEL  U-1  250  Dec'18  Sep'21  *     1892 

5  Nabi Nagar STPP   Bihar  Aurangabad  NPGCL (JV of NTPC & BSPGCL)  SG : BHEL,   
TG : Alstom  U-3  660  Jan'18  Oct'21  - 

660   06.03.2022 
6471 

6  North Karanpura 
STPP  

Jharkhand  Chatra  NTPC  BHEL  U-1  660  Feb'18  Oct'21  Jun'22      5414 

7  Ghatampur TPP  U.P.  Kanpur  NUPPL (JV of NLC & UPRVUNL)  SG : MHPS Boilers Pvt. Ltd.,  
TG : Alstom -Bharat Forge   U-1  660  Apr'20  Mar'22  Dec'22      6469 

8  Telangana STPP St- 
I   Telangana  Karim Nagar  NTPC  SG : BHEL,    

TG : Alstom-Bharat Forge  U-1  800  Jan'20  Mar'22  Aug'22      5499 

9  Barh STPP-I   Bihar  Patna  NTPC  Boiler: DPSI TG: Power 
Machine Russia  U-2  660  Aug'09  Mar'22  Dec'22      7104 

Total Central Sector     5400         2370    

STATE SECTOR         

1  Suratgarh SCTPP  Rajasthan  Sri Ganga 
Nagar   RRVUNL  SG : Alstom,   

TG : Siemens  U-8  660  Dec'16  Jun'21  -  660     
06.10.2021 5676 

2  Bhadradri TPP   Telangana  Bhadradari-  
Kothagudem  TSGENCO  BHEL  U-4  270  Sep'17  Sep'21  -  270  

09.01.2022  2629 

3  Harduaganj TPS 
Exp-II     U.P.  Aligarh  UPRVUNL  SG : Doosan,    

TG : Toshiba-JSW  U-1  660  Jun'19  Jul'21  -  660  
29.01.2022  6012 

4  
Sri Damodaran 
Sanjeevaiah  
TPP St-II   

A. P.  Nellore  APGENCO  BHEL  U-1  800  Mar'19  Jul'21  
May’22      

8751 

5  North Chennai TPP 
St-III   

Tamil 
Nadu  Thiruvallur  TANGEDCO  SG : Alstom,   

TG : Siemens  U-1  800  Mar'19  Dec'21  Oct'22      8723 

6  Yelahanka CCPP   Karnataka  Bangalore  KPCL  BHEL  GT+ST  370  Mar'18  Sep'21  Aug'22      2315 

7  Dr.Narla Tata Rao 
TPP St-V  

A. P.  Vijayawada  APGENCO  BHEL  U-1  800  Jun'19  Oct'21  Jul'22      7587 

Total State Sector     4360          1590     

PRIVATE SECTOR        
1  Tuticorin TPP  St-IV   TamilNadu  Thoothukudi   SEPC  BHEL  U-1  525  Sep'18  May'21  -  525  30.11.2021  3778 

 Total Private Sector      525          525     

 Total Thermal Capacity Addition Target  10285         4485    

*Rourkela TPP-II Expansion is a  captive  power  project and is not  to be added  in  Capacity addition, hence as such not being monitored by CEA. However, as per the information received from developer, the trial run of 
this unit has been completed on 29.03.2022.  
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3.3   Thermal Capacity Addition Target/ Achievement for the Year 2020-21 :  

State  Project Name  
  

Implementing 
Agency  

  
Equipment  

(BTG)  
Supplier  

LOA Date  Unit No.  Fuel  Targeted Cap.  
(MW)  

Org.  
COD  

Sched.  

Ant. Trial Run/  
COD at the  

Beginning of the 
year  

Achieved Cap.  
(MW)  

Actual/ Ant. Date of Capacity  
Addition  

CENTRAL SECTOR         

Chhattisgarh  Lara STPP  NTPC  SG-Doosan,     
TG-BGR Hitachi  Dec-12  U-2  Coal  800  May-17  Aug – 20   800  12.07.2020(A)  

M.P.  Gadarwara  STPP  NTPC  BHEL  Mar-13  U-2  Coal  800  Sep-17  Sep – 20  800  16.02.2021(A)  

U.P.  Meja STPP  MUNPL (JV of  
NTPC & UPRVUNL)  

SG-BGR Energy, 
TG-Toshiba  Apr-12  U-2  Coal  660  Feb-17  Oct – 20  660  12.01.2021(A)  

Tamil Nadu  Neyveli New TPP  NLC  BHEL  Jun-11  U-2  Lignite  500  Sep-18  Oct-20  500  03.02.2021(A)  

Odisha  Darlipalli STPP St-I  NTPC  SG-BHEL,          
TG-Toshiba,  Feb-14  U-2  Coal  800  Nov-17  Nov – 20  -  Slipped due to Covid pandemic.  

Bihar  Barh STPP Stage - I  NTPC   Russian  Mar-05  U-1  Coal  660  Aug-09  Nov – 20  -  Slipped due to Covid pandemic.  

U.P.  Tanda TPP St- II  NTPC  SG-L&T            
TG- Alstom  Sep-14  U-6  Coal  660  Sep-17  Dec – 20  660  31.03.2021(A)  

Bihar  Nabi Nagar STPP   NPGCPL (JV of 
NTPC & BSPGCL)  

SG-BHEL,           
TG-Alstom  Jan-13  U-2  Coal  660  Jan-17  Jan – 21  660  31.03.2021(A)  

Bihar  Nabi Nagar TPP   BRBCL (JV of NTPC 
& Railway)  BHEL  Jan-08  U-4  Coal  250  Apr-12  Feb – 21  -  Slipped due to Covid pandemic.  

  Total Central Sector      5790      4080     
STATE SECTOR          
Assam  Namrup      CCGT   APGCL  BHEL  Feb-09  ST  Gas  36.15  Jan-12  Jun-20  36.15  17.05.2020(A)  
Telangana  Bhadradri TPP  TSGENCO  BHEL  Mar-15  U-1  Coal  270  Mar-17  Jun-20  270  05.06.2020(A)  
Telangana  Bhadradri TPP  TSGENCO  BHEL  Mar-15  U-2  Coal  270  May-17  Aug-20  270  07.12.2020(A)  

Karnataka  Yelahanka CCPP   KPCL  BHEL  Nov-15  GT+ST  Gas  370  Mar-18  Nov-20  -  Slipped due to Fire accident & 
Covid pandemic  

A.P.  Dr.Narla Tata Rao TPS   
Stage-V  APGENCO  BHEL  Oct-15  U-8  Coal  800  Jul-19  Nov-20  -  Slipped due to Covid pandemic.  

A.P.  Sri Damodaran TPS Stage II  APPDCL  BHEL  Nov-15  U-8  Coal  800  Jun-19  Dec-20  -  Slipped due to Covid pandemic.  

Rajasthan  Suratgarh SCTPP  RRVUNL  SG-Alstom, 
TGSiemens  Mar-13  U-7  Coal  660  Jul-16  Dec-20  -  Slipped due to Covid pandemic.  

Tamil Nadu  North Chennai TPS  TANGEDCO  SG-Alstom, 
TGSiemens  Jan-16  U-1  Coal  800  Jul-18  Dec-20  -  Slipped due to Covid pandemic.  

Telangana  Bhadradri TPP  TSGENCO  BHEL  Mar-15  U-3  Coal  270  Jul-17  Dec-20  270  26.03.2021(A)  

  Total Sector Sector          4276.15      846.15     
PRIVATE SECTOR          
Tamil Nadu  Tuticorin TPP Stage IV  SEPC Power P. Ltd  BHEL  Jan-14  U-1  Coal  525  Oct - 18   Jan - 21  -  Slipped due to Covid pandemic  

                                                                                Total Private Sector      525      0     

                 TOTAL THERMAL CAPACITY ADDITION (2020-21)      10591.15      4926.15     
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3.4   Thermal Capacity Addition Target/ Achievement for the Year 2019-20 :  
State Project Name Implementing  

Agency 
Equipment 

Supplier 
Unit No. Targeted 

Cap.          
(MW) 

Anti. Comm 
Date at 

beginning of 
year 

Anti. 
Comm 

Date (At 
present) 

Actual Date 
of Capacity 

addition 

Capacity 
Achieved 

(MW) 

COD 

CENTRAL SECTOR                  

Bihar New Nabi Nagar TPP JV of NTPC & 
BSPGCL 

NON BHEL 1 660 May-19 -  12.07.2019 660.00   

Chhatisgarh Lara STPP NTPC BHEL 2 800 Dec-19 Slipped -- ---  

MP Gadarwara STPP,St-I NTPC BHEL 2 800 Dec-19 Slipped --- ---  

MP Khargone STPP NTPC BHEL 1 660 Aug-19  29.09.2019  660.00   

MP Khargone STPP NTPC BHEL 2 660 Feb-20  24.03.2020 660.00  

Odisha Darlipali STPP NTPC BHEL 1 800 Aug-19  30.12.2019 800.00  

U.P. Tanda TPP Stage -  II NTPC L&T & MHI 1 660 Sep-19  28.09.2020 660.00  

Tamil Nadu Neyveli New TPP NLC BHEL 1 500 Apr-19  21.12.2019 500.00  

Tamil Nadu Neyveli New TPP NLC BHEL 2 500 Oct-19 Slipped -- ---  

TOTAL CENTRAL SECTOR   6040      3940.00  

 STATE SECTOR                  

Andhra Pradesh Dr.Narla Tata Rao TPS   Stage-V APGENCO BHEL 8 800 Feb – 20 Slipped -- ---  

Assam Namrup      CCGT  APGCL BHEL ST 36.15 Nov-19 Slipped --- ---  

Gujarat Wanakbori TPS Extn. GSECL BHEL  800 Nov-19  12.10.2019 800.00  

Karnataka Yelahanka CCPP  KPCL BHEL GT+ST 370 Nov - 19 Slipped ---   ----  

Odisha Ib valley TPP  OPGC BHEL 3 660 Apr – 19  01.07.2019     660.00  

Odisha Ib valley TPP OPGC BHEL 4 660 Jul - 19  17.08.2019 660.00   

Rajasthan Suratgarh SCTPP RRVUNL L&T & MHI 7 660 Nov -19  15.03.2020  660.00   

Telangana Bhadradri TPP TGENCO BHEL 1 270 Jan - 20 Slipped --- -----  

TOTAL STATE SECTOR 4256.15          2780.00  

ADDITIONAL PROJECTS COMMISSIONED                

Private Sector          

MP Niwari TPP BLA Power Ltd Chinese 2    06.06.20219 45.00  

TOTAL  ADDITIONAL PRIVATE SECTOR     45.00  

TOTAL THERMAL CAPACITY IN 2019-20 10296.15    6765.00  
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3.5   Thermal Capacity Addition Target/ Achievement for the Year 2018-19 : 
State Project Name Implementing  Agency Equipment 

Supplier 
Unit 
No. 

Targeted 
Cap.          
(MW) 

Anti. Comm 
Date at 

beginning 
of year 

Anti. 
Comm 

Date (At 
present) 

Actual Date 
of Comm 

Capacity 
Achieved 

(MW) 

COD 

CENTRAL SECTOR 

Assam Bongaigaon TPP NTPC BHEL 3 250 Sept - 18 - 26.03.2019 250  - 

Bihar Nabi Nagar  TPP JV of NTPC &Rly BHEL 3 250 Dec  - 18 - 26.02.2019 250 - 

Bihar New Nabi Nagar  TPP NTPC Alstom-Bharat 
Forge 

1 660 Jan - 19 Jun – 19 
- - - 

MP Gadarwara  TPP NTPC BHEL 1 800 Nov – 18  29.03.2019 800 - 

Odisha Darlipalli STPP NTPC  1 800 Mar - 19 Sept – 19 - - - 

Total Central Sector 2760  1300  

STATE SECTOR 

Assam Namrup  CCGT APGCL  BHEL ST 36.15 Feb - 19 Sept – 19 - - - 

MP Shri Singhaji TPP St-II  MPPGCL L&T 3 660 Sept – 18 - 18.11.2018 660 - 

MP Shri Singhaji TPP St-II  MPPGCL L&T 4 660 Feb – 19 - 27.03.2019 660 - 

Odisha Ib valley TPP OPGC BHEL 3 660 Mar – 19 Jun - 19 - - - 

Rajasthan Chhabra TPP Extn RRVUNL L&T 6 660 Dec – 18 - 29.03.2019 660 - 

Rajasthan Suratgarh SCTPP             RRVUNL BHEL 7 660 Dec - 18 Aug – 19 - - - 

Karnataka Yelahanka CCPP  KPCL BHEL  GT+ST 370 Oct - 18 Aug – 19 - - - 

Telangana Kothagudem TPS St-VII TSGENCO BHEL 1 800 Dec - 18 - 26.12.2019 800 - 

Total State Sector 4506.15  2780  

PRIVATE SECTOR 0  0  

TOTAL THERMAL CAPACITY ADDITION 7266.15  4080  

ADDITIONAL PROJECTS 
CENTRAL SECTOR 

Maharashtra Solapur STPP NTPC BGR 2 - - - 29.03.2019 660 - 

Total Central Sector 660  

STATE SECTOR          

Assam Lakwa Replacement Power Project. APGCL Others 1 to 7 - - - 26.04.2018 69.76 - 

Total State Sector 69.76  

PRIVATE SECTOR 
MP Mahan TPP  ESSAR  Chinees 2 - - - 07.10.2018 600 - 

Chhattisgarh Uchpinda TPP R K M POWERGEN Chinees 4 - - - 20.03.2019 360 - 

WB Dishergarh TPS IPCL Others - - - - 27.03.2019 12 - 

Total Private Sector 972  

Total Additional Capacity 1701.76  

TOTAL THERMAL CAPACITY ADDITION IN 2018-19 7266.15  5781.76  
Remarks: 1. Lakwa Replacement Power Project (69.755 MW) had achieved COD on 26.04.18 but the intimation regarding COD  was received in Oct'18. 
               2. Mahan TPP (600MW) was a stressed project.     
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3.6   Thermal Capacity Addition Target/ Achievement for the Year 2017-18:  
State Project Name Implementing  Agency Equipment 

Supplier 
Unit 
No. 

Targeted 
Cap.          
(MW) 

Anti. 
Comm 
Date at 

beginning 
of year 

Anti. 
Comm 

Date (At 
present) 

Actual 
Date of 
Comm 

Capacity 
Achieved 

(MW) 

COD 

CENTRAL SECTOR 

Assam Bongaigaon TPP NTPC BHEL 3 250 Dec-17 Apr-18 
- - - 

Bihar Nabi Nagar TPP JV of NTPC &Rly BHEL 2 250 Apr-17 - 03.04.2017 250.00 10.09.2017 

Bihar New Nabi Nagar TPP  JV of NTPC & BSPGCL NON BHEL 1 660 Aug-17 Mar-18 
- - - 

Chhattisgarh Lara TPP NTPC NON BHEL 1 800 Oct-17 - 23.03.2018  800.00 
- 

Karnataka Kudgi STPP Ph-I NTPC NON BHEL 3 800 Aug-17 - 12.03.2018 800.00 
- 

MP Gadarwara STPP,St-I NTPC BHEL 1 800 Jan-18 Mar-18 
- - - 

Maharashtra Solapur STPP NTPC NON BHEL 1 660 Apr-17 - 07.04.2017 660.00 25.09.2017 

UP Meja  STPP JV of NTPC & UPRVUNL NON BHEL 1 660 Oct-17 - 31.03.2018  660.00 
- 

TOTAL CENTRAL SECTOR  4880  3170.00  

STATE SECTOR 

AP Rayal seema TPP  APGENCO BHEL 6 600 Aug-17 - 12.03.2018 600.00 29.03.2018 

Assam Namrup APGCL BHEL ST 36.15 Feb-18 Mar-18 
- - - 

MP Shree Singaji TPP, St-II MPPGCL NON BHEL 3 660 Dec-17 Jun-18 
- - - 

Rajasthan Suratgarh TPS RRVUNL BHEL 7 660 Nov-17 Feb-18 
- - - 

Rajasthan Chhabra SCTPP RRVUNL L&T & MHI 5 660 Apr-17 - 04.04.2017 660.00 
- 

Rajasthan Chhabra SCTPP RRVUNL L&T & MHI 6 660 Jan-18 Feb-18 
- - - 

Telangana Bhadradri TPP TGENCO BHEL 1 270 Mar-18 May-19 
- - - 

TOTAL STATE SECTOR  3546.15  1260.00  

PRIVATE SECTOR 

Chhattisgarh Akaltara (Naiyara) TPP KSK Mahandi Power Company Ltd CHINESE 3 600 Nov-17 - 18.01.2018 600.00 28.02.2018 

Chhattisgarh Binjkote TPP SKS Power Generation ( 
Chhattisgarh) Ltd 

CHINESE 1 300 May-17 - 25.04.2017 300.00 
- 
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Chhattisgarh Nawapara TPP TRN Energy CHINESE 2 300 May-17 - 18.04.2017 300.00 01.05.2017 

Chhattisgarh Lanco Amarkantak  TPS-II LAP Pvt.  Ltd. CHINESE 3 660 Nov-17 Mar-18 
- - - 

Maharashtra Nasik TPP Ph-I RattanIndia Nasik Power Ltd BHEL 3 270 May-17 - 14.04.2017 270.00 
- 

UP Bara TPP Prayagraj Power Generation Co.Ltd. BHEL 3 660 Aug-17 - 22.05.2017 660.00 26.05.2017 

WB India Power TPP ( Haldia)  Indian Energy Ltd ( Haldia) BHEL 1 150 Apr-17 - 07.06.2017 150.00 
- 

TOTAL PRIVATE SECTOR 2940  2280.00  

 ADDITIONAL PROJECTS COMMISSIONED IN 2017-18 

State Project Name Implementing  Agency Equipment 
Supplier 

Unit 
No. 

Targeted 
Cap.          
(MW) 

Anti. 
Comm 
Date at 

beginning 
of year 

Anti. 
Comm 

Date (At 
present) 

Actual Date 
of Comm 

Capacity 
Achieved 

(MW) 

COD 

CENTRAL SECTOR 

Bihar Barauni Ext. BSEB BHEL 8 
- - - 

11.01.2018 250.00 
- 

Bihar Barauni Ext. BSEB BHEL 9 
- - - 

31.03.2018 250.00 
- 

     ADDITIONAL CENTRAL SECTOR 500.00  

PRIVATE SECTOR 

Maharashtra Nasik TPP Ph-I RattanIndia Nasik Power Ltd BHEL 4 
- - - 

19.05.2017 270.00 
- 

Maharashtra Nasik TPP Ph-I RattanIndia Nasik Power Ltd BHEL 5 
- - - 

30.05.2017 270.00 
- 

Chhattisgarh Uchpinda TPP RKM Powergen Pvt.Ltd. Chinese 3 
- - - 

12.09.2017 360.00 
- 

Maharashtra Shirpur TPP Shirpur Power Pvt. Ltd. BHEL 1 
- - - 

28.09.2017 150.00 
- 

WB India Power TPP ( Haldia)  Indian Energy Ltd ( Haldia) BHEL 2 
- - - 

31.12.2017* 150.00 
- 

Chhattisgarh Binjkote TPP SKS Power Generation ( Chhattisgarh) 
Ltd 

CHINESE 2 
- - - 

28.03.2018 300.00 
- 

     ADDITIONAL PRIVATE SECTOR 1500.00  

GROSS CENTRAL SECTOR   3670.00  

                                                                                  GROSS PRIVATE SECTOR    3780.0  

Grand Total for the year 2017-18 11366.15  8710.00  
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4.0   Capacity Addition During the 12th Plan 

4.1   Original Targeted Capacity Addition Programme (Thermal/Hydro/Nuclear) during 12th Plan (MW) -    

SECTOR  THERMAL  HYDRO  NUCLEAR  TOTAL  

CENTRAL  14877.6  6004  5300  26181.6  

STATE  13922  1608   0  15530  

PRIVATE  43540  3285   0  46825  

TOTAL  72339.6  10897  5300  88536.6  
   

4.2   Actual Capacity Addition (Thermal) vs Revised Targeted Capacity (Thermal) during 12th Plan -   

Year  Revised Targeted Capacity (MW)   Actual Achievement (MW)  % Achievement  

2012-13  15154.3  20121.8  132.78 %  

2013-14  15234.3  16767  110.06 %  

2014-15  14988.3  20830.3  138.98 %  

2015-16      17346.1  22460.6  129.49 %  

2016-17  13440.5  11550.75  85.94 %  

Total   
76163.5  

91730.45  
120.44 %  

 4.3   Actual Achievement Capacity Addition (Thermal/Hydro/Nuclear) during 12th Plan (MW) -   

Year   
Central Sector  

 
State Sector  Private Sector  

 
Total   

Grand   
Total  

Thermal   Hydro  Nuclear  Total  Thermal  Hydro  Total  Thermal   Hydro  Total  Thermal   Hydro  Nuclear    

2012-13  5023.3  374   -  5397.3  3911  66  3977  11187.5  70  11257.5  20121.8  510  -  20631.8  

2013-14  1660  914   -  2574  3322  45  3367  11785  99  11884  16767  1058  -  17825  

2014-15  2659.2  736.01  1000  4395.21  4886.1  0  4886.1  13285  0  13285  20830.3  736.01  1000  22566.31  

2015-16     3295.6  480   -  3775.6  6460  610  7070  12705  426  13131  22460.6  1516  -  23976.6  

2016-17  3230.5  80  1000  4310.5  3622.25  1555  5177.25  4698  24  4722  11550.75  1659  1000  14209.75  

Total  15868.6  2584.01  2000  20452.6  22201.35  2276  24477.35  53660.5  619  54279.5  91730.45  5479.01  2000  99209.46  
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4.4 Year Wise Details of Thermal Capacity Addition in the Country during 12th Plan and Beyond :    
4.4.1 Thermal Capacity Addition Target/ Achievement for the Year 2012-13 :  

State  Project Name  Implementing   Agency  Unit No  LOA Date  BTG  
Supplier  

Targeted    
Cap.   

(MW)  

Actual Cap. 
comm.  
(MW)  

Comm. Date  COD  

Envisaged at the 
beginning of year  

Ant. /Act(A)  

CENTRAL SECTOR          
Chhattisgarh  Sipat -I   NTPC  U-3  Apr-04  Others  660  660  06/12  02.06.12(A)  01.08.2012  
Haryana  Indira Gandhi TPP  APCPL  U-3  Jul-07  BHEL  500  500   12/12   07.11.12(A)  26.04.2013  
Jharkhand  Kodarma TPP  DVC   U-2  Jun-07  BHEL  500  500    12/12  15.02.13(A)  14.06.2014  
Maharashtra  Mouda TPP  NTPC  U-1  Nov-08  BHEL  500  500  07/12  19.04.12(A)  13.03.2013  
Maharashtra  Mouda TPP  NTPC  U-2  Nov-08  BHEL  -  500  -  29.03.13(A)  March 14  
MP  Vindhyachal TPP-IV  NTPC  U-11  Jan-09  BHEL  500  500  07/12  14.06.12(A)  01.03.2013  
MP  Vindhyachal TPP-IV  NTPC  U-12  Jan-09  BHEL  -  500  -  22.03.13(A)  March 14  
TN  Vallur TPP Ph-I  NTECL  U-2  Aug-07  BHEL  500   500  02/13   28.02.13(A)  25.08.2013  
Tripura  Tripura Gas   ONGC  Module-1  Jun-08  BHEL  363.3  363.3  11/12   03.01.13 (A)  04.01.2014  
UP  Rihand TPP-III  NTPC  U-5  Feb-09  BHEL  500  500  06/12  25.05.12(A)  19.11.2012  

   Total Central Sector  4023.3  5023.3      

STATE SECTOR          
Chhattisgarh  Korba West Extn.St.III TPP  CSEB  U-5    -   BEHL  -  500  -  22.03.13(A)  05.09.2013  
Chhattisgarh  Marwa TPP  CSEB  U-1    Apr-08   BHEL  500   -  02/13   Slipped  -  

Delhi  Pragati CCGT - III                      PPCL  GT-3    May-08  BHEL  250  250    08/12  27.06.12(A)  28.10.2013  

Gujarat  
Pipavav CCPP  GSECL  Block-2  Dec-07  BHEL  351  351   01/13  27.03.13(A)  27.03.2013  
Ukai TPP Extn  GSECL  U-6   Sep-07  BHEL  490   490  12/12   05.03.13(A)  08.06.2013  

Rajasthan  
Ramgarh CCGT  RRVUNL  GT   

Aug-09  
BHEL  110   110  01/13   20.03.13(A)  06.12.2013  

Ramgarh CCGT  RRVUNL  ST-1  BHEL  50  -    02/13  Slipped  -  
MP  Satpura TPP Extn.  MPPGCL  U-10  Mar-08  BHEL  250  250    02/13  22.03.13(A)  18.08.2013  

TN  
Mettur TPP Ext  TNEB  U-1  Aug-08  Chinese  600   600   06/12  11.10.12(A)  12.10.2013  
North Chennai Extn.   TNEB  U-2  Aug-08  BHEL  600  600    03/13  09.03.13(A)  08.05.2014  

UP  
Harduaganj Ext  UPRVUNL  U-9  Jun-06  BHEL  250  250  05/12  25.05.12(A)  10.10.2013  
Parichha Extn  UPRVUNL  U-5  

Jun-06  BHEL  
250  250  06/12  24.05.12(A)  17.07.2012  

Parichha Extn  UPRVUNL  U-6   250  250    09/12  11.03.13(A)  18.04.2013  

   Total -State Sector  3951  3911       

PRIVATE SECTOR          

AP  
Simhapuri TPP Ph-1  Madhucon Projects Ltd.  U-2  Jan-09  Chinese  150  150   09/12   02.07.12(A)  15.07.2012  
Thamminapatnam TPP-I  Meenakshi Energy Pvt. Ltd.  U-1  

Aug-09  
Chinese  150  150    08/12  09.09.12(A)  07.10.2012  

Thamminapatnam TPP-I  Meenakshi Energy Pvt. Ltd.  U-2  150   -   11/12  Slipped  -  

Chhattisgarh  
Kasaipalli TPP  M/s ACB (India)  U-2     Nov-08  Chinese  135  135   06/12   21.06.12(A)  21.06.2012  
Salora TPP  M/s Vandna Vidyut  U-1     Nov-08  Chinese  135  -    12/12  Slipped  -  
Swastik Korba TPS  ACB  U-1   -  Others  25  -    06/12  Slipped  -  
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Ratija TPP  SCPL  U-1  -  Chinese  -  50  -  04.02.13(A)  27.02.2013  
State  Project Name  Implementing Agency  Unit No  LOA Date  BTG  

Supplier  
Targeted    

Cap.   
(MW)  

Actual Cap. 
comm.  
(MW)  

Comm. Date  COD  

Envisaged at the 
beginning of year  

Ant. /Act(A)  

Gujarat  

Mundra Ultra Mega TPP                  Tata Power Co.  U-2  May-07  Others  800  800    12/12  25.07.12(A)  28.07.2012  
Mundra Ultra Mega TPP                  Tata Power Co.  U-3  May-07  Others  -  800   -   16.10.12(A)  27.10.2012  
Mundra Ultra Mega TPP                  Tata Power Co.  U-4  May-07  Others  -  800  -  16.01.13(A)  21.01.2013  
Mundra Ultra Mega TPP                  Tata Power Co.  U-5  Jun-07  Others  -  800  -  18.03.13(A)  22.03.2013  
UNO-SUGEN CCPP  Torrent Power Ltd.  Mod-1  -  Others  -  382.5  -  20.01.13(A)  04.04.2013  
Salaya TPP  ESSAR  U-2     Nov-07  Chinese  600  600  08/12  13.06.12(A)  15.06.2012  

Haryana  Jhajjar TPP (Mahatma Gandhi TPP)  CLP Power India Pvt. Ltd.  U-2     Jan-09  Chinese  660  660  04/12  11.04.12(A)  19.07.2012  

Jharkhand  
Adhunik Power TPP  Adhunik Power Co. Ltd.   U-1      May-09  BHEL  270  270    09/12  19.11.12(A)  21.01.2013  
Adhunik Power TPP  Adhunik Power Co. Ltd.   U-2      May-09  BHEL  -  270   -   29.03.13(A)  19.05.2013  
Corporate Power Ltd Ph-I (Maitrishi Usha)  M/s Corporate Power Ltd.  U-1       Dec-09  BHEL  270   -  12/12   Slipped  -  

Maharashtra  

Bela TTP-I  IEPL  U-1  Dec-08  BHEL  270  270    09/12  20.03.13(A)  18.07.2013  
Butibori TPP   Vidarbha Industries Power  U-2    Dec-09  Chinese  300   300  08/12   17.08.12 (A)  04.04.2013  
EMCO Warora TPP  EMCO Energy Ltd. (GMR)  U-1     Sep-09  Chinese  300  300   11/12   07.02.13(A)  19.032013  
Tirora TPP Ph-I                                Adani Power Ltd              U-1    

Feb-08  Chinese  
660  660   08/12   11.09.12(A)  23.09.2012  

Tirora TPP Ph-I                                Adani Power Ltd              U-2  660  660    11/12  25.03.13(A)  30.03.2013  
Tirora TPP Ph-II                                Adani Power Ltd              U-1    660   -   02/13  Slipped  -  
GEPL TPP  GEPL Pvt. Ltd.  U-2  Mar-09  Chinese  -  60  -  28.04.12(A)  -  
GEPL TPP  GEPL Pvt. Ltd.  U-1  -  Chinese  -  60  -  08.09.12(A)  09.05.2012  
Amaravathi TPP Ph-I  Indiabulls  U-1  -  BHEL  -  270  -  25.03.13(A)  03.06.2013  

MP  

Bina TPP  Bina Power Ltd.   U-1    Sep-08  BHEL  250  250    09/12  12.08.12(A)  30.08.2012  
Bina TPP  Bina Power Ltd.   U-2    Sep-08  BHEL    250   -  31.03.13(A)  07.04.2013  

Mahan  Essar Power Ltd.  U-1  -  Chinese    600  -  24.02.13(A)  29.04.2013  

Orissa  
Sterlite TPP   Sterlite Energy Ltd.  U-4  Sep-08  Chinese  600  600  06/12  25.04.12(A)  26.04.2012  
Kamalanga TPP    U-1  -  Chinese    350  -  29.03.13(A)  25.03.2014  

Rajasthan  

Jallipa- Kapurdi TPP             

 Raj west power Ltd (JSW)  

U-5    Mar-07  Chinese  135   135   03/13  05.02.13(A)  05.02.2013  
U-6  Apr-07  Chinese  -  135  -  03.03.13(A)  03.03.2013  
U-7  Jun-07  Chinese  -  135  -  16.03.13(A)  16.03.2013  
U-8  May-07  Chinese  -  135  -  28.02.13(A)  28.02.2013  

TN  Tuticorin TPP  Ind Barath  U-1  -  Chinese  -  150  -  10.03.13(A)  07.02.2013  

   Total -Private Sector  7180  11187.5      

   Total for the year 2012-13  15154.3  20121.8      
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4.4.2   Thermal Capacity Addition Target/ Achievement for the Year 2013-14 :                                                                                                                                                                                                                                                                                                                                              
State  Project Name  Implementing Agency  Unit No  LOA Date  BTG Supplier  Targeted     

Cap. (MW)  
Actual Cap.  

comm.  
(MW)  

Actual  
Comm.  

Date  

At the beginning 
of the year  

COD  

CENTRAL SECTOR       

Bihar  Barh STPP St-II  NTPC  4  
03/08 &      
10/08  

  
BHEL  

660  660  30/11/13  12/13  15.11.2014  

TN  Vallur TPP Ph-I  NTPC/ NTECL/ TNEB-JV  3  07/09  BHEL  500  500  28.02.2014  03/14  26.02.2015  
TN  Tuticorin TPP  NLC/ TNEB-JV  1  01/09  BHEL  500   -  Slipped    03/14  -  
Tripura  Tripura CCGT  ONGC JV  Blk-2  06/08  BHEL  363.3   -  Slipped   09/13  -  
UP  Rihand STPP St-III  NTPC  6  02/09  BHEL  500  500  7/10/2013  12/13  March 2014  
WB  Raghunathpur TPP  DVC  1  12/07  CHINA  600   -   Slipped  03/14  -  

   Total Central Sector  3123.3  1660      

STATE SECTOR       
Chhattisgarh  Marwa TPP  CSEB  1  04/08  BHEL  500  500  30.03.2014  09/13  -  

Delhi  Pragati  St-III CCGT   PPCL  GT-4  05/08  BHEL  250  250  7/5/2013  06/13  27.02.2014  

Delhi  Pragati St-III CCGT   PPCL  ST-2  05/08  BHEL  250  250  26.02.2014  09/13  27.03.2014  
Gujarat  Pipavav JV CCGT  GSECL  Block-1  12/07  BHEL  351  351  05/02/2013  09/13  -  
MP  Shree Singaji TPP(Malwa TPP)   MPPGCL  1  12/08  BHEL  600  600  18/11/2013  06/13  February 2014  
MP  Satpura TPS Extn.  MPPGCL  11  03/08  BHEL  250  250  25/12/2013  10/13  16.03.2014  
Maha-rashtra  Chandrapur TPS Extn.  MAHAGENCO  8  07/08  BHEL  500   -   Slipped  12/13  -  
Rajasthan  Kalisindh TPP  RRVUNL  1  07/08  SEPCO, CHINA  600   -   Slipped  12/13  -  
Rajasthan  Chhabra TPS Extn.  RRVUNL  3  08/08  BHEL  250  250  14/09/13  06/13  19.12.2013  
Rajasthan  Chhabra TPS Extn.  RRVUNL  4  08/08  BHEL  250   -   Slipped  01/14  -  
Rajasthan  Ramgarh CCPP  RRVUNL  ST  08/09  BHEL  50   -   Slipped  12/13  --  
TN  North Chennai TPS Extn.  TNEB  1  08/08  BHEL  600  600  13/09/13  09/13  20.03.2014  

   Total -State Sector  4451  3051      

PRIVATE SECTOR       
AP  Vizag TPP   Hinduja  1  03/10  BHEL  520   -   -  03/14  -  
AP  Thammina-patnam TPP  Meena-kshi Energy  2  08/09  Chinese  150  150  17/04/13  09/13  30.04.2013  
Chhattis-garh  Tamnar TPP  Jindal Power  1  12/08  BHEL  600  600  10.03.2014  03/14  14.03.2014  

Chhattis-garh  Vandana Vidyut TPP  Vandana Vidyut TPP  1  05/08  
BOILER: CETHAR 
VESSELS LTD  TG:  

CNAIC,  CHINA  
135   -   Slipped  06/13  

-  

Chhattis-garh  DB Power TPP  DB Power Ltd  1  05/10  BHEL  600  600  23.02.2014  12/13  03.11.2014  

Chhattis-garh  Swastik Korba TPP  ACB  1  02/10  BOILER: IJT;  
TURBINE: SIEMENS  25   -  Slipped   12/13    

Chhattis-garh  Akaltara TPP  KSK Mahanadi  1  04/09  SEC,CHIINA  600  600  13/08/13  09/13  14.08.2013  
MP  Sasan UMPP  Reliance Power  3  06/08  SEC, CHINA  660  660  30/5/13  05/13     
MP  Sasan UMPP  Reliance Power  2  06/08    SEC, CHINA  660  660  18/12/13  09/13    
Maha-rashtra  Nasik TPP Ph-I  India Bulls  1  11/09  BHEL  270  270  25.02.2014  09/13  29.03.2014  
Maha-rashtra  Dhariwal Infrastructure (P) Ltd.TPP  Dhariwal Infra-structure (P) Ltd.  1  04/10  SEC, CHINA  300  300  3/11/2013  06/13  13.02.2014  
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State  Project Name  Implementing Agency  Unit No  LOA Date  BTG Supplier  Targeted     
Cap. (MW)  

Actual Cap.  
comm.  
(MW)  

Actual  
Comm.  

Date  

At the 
beginning of the 

year  

COD  

Maha-rashtra  Dhariwal Infrastructure (P) Ltd.TPP  Dhariwal Infra-structure (P) Ltd.  2  04/10  SEC, CHINA  300   -  Slipped   12/13    

Maha-rashtra  EMCO Warora TPP  GMR EMCO Energy Ltd.  2  09/09  SEC, CHINA  300  300  27/08/2013  06/13  01.09.2013  

Maha-rashtra  Tirora TPP Ph-II  Adani Power  1  02/08  SCMEC, CHINA  660  660  10/6/2013  06/13  14.06.2013  

Orissa  Derang TPP  Jindal India Thermal Power  1  07/09  BHEL  600   -  Slipped  12/13  -  

Orissa  Kamalang TPP  GMR Energy  2  08/08  SEPCO III, CHNA  350  350  28/09/13  09/13  12.11.2013  

Punjab  Goindwal Sahib TPP  GVK Industries  1  02/09  BHEL  270   -   Slipped  06/13  -  

Punjab  Talwandi Sahib TPP  Sterlite  1  07/09  SEPCO I, CHINA  660   -   Slipped  01/14  -  

   Total -Private Sector  7660  5150      

   Total for the year 2013-14 15234.3  9861      

Additional Capacity Commissioned         

State Sector-         

Tripura  Rokhia GT  
Tripura State Electricity 

Corporation Ltd.)  
9   -  BHEL   -  21  31/08/2013   -  -  

West Bengal  Durgapur TPS Extn  DPL  8  -   BHEL   -  250  31.03.2014   -  -  

    Additional Capacity - State Sector  271        

Private Sector -         

Rajasthan  Kawai TPP  Adani Power Rajasthan Ltd.  1  04/10  Chinese   -  660  28/05/2013   -  31.05.2013  

Rajasthan  Kawai TPP  Adani Power Rajasthan Ltd.  2  04/10  Chinese   -  660  24/12/2013   -  31.05.2014  

MP  BLA Power(Niwari) TPP  BLA Power Pvt.Ltd  1   -  
Boiler –ISGEC 

Turbine- SIEMENS  
 -  45  24/03/2012   -  03.04.2012  

TN  Tuticorin Indbarath  Indbarath Ltd  2     Chinese   -  150  30/12/2013   -  15.03.2014  

Punjab  Rajpura TPP  Nabha Power  1  Jul-10  L&T   -  700  24/01/2014   -  01.02.2014  

Gujarat  Dgen CCPP   Torrent Power  Block-I  Jul-10  Siemens Germany   -  400  12/01/2014   -  -  

Maharashtra  Amaravati TPP Ph-I   India bulls Power Ltd  2  Nov-09  BHEL   -  270  17.02.2014   -  28.03.2014  

AP  Simhapuri TPS Ph-II  Simhapuri Energy Pvt Ltd  3  Mar-10  Chinese   -  150  21.02.2014   -  26.02.2014  

Gujarat  Dgen CCPP   Torrent Power  Block-3  Jul-10  Siemens Germany   -  400  09/03/2014   -   

Orissa  Kamalang TPP  GMR Energy  3  08/08  SEPCO III, CHNA   -  350  21/03/14   -  25.03.2014  

Maha-rashtra  Tirora TPP Ph-II  Adani Power  2  02/08  SCMEC, CHINA   -  660  23/3/2014   -  31.03.2014  

MP  Sasan UMPP  Reliance Power  4  06/08    SEC, CHINA   -  660  25/03/14   -  12.04.2014  

Chhattis-garh  Tamnar TPP  Jindal Power  2  12/08  BHEL   -  600  30.03.2014   -  31.03.2014  

Chhattis-garh  Chakabura TPP  ACBIL  1   -  Chinese   -  30  28.03.2014   -  30.03.2014  

Chhattis-garh  Avantha Bhandar TPP  KWPCL  1  -   BHEL   -  600  31.03.2014   -  01.04.2014  

Maha-rashtra  Butibori TPP Ph-II  Vidarbha Industries Power Ltd  1  -   Chinese   -  300  19.03.2013   -  28.03.2014  

   Additional Capacity - Private Sector  6635      

   Total Additional Capacity   6906      

   Gross Total - State Sector  3322      

   Gross Total - Private Sector  11785      

   Gross Total for the Year 2013-14  16767      
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4.4.3   Thermal Capacity Addition Target/ Achievement for the Year 2014-15 :  
State Project Name Implementing  Agency Equip. Supplier Fuel Unit No LOA date Targeted    

Cap. (MW) 
Actual Cap 

.comm. 
(MW) 

Actual 
Comm. Date 

At the 
beginning of 

the year 

COD 

 CENTRAL SECTOR  

Bihar 

Barh STPP-II NTPC BHEL 
Coal 

U-5 SG:03/2008 
TG:10/2008 

660 660 04.03.2015 Feb-15 18.02.2016 

Muzaffarpur TPS Exp KBUNL (JV of NTPC & BSEB)  BHEL Coal U-3 03/2010 195 195 31.03.2015 Mar-15 18.03.2017 

TN 
Tuticorin TPP NTPL( JV of NLC & TANGEDCO) BHEL Coal U-1 

28.01.09 
500 500 10.03.2015 Oct-14 18.06.2015 

BHEL Coal U-2 500     Feb-15 - 

Tripura Palatana CCPP OTPC (JV of ILFS, ONGC & 
Tripura Govt) 

BHEL 
Gas 

BLK-2 23.06.08 363.3 363.3 16.11.2014 Aug-14 - 

WB Raghunathpur TPP, Ph-I  DVC Chinese Coal U-1  14.12.2007 600 600 24.08.2014 Aug-14 31.03.2016 

 Total Central Sector  2818.3 2318.3  

 STATE SECTOR  

AP 
Damodaram   
Sanjeevaiah TPP 

APPDCL 
Blr- BHEL 
 TG- L&T  

Coal 
U-1 SG:08/2008 

TG:09/2008 
800 800 28.08.2014 Jun-14 05.02.2015 

U-2 800 800 17.03.2015 Jan-15 24.08.2015 

Chhattisgarh Marwa TPP CSPGCL BHEL Coal U-2 11.04.08 500  - Slipped  Dec-14 - 

Maharashtra 

Chandrapur TPS MSPGCL BHEL Coal U-8 25.07.08 500 500 29.03.2015 Oct-14 04.06.2016 

Koradi TPS Expn. MSPGCL L&T Coal U-8 23.09.09 660 660 30.03.2015 Oct-14 16.12.2015 

Koradi TPS Expn. MSPGCL L&T Coal U-9 660  - Slipped  Jan-15 - 

Parli TPS   Expn. MSPGCL BHEL Coal U-8 21.01.09 250  -  Slipped Nov-14 - 

MP Malwa TPP (Shree    Singaji) MPPGCL BHEL Coal U-2 12.12.08 600 600 15.10.2014 Sep-14 01.01.2015 

Rajasthan Kalisindh TPP 

RRVUNL 

Chinese Coal U-1 
09.07.08 

600 600 02.05.2014 Jun-14 01.06.2014 

Kalisindh TPP Chinese Coal U-2 600  -  Slipped Jan-15 - 

Ramgarh CCPP BHEL Gas ST 18.08.09 50 50 01.05.2014 Jul-14 - 

  Chhabra TPP BHEL Coal U-4 20.08.08 250 250 30.06.2014 Jun-14 30.12.2014 

UP Anpara-D TPS UPRVUNL BHEL Coal U- 6 27.10.07 500  -  Slipped Mar-15 - 

 Total State Sector  6770 4260  

 PRIVATE SECTOR  

AP 
Painampuram TPP Thermal Power Tech Corp.Ltd Chinese Coal U-1 09/2010 660 660 07.02.2015 Dec-14 02.03.2015 

Vizag TPP Hinduja  National  Power    
Corp.Ltd 

BHEL 
Coal 

U-1 03/2010 520  -  Slipped Oct-14 - 

Chhattisgarh 

Swastic Korba TPP ACB India Ltd. Blr:ISGEC India                 
TG :Siemens  

Coal 
U-1 29.03.10 25 25 31.03.2015 Nov-14 - 

Salora TPP Vandana Vidyut Ltd Chinese Coal U-1 11/2008 135 135 10.04.2014 Sep-14 01.05.2014 

Bandakhar TPP Maruti Clean coal Chinese Coal U-1  - 300  - Slipped  Jan-15 - 

Maharashtra Amravati TPP Ph-I India Bulls Power Ltd  BHEL Coal U-3 30.11.09 270 270 29.01.2015 Oct-14 03.02.2015 

Maharashtra Nasik TPP     Ph-I India Bulls Realtech BHEL Coal U-2 24.11.09 270  - Slipped  Jul-14 - 

Maharashtra Dhariwal TPP  Dhariwal Infrastucture Ltd Chinese Coal U-2 28.04.10 300 300 28.05.2014 Jun-14 02.08.2014 

Orissa Derang TPP JIPL BHEL Coal U-1 26.07.09 600 600 10.05.2014 Jun-14 06.06.2014 

Punjab Rajpura TPP (Nabha) Nabha Power Ltd L&T Coal U-2 16.07.10 700 700 06.07.2014 Jul-14 01.08.2014 

Punjab Talwandi  Sabo TPP M/s Sterlite Chinese Coal U-1 18.07.09 660 660 17.06.2014 May-14 01.08.2014 

Punjab Talwandi  Sabo TPP M/s Sterlite Chinese Coal U-2 18.07.09 660  - Slipped  Sep-14 - 

WB Haldia  TPP M/s Haldia  Energy Ltd. Chinese Coal U-1 14.09.11 300 300 14.01.2015 Dec-14 28.01.2015 

 Total Private Sector  5400 3650  

 Total target during 2014-15  14988.3 10228.3  
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Additional Capacity Commissioned 

State Project Name Implementing Agency Equip. Supplier Fuel Unit No LOA date Targeted    
Cap. (MW) 

Actual Cap 
.comm. 
(MW) 

Actual 
Comm. Date 

At the 
beginning of 
the year  

COD 

Central Sector- 

TN Neyveli TPS Ph-II Exp NLC BHEL Coal U-2  - 250 24.01.2015 - 22.04.2015 

Tripura Agartala CCPP NEEPCO Thermax gas ST-2  - 25.5 22.03.2015 - - 

Tripura Monarchak gas power 
project 

NEEPCO 
BHEL Gas GT  - 65.4 30.03.2015 - - 

Additional Capacity - Central Sector 340.9    

State Sector- 
Gujarat Dhuvaran CCPP GSECL Siemens 

Germany 
gas Uniit 1  - 376.1 21.05.2014 - - 

Gujarat Sikka TPP Extn GSECL BHEL Coal U-3  - 250 28.03.2015 - 14.09.2015 

Additional Capacity - State Sector 626.1    

Private Sector- 
Gujarat D gen CCPP  Torrent Power Siemens 

Germany 
gas Block-II 02.07.2010 - 400 23.04.2014 - - 

MP Sasan UMPP SPL 
Chinese Coal 

4th Unit 
(Unit-1) 

 - 660 21.05.2014 - 27.05.2014 

MP Sasan UMPP SPL Chinese Coal Unit-5  - 660 24.08.2014 - 26.12.2014 

Chhattisgarh Akaltara TPP KSK Chinese Coal Unit-2  - 600 22.08.2014 - 26.08.2014 

MP Nigrie TPP JPVL L&T Coal Unit-1  - 660 29.08.2014 - 03.09.2014 

Maharashtra Tirora TPP Ph-II Adani Power 
Maharashtra Pvt Ltd 

Chinese Coal Unit-3 05.11.2009 - 660 25.09.2014 - 11.10.2014 

TN Mutiara TPP Coastal Energen Chinese Coal Unit-1 25.02.2009 - 600 02.12.2014 - 23.12.2014 

Chhattisgarh Tamnar TPP (Raigarh) Jindal Power BHEL Coal Unit-3  - 600 07.01.2015 - 15.01.2015 

Orissa Derang TPP JIPL BHEL Coal U-2  - 600 24.01.2015 - 12.02.2015 

WB Haldia  TPP M/s Haldia  Energy Ltd. Chinese Coal U-2  - 300 16.02.2015 - 21.02.2015 

MP Nigrie TPP JP Ventures Ltd Non-BHEL Coal U-2  - 660 17.02.2015 - 21.02.2015 

Chhattisgarh Raikhera TPP GMR Chinese Coal U-1  - 685 27.02.2015 - 01.06.2015 

Maharashtra Amravati TPP Ph-I India Bulls Power Ltd  BHEL Coal U-4 30.11.09 - 270 04.03.2015 - 08.03.2015 

AP Simhapuri Simhapuri Energy Pvt 
Ltd 

Chinese Coal U-4  - 150 07.03.2015 - 31.03.2015 

Maharashtra Amravati TPP Ph-I India Bulls Power Ltd  BHEL Coal U-5 30.11.09 - 270 12.03.2015 - 13.03.2015 

MP Sasan UMPP SPL Chinese Coal Unit-6  - 660 19.03.2015 - 27.03.2015 

Chhattisgarh DB Power TPP DB Power Ltd BHEL Coal Unit-2  - 600 24.03.2015 - - 

Chhattisgarh Tamnar TPP (Raigarh) Jindal Power BHEL Coal Unit-4  - 600 26.03.2015 - - 

Additional Capacity - Private Sector 9635    

Total Additional Capacity 10602  

Gross Capacity - Central Sector  2659.2  

Gross Capacity -State Sector 4886.1  

Gross Capacity - Private Sector 13285  

Gross Capacity for the year 2014-15  20830.3  
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4.4.4   Thermal Capacity Addition Target/ Achievement for the Year 2015-16 :  
State Project Name Implementing Agency Unit No BTG Supplier Cap. (MW)  Anti. Comm.  

( beginning 
of the year) 

Now Anti. 
Comm.  

Cap. Add 
(MW) 

Actual Date 
of Comm. 

COD 

CENTRAL SECTOR 

Assam Bongaigaon TPP NTPC U-1 BHEL 250 06/2015 - 250 22.06.15(A) 01.04.2016 

Bihar Muzafferpur NTPC U-4 BHEL 195 02/2016 03/2016 - - - 

Bihar Nabi Nagar TPP NTPC U-1 BHEL - - - 250 20.03.16(A) 15.01.2017 

Jharkhand Bokaro TPS "Ä" Exp. DVC U-1 BHEL - - - 500 22.03.16(A) 23.02.2017 

Maharashtra Mouda STPP-II NTPC U-3 BHEL - - - 660 28.03.16(A) 01.02.2017 

MP Vindhyachal TPP-V NTPC U-13 BHEL 500 12/2015 - 500 06.08.15(A) 30.10.2015 

Tripura Agratala STG NEEPCO ST-2 Thermax 25.5 05/2015 01/2016 - - - 

Tripura Monarchak CCPP NEEPCO ST BHEL 35.6 08/2015 - 35.6 14.01.16(A) - 

TN Tuticorin TPP NLC U-2 BHEL 500 07/2015 - 500 09.07.15(A) 29.08.2015 

WB Raghunathpur TPP,Ph-I DVC U-2 Chinese 600 01/2016 - 600 18.01.16(A) 31.03.2016 

Total Central  Sector 2106.1  3295.6  

STATE SECTOR 

Chhattisgarh Marwa TPP CSPGCL U-2 BHEL 500 09/2015 02/2016 -   - - 

Gujarat Sikka TPS GSECL U-4 BHEL 250 12/2015 - 250 25.09.15(A) 28.12.2015 

Karnataka Bellary TPS St-III KPCL U-3 BHEL 700 12/2015 01/2016 700 01.03.16(A) 16.09.2017 

Karnataka Yermarus TPP KPCL U-1 BHEL 800 01/2016 02/2016 800 29.03.16(A) 07.03.2017 

Maharashtra Chandrapur TPS MSPGCL U-9 BHEL 500 10/2015 02/2016 500 21.03.16(A) 24.11.2016 

Maharashtra Koradi TPS Expn. MSPGCL U-9 L&T 660 09/2015 02/2016 660 15.03.16(A) 22.11.2016 

Maharashtra Koradi TPS Expn. MSPGCL U-10 L&T 660 02/2016 05/2016 - - - 

Maharashtra Parli TPS MSPGCL U-8 BHEL 250 01/2016 03/2016 250 30.03.16(A) 30.11.2016 

Rajasthan Kalisindh TPP RVUNL U-2 Chinese 600 05/2015 - 600 06.06.15(A) 25.07.2015 

Telangana Singareni TPP Singareni Collieries Co Ltd U-1 BHEL 600 01/2016 03/2016 600 13.03.16(A) 25.09.2016 

Telangana Kakatiya TPS Extn. T GENCO U-1 BHEL 600 12/2015 12/2015 600 31.12.15(A) 24.03.2016 

UP Anpara-D TPS UPRVUNL U- 6 BHEL 500 06/2015 - 500 06.06.15(A) 08.05.2016 

UP Anpara-D TPS UPRVUNL U- 7 BHEL 500 12/2015 02/2016 500 06.03.16(A) 18.10.2016 

WB Sagardighi TPS-Extn West Bengal U-3 BHEL 500 09/2015 12/2015 500 14.12.15(A) - 

WB Sagardighi TPS-Extn West Bengal  U-4 BHEL 500 01/2016 06/2016 - - - 

Total State Sector 8120  6460   

PRIVATE SECTOR 

AP Painampuram TPP Thermal Power Tech Corporation 
Ltd 

U-2 Chinese 660 08/2015 
- 

660 03.09.15(A) 15.09.2015 

AP Vizag TPP Hinduja National Power Corp. Ltd U-1 BHEL 520 10/2015 02/2015 520 27.12.15(A) 11.01.2016 

AP 
Lanco Kondapalli Extn. Ph-III ( 
PS) 

Lanco Kondapalli Power Co.Ltd 
Block-I Others 

- - - 
371 07.08.15(A) 

- 

AP 
Lanco Kondapalli Extn. Ph-III 
(PS) 

Lanco Kondapalli Power Co.Ltd 
Block-II Others 

- - - 
371 05.09.15(A) 

- 

AP Vemagiri CCPP-II (PS) GMR Rajahmundry Energy Ltd. Block-I Others - - - 384 12.09.15(A) - 

AP Vemagiri CCPP-II (PS) GMR Rajahmundry Energy Ltd. Block-II Others - - - 384 05.10.15(A) - 

AP Vizag TPP Hinduja National Power Corp. Ltd U-2 BHEL - - - 520 30.03.16(A) 03.07.2016 

Chhattisgarh Bandakhar TPP M/s Maruti Clean (Chhattisgarh) Ltd. U-1 Chinese 300 06/2015 - 300 19.06.15(A) - 

Chhattisgarh Uchpinda TPP RKM Powergen Pvt. Ltd U-1 Chinese 360 06/2015 - 360 28.10.15(A) 27.11.2015 

Chhattisgarh Uchpinda TPP RKM Powergen Pvt. Ltd U-2 Chinese - - - 360 28.01.16(A) 12.02.2016 
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State Project Name Implementing Agency Unit No BTG Supplier Cap. (MW)  Anti. Comm.  
( beginning 
of the year) 

Now Anti. 
Comm.  

Cap. Add 
(MW) 

Actual Date 
of Comm. 

COD 

Chhattisgarh BALCO TPP BALCO Pvt Ltd U-1 Chinese 300 06/2015 - 300 05.06.15(A) 11.07.2015 

Chhattisgarh BALCO TPP BALCO Pvt Ltd U-2 Chinese 300 09/2015 02/2016 300 24.03.16(A) 30.03.2016 

Chhattisgarh Raikheda TPP GMR U-2 Doosan (Non-BHEL) 685 12/2015 02/2016 685 28.03.16(A)  

Chhattisgarh Salora Vandana Vidyut U-2 Chinese 135 09/2015 2016-17 - - - 

Maharashtra Nasik TPP Ph-I Ratan India (Nasik) Power Ltd U-2  BHEL 270 01/2016 03/2016 - - - 

MP Anuppur TPP Ph-I MB Power(MP) U-1 Chinese 600 06/2015 - 600 20.04.15(A) 20.05.2015 

M.P Seioni TPP Ph-I Jhabua Power Ltd U-1 BHEL - - - 600 22.03.16(A) 03.05.2016 

MP Anuppur TPP Ph-I MB Power(MP) U-2 Chinese - - - 600 30.03.16(A) 07.04.2016 

Orissa Ind Bharat TPP    (Orissa) Ind Barath U-1 Chinese 350 10/2015 01/2016 350 25.02.16(A) 20.07.2016 

Punjab Talwandi Sabo TPP Talwandi Sabo Power Ltd U-2 Chinese 660 06/2015  660 30.10.15(A) 25.11.2015 

Punjab Talwandi Sabo TPP Talwandi Sabo Power Ltd U-3 Chinese 660 12/2015 03/2016 660 29.03.16(A) 25.08.2016 

Punjab Goindwal Sahib TPP GVK Power U-1 BHEL - - - 270 14.02.16(A) 06.04.2016 

Punjab Goindwal Sahib TPP GVK Power U-2 BHEL - - - 270 15.03.16(A) 16.04.2016 

TN ITPCL TPP IL&FS  TN PC.Ltd U-1 Chinese - - - 600 19.09.2015 29.09.2015 

TN Melamaruthur (Mutiara) Coastal Energen U-2 Chinese - - - 600 02.01.16(A) 15.01.2016 

UP Lalitpur TPP Lalitpur power Generation Co. Ltd U-1 BHEL 660 - - 660 26.03.16(A) 01.10.2015 

UP Lalitpur TPP Lalitpur power Generation Co. Ltd U-2 BHEL - 09/2015 - 660 08.01.16(A) 14.10.2016 

UP Prayagraj (Bara ) TPP Prayagraj power Gen. Co. Ltd( 
J.P.Power Ventures) 

U-1 
BHEL 660 10/2015 - 660 25.12.15(A) 29.02.2016 

Total Private Sector 7120  12705  

Total for the year 2015-16 17346.1  22460.6   
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4.4.5   Thermal Capacity Addition Target/ Achievement for the Year 2016-17:  
State Project  Unit Implementing  

Agency 
BTG Supplier Capacity 

(MW) 
Anticipated 
Commng. 
Schedule 

Actual 
date of 
comm. 

Capacity 
Achieved 

COD 

CENTRAL SECTOR 
Bihar Nabinagar TPP U-2 NTPC BHEL 250 12-2016 - - - 

Bihar Kanti TPS St-II U-4 NTPC BHEL 195 09-2016 24.03.2017 195.0 01.07.2017 

Chhattisgarh Lara STPP U-1 NTPC NON BHEL 800 01-2017 - - - 

Karnataka Kudgi TPP U-1 NTPC NON BHEL 800 11-2016 25.12.2016 800.0 31.07.2017 

Maharashtra Mauda STPP-II U-4 NTPC BHEL 660 12-2016 18.03.2017 660.0 18.09.2017 

Tripura Agartala Gas Based Power 
Project 

ST-1 NEEPCO NON BHEL 25.5 06-2016 23.08.2016 25.5 
- 

Total Central Sector 2730.5  1680.5  
 STATE SECTOR 

Assam Namrup CCGT GT APGCL BHEL 70 09-2016 11.01.2017 62.25 - 

Assam Namrup CCGT ST APGCL BHEL 30 09-2016 - - - 

Bihar Barauni TPP, U-8 BSEB BHEL 250 12-2016 - - - 

Chhattisgarh Marwa TPS U-2 CSPGCL BHEL 500 06-2016 15.07.2016 500.0 31.07.2016 

Gujarat Bhavnagar TPP U-1 BECL BHEL 250 06-2016 16.05.2016 250.0 - 

Gujarat Bhavnagar TPP U-2 BECL BHEL 250 08-2016 27.03.2017 250.0 - 

Karnataka Yermarus TPP U-2 KPCL BHEL 800 07-2016 29.03.2017 800.0 06.04.2017 

Maharashtra Koradi TPP U-10 MSPGCL NON BHEL 660 08-2016 28.12.2016 660.0 17.01.2017 

Telangana Singreni TPP U-2 SCCL BHEL 600 06-2016 25.11.2016 600.0 02.12.2016 

West Bengal Sagardighi TPS-II U-4 WBPDCL BHEL 500 09-2016 15.12.2016 500.0 - 

Total State Sector 3910  3622.25  

 PRIVATE SECTOR 

Andhra Pradesh Sembcorp Gayatri 
Pvt.ltd.(NCC TPP) 

U-1 SGPL NON BHEL 660 09-2016 12.11.2016 660.0 17.11.2016 

Andhra Pradesh Sembcorp Gayatri 
Pvt.ltd.(NCC TPP) 

U-2 SGPL NON BHEL 660 12-2016 15.02.2017 660.0 21.02.2017 

Chhattisgarh Nawapara TPP U-1 TRN CHINESE 300 05-2016 14.08.2016 300.0 19.08.2016 

Chhattisgarh Nawapara TPP U-2 TRN CHINESE 300 11-2016 
- - - 

Chhattisgarh Ucchpinda TPP U-3 RKM CHINESE 360 07-2016 
- - - 

Chhattisgarh Binjkote TPP U-1 SKS NON BHEL 300 11-2016 
- - - 

Chhattisgarh Athena Singhitarai TPP U-1 Athena Chhattisgarh NON BHEL 600 10-2016 - - - 

Maharashtra Nashik TPP, Ph-I U-2 Rattan Power BHEL 270 06-2016 15.02.2017 270.0 - 

Maharashtra Nashik TPP, Ph-I U-3 Rattan Power BHEL 270 12-2016 - - - 
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State Project  Unit Implementing  
Agency 

BTG Supplier Capacity 
(MW) 

Anticipated 
Commng. 
Schedule 

Actual 
date of 
comm. 

Capacity 
Achieved 

COD 

Orissa Utkal TPP U-2 Ind Barath NON BHEL 350 07-2016 - - - 

Orissa Lanco Babandh TPP U-1 Lanco Babandh NON BHEL 660 02-2017 - - - 

Tamilnadu ITPCL TPP U-2 ILFS NON BHEL 600 05-2016 18.04.2016 600.0 30.04.2016 

Uttar Pradesh Bara TPP U-2 Jaypee BHEL 660 07-2016 06.09.2016 660.0 10.09.2016 

Uttar Pradesh Lalitpur TPP U-3 LPGCL BHEL 660 04-2016 01.04.2016 660.0 23.12.2016 

West Bengal Haldia TPP U-1 India Power BHEL 150 07-2016 - - - 

Total Private Sector 6800  3810.0  

Total Thermal for the year 2016-17  13440.5  9112.75  

ADDITIONAL PROJECTS COMMISSIONED IN 2016-17  

CENTRAL SECTOR 

Assam Bongaigaon TPP U-2 NTPC BHEL - - 22.03.2017 250.0 01.11.2017 

Karnataka Kudgi TPP U-2 NTPC NON BHEL - - 23.03.2017 800.0 31.12.2017 

Uttar Pradesh Unchahar TPS ST-IV U-6 NTPC BHEL - - 31.03.2017 500.0 - 

                                                                                                    Additional Capacity - Central Sector    1550.0  

 PRIVATE SECTOR 
Chhattisgarh Ratija TPP -II U-2 Spectrum Coal&Power 

Ltd 
Non-BHEL 

- - 
10.11.2016 50.0 

- 

Uttrakhand GAMA CCPP  Module-1 
(GT1&2+ST) 

M/s GAMA Infraprop 
Ltd. 

Others 
- - 

25.04.2016 225.0 
- 

Uttrakhand Kashipur CCPP Blk-I Srawanthi Energy 
Pvt.Ltd 

Others 
- - 

20.11.2016 225.0 
- 

Maharashtra Mangaon CCPP Block-I M/s PGPL Others - - 14.07.2016 388.0 - 

                                                                                                   Additional capacity - Private Sector    888.0  

Total Additional Capacity    2438.0  

Gross Capacity - Central Sector    3230.5  

                                                                                                               Gross Capacity - State Sector    3622.25  

                                                                                                           Gross Capacity - Private Sector    4698.0  

 Grand Total for the year 2016-17 13440.5  11550.75  
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5.0     Thermal Generating Capacity in the Country since inception of 1st Five Year Plan:  
 

Plan/ Duration  Capacity Addition (MW)  Cumulative Capacity (MW)  

1st Plan (1.1.51 to 31.12.55)  602.11  1755  

2nd Plan (1956-61)  981.05  2736  

3rd Plan   (1961-66)  2166.89  4903  

Annual Plan (1966-67)  431.67  5335  

Annual Plan (1967-68)  1061.29  6396  

Annual Plan (1968-69)  654.12  7050  

4th Plan (1969-74)  2007.9  9058  

5th Plan (1974-79)  6148.73  15207  

Annual Plan (1979-80)  1216.87  16424  

6th Plan (1980-85)  10606  27030  

7th Plan (1985-90)  17093.3  44123  

Annual Plan (1990-91)  2364  46487  

Annual Plan (1991-92)  2370.5  48858  

8th Plan (1992-97)  13553.92  62412  

9th Plan (1997-2002)  13700.9  76113  

10th Plan (2002-07)  12114.22  88227  

11th Plan (2007-12)  48539.9  136767  

12th Plan (2012-17)    91730.45  228498  

Annual Plan (2017-18)  8710  237208  

Annual Plan (2018-19)  5781.76  242990  

Annual Plan (2019-20)  6765  249755  

Annual Plan (2020-21)   4926.15  254681.15  

Annual Plan (2021-22)  4485 259166.15  

Annual Plan (2022-23) 1460 260626.15 

Annual Plan (2023-24) (as on 31.12.2023) 2624 263250.15 
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6.0   Bar Chart representing Plan / Year wise Growth of Thermal Capacity in the country (Till 31.12.2023) - 
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7.0   Plan/ Year wise Thermal Capacity Targets / Achievements in the Country:  

  

Sl. No.  Year  Capacity Addition (MW)   Target (MW)  % Achievement  

 1st Five Year Plan (1.1.1951 to 31.12.1955)    

1  1951  107.02   -  -  

2  1952  86.33   -  -  

3  1953  227.43   -  -  

4  1954  126.64   -  -  

5  1955  54.69   -  -  

  Total :  602.11   -  -  

 2nd Five Year Plan (1.1.1956 to 31.03.1961)    

6  1956-57  69.36   -  -  

7  1957-58  184.49   -  -  

8  1958-59  140.65   -  -  

9  1959-60  193.18   -  -  

10  1960-61  393.37   -  -  

  Total :  981.05   -  -  

 3rd Five Year Plan (1.4.1961 to 31.03.1966)    

11  1961-62  63.33   -  -  

12  1962-63  65.12   -  -  

13  1963-64  544.08   -  -  

14  1964-65  599.02   -  -  

15  1965-66  895.34   -  -  

  Total :  2166.89   -  -  

 Annual Plans (1966-67, 1967-68, 1968-69)    

16  1966-67  431.67   -  -  

17  1967-68  1061.29   -  -  

18  1968-69  654.12   -  -  



 

  Total :  2147.08   -  -  

 4th Five Year Plan (1.4.1969 to 31.03.1974)    

19  1969-70  497.32   -  -  

20  1970-71  358.04   -  -  

21  1971-72  317.04   -  -  

22  1972-73  653.54   -  -  

23  1973-74  181.96   -  -  

  Total :  2007.9   5746  34.94  

 5th Five Year Plan (1.4.1974 to 31.03.1979)    

24  1974-75  1089.18   -  -  

25  1975-76  866.02   -  -  

26  1976-77  790.23   -  -  

27  1977-78  1204.8   -  -  

28  1978-79  2198.5   -  -  

  Total :  6148.73   7845  78.38  

29  Annual Plan (1979-80)  1216.87   2265  53.72  

 6th Five Year Plan (1.4.1980 to 31.03.1985)    

30  1980-81  1138.6   -  -  

31  1981-82  1749.82   -  -  

32  1982-83  2135.13   -  -  

33  1983-84  2940.89   -  -  

34  1984-85  2641.4   -  -  

  Total :  10605.84   14898  71.19  

 7th Five Year Plan (1.4.1985 to 31.03.1990)    

35  1985-86  2977   -  -  

36  1986-87  1920   -  -  

37  1987-88  3912   -  -  

38  1988-89  4117.3   -  -  

39  1989-90  4167   -  -  



 

  Total :  

 
17093.3  

 

15999  106.84  

 Annual Plans (1990-91, 1991-92)    

40  1990-91  2364   3962  59.67  

41  1991-92  2370.5   4512  52.54  

 8th Five Year Plan (1.4.1992 to 31.03.1997)    

42  1992-93  2944.32   -  -  

43  1993-94  3741.6   -  -  

44  1994-95  3928.5   -  -  

45  1995-96  1976.5   -  -  

46  1996-97  963   -  -  

  Total :  13553.92   20156  67.25  

 9th Five Year Plan (1.4.1997 to 31.03.2002)    

47  1997-98  2993.5   -  -  

48  1998-99  3724.5   -  -  

49  1999-2000  2696   -  -  

50  2000-01  2277.9   -  -  

51  2001-02  2009   -  -  

  Total :  13700.9   29550.7  46.36  

                10th Five Year Plan (1.4.2002 to 31.03.2007)   

52  2002-03  2223.1   -  -  

53  2003-04  1361.6   -  -  

54  2004-05  2933.92   -  -  

55  2005-06  1588.8   -  -  

56  2006-07  4006.8   -  -  

  Total :  12114.22  25416.2  47.66  

 11th Five Year Plan (1.4.2007 to 31.03.2012)    

57  2007-08  6620   -  -  

58  2008-09  2484.7   -  -  



 

59  2009-10  9106   -  -  

60  2010-11  11250.5   -  -  

61  2011-12  19078.7   -  -  

  Total  48539.9   59693  81.32  

 12th Five Year Plan (01.04.2012 to 31.03.2017)    

62  2012-13  20121.8   15154.3  132.78  

63  2013-14  16767   15234.3  110.06  

64  2014-15  20830.3   14988.3  138.98  

65  2015-16  22460.6   17346.1  129.49  

65  2016-17  11550.75   13440.5  85.94  

  Total  91730.45   76163.5  120.44  

 Annual Plan (2017-18)    

66  2017-18  8710   11366.15  76.63  

 Annual Plan (2018-19)    

67  2018-19  5781.76   7266.15  79.57  

 Annual Plan (2019-20)    

68  2019-20  6765   10296.15  65.7  

 Annual Plan (2020-21)    

69  2020-21   4926.15   10591.15  46.51  

 Annual Plan (2021-22)    

70  2021-22               4485  10285  43.61  

                                                                     Annual Plan (2022-23) 

71 2022-23 1460  6350 22.99 

                                                                      Annual Plan (2023-24) (as on 31.12.2023) 

72 2023-24 2624  14700 17.85 
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