
Chapter- 2.2d

Hydro Capacity Addition during the Year 2015-16

	Sl.

No.
	Particular
	Unit Nos.
	Target
	Actual
	Commissioning as programmed
	Actual(A)/

Anticipated
	Remarks

	
	
	
	Capacity (MW)
	
	
	

	A.
	Central Sector
	
	
	
	
	
	

	1
	Koldam

NTPC, HP

4x200= 800 MW 
	Unit # 3

Unit # 4
	200

200
	200

200
	4/15

5/15
	10.04.2015(A)

12.06.2015(A)
	Commissioned

	2
	Teesta Low Dam –IV, NHPC, W.B
4x40 = 160 MW
	Unit # 1

Unit # 2
	40

40
	40

40
	2/16

3/16
	14.02.2016

16.03.2016
	Commissioned

	3
	Pare

NEEPCO, Arunachal Pradesh

2x55=110 MW
	Unit # 1

Unit # 2
	55

55
	
	3/16

3/16
	
	Slipped to 2016-17 due to inundation of dam area with flood water after overtopping of Coffer Dam in June’15 and many times thereafter.

	
	Sub- total (A):
	
	590
	480
	
	
	Achieved:-480 MW

	B.
	State Sector
	
	
	
	
	
	

	4
	Baglihar - II

JKPDC, J&K

3x150= 450 MW
	Unit # 1

Unit # 2

Unit # 3
	150

150

150
	150

150

150
	9/15

9/15

2016-17
	05.09.2015(A)

29.09.2015(A)

26.10.2015(A)
	Commissioned

	5
	Kashang – I

HPPCL, H.P.

1x65=65 MW
	Unit # 1
	65
	
	3/16
	3/16
	Slipped to 2016-17 due to non-completion of E&M works.

	6
	Lower Jurala

TSGENCO, Telangana

6x40= 240 MW
	Unit # 1

Unit # 2

Unit # 3

Unit # 4
	40

40

40

40
	40

40

40

40
	7/15

8/15

9/15

10/15
	14.10.2015(A)

30.09.2015(A)

04.01.2016(A)

05.03.2016(A)
	Commissioned

	7
	Nagarjuna Sagar TR

APGENCO, AP

2x25=50 MW
	Unit # 1

Unit # 2
	25

25
	
	7/15

7/15
	Likely to slip to 2016-17
	Unit 1 & 2 could not be commissioned due to non- availability of rated discharge.

	
	Sub- total (B):
	
	575
	610
	
	
	Achieved:-610 MW

	C.
	Private Sector
	
	
	
	
	
	

	8
	Sorang

HSPCL, H.P.

2x50 = 100 MW
	Unit # 1

Unit # 2


	50

50
	
	6/15

6/15
	2016-17

2016-17
	Unit # 1 synchronized, but could not be commissioned due to non-availability of rated discharge. Penstock ruptured on 18.11.2015. Likely to slip to 2017-18.

	9
	Srinagar

AHPCL, Uttarakhand

4x82.5=330
	Unit # 1

Unit # 2

Unit # 3

Unit # 4
	82.5

82.5

82.5

82.5
	82.5

82.5

82.5

82.5
	4/15

4/15

5/15

6/15
	10.04.2015(A)

08.06.2015(A)

20.04.2015(A)

03.06.2015(A)
	Commissioned

	10
	Jorethang Loop

DANS Pvt. Ltd., Sikkim  
2x48= 96 MW
	Unit # 1

Unit # 2


	48

48


	48

48


	9/15

  10/15


	22.09.2015(A)

23.09.2015(A)


	Commissioned

	
	Sub- total (C):
	
	526
	426
	
	
	Achieved:-426 MW

	
	Total (A+B+C)
	
	1691
	1516
	
	
	Achieved:-1516 MW

	              
	
	Note: 1516 MW out of 1691MW is Commissioned.


Out side RFD achievements:

Unit #3 (400 MW) of Baglihar-II HEP commissioned ahead of Programme during Oct-2015.
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