

I N D E X

Chapter	Contents	Page No.
	Preface	1-2
	Executive Summary	3
1.	Milestones achieved during the quarter January ~ March, 2017.	4
2.	Plan wise hydro capacity targets/ achievements from 4 th plan onwards.	5
2.1	Year/Plan wise hydro capacity in the country.	6-7
2.2	Note on Hydro Capacity during 12th Plan (2012-2017) <ul style="list-style-type: none"> o <i>Annex-I Original Target of 12th Plan (2012-2017)</i> o <i>Annex-II Commissioned HEPs - 12th plan</i> o <i>Annex-III Reasons-Slippage from 12th Plan</i> o <i>Annex-IV T&C Commnd-12th Plan</i> o <i>Annex-V TG ordering status for Commissioned-12th Plan</i> 	8-22
2.2a	Hydro Capacity addition during 2012-13	23
2.2b	Hydro Capacity addition during 2013-14	24
2.2c	Hydro Capacity addition during 2014-15	25
2.2d	Hydro Capacity addition during 2015-16	26
2.2e	Hydro Capacity addition during 2016-17	27-28
3.	Growth of installed capacity.	29
3.1	Growth of hydro capacity.	30
4.	Trend of hydro capacity addition. (hydro and thermal mix)	31
5.	List of sanctioned, Under Execution H.E.Projects.	32
6.	Status of Sanctioned, Under Execution H.E.Projects.	33-47
7.	Financial status of Under Execution H.E.Projects	48-49
8.	Status of environment & forest clearance of sanctioned H.E.Projects.	50
9.	Status of Award of civil package for Under Execution H.E.Projects.	51
9.1	Summary of ordering status of TG sets of Under Execution H.E. Projects.	52
9.2	Status of ordering status of TG sets of Under Execution H.E.Projects.	53
9.3	Ordering Status of various packages of Under Execution H.E.Projects.	54-62
10.	Status of financial closure of Private Sector H.E.Projects.	63-64
11.	Details of Under Execution H.E.Projects having Time/Cost over-run	65-71