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Chapter-6

Status of Under Execution Hydro Electric Projects for 12th Plan & beyond
	Sl. No.

	Name of Project

Executing Agency 

Date of CEA clearance / Approval 

Capacity (MW)

Broad Features

Cost (original/latest)
In Rs. Crores.
	State

Comm. Sch. (original/ Now Ant.
	Broad  Present  Status / Critical Area
	Remarks/ 

Critical issues

	A.
	Hydro Capacity as per programme of 12th Plan

	i)
	Projects Commissioned during 12th Plan

	
	Commissioned during 2012-13

	
	Central Sector
	
	
	

	1.
	Chamera-III

3x77= 231 MW

NHPC

Broad Features :

Dam –68m High, 78 m length , concrete gravity

HRT- 6.5m x 15.93 km

P.House- underground 100mx 20.6mx 40m 

Turbine- V.Francis

SWYD- 11/220 kV

Cost:  Original: 1405.63 

            Latest:   1405.63
	H.P.

2010-11

2012-13


	Unit#3:  Commissioned on 07.06.2012.

Unit#2:  Commissioned on 12.06.2012.

Unit#1:  Commissioned on 28.06.2012.


	

	2.
	Chutak

4x11 = 44 MW

NHPC

Broad Features:

Barrage- 5 bays, 47.5 long

HRT- D-5.9m , L-  4.37Km

P.House- Underground

 81mx 15.5 mx 34.5 m 

Turbine- V. Francis

SWYD- 11/33 kV

Cost: Original: 621.26 

          Latest:    913.25              
	J&K

2010-11

2012-13

 
	Unit#2: Commissioned  on 08.11.2012.
Unit#3: Commissioned on 11.11.2012.
Unit#1: Commissioned  on 22.11.2012.
Unit#4: Commissioned on 28.01.2013. 

	

	3a.
	Teesta Low Dam-III 

4x33 = 132 MW

NHPC 

Broad Features : 

Barrage–140m L ,
32.5m Height
Penstock-4x 7m x 50m

P.House- Surface 

125mx 22mx56m 

Turbine- Kaplan  

Net head- 21.34m 

SWYD- 11/220 kV

Cost: Original:768.92 

          Latest:   1628.00
	West Bengal

2006-07

2012-13


	Unit-1: Commissioned on 30.01.2013
Unit-2: Commissioned on 20.01.2013. 

Unit-3: Commissioned on 24.02.2013.

 
	

	
	State Sector
	
	
	

	4a.
	Bhawani Kattalai 

Barrage-III, 

2x15 = 30

TANGEDCO

27.03.02

Broad Features:

Barrage –22 gates

P.House- Surface

Turbine- Bulb  

Cost: Original: 99.75
Latest:    442.73 Cr.
	Tamil Nadu

2006-07

2012-14


	U #1: Commissioned on 08.12.2012.


	

	5.
	Myntdu,
MeECL

20.09.99/

2x42+1x42 = 126 MW

Broad Features:

Dam –63m High

HRT- 3316.46mx3.4m dia

Power House- Surface

Turbine- V. Francis  

Cost: Original: 363.08
          Latest:   965.93
	Megh.
2006-07

2012-13


	Unit #3:  Commissioned on 07.03.2013.


	 

	
	Private Sector
	
	
	

	6.
	Budhil

Lanco Green Power Pvt Ltd

1.06.2005/ Jan, 06 (FC)

2x35=70 MW

Broad Features:
Dam-58m High

HRT-4m x 6028m. 

Power House- underground

Turbine- V. Francis

Cost: Original: 418.80

           Latest:   418.80
	H.P.

2008-09

2012-13


	Unit#2:  Commissioned on 26.05.2012.

Unit#1:  Commissioned on 30.05.2012.


	

	
	Commissioned during 2013-14

	
	Central Sector
	
	
	

	3b
	Teesta Low Dam-III 

4x33 = 132 MW

NHPC 

Broad Features : 

Barrage – 140m long , 32.5 m high

Penstock-4x 7m x 50m

P.House- Surface 

125mx 22mx56m 

Turbine- Kaplan  

Net head- 21.34m 

SWYD- 11/220 kV

Cost:

Original: 768.92 (12/02)

Latest:     1628.00
	West Bengal

2006-07

2013-14


	Unit-4: Commissioned on 01.04.2013.

 
	

	7.
	Uri-II

NHPC

01.09.2005

4x60 = 240 MW

Broad Features :    

Dam – 52m High, 172m long, concrete gravity

HRT- 8.4m x 4.27km

P.House-Underground

Turbine- V. Francis

TRT- 8.4 m diax 3.78 km long

SWYD- 11/400  kV

Cost:  Original:1724.79 

          Latest:     2081.00
	J&K

2009-10

2013-14


	Unit#1:  Commissioned on 25.09.2013.

Unit#3:  Commissioned on 27.09.2013.

Unit#2:  Commissioned on 16.11.2013.

Unit#4:  Commissioned on 02.02.2014.


	 

	8.
	Nimoo Bazgo

NHPC

24.08.2006

3x15 = 45 MW

Broad Features:

Dam –57.5m High, concrete 

Spillway- 5 x 65m 

P.House- Surface

Turbine- V. Francis
SWYD- 11/33 kV

Cost: Original: 611.01

          Latest:    936.10
	J&K

2010-11

2013-14


	Unit#3:  Commissioned on 30.10.2013.

Unit#2:  Commissioned on 31.10.2013.

Unit#1:  Commissioned on 02.11.2013.
	

	9a.
	Parbati-III

NHPC

09.11.2005

4x130 = 520 MW 

Broad Features :

Dam – 43m High, 229 m long, Rockfill type

HRT- 7.25m x 7.98km

P. House -Underground Turbine- V. Francis

SWYD- 13.8/400 kV

Cost: Original: 2304.56 

           Latest:   2716.00
	H.P.

2010-11

2013-15


	Unit#1:  Commissioned on 18.02.2014.

Unit#2:  Commissioned on 27.02.2014.

Unit#3:  Commissioned on 15.03.2014.
	

	10a.


	Rampur 

SJVNL

16.12.2005/25.01.07

6x68.67= 412 MW

Broad Features:

HRT-10.5m x 15.08Km

S.Shaft- 38m x 149m

P.House- Surface

Turbine- Francis

Switchyard – 400 kV  

Cost: Original: 2047.03

          Latest:     3337.91 
	H.P.

2011-12

2013-15


	Unit#1:  Commissioned on 23.03.2014.

Unit#2:  Commissioned on 21.03.2014.

Unit#5:  Commissioned on 29.03.2014.


	

	
	State Sector
	
	
	

	11.
	Bhawani Kattalai 

Barrage-II

2x15 = 30 MW

TANGEDCO

11.6.99

Broad Features:

Barrage –22 gates

P.House- Surface

Turbine- Bulb  

Cost: 
Original: 99.15

Latest:   497.46.
	Tamil Nadu

2006-07

2013-14


	Unit#1:  Commissioned on 27.08.2013.

Unit#2:  Commissioned on 06.09.2013.


	

	4b.
	Bhawani Kattalai 

Barrage-III, 

2x15 = 30

TANGEDCO

27.03.02

Broad Features:

Barrage –22 gates

P.House- Surface

Turbine- Bulb  

Cost: 
Original: 99.75 
Latest:    442.73 
	Tamil Nadu

2006-07

2013-14


	U #2: Commissioned on 25.09.2013.


	

	
	Private Sector
	
	
	

	12.
	Chujachen

Gati Infrastructure Ltd, Secunderabad

30.11.2004 (State Govt.)

2x49.5= 99 MW

Broad Features:

Dam –

Rangpo- 48.5m High

Rongli- 41m High

HRT- 

Rampo-3.3m x 2578m

Rongli-3.5m x 2256m

Common-5.2m x 3225m

S. Shaft-12m x 104m

P.House- Surface

Turbine- V. Francis

Cost: Original: 448.76

          Latest:   1044.50
	Sikkim

2009-10

2013-14


	Unit#2:  Commissioned on 20.04.2013.

Unit#1:  Commissioned on 21.04.2013.


	

	
	Commissioned during 2014-15

	
	Central Sector
	
	
	

	9b.
	Parbati-III

NHPC

09.11.2005

4x130 = 520 MW 

Broad Features :

Dam – 43m High, 229 m long, Rockfill type

HRT- 7.25m x 7.98km

P. House -Underground Turbine- V. Francis

SWYD- 13.8/400 kV

Cost: Original: 2304.56 

           Latest:   2716.00
	H.P.

2010-11

2014-15


	Unit#4:  Commissioned on 22.05.2014
	

	10b.


	Ram Pur 

SJVNL

16.12.2005/25.01.07

6x68.67= 412 MW

Broad Features:

HRT-10.5m x 15.08Km

S.Shaft- 38m x 149m

P.House- Surface

Turbine- Francis

Switchyard – 400 kV  

Cost: Original: 2047.03

          Latest:    3337.91
	H.P.

2011-12

2014-15


	Unit#4:  Commissioned on 12.06.2014

Unit#3:  Commissioned on 31.07.2014

Unit#6:  Commissioned on 04.12.2014
	

	13a.
	Kol Dam

NTPC 

30.6.2002/Oct.2002

4x200 = 800 MW    

Broad Features :     

Dam – 163m High, Rock & Gravell fill

Penstock Tunnel: 4nos. 6.45m dia, 1600m long

P.House- Surface

Turbine- V. Francis    

Cost: Original: 4527.15

          Latest:    7220.00
	H.P.

2008-10

 2014-16


	Unit#2:  Commissioned on 30.03.2015

Unit#1:  Commissioned on 31.03.2015


	

	
	Commissioned during 2015-16

	
	Central Sector
	
	
	

	13b.
	Kol Dam

NTPC 

30.6.2002/Oct.2002

4x200 = 800 MW    

Broad Features :     

Dam – 163m High, Rock & Gravell fill

Penstock Tunnel: 4nos. 6.45m dia, 1600m long

P.House- Surface

Turbine- V. Francis    

Cost: Original: 4527.15

          Latest:    7220.00

	H.P.

2008-10

2015-16


	Unit # 3:  Commissioned on 10.04.2015

Unit # 4:  Commissioned on 12.06.2015


	

	
	Private Sector
	
	
	

	14.
	Shrinagar 

AHPC Ltd..

14/06/2000/   FC

4x82.5=330

Broad Features:

Dam –66.5m High, concrete gravity

HRT- 13m x 889m

Penstock-4x 5.6m x 114m

P.House- Surface

Turbine- Francis  

Cost: Original: 1699.12

          Latest:    2069.00
	Uttara khand

2005-06

2015-16


	Unit # 1:  Commissioned on 10.04.2015

Unit # 2:  Commissioned on 08.06.2015

Unit # 3:  Commissioned on 20.04.2015

Unit # 4:  Commissioned on 03.06.2015


	

	15a.
	Baglihar-II

JKPDC

19.03.2012

3x150= 450 MW

Broad Features:

HRT – 10.15 m dia circular & 1888.8 m long 

Surge Shaft: 27.5 m dia

& 97.5 m high restricted orifice type 

Power House: Underground TRT: D-10.05 m L-342.6 m

Cost: Original: 3113.19 

           Latest:   3113.19
	J&K

2015-16

2015-16
	Unit # 1 : Commissioned on 05.09.2015. 
Unit # 2 : Commissioned on 29.09.2015. 

	

	16a.
	Lower Jurala

TSGENCO, 

04.12.2008
6x40=240 MW (120 MW likely to slip)

Broad Features:
Intake: 18 vents (3 vents  for each unit) 4.7m width, 

Power House- Surface, 

Turbine-
 Bulb

Design Head- 20m

SWYD- 220 kV

Cost:  Original: 908.34

           Latest:   1969.14
	Telengana

2011-13

2015-17
	Unit # 2: Commissioned on 30.09.2015.

	

	17.
	Jorethang Loop

M/s DANS Energy

2x48 = 96 MW

Broad Features:

Barrage: Gravity Floor on 

Permeable Foundation

15 m High .

HRT : D- 7m L-6.780km 

Surge Shaft :59m Height & 25m dia.

Pressure Shaft : 172.60m length & 6m dia.

Power House : Surface

TR-Cut & Cover Conduit & 46.4m length.

Switchyard: Outdoor, 220 KV/11KV

Cost: Original: 543.15 

          Latest :   543.15
	Sikkim

2012-13

2015-16
	Unit # 1:  Commissioned on 22.09.2015

Unit # 2:  Commissioned on 23.09.2015


	

	A
	Hydro Capacity for benefits during 12th Plan

	
	Central Sector
	
	
	

	18.

	Kishanganga

NHPC

14.01.2009

3x110 = 330 MW

Broad Features :

Dam – 77m High,  

concrete gravity 

HRT- 5.3m x 24 km long

S.Shaft-15m dia x  127m Height

P.House- Underground

103mx 21m x 45.5m.

Turbine- Pelton wheel

Swyd.- 220 kV

Cost: Original:3642.04

          Latest:   5497.72
	J&K

2015-16

2016-17
(Critical)
	Dam & Intake works:- Spillway concreting- 25727 cum completed out of 47000 cum.
CFRD Embankment- 179800 Cum completed out of 254000 Cum. Construction of Cut off Wall-2125.08 Sqm completed out of 2600 Sqm..
HRT:- Excavation  completed by TBM/ DBM. Lining of TBM portion (14.7 km) completed and 4345m lining of DBM portion completed out of 8437m. 
Surge Shaft:- Concreting completed. 
Pressure Shaft liner:- 329 m liner completed out of 1000 m.
Power House:- 10,751 cum concreting completed out of 12000 cum. 
TRT : -Excavation completed. 630m overt lining out of 849m completed.
E&M: - Unit # 1:  Assembly of Stator & Rotor winding in Service Bay is in progress.  Erection of Turbine housing & Distributor completed.

Erection of Turbine housing & Distributor in all Units completed.

Critical Area: 1) Dam and associated HM works.
                        2) Filling of reservoir by 20th Aug.2016

                        3) Power evacuation system.
	-Law and order problems viz frequent bandhs and curfew.

-Local agitation due to people demanding employment in NHPC.

-R&R plan pending with state cabinet for approval needs to be expedited. 

-Completion of Power           evacuation arrangement.
(PGCIL)

 

	19.
	Parbati-II

NHPC

11.09.2002

4x200 = 800 MW

Broad Features :

Dam – 85m High, 109. m long at top,  concrete gravity type

HRT- 6m x 31.23km

P.House- Surface 

23.5mx 39.7mx 123m.

Turbine- Pelton

Swyd.- 13.8/400 kV

Cost:

Original:3919.59 

Latest:   7818.68
	H.P.

2009-10

2018-19


	Dam & Intake Structure- Concreting completed.

Head Race Tunnel- 26642 m excavation out of 31525m completed 

Total Overt lining: 21426 m lining out of 31525 m completed.

Power House: Concreting completed. 

Jiwa Nallah Feeder Tunnel:

 4316.5 m excavation out of 4560 m completed.

 1227.8 m concreting out of 4560 m completed.

E&M Works: 
Unit # 1: Boxing up of unit is in progress. 

Unit # 2: Stator & Rotor lowered in pit. Installation of MIV & Busduct completed. 
Unit # 3: Stator core building & Rotor rim building is in progress in service bay. Erection of Busduct completed. MIV lowered & its alignment  is in progress. 
Unit # 4: MIV lowered & its alignment completed.The welding of inlet pipe of MIV with penstock is in progress.
HM Works: Erection of ferrules in both Pressure Shafts completed and testing & commissioning of surge shafts gate completed. Hydraulic support system & Assembly of spillway Radial Gate has been fixed in all the three (3) Bays.
Critical Area : HRT.

	Poor geology in HRT especially in Face-4 (TBM-Face). Treatment of Shear Zone is under progress.

	20.
	Tapovan Vishnugad

NTPC

11.08.2004/Nov, 2006 

4x130 = 520 MW

Broad Features :     

Barrage–5 bays of 12m 

HRT- 5.4m x 11.97km

P.House- underground

Turbine- V.Pelton  

Cost: Original: 2978.48

          Latest:    3846.30
	Uttara khand

2012-13

2018-19
	River diversion achieved on 13.04.2013

Barrage: Excavation completed and raft concreting is in progress.

HRT: 7651.5 m excavation completed out of 12087.9 m, TBM struck due to cavity (5.5km completed out of 8.8km )

PH Cavern: Excavation completed and concreting is in progress.

Desilting Chamber & Intake: 1.91 lakhs m3 out of 4.73 lakh m3 Excavation completed.

TRT: Excavation completed.  

Surge shaft: Full widening completed. Lining completed.

Penstock: Excavation completed. Steel liners including Penstock 1-4 449 MT out of 744 MT completed.

E&M works: Pit liner erection on all 4 units completed. Stator & Rotor assembly for Unit #1 got affected due to flash flood in year 2013. Re-start of works likely to commence shortly.

Critical :  HRT
	- Contract for HRT package terminated on 9th Jan, 2014 due to poor progress.

-HRT package Re-tendered on 15.05.2014 was annulled. Now, the fresh tender is under progress.

	21.
	Teesta Low Dam-IV

NHPC

30.09.2005

4x40 = 160 MW

Broad Features :  

Dam – 45m High, 511m long, concrete gravity

P. House- Surface 130mx 24mx 63m 

Turbine- Kaplan  

SWYD- 11/220 kV

Cost:

Original: 1061.38  

Latest:    1929.15
	West Bengal

2009-10

2015-17

(June, 2016) 
	Civil Works:

Power House: Concreting almost completed. 
Concrete in Power Dam: 78374 cum completed out of 80300 cum.

RCC Concreting: Completed.

E&M Works: 

Unit#1: Boxing up completed. 
Unit#2: Boxing up completed.  

 Unit#3: Runner, Rotor & Stator assembly in progress at Service bay.

Erection of Switch Yard is in progress. 

HM Works:

93.4% erection of Radial gates completed.  Erection of penstock liner completed. 82.5% erection of Intake gates completed. 94.9% erection of silt excluder gates completed. 87% erection of spillway stop log gates completed. 83.2% erection of Intake stop log gates completed.
Critical : Draft Tube Gates & Switchyard works.
	

	22a.
	Subansiri Lower

NHPC

09.09.2003

8x250= 2000 MW

Broad Features :  

Dam –116m High, concrete gravity

HRT- 8 x 9.5m x 1145m

Power House- Surface

Turbine- Francis 

SWYD- 16/400  kV

Cost:

Original: 6285.33 

Latest:  15300.00
	Arunachal Pradesh

Assam

2009-11

 2019-21

	Dam: 

Excavation- 169441 cum completed out of 173000 cum.  
Concreting:  575426 cum completed out of 1823782 cum.  

Intake Structure: 261377 cum concreting completed out of 279454 cum.

Head Race Tunnel (I-VIII):  

7050 m heading excavation completed out of 7124m. 
4279 m benching excavation completed out of 7124 m.

3199 m concrete overt lining completed out of 7124 m.

Surge Tunnels (8 nos.):  3109 m heading excavation completed out of 3545 m.

Pressure Shaft- 


Vertical Pressure Shaft Slashing: 199 m excavation out of 384 m completed.

Surface Power House: 
Concreting:  124887 cum out of 302600 cum completed.

E&M Works: 

Unit #1: Elbow erection (1 to 6) and Turbine stay ring and Spiral case erection completed.

Unit #2: Elbow erection (2 to 6) and Turbine stay ring and Spiral case erection completed.
HM Works: 

Erection of diversion tunnel gates 23% completed.

Erection of Intake-5:  2% completed.

Erection of Intake 7 & 8 – 20% completed each.

201 m pressure shaft steel liner erected out of total 1594 m.

Work stopped since 16.12.11 due to agitation launched by various activists against construction of Subansiri Lower HE Project. In this regard, as decided in the tripartite meeting dated 06.12.13, discussions between Expert Group formed at the request of AASU (All Assam Students Union) and Experts of Govt. of India & NHPC was held on 23.12.13. Last meeting between Expert Group of Assam and Experts of Govt. of India was held on 02.06.14 at Guwahati. Thereafter, meetings with Expert Group of Assam on 10.12.2014 and with various Stakeholders of Subansiri Lower Project on 11.12.2014 were held to discuss the issues. The meetings were Co-chaired by Hon’ble MOS (I/C) for Power, Coal and New & Renewable Energy and Hon’ble MOS (I/C) for Skill Development, Entrepreneurship, Youth Affairs & Sports. 

As decided in stakeholders meeting on 11.12.2014, a Project oversight Committee (POC) has been constituted vide MoP’s  OM dated 13.01.2015. 9 meetings of the POC have been held so far. Consensus on seismic issues amongst members is yet to be arrived. In this regard, opinion on the same is being sought by two Indian Seismic experts.
	- Signing of MoU with State Government of Assam.

- Issue of Downstream Impact Assessment & demand for stoppage of works by anti dam activists.
-Since 16.12.2011 works stopped due to agitation by various  activists of Assam.


	23.
	Kameng 
NEEPCO
02  12  2004

4x150 = 600 MW

Broad Features:

Dam :Bichom-75m High, 247.3m long.

Tenga – 25.0 High, 103m long.

HRT- 6.7m dia, 14.477km.

High Pressure Tunnel (HPT)Total length 3.64 km 
Surge Shaft: 25m dia, 

70m Height

P.House- semi-U/G

Turbine- Francis

Cost: Original: 2496.90

          Latest:    6476.34
	Arunachal Pradesh

2009-10

2016-17

(Critical)

	Bichom Dam: Excavation 764383/780000 cum and Concreting 236738/ 404748 cum completed.  

Tenga Dam: Excavation 135775 / 136100 cum and Concreting 76820 / 92850 cum completed.  

HRT: Excavation:  14430 / 14456 RM completed. Lining of 7910 out of 14455m completed.   

Surge Shaft: Orifice concrete Lining completed.

HPT: Boring of vertical and horizontal portion completed & Open excavation of Surface Penstock including valve house 418136/462504 cum completed.

Power House & Tail Race: Excavation completed. Concreting 74481 / 75600 cum completed.  

HM Works: Fabrication of penstocks completed and 55% fabrication & erection of gates done. 

Unit erection:  

Unit # 1 & 2:  Assembly of stator and Rotor is in progress.

Unit # 2 & 3: Erection of spiral case has been completed

Critical:

1. Dam construction & associated HM works

2. HRT lining
	-Dam and HRT is critical.
- Permission for quarry operation from GoAP (FRA clearance)


	 24.
	Pare

NEEPCO

4.12.2008

2x55 = 110 MW

Broad Features:

Dam : 78m High, Con. Gravity

Spillway – 3 nos. gates

Size of gate:

10.4m (w)X 12 m(H)

Crest Level: 216 m

HRT: Dia – 7.5 M

Length– 2810.75M

Pressure Shaft: 

Dia: 6.4 M

Length: 220M

Bifucation Penstock

Dia: 4.5 M

Power House: Surface

P.H. Size: 68 mX 25m

Type of Turbine: VF

TRC: Open channel

60.62 M wide 49M long

Cost: Original: 573.99
          Latest: 1487.49
	Arunachal Pradesh

2013-14

2016-17

	Civil Works:

Diversion Tunnel: DT and construction of u/s and d/s coffer dams completed.

Dam: Excavation - 367358 cum out of 398000 cum completed. Concreting – 38274 cum out of 188500 cum completed.

Head Race Tunnel: Boring completed. Overt Lining almost completed and Invert Lining is in progress.

High Pressure Tunnel : Boring completed. 

Surge shaft: Open excavation, boring and lining completed.

Power House: Excavation in pit completed.  Concreting 29838 / 35000 cum completed.

Hydro Mechanical Works:

Erection of steel liner – 130 out of 274.50 m completed. 

Erection of DT inlet gate completed.

Unit erection:

Unit-1: Rotor assembly completed in service bay. HV test for stator is in progress.

Unit-2:  Erection of spiral casing completed.

Critical: Dam construction & associated HM works
	- Concreting of Dam & associated HM works are critical.

	25.
	Tuirial

NEEPCO

Revised CCEA 14.01.2011

2x30= 60 MW

Broad Features:

Dam: Earthfill,
 L – 250 M

H – 75 M

	Mizoram

2006-07

2016-17
(Critical)

	Diversion Tunnels (2 Nos.):  Excavation and  lining completed.

Main Dam: 4.69 lac cum excavation out of 5.19 lacs cum completed & 21.32 lacs cum filling out of 29.13 lacs cum completed.

Spillway: Excavation almost completed. Concreting 

89218 cum out of 116166 cum completed.

Power House & Switchyard:  Excavation almost completed. 7370 cum of Concreting in Power House out of 42075 cum is completed.
	· Slope failure in Power house area.
· Slope stabilization completed.

· Poor approach roads.



	
	Diversion Tunnel: Partly circular & partly modified horse shoe

Diameter Diverted concrete portion 6 M steel liner portion 6M, 5.6 M & 3.6 M

Power tunnel: Concrete Portion – 200 M

Steel Liner Portion – 140M, 80M & 2.30 M

Cost:  Original:368.72
            Latest:  913.63 
	
	Critical: 
1. Power house works
	

	
	State  Sector
	
	
	

	15b.
	Baglihar-II

JKPDC

19.03.2012

3x150= 450 MW

Broad Features:

HRT – 10.15 m dia circular & 1888.8 m long 

Surge Shaft: 27.5 m dia

& 97.5 m high restricted orifice type 

Power House: Underground TRT: D-10.05 m L-342.6 m

Cost: Original: 3113.19 

           Latest:   3113.19
	J&K

2015-16

2015-16
	Baglihar-II H.E. Project was conceived along with Baglihar-I H.E. Project. Works associated with dam and some portion of HRT was completed along with Baglihar Stage-I project. 

All works almost completed. 

Unit # 1 : Commissioned on 05.09.2015. 
Unit # 2 : Commissioned on 29.09.2015. 
Unit # 3 : works nearing completion and scheduled for commissioning by Oct, 2015.


	· Power Evacuation Arrangement to be expedited.

	26.
	Uhl-III 

Beas Valley Power Corporation Ltd. (HPSEB)

19.09.02 /

(TEC -2x50 MW)

3x33.3 =100 MW

(Revised vide HPSEB letter dt. 19.01.07.

Broad Features:

HRT-4.15m x 8.47 km

S.Shaft- 13m x 57m 

Penstock- 3.4m x 1860m

P.House- Surface

Turbine- V. Francis

Cost:  Original: 431.56

           Latest:    940.84
	H.P.

2006-07

2017-18

	Almost all civil works completed except lining of HRT. 
4804 m (4360 + 444 Done by earlier contractor) lining of HRT completed out of 8459m.

E&M:- All units boxed up.

Critical : HRT
	- HRT lining critical.

	27.
	Kashang-I

H.P. Power Corpn. Ltd.

31.07.08

65 MW

Broad Features:

HRT-3.5m x 4.115, 2 km long

S.Shaft- 2.6m dia & 0.5 m backfill and 1346 m long

TRT: 335 m combined

6/4.5 m D. stream 

Cost:  Original: 478.02

           Latest:    478.02
	H.P.

2013-14

2015-16
	Trench Weir: concreting completed.
HRT: Excavation and lining completed. Grouting yet to start.   Pressure Shaft:  Ferrule erection in top horizontal portion– 21m / 35m, lower inclined limb – 446m / 528m completed. Ferrule erection upper inclined limb & bottom horizontal portion completed. Ferrule erection at horizontal portion at intermediate adit yet to start. Backfill concreting 1159 m / 1321 m completed.  

E&M works: Unit is expected to be boxed up by Feb, 2016.

Power House & Transformer hall concreting has been completed. Concrete lining 91 m out of 134 m completed.
Critical: Transmission Line.
	- Slow progress of Civil & E&M works.



	28.
	Kashang-II & III

H.P. Power Corpn. Ltd.

1x65 + 1x65= 130 MW

Cost:  Original: 601.78

           Latest:    601.78
	H.P.

2013-14

2018-19
	Works of Kerang-Kashang link (KK Link) tunnel awarded to M/s Patel Engineering Ltd.  Excavation of balancing reservoir – 3 is in progress. Excavation of K-K Link tunnel was in progress, however recently, the works have been stopped by NGT.

- E&M works are in progress along with works of Kashang – I works and are in advance stage of completion.
	-Works getting delayed due to continuous agitation by Lippa villagers.

-The matter is sub-judice.

	29.
	Sainj

H.P. Power Corpn. Ltd.

2 X50=100 MW

29.12.2010

Cost:Original 784.56 
         Latest    784.56 
	H.P.

2014-15

2016-17


	Barrage: Concreting of all 6 bays completed.

HRT: Excavation completed. Lining almost completed.

Surge Shaft: Pilot hole completed. 27 m out of 76 m Excavation completed.

Pressure Shaft: Excavation completed. 76m out of 563 m lining completed.

Power House: Excavation completed.

TRT: Excavation and Concreting completed.

Unit Erection:

Unit-1- Stator & Rotor lowered.
Unit-2- Stator & Rotor works are under progress in service bay.
	· Construction of surge shaft & pressure shaft is critical.



	30.
	Swara Kuddu

H.P. Power Corpn. Ltd.

Clearance: 10.11.2004

3x37= 111 MW

Broad Features:

Diversion Structure: 10.45m high Piano Key Weir.

HRT- D-Shaped, 5m dia, 11.145Km long.

Power House- Under ground

Turbine- 500 rpm VF.

Switchyard: 220 Kv.

Cost: Original: 558.53 
          Latest:    1181.90
	H.P.

2010-11

2018-19

	HRT: 9873 m out of 11364 m from all faces of HRT excavation completed and 2469 m out of 11364 m concreting is completed.

Surge Shaft: 70.38 m completed out of 77 m of shaft lining. 

Power House: Excavation completed and concreting almost completed.

TRT: lining completed.
Unit # 3 & 2 : Both units boxed up.

Unit # 1: Erection of Stator & Rotor in progress.
Critical : HRT
	- Works badly suffered due to encounter of poor geology in HRT.
- Contractual Issues.

-Contract for HRT package terminated on 9.1.14. Re-awarded in Nov’ 2014 to M/s. HCC

	31.
	Nagarajuna Sagar TR

APGENCO

17  01  05

2x25=50 MW

Broad Features:

Dam –29.5m High

Spillway- 21nos gate

Penstock- 2x 5.35m

P.House- Surface

Turbine- V. Kaplan  

Cost:Original: 464.63

         Latest:    958.67
	A.P.

2008-09

2015-16


	· All works completed. 

· Initial spinning for both units completed.

· Commissioning held up due to non-availability of water, Units likely to be commissioned in Oct, 2015.
	

	16b.
	Lower Jurala

TSGENCO, 

04.12.2008
6x40=240 MW (120 MW likely to slip)

Broad Features:
Intake: 18 vents (3 vents  for each unit) 4.7m width, 

Power House- Surface, 

Turbine-
 Bulb

Design Head- 20m

SWYD- 220 kV

Cost:  Original: 908.34

           Latest:   1969.14
	Telengana

2011-13

2015-17
	Weir: Excavation completed. 218867 / 220049 cum concreting completed.

Power House: Excavation completed. 221281 cum concreting against total quantity of 225550 cum done.

Unit Erection:

The Units 1,2,3 which were completed and units 4,5,6 which are under different stages of erection were completely submerged in water on 30.07.2014 due to sudden gush of water through the upstream gate of Unit No.4. It was dewatered by 03.09.2014.
Unit #2: Commissioned on 30.09.2015.
Unit #1 : Rectification and Dry commissioning completed. Commissioning is subject to availability of water.

Unit # 3&4: Rectification works are in progress.

Unit # 5: Rotor rim assembly completed

Unit # 6 : Erection of stay ring and upstream liner completed
.
	- Power House flooded on 30.07.2014 during synchronization process for Unit# 1 to Unit# 3. 

- Restoration works in    power house is under  progress.
 -Availability of water for commissioning.

	32.
	Pulichintala

TSGENCO

120 MW (4x30 MW)

25.04.2007

Broad Features:

Design Head: 24 M

Power House: Surface

Turbine : V. Kaplan

Annual Energy: 220 MU

Cost: Original: 380.00 

           Latest:   563.49 
	Telengana

2009-11

2016-17


	Dam is under construction by Irrigation Department. 

Power House: The excavation of power house completed and 76596 cum concreting done against 89850 cum..

E&M Works:

EOT Crane: Erection completed. Available up to Unit #2.
Unit #1:  Turbine erection completed. Stator & Rotor ready for lowering.
Unit #2: Turbine erection completed.
Unit #3 & #4: Erection of embedment completed. Further erection will be taken up after availability of EOT crane.

	

	33.
	Pallivasal

KSEB

2x30= 60 MW

31.01.2007

Broad Features:

HRT: 3.50m X 3396m

Surge Shaft: 7.0m X 49m

Pressure Shaft: 2.50m X 1019.20m

Penstock: 2.nos., 1161.20m each.

Power House: Surface

Turbine : Pelton

S.Yard: 220kV – Single bus

Cost: Original: 222.00 
          Latest :   284.69 
	Kerala

2010-11

2018-19

	Intake structure:  Excavation – 28398/33492 cum completed.

Leading channel of Water conductor system replaced by cut & cover/soil tunnel and accordingly intake is shifted.

HRT:  Excavation –2858/3330 m completed.

Overt conc. 1634/3330 m completed.

Invert Conc.. – 1637/3330 m completed.

Surge Tank/Forebay: Exc.–7640/13400 cum. Conc.423/843 cum.

Pressure Shaft: Excavation completed. Fabrication of steel liner completed and erection of 96/1096 m completed.

Surface penstock: Excavation –105204/122600 cum. Concreting- 11491/11375 cum. Fabrication completed and 1477m out of 2036m erection completed.

Power House: Excavation completed. Concreting 3980/11225cum.

Tail race Channel (2 Nos.): Excavation & lining completed. 

E&M Works: 75% supply completed. Erection yet to start.
	- Slow progress of civil works.

-Poor Geology.
-Contractual Issues.

-Works stopped by the civil contractor from 28.01.2015.


	34.
	Thottiyar

KSEB

1x30 + 1x10= 40 MW

05.06.2008

Broad Features:

Weir: 222m Long 11 blocks 7.5m height

Tunnel: Circular 2.6m dia 199m long.

Power House: Surface

Turbine : Vertical Pelton

Cost: Original: 136.79 
          Latest:    150.02 
	Kerala

2012-13

2018-19
	Civil Works:

Weir: 3258 cum excavation out of total 5850 cum and 1598 Cum concreting out of 8690 Cum completed.

Approach Channel & Intake: 3184 cum out of 9100 cum done.

Power Tunnel :   Excavation completed.

Power House, switchyard & allied works: 31390 cum excavation out of 44500 cum and 2376 cum concreting out of 15675 m done.

E&M and HM Works: Supply of equipment in progress. Erection yet to start.
	-Slow progress of works.

-Contractual Issues.



	35.
	New Umtru

MePGCL,  

2x20=40

Broad Features:
Diversion Structur-Gated structure (FRL-130.1m, MDDL-123.3m)

HRT- 5m dia, 750m long

P.House-  Deep Set

SWYD- 132 kV

Cost: Original: 226.40 
          Latest:   461.27 
	Meghalaya 
2011-12

2016-17


	Dam: Excavation 86662 cum out of 208685 cum completed. Concreting 56862 cum out of 73488 cum completed.

Intake: Excavation of 26984 cum out of 30000 cum completed. Concreting done which is more than estimated quantity of 13000 cum.

HRT: Excavation completed. Concreting 16686 cum out of 20,888 cum completed. 

Pressure Shaft: Completed.

Surge shaft: Open excavation completed and concreting done which is more than estimated quantity of 6166  cum.  

Power House: Excavation completed & concreting is in progress.

TRT: Open excavation & tunnel boring completed & lining also almost completed.

E&M Draft tube erection completed for both units.

Turbine erection of embedded of both the units completed. 
	· E&M and HM works are critical.
-Due to heavy rains works are hampered. 
- Drawings of gates of Dam are to be approved by consultant.

	
	Private Sector
	
	
	

	36.
	Sorang

Himachal Sorang Power corporation Ltd.

June, 2006/

2x50= 100 MW

Broad Features:

HRT- 1.5 km

Trench Weir-59 m

P.House- underground

Turbine- Pelton

Gross Head-626 m

SWYD- 11/400  kV (GIS)

Cost: Original: 586.00
           Latest:   586.00 
	H.P.

2012-13

2015-16 


	All Civil Works completed. 

Both the units are boxed up.  During the filling of water conductor system in 1st week of Nov., 2013, leakage occurred in penstock due to cracks.  Rectification work completed. Water conductor system filling again started. LILO of transmission line of Sorang is to be completed.
	-   Completion of LILO of Transmission line of Project.

	37.
	Tidong-I

M/s NSL Tidong Power Gen. Ltd.

2x50 = 100 MW

28.07.2006

Broad Features:
HRT–D-3.5m L- 8461 m 

P.H. Surface

Turbine –Vertical Pelton

Cost: Original 543.15 

           Latest   543.15
	H.P.

2013-14

2017-18
	Barrage: Excavation completed. 31794 cum out of 37647 cum concreting done.

HRT: Excavation & Concreting completed

Surge Shaft: open excavation top 19780 cum / 38500 cum completed.
Pressure Shaft: Excavation completed 

Power house and Tail race channel- 87446 cum out of 92500 cum excavation completed.

10080 cum out of 14325 cum concreting completed.
	· Slow progress of works.

· Transmission Line critical.

	38.
	Tangnu Romai-I

M/s Tangnu Romai Power generation

2x22= 44 MW

30.11.2007 (HPSEB)

Broad Features:
Barrage at EL + 2555 m 

HRT-3.1m dia & 7.220 km  length

Surge Shaft- 5m dia, Top Level 2570 m & Bottom Level 2520 m

Penstock- 2 m dia & 609.3 m length

P.House- Surface

Turbine – Vertical Francis 

Cost:

Original: 255.00 
Latest:    255.00 
	H.P.

2014-15

2018-19
	Civil works awarded on 14.06.2010 to M/s Sai Urja Hydel Project (P) Ltd.

Diversion Cannel: 26211 cum out of 93800 cum excavation completed.

Desilting Chambers & SFTPC: Excavation completed.  SFT excavation 420 / 450.66 m completed. 

HRT: 2824m out of 6323m excavation completed.  

Power House, Switchyard & Misc. – 60275 m3 out of 72000 m3 excavation completed.
In February-2015, due to land slide the steel bridge on Pabbar River, connecting Project components has been completely damaged. The restoration works are completed.
	· Slow progress of works HRT critical, poor geology.

	39.
	Phata Byung

M/s Lanco

06.10.2008

2x38 MW = 76 MW

Broad Features:

Dam – 26m high

HRT- 3.2 m dia &

9.38 km length

Turbine – Frances

Cost: Original: 520.00

           Latest : 520.00\

	Uttara khand

2013-14

2017-18
	Dam concreting: 17800/18000 cum concreting completed.  

P.H.: Excavation completed & Concreting in progress.

HRT: Excavation 8474/9228 m completed.

Excavation and lining of Intake-I & Intake-II completed.

Cable tunnel: Completed.

TRT: Excacation 178/235m completed.

E&M Works: Pit liner erection of units completed.


	· Works severely affected due to flash floods in June, 2013.

· Restoration of Dam complex, main project component and infrastructure works are in progress.

	40.
	Singoli Bhatwari

M/s L&T

11.07.2008

3x33 MW = 99 MW

Broad Features:

Barrage-FRL 1017 m, MDDL 1009 m,

Barrage Top 1020m

HRT- 4.65m dia & 11.870m length

Surge Shaft-10 m dia & 102.85 m length

Pressure Shaft-One, 3.80m dia & 358m length

Penstock- 3 Nos., 2.20 m dia & 34m, 42m, 48m long.

P. House-Surface

Turbine-Vertical Francis

TRT- Open Channel, 650m length

Cost :  Original : 666.47 

             Latest   : 666.47 
	Uttara khand

2015-16

2019-20

	River diversion – Completed.

Dam & Dykes/Barrage: Excavation 69692/90744 cum and concreting 48156 / 76500 cum completed.

HRT: Excavation 8961 / 11255 m completed.
Overt Concrete Lining 1928 / 11255m completed.

Invert Lining 1828 / 11255m completed.

Pressure Shaft: Excavation 440.5/558 m completed.

PH: Excavation completed & concreting 6517/18000 cum completed.

Surge Tank: Excavation completed.
	· Works severely affected due to flash floods in June, 2013.

	41.
	Maheshwar, 

SMHPCL

30  12  96/ 29.9.2006 (FC)

10x40= 400 MW

Broad Features:
Dam-35m High, concrete gravity

P.Shaft-10x7.82m x 52m

P.House - Surface

Turbine-
 Kaplan

Cost:

Original:  1569.27

Latest:    4635.00

	M. P.

2001-02
2017-18

	Civil & HM Works:

All major civil works completed. All 27 nos radial gates commissioned. 

Unit Erection: 

Unit-10: Initial spinning achieved on 14.10.2011.

Unit-9 & 8: Ready for spinning.

Unit-7: Guide apparatus trial assembly in progress.

Unit-6: Erection of turbine embedded parts & foundation parts completed.

Unit-5 to 1: Erection of units is in initial stages. 

Works suspended since Nov-11 due to cash flow problem with developer.
In this regard, a high level committee under the chairmanship of Additional Chief Secretary(Finance) GoMP, was formed on 16th Oct, 2014 to find ways to complete the project. The committee has submitted its report on 2.5.2015. The committee has recommended three scenarios for commissioning the Maheshwar Project. Under the first scenario, another attempt to compete the project with the present private developer has been envisaged. In this regard, the promoter has submitted a firm offer for equity + debt. The matter is under discussions between various stakeholders.
	· Completion of R&R works and E&M works.

· Funds constraints with developer.
 

	42.
	Teesta-III

Teesta Urja Ltd. (*)

12.05.2006

6x200=1200 MW

Broad Features:

.Dam-Concrete with chute spillway 60m high.

HRT- 7.5m dia, 13.325Km long.

Press. Shaft- 3nos. 3.8m dia.

Power House- Under ground

Turbine- Pelton

Cost: Original  5705.55 

          Latest   11382.00
	Sikkim

2011-12

2016-17


	Dam: CFRD, 11.13 lacs cum material placed out of 11.5 lacs cum.

HRT:  Excavation completed. 13653 M overt lining completed out of 13824 M and 12416 M invert lining completed out of 13824 M.

Surge Shaft: Excavation completed. 79.7m conc. Lining out of 154.5m completed. 

Pressure Shaft-Vertical portion: Erection of steel liner 310.75m ouit of 659.70m for left pressure shaft and 178.65m out of 659.80m for right pressure shaft completed. 

Power House: Civil works almost completed.

TRT: Excavation completed. 1315 m overt lining out of 1336 m completed.

Unit Erection:

Unit#1, 2, 3 & 6-: Stator & Rotor lowered.

Unit# 5: Stator lowered.

Unit#4: Stator shifted to service bay, bolting of stator frame completed.
	- Work held up since Sept, 2014 due to fund constraints.
· Hon’ble MoSP        (Independent Charge) convened a meeting on 27th & 28th of Nov, 2014 to resolve the pending issues. Action on resolution arrived in the meeting are being taken.
· Works likely to re-start by November, 2015.

	(*)  w.e.f. 6-8-15, Teesta Urja Ltd. is a Govt. Of Sikkim Enterprise

	43.
	Teesta-VI

LANCO

27.12.2006

4x125= 500 MW

Broad Features:

Barrage: 34.27m high

HRT- 2nos,13.7km long

Pressure shaft: 4nos. 5.4m dia. 130m av length, 

TRT: 4nos 250m av length, 8.5m dia.

PH- Under ground

Turbine- Francis

Cost: Original: 3283.08

          Latest :   5400.00
	Sikkim

2012-13

2021-22
	Barrage and Desilting: Excavation completed & concreting 98% of 380003 cum completed.

HRT: Heading excavation 10650m and benching excavation 4270 m out of total 27505 m completed.  Overt lining 1550 m completed.

Surge Tank: Excavation completed & concreting under progress.

Pressure Shaft: Underground excavation of 4 no. pressure shaft completed, lining of one no. pressure shaft completed, balance lining under progress.
HM works : 2 nos. radial gates erection in bay 1&2 completed. Erection of 1st stage embedded parts of radial gates in bay 3&4 under progress.

Power House : Excavation completed & conc. 21945 / 44578 cum completed. Concreting to Draft Tube Liners for all the 4 nos. Units completed. Erection of spiral casing of Unit #1 completed.
Transformer Cavern: Excavation completed & concreting 2539/7101 cum completed.
TRT: Excavation & Lining almost completed.
	- Financial crunch with the developer.
- Progress of works only in HRT.


	44.
	Rangit-IV

Jal Power corp. Ltd. 06.07.2007

3x40= 120 MW

Broad Features:

Dam: Concrte 44m high .HRT : D- 6.4m L- 6.5km 

Power House : Surface

Turbine: Francis

Power House- Under ground

Turbine- Francis

Cost: Original:726.17 

           Latest : 1600.37
	Sikkim

2012-13

2018-19
	Dam & Intake works: Excavation 409184 / 492775 cum completed and concreting 61045 cum out of 173229 cum completed.   Excavation of road diversion tunnel has been completed.

HRT: Excavation in progress and 3794 m out of 6488 m completed. 

Surge Shaft: Excavation has been completed & concreting yet to start.
Power House: Excavation in Power House completed.

Desilting chamber:  Excavation 2143 m out of 3360 m completed.


	· Financial crunch with the developer.

· Work held up since Oct, 2013 due to fund constraints.



	45.
	Bhasmey

Gati Infrastructure

3x17= 51 MW

Broad Features :

Dam-33.2m High,

Symmetrical gravity

HRT-5.3m dia &5.132 km length ,  Circular.

Surge Shaft- 89.8m Hight & 14m dia.

P.House-Outdoor

Turbine-VF

TRT-2 Nos, L- 50m each.

Swityard- 132/11 KV

Cost :Original : 408.50 

          Latest    : 408.50
	Sikkim

2012-13

2019-20

	Project is in initial stage of construction.
Barrage: 12377 cum out of 217531 cum excavation completed.

HRT: 65m out of 4552 m excavation completed.

PH: Excavation 22% completed.
	- Slow progress of works

-Financial crunch with the developer.



	B.
	Hydro Capacity for benefits beyond 12th Plan

	
	Central Sector
	
	
	

	1.
	Tehri PSS, 

THDC, 

18.7.06

Nov-11 (Revised CCEA)

4x250=1000 MW

Broad Features :     

Surge Shaft: U/s – 2 nos. 

D/s – 2 nos

Power House: U/G

TRT: 2, Dia 9m and Lenghth 1070m + 1160m

Turbine: VF reversible pump turbine

Cost: Original: 1657.60

          Latest:    2978.86
	Uttara khand

2011-12

2018-19 
	EPC contract has been awarded on 23.06.11 with commencement date from 27.07.11.

Upstream  (Tehri Dam) and Downstream (Koteshwar Dam), intake and Head Race Tunnels (2 Nos.) already completed alongwith Tehri Stage-I works.

Surge Shafts upstream (2nos- 140m).: Crown slashing for shaft -1, 1.1 Th cum out of 3.85 Th cum done and for shaft – 2, 2.76 Th. Cum out of 3.85 Th. Cum completed. 

Butterfly Valve Chamber (BVC): Crown slashing with steel ribs completed. Benching work and additional stabilization work i.e. rock bolting and cable anchoring is in progress.
Penstock Assembly Chamber (PAC): Crown slashing with steel ribs completed. Benching will start after two benches of BVC.

PH: Underground excavation of PH 130257 Cum out of 143 Th. Cum completed.

Surge Shafts downstream (2nos).: Pilot shaft excavation for both the shafts completed. Excavation of drainage gallery around surge also completed. 

TRT (2 Nos- 1070m & 1160m).): Heading in 458 m and drift in 48.8m out of 1070m in TRT-1 and Heading in 443.5m and drift in 98.4m out of 1160 RM in TRT-2 has been achieved.

E&M Works: Manufacturing & supplies are in progress.
	- Poor Geology in under ground works of BVC & PSAC, TRT, PH Cavern etc.

- Due to poor geology encountered during investigation, it was decided to shift service bay at other end of machine hall and accordingly power house layout has been revised.

- Poor preparedness of contractor w.r.t. finalization of design & drawing, inadequate deployment of resources at project works.

- Ban on mining activities in Asena Quarry since 
01-4-2013.
-Diversion of land for dumping area at village chopra.

	2.
	Lata Tapovan,

NTPC

Aug-2012

3x57= 171 MW

Broad Features :     

Barrage–14 bays of 11m each 
HRT- 7.51 Km, 4.7m dia

P.House- underground

Turbine- V.Francis 
Cost: Original: 1527.00

          Latest:    1527.00
	Uttara khand

2017-18

2021-22
	Pre-construction activities & infrastructure works are in progress.

EPC contract for Civil & HM works awarded to M/s L&T on 

17-08-2012. E&M package awarded to M/s BHEL on 07.12.12.
	-Works of barrage & HRT yet to start due to protest by villagers. 

-Construction work stopped vide Hon’ble Supreme Court order dated 7.5.14.

	3.
	Vishnugad Pipakoti

THDC

21.08. 2008

4x111= 444 MW

Broad Features :  

Dam – 65m High, 89.3m long, concrete gravity

HRT- 13.4 Km, 8.8m dia Horse shoe shape

P. House-Underground 127mx 20.3mx 50m 

Turbine- Francis  

SWYD- 13.8/420 kV

Cost:Original: 2491.58  

         Latest:   3745.08
	Uttara khand

2013-14

2019-20
	Civil and HM works awarded on 17.01.2014. E&M works awarded on 18.11.2014.
Heading  excavation for Diversion Tunnel (494m) completed. Benching excavation in progress.

Pilot Tunnel excavation for desilting chamber 1 & 2 is in progress.
Construction of Adits and infrastructure works are under prgroess.
	-Disruption of works by local people.



	 22b.
	Subansiri Lower

NHPC

09.09.2003

8x250= 2000 MW

Broad Features :  

Dam –116m High, concrete gravity

HRT- 8 x 9.5m x 1145m

Power House- Surface

Turbine- Francis 

SWYD- 16/400  kV

Cost:

Original: 6285.33 

Latest:  15300.00
	Arunachal Pradesh

Assam

2009-11

 2019-21

	Dam: 

Excavation- 169441 cum completed out of 173000 cum.  
Concreting:  575426 cum completed out of 1823782 cum.  

Intake Structure: 261377 cum concreting completed out of 279454 cum.

Head Race Tunnel (I-VIII):  

7050 m heading excavation completed out of 7124m. 
4279 m benching excavation completed out of 7124 m.

3199 m concrete overt lining completed out of 7124 m.

Surge Tunnels (8 nos.):  3109 m heading excavation completed out of 3545 m.

Pressure Shaft- 


Vertical Pressure Shaft Slashing: 199 m excavation out of 384 m completed.

Surface Power House: 
Concreting:  124887 cum out of 302600 cum completed.

E&M Works: 

Unit #1: Elbow erection (1 to 6) and Turbine stay ring and Spiral case erection completed.

Unit #2: Elbow erection (2 to 6) and Turbine stay ring and Spiral case erection completed.
HM Works: 

Erection of diversion tunnel gates 23% completed.

Erection of Intake-5:  2% completed.

Erection of Intake 7 & 8 – 20% completed each.

201 m pressure shaft steel liner erected out of total 1594 m.

Work stopped since 16.12.11 due to agitation launched by various activists against construction of Subansiri Lower HE Project. In this regard, as decided in the tripartite meeting dated 06.12.13, discussions between Expert Group formed at the request of AASU (All Assam Students Union) and Experts of Govt. of India & NHPC was held on 23.12.13. Last meeting between Expert Group of Assam and Experts of Govt. of India was held on 02.06.14 at Guwahati. Thereafter, meetings with Expert Group of Assam on 10.12.2014 and with various Stakeholders of Subansiri Lower Project on 11.12.2014 were held to discuss the issues. The meetings were Co-chaired by Hon’ble MOS (I/C) for Power, Coal and New & Renewable Energy and Hon’ble MOS (I/C) for Skill Development, Entrepreneurship, Youth Affairs & Sports. 

As decided in stakeholders meeting on 11.12.2014, a Project oversight Committee (POC) has been constituted vide MoP’s  OM dated 13.01.2015. 9 meetings of the POC have been held so far. Consensus on seismic issues amongst members is yet to be arrived. In this regard, opinion on the same is being sought by two Indian Seismic experts.
	- Signing of MoU with State Government of Assam.

- Issue of Downstream Impact Assessment & demand for stoppage of works by anti dam activists.
-Since 16.12.2011 works stopped due to agitation by various  activists of Assam.


	4.
	Ramam-III

NTPC Hydro Ltd.

10.09.14
3x40 = 120 MW

Broad Features :
Run of the River Scheme
Cost : Original: 1381.84
           Latest   : 1381.84
	West Bengal

2019-20
2019-20
	Infrastructure works are in progress.

Civil & HM works of Barrage including Part HRT Package awarded to M/s Simplex –Apex JV on 10.09.14.
Civil & HM works of Power House including Part HRT awarded to M/s SEW Infrastructure Ltd. on 12.12.2014. Electro-Mechanical (EM) Package awarded to M/s BHEL in Feb-2015.
	

	5.
	Polavaram

Polavaram Project Authority

21.02.2012

12x80= 960 MW


	Andhra Pradesh
13th Plan
	Pre-construction and Infrastructural works are in progress.
	

	
	State Sector
	
	
	

	6.
	Shahpurkandi 

Irrigation Deptt. &PSPCL  
04.05.2011

3x33+3x33+1x8=206
MW
Cost: Original: 2285.81
          Latest     2285.81
	Punjab

2017-18

2018-19
	Civil works of Main Dam and Hydel Channel awarded and are  under construction
Main Dam: 1286552 cum Excavation out of 1981500 cum and 89286 cum concreting out of 1135295 cum completed.

Hydel Channel: 2674210 cum excavation out of 3900000 cum and 22153 cum concreting out of 42864 cum completed.  
	-Works of Dam stopped since 29.08.2014 due to inter-state dispute between states of J&K & Punjab.

	7.
	Shongtong Karcham

H.P. Power Corpn. Ltd.

Clearance: 16.08.2012

3x150= 450 MW

Broad Features:

Intake Tunnel: 4 Nos. Horse shoe  6.4m dia 192 to 280m length

HRT- Circular, 10.5m dia, 8096m long.

Power House- Under ground

Turbine- VF.

Switchyard: 400 Kv.

Cost: Original: 2807.83 
          Latest:    3316.35
	H.P.

2017-18

2018-19

	Excavation of Diversion Tunnel and Adits (4No.s) to HRT is under progress. Benching of Power House cavity is in progress.

Works hampered in some portion of HRT due to re-location of Army ammunition depot. Issue is under resolution between Army, GoHP & HPPCL.
	-Issues with Army authorities for shifting of ammunition depot.

 

	8.
	Koyna Left Bank PSS

WRD, Mah.

20.02.2004

2x40 = 80 MW

Broad Features:

Water from the existing Shivaji Sagar Lake

(Koyna reservoir)

is to be utilized for generation.

Intake Tunnel: Dia – 7.20 M

Length – 235.5 M

(including Lake tap)

HRT:  Dia – 7.20 M

Length – 80 M

Penstock – 2 nos ,    Dia – 2.9M

Length – 10 M each

P.House – Underground

Turbine – Reversible

Cost: Original: 226.40 

          Latest:    379.78
	Maha rashtra

2017-18

2018-19
	Civil Works:

Excavation of intake structure 4903 cum out of 14105 cum and lining 2485 cum out of 3381 cum completed.

 Excavation of Switchyard completed.  Excavation of Approach tunnel & Ventilation tunnel is in progress.

Tail surge shaft : Excavation in soft strata completed. Excavation for inclined / vertical / lateral shafts in hard rock 5959 / 53932 cum completed.

TRT : 364 / 24003 cum excavation completed.

Machine Hall :   Underground Excavation is under progress. 22600 cum excavation out of 55050 cum completed. 
E&M works:

The contract for details engineering manufacturing supply, supervision erection, testing commissioning and putting into commercial use of pump turbine, generator motor and associated equipments is signed with M/s IVRCL Ltd., Pune on 16.12.2010. Further TG set has been ordered as under:

Turbine/Pump: M/s Litosroj Power, Slovenia (European Union)

Generator/Motor: M/s Koncar Power, Plant & Electric Traction Engineering, Croatia (European Union).

EOT Crane :- Works awarded to M/s Pedvak Cranes Private Limited Hyderabad on 12.04.2013.
	Slow progress of works.

	9.
	Vyasi

UJVNL

25.10.2011 (TEC)

2x60= 120 MW

Broad Features:

Dam: Conc. Gravity

H- 86m L-207.2m
HRT- Circular, 7m dia, 2.7Km long.

Power House- Surface
Turbine- VF.

Switchyard: 220 Kv.

Cost: Original: 936.23 
          Latest:    936.23
	Uttara khand

2018-19

2018-19
	Civil Works:
Dam : Excavation of Dam block nos. 1,2,3,4,11,12,13 have been completed,support system work is in progress.Gallaries excavation is in progress.

Diversion Channel : Excavation of Channel completed and Construction of 230 m out of 370 m has been completed. 

Head Race Tunnel (2.7 Km): Excavation of HRT completed. 48 m Overt  lining of HRT has been completed.
Pressure Shaft & Pressure Shaft : 20m Excavation in pressure shaft no.1 and 16m excavation in Pressure shaft no. 2 completed.Excavation of Surge shaft is in progress. 

E &M works  

Works  has been awarded  to BHEL. .
	

	
	Private Sector
	
	
	

	10.
	Ratle

Ratle Hydro Electric Project Pvt. Ltd.

19.12.2012

4x205+1x30= 850 MW

Broad Features :

Dam Height-133m

Length-194.8m
Spillway-Radia Gate-(5) 
Size-10.75x1420 m

Diversion Tunnel:2 Nos., Circular (Right back)

Pressure Tunnel:11m dia each.

Pressure Shaft : 6.6 m each steel lined.

P.House-Underground

Turbine- Francis

Average Gross Head-100.39m

Addl. Unit(30MW) Housed in Main P.H. Cavity)

Rated Head-98.9m  

Cost : 
Original:  5517.02

 Latest    : 5517.02

	J&K

2017-18

2021-22

	EPC Contract for Civil & HM works awarded to M/s GVK Projects & Technical Services Limited on 04.07.2013.  The infrastructure works of Road & Bridges is under progress and erection of upstream Bridge completed & downstream Bridge is in progress.
	Presently works are under hold.

	 11.
	Bajoli Holi

M/s GMR Bajoli Holi Hydro Power Pvt. Ltd.
31.12.2011

3x60= 180 MW

Broad Features

Dam Height-66 M

Dam Length-178 M

Desilting Chamber- 2 Nos.

240 Mx14.5 MX 10.8  M

HRT- Length-15.538 Km., 5.6 M dia

P.H. –Surface

Cost: Original 1696.93 
           Latest   1696.93 
	H.P.

2017-18

2019-20
	-Civil Works awarded to M/s Gammon India ltd. on 29.05.2013. 
-Excavation & lining of diversion tunnel has been completed.

-HRT and Audits work are in progress.

-73% excavation of powerhouse completed. 

-Excavation of pressure shaft just stared. 


	

	12.
	Chanju-I

M/s IA Energy

24.04.2010 

3x12=36 MW

Cost :Original : 295.09 

          Latest :    295.09

	H.P.

2017-18

2017-18
(Likely to advance to 2016-17)

	Barrage: 275000 cum excavation out of 287700 cum has been completed. Concreting 15470 cum out of 35150cum completed.
 Desilting Basin including Flash arrangement: 3300 cum concreting out of 3510 cum completed.

HRT: Excavation 4515 m out of 4615 m completed.1648m /5335m concreting completed. 

Surge Shaft: Excavation completed (532 m)

Penstock/Pressure Shaft: Excavation completed. Concreting just started.
Power House: Excavation completed. 5559 cum/6640 cum concreting completed.

E&M Works: Awarded.
TRT: 51m out of 56m excavation completed and 48m concreting completed. 
	

	13.
	Tashiding

M/s Shiga Energy Pvt. Ltd.

28.03.2011 

2x48.5 = 97 MW

Broad Features :

Barrage-EL 917m

HRT-4.5 m dia & 5.437 km length , 

Surge Shaft- 61.058m Height & 8.5m dia.

Penstock- Length upto Bifucation 441.53 m

After bifurcation 25 m & 30 m long

P.House-Surface 

TRT- Open Channal & 78.5 m length.

Swityard- Outdoor, 220 KV

Cost :Original : 465.95 

          Latest    : 465.95 
	Sikkim

2017-18

2017-18

	River Diversion  achieved on 06/01/2015. 

Barrage: Excavation of Barrage body completed including left & right bank excavation. Concreting in upstream apron as well as main barrage body raft including CC blocks also completed.
Diversion Tunnel: Excavation completed.
HRT (Total- 5437m): Excavation completed. Concreting is under progress. 

Surge Shaft: Surge Shaft portal is ready and underground excavation of Adit to Surge Shaft top was completed on 28.05.2015. Leveling of concreting of Penstock Tunnel also completed.

Penstock: Underground excavation completed.

E&M Works: The contract for E & M works was awarded to M/s ALSTOM Projects India Ltd. on turnkey basis.  M/s ALSTOM Projects India Ltd. has submitted the model test report and same has been accepted. 

Power House: Power House open excavation along with slope protection was completed in the month of Feb’ 2014. Thereafter, 1st stage concreting of both the units completed. Up to EL 682.50m. 2nd stage concreting of both the units completed up to EL682.50m. Raft concreting upto 685.60m completed.Draft tube Liner of both Unit # 1 & #2 has been placed in position & its alignment & concreting completed. 
	- Poor geology.

- Local issues.

	14.
	Dikchu

Sneha Kinetic Power Projects Pvt. Ltd.

21.10.2011

3x32= 96 MW

Broad Features :

Dam-35m High,

Concrete Gravity 

HRT-4m dia &4.6 km length 

Circular.

Surge Shaft- 65m High & 9m dia.

P.House-Underground

Turbine-Vertical  Francis

TRT-4m dia & 1000m length 

Swityard-  60mx30m size 

Cost : Original :639.57 

           Latest :   639.57 
	Sikkim

2017-18

2019-20

	Dam: Excavation 54000 cum out of 86762 cum completed.

HRT: Excavation 72 RM out of 5456 RM completed.

Power House: Excavation 22317 cum out of 43570 cum completed.

TH: Excavation 8914 cum out of 9177 cum completed.

TRT: Excavation 195 Rm out of 295 Rm completed.

Main Access Tunnel: Excavation completed.


	Slow progress of works

	15.
	Rangit-II

Sikkim Hydro Power Limited

10.02.2010

2x33= 66 MW

Broad Features :

Dam-47m High,

Concrete Gravity 

HRT-3.9m dia &4.745 km length , 

Surge Shaft- 65.5m High & 10m dia.

Underground Pressure Shaft : 1.7 m dia &2.5 km length.

P.House-Outdoor

Turbine- Pelton Vertical 

Swityard- GIS, 132/11KV 

Cost : Original : 498.00 

           Latest    : 498.00 
	Sikkim

2017-18

2019-20
	EPC contract awarded to M/s Coastal in February, 2012. Works of approach roads and excavation of adits are in progress.

Protection wall works under progress.

Adit to HRT: Underground excavation is in progress.

Diversion Tunnel: Excavation is under progress.

Surge Shaft:  Excavation is under progress.

Power House: Excavation of surface power house is being taken up.
	Slow progress of works

	16.
	Rongnichu

Madhya Bharat Power Corporation Ltd.

01.10.2008

2x48= 96 MW

Cost : Original : 491.32

           Latest    : 491.32
	Sikkim

2015-16

2019-20
	The civil works have been awarded to M/s SEW Infrastructure Ltd. and E&M works to M/s Voith Hydro Power Pvt. Ltd. Award of HM works is likely to be placed by August, 2012. Pre-construction activities and excavation of adits are in progress. 


	- Land acquisition.

- Poor geology.

	17.
	Panan

Himagiri Hydro Energy Pvt. Ltd.

07.03.2011

4x75= 300 MW

Broad Features :

Dam-115m from deepest foundation level

Desilting Chambers : Underground, 2 

Size (14Lx22Wx2.5H) 

HRT- modified horse shoe, 6 m dia & 9549m length , 

Surge Shaft- 102 m High & 15m dia.

Pressure Shaft : 2/4, 3.4/2.4m dia,

 707.4 m-Height
P.House-Surface

Turbine-Vertical Francis

Cost : Original: 1833.05 

           Latest    :1833.05
	Sikkim
2018-19

2020-21
	Civil works awarded on 22.02.2014. Infrastructural works and geological investigations are in progress. 
Starting of civil construction works in full swing is held up for want of the National Wild Life Board clearance. Application is already submitted through Sikkim Govt. in July 2010. MoEF, GOI web hosted in Eco-sensitive zone from KNP on 14/10/2014. Clearance is awaited.

Civil works to be taken up in full swing once clearance is received from the National Wild Life Board.


	-Clearance from NWLB.

	18.
	Gongri

Dirang Energy Pvt. Ltd.

04.02.13

2x72= 144 MW

Broad Features :

Barrage-H-29m, L-216.5m MDDL- EL 1447m

Spillway-2nos.

Radial Gates; 2 Nos. 

10.5m x 13m

Intake: EL1438m

Desilting Chambers : 2 nos.

(260Lx13Wx16H) 

HRT- modified horse shoe, 5.8 m dia & 7137m length , 

Surge Shaft- 92 m High & 13m dia.

Pressure Shaft : 4.4m dia, 647.26m length bifurcating into 3.1m dia & 28.51m & 34.5m length

P.House-Surface

Turbine- Vertical Francis
Cost : Original: 1436.27 

           Latest    :1436.27
	Ar. Pradesh

2017-18

2020-21
	EPC contract for all works awarded to Patel Engineering Ltd., Mumbai on 22-11-2011. TEC accorded on 04-02-2013 & Financial closure achieved on 15-02-13. The EPC contract for E&M works has been awarded to M/s. Andritz Hydro Pvt. Ltd. Consent to establish from State Pollution Control Board was issued on 19-05-2014. 

Construction of 3 nos. of Bailey bridges for connecting the banks of the Gongri river is in progress.
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