

# I N D E X

Chapter	Contents	Page No.
	Preface	1-2
	Executive Summary	3-4
1.	Milestones achieved during the quarter Oct – Dec , 2015	5
2.	Plan wise hydro capacity targets/ achievements from 4 <sup>th</sup> plan onwards.	6
2.1	Year/Plan wise hydro capacity in the country.	7-8
2.2	Hydro capacity addition during 12 <sup>th</sup> Plan- As Plan progress	9
2.2a	Hydro Capacity addition during 2012-13	10
2.2b	Hydro Capacity addition during 2013-14	11
2.2c	Hydro Capacity addition during 2014-15	12
3.	Growth of installed capacity.	13
3.1	Growth of hydro capacity.	14
4.	Trend of hydro capacity addition. (hydro and thermal mix )	15
5.	A List of sanctioned H.E.Projects for benefits during 12 <sup>th</sup> Plan & beyond.	16-17
6.	Status of sanctioned H.E.Projects for benefits during 12 <sup>th</sup> Plan & beyond.	18-40
7.	Financial status of sanctioned H.E.Projects for 12 <sup>th</sup> Plan & beyond.	41-42
8.	Status of environment & forest clearance of sanctioned H.E.Projects for 12 <sup>th</sup> Plan & beyond.	43
9.	Status of Award of civil package for under execution H.E.Projects for 12 <sup>th</sup> Plan & beyond.	44
9.1	Summary of ordering status of TG sets H.E.Projects for 12 <sup>th</sup> Plan& Beyond.	45
9.2	Status of ordering status of TG sets of under execution H.E.Projects for 12 <sup>th</sup> Plan & beyond.	46-47
9.3	12 <sup>th</sup> Plan & beyond Projects- Ordering status of various packages	48-60
10.	Status of financial closure of Private Sector projects.	61-62
11.	Details of Under Construction Projects having Time/Cost over-run	63-69