

CHAPTER 9

Status of Civil Package Award (First Package) of Under Construction Hydro Electric Projects

Sl. No.	Name of Project	State	Capacity (MW)	Benefits (MW)	Date of CCEA/ Investment Decision	Date of letter of award (First Package)
Under Execution						
Central Sector						
1	Kishanganga (NHPC)	J&K	3x110	330.00	20.07.07	22.01.09
2	Parbati-II (NHPC)	H.P.	4x200	800.00	11.09.02	09/02
3	Tehri PSP	Uttarakhand	4x250	1000.00	18.07.06	23.06.11
4	Tapovan Vishnugad (NTPC)	Uttarakhand	4x130	520.00	11/06	11/06
5	Lata Tapovan (NTPC)	Uttarakhand	3x57	171.00	08/2012	17.08.12
6	Vishnugad Pipalkoti (THDC)	Uttarakhand	4x111	444.00	21.08.08	17.01.14
7	Ramam-III	W.B.	3x40	120.00		10.09.14
8	Subansiri Lower (NHPC)	Ar.Pr./ Assam	8x250	2000.00	09.09.03	19.12.03
9	Kameng (NEEPCO)	Ar. Pr.	4x150	600.00	02.12.04	08.12.04
10	Pare (NEEPCO)	Ar. Pr.	2x55	110.00	04.12.08	31.08.09
11	Tuirial (NEEPCO)	Mizoram	2x30	60.00	07.07.98	30.08.02
					14.01.11(RCE)	
Sub-total (Central Sector):				6155.00		
State Sector						
12	Parnai (JKSPDC)	J&K	3x12.5	37.50	21.10.2013	25.10.2013
13	Lower Kalnai (JKSPDC)	J&K	2x24	48.00	16.08.2013	12.09.2013
14	Uhl-III	H.P.	3x33.33	100.00	19.09.02	02.04.03
15	Sainj	H.P.	2x50	100.00	29.12.10	02.08.10
16	Sawara Kuddu	H.P.	3x37	111.00	06/07	17.07.07
17	Shongton Karcham	H.P.	3x150	450.00	16.08.12	04.08.12
18	Vyasi	Uttarakhand	2x60	120.00	25.10.11	10.12.13
19	Shahpurkandi	Punjab	3x33+3x33+1x8	206.00	04.05.11	11.02.13
20	Koyna Left Bank PSS	Mah.	2x40	80.00	20.02.04	20.06.07
21	Indrasagar Polavaram (PPA)	Andhra Pr.	12x80	960.00		
22	Pallivasal	Kerala	2x30	60.00	31.01.07	31.01.07
23	Thottiyar	Kerala	1x30 + 1x10	40.00	05.06.08	22.12.08
24 ^P	Pulichintala	Telangana	4x30	90.00	25.04.07	01.08.07
Sub-total (State Sector):				2402.50		
Private Sector						
25	Ratle	J&K	4x205+1x30	850.00	19.12.12	04.07.13
26	Sorang	H.P.	2x50	100.00	06/06	06/2007
27	Tidong-I	H.P.	100.00	100.00	23.07.07	07.11.08
28	Tangnu Romai- I	H.P.	2x22	44.00	2014-15	14.06.10
29	Bajoli Holi	H.P.	3x60	180.00	30.12.11	29.05.13
30	Chanju-I	H.P.	3x12	12.00	2017-18	23.07.11
31	Phata Byung	Uttarakhand	2x38	76.00	06.10.08	12.04.08
32	Singoli Bhatwari	Uttarakhand	3x33	99.00	11.07.08	20.06.08
33	Maheshwar	M.P.	10x40	400.00	30.12.96	22.02.97
34	Teesta St. VI	Sikkim	4x125	500.00	27.12.06	03/2007
35	Rangit-IV	Sikkim	3x40	120.00	06.07.07	22.11.07
36	Bhasmey	Sikkim	2x25.5	51.00	Dec-08	12.04.10
37	Tashiding	Sikkim	2x48.5	97.00	06.04.09	28.03.11
38	Rangit-II	Sikkim	2x33	66.00	10.02.10	24.10.11
39	Rongnichu	Sikkim	2x48	96.00	01.10.08	07.04.10
40	Panan	Sikkim	4x75	300.00	07.03.11	22.02.14
41	Gongri	Ar. Pradesh	2x72	144.00	04.02.13	22.12.11
Sub-total (Private Sector):				3235.00		
Total - Under Execution:				11792.50		
Additional						
1	Demwe Lower Works on the project yet to start for want of Financial Closure.	Ar. Pradesh	5x342+1x40	1750.00	20.11.09	12/2010