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       Chapter -11 
                                                                                                                                    

DETAILS OF UNDER CONSTRUCTION HYDRO ELECTRIC PROJECTS (ABOVE 25 MW)  
HAVING TIME/COST OVERRUN 

( Oct ~ Dec 2017 ) 

   

Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Latest/
Ant. 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

 CENTRAL SECTOR             

1 Tapovan Vishnughad 

(4x130 = 520 MW) 

NTPC 

 

Uttara 

khand 

1 

2 

3 

4 

130 

130 

130 

130 

 

2012-13 

2012-13 

2012-13 

2012-13 

(Mar’13) 

2015-16 

2015-16 

2015-16 

2015-16 

(Mar’16) 

2019-20 

2019-20 

2019-20 

2019-20 

 (Mar’20) 

84  2978.48 

(11/06) 

 

3846.30 

(01/14) 

 

3846.30 

(01/14) 

 

867.82 � Heavy water ingress due to bad geology in HRT and 

rock fall on TBM. TBM struck up thrice. 

� Flash flood in June, 2013 & Aug’12 damaging coffer 

dam. 

� Termination of civil contracts for Barrage and HRT. 

2 Lata Tapovan 

(3x57 = 171 MW) 

NTPC     

Uttara 

khand 

1 

2 

3 

57 

57 

57 

2017-18 

2017-18 

2017-18 

(Aug’17) 

 2022-23 

2022-23 

2022-23 

 (subject to 

re-start of 

works(4 

years)) 

 

67 

1527.00 

(07/12) 

 Under 

revision 

N.A. � Flash flood during June, 2013  in Uttarakhand. 

� Local issues / non-start of works in Barrage area 

� Hon’ble Supreme court ban on construction works 

since May-14.. 

3 Rammam-III 

(3x40= 120 MW) 

West 

Bengal 

1 

2 

3 

40 

40 

40 

2019-20 

2019-20 

2019-20 

(Sep’19) 

 2020-21 

2020-21 

2020-21 

(Mar,21) 

 

18 

1381.84 

(10/14) 

 1381.84 

(10/14) 

Nil � Delay in getting permission for tree felling from Govt. 

of  West Bengal for Access road from Adit-1 to Adit-2. 

4 Pare 

(2x55 = 110 MW) 

NEEPCO    

Arunachal 

Pradesh 

1 

2 

 

55 

55 

2012-13 

2012-13 

(Aug’12) 

 2017-18 

2017-18 

(Mar’18) 

67 573.99 

(06/07) 

 1337.76 

(01/16) 

763.77 � Law & Order problem. 

� Poor geology. 

� Poor approach roads. 

� Flash flood during Jun-Sep -2015. Dam area inundated 

with water,  Concreting of Dam effected for 04 months. 

5 Kameng 

(4x150 = 600 MW) 

NEEPCO  

Central 1 

2 

3 

4 

 

150 

150 

150 

150 

 

2009-10 

2009-10 

2009-10 

2009-10 

(Dec’09) 

 2017-18 

2017-18 

2017-18 

2017-18 

(Mar,18) 

           

           

        99 

 

2496.90 

(03/04) 

 6179.96 

(03/15) 

 

3683.06 � Change in dam parameters.  

� Slow progress in dam & HRT due to bad geology, heavy 

seepage, inadequate machinery.  

� Flash flood in Oct. 2008 and Sept. 2012.  

� Ingress of water in HRT.   

� Poor approach roads.  

� Contractual issues. 

� Shortage of aggregate. 

� Clearance for quarry from State Govt. 

� Slow Progress of works. 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Latest/
Ant. 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

 

 

6 Tehri PSS 

(4x250 = 1000 MW) 

THDC 

 

Uttara 

khand 

1 

2 

3 

4 

 

250 

250 

250 

250 

 

2010-11 

2010-11 

2010-11 

2010-11 

(July’10) 

 

2015-16 

2015-16 

2015-16 

2015-16 

 (Feb’16) 

RCE-I 

 

2020-21 

2020-21 

2020-21 

2020-21 

(Dec’20) 

  

 

 

      125 

 

 

 1657.60 

(Dec-05)  

 

2978.86 

(Apr’10) 

3939.11 

 

2281.51 � Approval of RCE as L-1 price bid was more than cost 

estimate. RCE approved in Nov-2011. 

� Cash flow problem with contractor. 

� Litigation by bidders. 

� Poor geology. 

� Local agitation at Asena Quarry. 

� Agitation at muck disposal area. 

� Poor preparedness of contractor. 

� Revision of Lay out of machine hall due to poor geology. 

  7 Parbati - II 

(4x200 = 800 MW) 

NHPC      

Himachal 

Pradesh 

1 

2 

3 

4 

 

200 

200 

200 

200 

 

2009-10 

2009-10 

2009-10 

2009-10 

(Sept’09) 

 2021-22 

2021-22 

2021-22 

2021-22 

(Dec,21) 

 

 

147 

 

3919.59 

(12/01) 

 8398.75 

(03/15) 

 

4479.16 � Hon’ble High Court of Himachal Pradesh ban on stone 

crusher operation.   

� Delay in revised forest clearance.  

� TBM suffered extensive damage due to heavy ingress of 

water and slush in TBM face in Nov, 2006.  

� Slide in Power House area in Apr-04, Jun-06 and Feb-07. 

� Flash flood in 2004,2005,2010 and 2011. 

� Jiwa Nallah works affected due to cavity treatment. 

� Contractual issues. 

� Poor geology in HRT. 

8 Subansiri Lower  

(8x250 = 2000 MW)  

NHPC   

Arunachal 

Pradesh/ 

Assam 

1 

2 

3 

4 

5 

6 

7 

8 

250 

250 

250 

250 

250 

250 

250 

250 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

(Sep’10) 

 2022-23 

2022-23  

2022-23 

2022-23 

2022-23  

2022-23 

2022-23 

2022-23 

 (subject to 

re-start of 

works (4 

years)) 

150 6285.33 

(12/02) 

 18559.49 

(04/17) 

12274.16 � Delay in transfer of forest land. 

� Disruption of works by locals in Ar. Pradesh side.  

� Slope failure in Power House in Jan, 2008.   

� Damage to bridge on Ranganadi river.  

� Change in design of surge shafts to surge tunnels.  

� Stoppage of works due to agitation launched by Anti 

Dam activists in Assam against construction of 

Project. Work stopped since 16.12.2011.  

� Issue of D/s impact studies.  

� Case in NGT. 

9 Kishanganga 

(3x110 = 330 MW) 

NHPC     

 

 

Jammu & 

Kashmir 

1 

2 

3 

110 

110 

110 

 

 2014-15 

2014-15 

2014-15 

 (July’14) 

 

2015-16 

2015-16 

2015-16 

(Jan’16) 

RCE-I 

2017-18 

2017-18 

2017-18 

(Feb-18) 

 

      43 
 

       

 

2238.67 

(11/05) 

3642.04 

(09/07) 

 

5882.01 

(01/17) 

3643.34 � Approval of RCE as L-1 price bid was more than 

cost estimate. RCE approved in Jan.-2009. 

� Heavy Rainfall in March, 2011.  

� Cavity in HRT – TBM portion.  

� Poor geology in Access tunnel.  

� Dam works affected due to arbitration proceedings at 

International Court of Arbitration. 

� Local people demanding Employment in NHPC. 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Latest/
Ant. 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

� R&R Issues. 

� Completion of power evacuation arrangement (PGCIL) 

� Stoppage of works in Power House area since 

09.07.2016 due to disturbance in Kashmir velley. 

Works partially resumed in Jan 2017. 

10 Vishnugad Pipalkoti 

(4x111 = 444 MW) 

THDC 

 

 

Uttara 

khand 

1 

2 

3 

4 

111 

111 

111 

111 

 

2013-14 

2013-14 

2013-14 

2013-14 

 (Jun’13) 

 2020-21 

2020-21 

2020-21 

2020-21 

(Nov’20) 

  

89 

 

2491.58 

(03/08) 

 3789.61 

(05/17) 

1298.03 � CCEA approval in Aug-2008 but works could not be 

awarded due to Forest clearance/diversion of forest land. 

Forest land was acquired in January-14 and subsequently 

works awarded in January-2014. 

� Disruption of works by local people. 

� Cash flow problem with contractor. 

 STATE SECTOR             

11 Parnai 

3x12.5= 37.5 MW 

JKSPDC 

 

Jammu & 

Kashmir 

1 

2 

3 

12.5 

12.5 

12.5 

2017-18 

2017-18 

2017-18 

(Jan’18) 

 

 2019-20 
2019-20  
2019-20 
(Mar,20) 

26  
640.41 

(Completion 
cost) 

  
640.41 

(Comple
tion 

cost) 

Nil � Slow progress of works. 

� Delay in Land acquisition. 

 

12 Lower Kalnai 

2x24= 48 MW 

JKSPDC 

 

Jammu & 

Kashmir 

1 

2 

24 
24 

2017-18 
2017-18 
(Sep’17) 

 2020-21 
2020-21 
(Mar,21) 

42  
576.87 
(12/12) 

(Completion 
cost) 

  
576.87 
(12/12) 

(Comple
tion 

cost) 

Nil � Inadequate mobilization of man & machinery by 

Contractor. 

� Delany in finalization of R&R Plan. 

� Slow progress of works. 

� Funds constraints with contractor. Contractor under 

CDR. 

13 Uhl-III 

(3x33.33 = 100 MW) 

BVPCL      

 

Himachal 

Pradesh 

1 

2 

3 

33.33 

33.33 

33.33 

2006-07 

2006-07 

2006-07 

(Mar’07) 

 

 2017-18 

2017-18 

2017-18 

(Mar,18) 

132 

 

431.56 

(09/02) 

 1281.52 

(12/12) 

849.96 � Delay in transfer of forest land. 

� Delay in acquisition of private land 

� Delay in transfer of quarry sites. 

� Delay in award of works. 

� Contract for construction of HRT rescinded twice i.e. 

during April, 2008 & July, 2010 due to slow progress 

and non-performance by the contractor. 

� Poor geology in HRT.  

14 
 

Sawra Kuddu 

(3x37 =111MW) 

 HPPCL,   

 

Himachal 

Pradesh 
1 

2 

3 

37 

37 

37 

 

2011-12 

2011-12 

2011-12 

(Jan’12) 

 

 2019-20 

2019-20 

2019-20 

(May,19) 

 

       88 558.53 

(03/03) 

 1181.90 

(06/09) 

623.37 � Delay in MOEF clearance. 

� Delay in award of Civil & E&M works. 

� Poor geology in HRT. 

� Slow progress of HRT Lining. 

� Contractual issues.  

� Contract for HRT package terminated on 9.1.14. Re-

awarded in Nov,2014 to M/s. HCC. 

15 Shongtom Karcham 

(3x150 = 450 MW) 

Himachal 

Pradesh 

1 

2 

150 

150 

2016-17 

2016-17 

 2021-22 

2021-22 

 

58 

2807.83 

(06/11) 

 2807.83 

(06/11) 

Nil � Shifting of Army Ammunition Depot. 

� Local Issues. 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Latest/
Ant. 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

HPPCL   16.08.2012 3 150 2016-17 

(Mar’17) 

 

2021-22 

(Jan,22) 

 

16 

 

Pulichintala 

(4x30 = 120 MW)   

TGENCO    

 

State 1 

2 

3 

4 

30 

30 

30 

30 

2009-11 

2009-11 

2009-11 

2009-11 

(Jun’10) 

 2016-17 

2017-18 

2017-18 

2018-19 

(Aug,18) 

   

   Comm. 

 

98 

380.00 

(2006-07) 

 563.49 

(03/15) 

 

183.49 � Delay in award of E&M works. 

� Unprecedented floods in Oct.2009 & Sept.2011. 

� Contractual issues. 

� Slow progress of Power House works.  

� Delay in Commission due to non-availability of water. 

17 Pallivasal 

2x30 = 60 MW 

KSEB    

 

Kerala 1 

2 

30 

30 

2010-11 

2010-11 

(Mar’11) 

 2020-21 

2020-21 

(Dec,20) 

  

117 222.00 

(2004) 

 

 284.69 

(2007) 

 

62.69 � Slow progress of civil works. 

� Delay in land acquisition. 

� Change in alignment of Adit to HRT. 

� Poor geology strata in HRT. 

� Heavy Monsoon 

� Works stopped by contractor since 28.1.15 due to 

contractual issues. 

18 Thottiyar  

(1x30+1x10)= 40MW 

KSEB      

Kerala 1 

2 

30 

10 

2012-13 

2012-13 

(Apr’12) 

 

 2020-21 

2020-21 

 (subject to 

re-start of 

works(3 

years)) 

107 136.79 

(2007) 

 150.02 

(2007) 

 

13.23 

 

� Land acquisition issue. 

� The works of weir and approach channel stopped from 

2010 to 2012 by local people. 

� The work stopped by Court from 12.12.2012 to April-

2013. 

� Contractual issues. 

� Financial crunch with contractor. 

19 Shahpurkandi  

3x33+3x33+1x8 

=206 MW, Irrigation 

Deptt. &PSPCL   

Punjab 
 

1 

2 

3 

4 

5 

6 

7 

 

33 

33 

33 

33 

33 

33 

8 

2015-16 
2015-16 
2015-16 
2015-16 
2015-16 
2015-16 
2015-16 

 

 2020-21 
2020-21 
 2020-21 
 2020-21 
 2020-21 
 2020-21 
 2020-21 

 (subject to 

re-start of 

works(4 

years)) 

 

 

60 

 

 

 

 
1835.50 
(04/08) 
(Power 

Component) 

  
1835.50 
(04/08) 
(Power 

Compon
ent) 

Nil � Works of Dam stopped since 29.08.2014 due to inter-

state dispute between states of J&K & Punjab on sharing 

of waters of river Ravi and Tariff. 

20 Koyna Left Bank PSS 

2x40 = 80 MW 

WRD, Maha 

Maha 
rashtra 

1 

2 

40 

40 

2014-15 

2014-15 

(Oct’14) 

 

 2019-20 

 (subject to 

re-start of 

works (4 

years)) 

 65 245.02 

(1999) 

 1494.94 

(2014) 

1249.92 � Slow progress of works. 

� Fund constraints due to increase in project cost. RCE 

under approval. 

21 Vyasi  

2x60=120 MW, UJVNL 

Uttara 
khand 

1 

2 

60 

60 

2014-15 

2014-15 

 2019-20 

2019-20 

63 936.23 

(02/10) 

 936.23 

(02/10) 

Nil � Delay in award of works. 

� Local Issues. 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Latest/
Ant. 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

(Dec’14) (Mar,20) 

22 Polavaram 

(12x80 = 960 MW) 

PPA 

Andhra 
Pradesh 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

80 

80 

80  

80  

80  

80 

80  

80 

80  

80  

80  

80   

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

(Mar’18) 

 2020-21 

2020-21 

2020-21 

2021-22 

2021-22 

2021-22 

2021-22 

2021-22 

2021-22 

2022-23 

2022-23 

2022-23 

(Sep,22) 

 

36 

 

 

 

 

48 

 

 

 

60 

4956.39 

(2016-17 PL) 

(Power 

Component) 

 4956.39 

(2016-17 

PL) 

(Power 

Compone

nt) 

Nil � Slow progress of works 

� Funds constraints 

� E&M works yet to be awarded 

 PRIVATE SECTOR             

23 Tidong-I 

2x50 =100 MW  

NSL Tidong 

Himachal 

Pradesh 

1 

2 

50 

50 

2013-14 
2013-14 
(Dec’13) 

 

 2018-19 
2018-19 

(subject to 

re-start of 

works(1-½ 

years) 

63 

 

543.15 

(01/07) 

 

 1286.27 

(01/17) 

743.12 � Delay in NOC by Projects affected Panchayats. 

� Suspension of works by Govt.for one year. 

� Funds constraints with the developer 

24 Tangnu Romai-I 

(2x22 = 44 MW) 

TRPGPL 

Himachal 

Pradesh 
1 

2 

22 

22 

2014-15 
2014-15 
(Jun’14) 

 2019-20 
2019-20 

 (subject to 

re-start of 

works(4 

years)) 

69 255.00 

(01/07) 

 562.97 

(01/17) 

 

307.97 � Slow progress of civil works.    

� Poor geology.  

� Difficult area.  

� Weather conditions & accessibility. 

� Financial constraints with the developer. 

25 Sorang 

(2x50 = 100 MW),  

HSPPL 

Himachal 

Pradesh 
1 

2 

50 

50 

2011-12 
2011-12 
(Nov’11) 

 
 

 2019-20 
2019-20 

(subject to 

re-start of 

works(1 

Year)) 

100 586.00 

(04/2005) 

 

 Under 

revision 

N.A. � Poor geology. 

� Poor weather conditions, difficult & poor accessibility. 

� Penstock cracks / leakage during filling of Water 

conductor System in Nov ’13. 

� Rupture in surface penstock in Nov-15 during trial run. 

� Funds constraints with developer. 

26 Singoli Bhatwari 

(3x33 = 99 MW) 

L&T 

Uttarakhand 1 

2 

3 

33 

33 

33 

2012-13 
2012-13 
2012-13 
(Dec’12) 

 2018-19 
2018-19 
2018-19 
 (Mar,19) 

 

 

 

75 

666.47 

(2008) 

 1577 

 

910.53 � Poor geology in HRT. 

� Agitation by local people. 

� Flash flood in June,2013. 

27 Phata Byung  

(2x38 = 76 MW), 

Uttara 

khand 
1 

2 

38 

38 

2012-13 
2012-13 

 2019-20 
2019-20 

93 520.00 

(2013-14) 

 1225.53 705.53 � Flash flood in June,2013. 

� Poor geology in HRT. 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
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(Rs. in 
Crores) 

Rev. 
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(Rs. in 
Crores) 
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Ant. 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

LANCO 

 
 (Jun’12) 

 
(subject to 

re-start of 

works(3 

years)) 

  

 

28 Maheshwar  
(10x40 = 400 MW) 

SMHPCL  

Madhya 

Pradesh 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

40 

40 

40 

40 

40 

40 

40 

40 

40 

40 

2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
(Mar’02) 

 2019-20 
(subject to 

re-start of 

works(1-½ 

years) 

216  1569.27 

(96-97) 

 8121.00 

(2016-

17) 

 

6551.73 � R&R issues 

� Cash  flow  problem with developer 

 

29 Teesta Stage VI 
(4x125 = 500 MW)  

Lanco Energy Pvt. Ltd. 

Sikkim 1 

2 

3 

4 

125 

125 

125 

125 

2012-13 

2012-13 

2012-13 

2012-13 

(Jul’12) 

 2021-22 

2021-22 

2021-22 

2021-22 

 (subject to 

re-start of 

works(3 

years)) 

116 3283.08 

(2008) 

 

 7542.00 

(12/16) 

4258.92 � Poor geology.  

� Land acquisition. 

� Contractual issues 

� Funds constraints with developer 

30 Rangit-IV HE Project 

(3X40 = 120 MW) 

JPCL 

Sikkim 1 

2 

3 

40 

40 

40 

2011-12 

2011-12 

2011-12 

(Jan’12) 

 2020-21 

2020-21 

2020-21 

 (subject to 

re-start of 

works(3-½ 

year) 

 

110 

726.17 

(2011-12) 

 

 1692.60 

(06/16) 

966.43 � Slow progress of HRT & Surge Shaft works due to poor 

geology.  

� Works hampered due to earthquake in September, 2011. 

� Financial constraints with developer 

31 Bhasmey 
(2x25.5 =51 MW) 

Gati Infrastructure 

Sikkim 1 

2 

25.5 

25.5 

2012-13 

2012-13 

(Jun’12) 

 2020-21 

2020-21 

(subject to 

re-start of 

works(3 

years)) 

105 408.50 

(2012-13) 

 

 690.30 281.80 � Forest clearance 

� Financial constraints with developer 

32 Rongnichu  
(2x48 =96 MW) 

Madhya Bharat Pvt. Ltd. 

 

 

Sikkim 1 

2 

48 

48 

2014-15 

2014-15 

(Jul’14) 

 2019-20 

2019-20 

(Mar,20) 

68 491.32  1187 695.68 � Land Acquisition 

� Poor geology. 
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No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
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Sched. 
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Org. 
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(Rs. in 
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Ant. 
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(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

33 Ratle  

(4x205+1x30)  = 850 

MW 
Ratle HEP Pvt .Ltd. 

J&K 
 

1 

2 

3 

4 

5 

205 

205 

205 

205 

30 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

 2022-23 

2022-23 

2022-23 

2022-23 

2022-23 

(subject to 

re-start of 

works(5 

years)) 

 

 

 

60 

5517.02 

(03/12) 

 6257.00 

(09/2013

) 

739.98 � Slow progress of works. 

� Works suspended since 11.7.14 due to frequent local 

disturbance. 

� Developer wants to surrender the Project to State Govt. 

The parties namely, GVKRHEPPL and JKPDD have 

contested their respective claims and matter is now 

Sub-judice. 

34 Gongri 
2x72= 144 MW 
Dirang Energy (P)Ltd 

Ar. 
Pradesh 

 

1 

2 

72 

72 

2016-17 

2016-17 

(Oct’16) 

 2021-22 

2021-22 

(subject to 

re-start of 

works(3-½ 

years)  

 

65 

 

 
1436.27 
(05/12) 

  
1436.27 
(05/12) 

 

Nil 

� Works awarded on 22.11.2011. However, consent to 

establish from State Pollution Control  Board was 

issued on 19-5-14. 

� Financial constraints with the developer. 

35 Bajoli Holi 
3x60= 180 MW 
M/s GMR Bajoli Holi 

H.P. 
 

1 

2 

3 

60 

60 

60 

2018-19 
2018-19 
2018-19 
(May’18) 

 2019-20 
2019-20 
2019-20 
(Aug,19) 

15  
1696.93 

  
2481.00 

 
784.07 

� Slow progress of works. 

36 Rangit-II  
2x33= 66 MW 
Sikkim Hydro Power 
Ltd. 

Sikkim 
 

1 

2 

33 

33 

2015-16 
2015-16 
(Apr’15) 

 2019-20 

2019-20 

(Mar’20) 

59  
496.44 

  
496.44 

 

Nil 

� Slow progress of works. 

� Financial constraints with the developer. 

37 Panan 
4x75= 300 MW 
Himagiri Hydro Energy 
Pvt. Ltd. 

Sikkim 
 

1 

2 

3 

4 

75 

75 

75 

75 

2018-19 

2018-19 

2018-19 

2018-19 

 2022-23 

2022-23 

2022-23 

2022-23 

(subject to 

re-start of 

works(4-½ 

years) 

 

48 

 
1833.05 
(2009) 

 
 

 
2491.00 
(2016) 

 

 

657.95 

� Clearance from NWLB received in December, 2015. 

� Clearance from NGT. 

 


