Chapter- 2.2¢
Hydro Capacity Addition during the Year 2014-15

Sl Particular Unit Capacity (MW) Commissioning Actual (A)/ Remarks

No. Nos. Target Actual | S per program Anticipated

A. Central Sector

1 |Parbati-III Unit # 4 130 130 Aug- 14 22.05.2014 (A)

NHPC, HP
4x130= 520 MW

2 |Rampur Unit # 3 68.67 68.67 Jun 14 31.07.2014(A)
SJVN Limited, HP. | Unit # 4 68.67 68.67 May 14 12.06.2014(A)
6x68.67 =412 MW | Unit # 6 68.67 68.67 Apr 14 04.12.2014(A)

Out side the Programme

3 |Koldam Unit # 1 200 Mar-15 31.03.2015 (A)
NTPC, H.P. Unit # 2 200 Mar-15 30.03.2015 (A)
4x200 = 800 MW
Sub- total (A): 336 736

B. State Sector

4 |Lower Jurala Unit # 1 40 0 Jul.-14 2015-16 Slipped due to flooding of
TSGENCO, Unit # 2 40 0 Jul.-14 2015-16 Power House on 30.07.2014
Telangana Unit # 3 40 0 Oct.-14 2015-16 during synchronization
6x40= 240 MW Unit # 4 40 0 Mar.-15 2015-16 process for Unit # 1 to

Unit# 3.

5 |Nagarjuna Sagar Unit # 1 25 0 Sep-14 2015-16 Commissioning delayed due
APGENCO, A.P. Unit #2 25 0 Dec-14 2015-16 to non-availability of water.
2x25=50 MW
Sub- total (B): 210 0

C. Private Sector

6 |Jorethang Loop Unit # 1 48 0 Feb-15 2015-16 Slipped due to non-

DANS Pvt. Ltd., Unit # 2 48 0 Mar-15 completion of HRT.
Sikkim
2x48=96 MW

7 |Teesta-III Unit # 6 200 0 2016-17 Slipped due to Financial
Teesta Urja, Sikkim crunch with the Developer.
6x200= 1200 MW
Sub- total (C): 296 0
Total (A+B+C) 842 736

Out side RFD achievements:

Unit #1 & # 2 (400 MW) of Kol Dam HEP commissioned during March, 2015.
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