
Rs. Lakhs

Sl. Name of project Capacity Benefits Sancd. Latest/ Total Total Total Total Expend.

No. (State)   (MW) (MW) Cost Ant. Expend. Expend. Expend. Expend. During

(PL) Cost upto upto upto upto 2015-16

   (PL) Mar,12 Mar,13 Mar,14 Mar,15 (Upto)

Central Sector

1 Uri-II (NHPC) 4x60 240 172479 230565 169359 192807 209681

J&K (02/2005) (Dec-13)

2 Chamera-III (NHPC) 3x77 231 140563 208401 179593 184224

H.P. (02/2005) (Jun-12)

3 Chutak 4x11 44 62126 91325 73193 77532

J&K (12/05) (Jan-13)

4 Teesta Low Dam - III 4x33 132 76892 162800 146753 168698 170639

(NHPC) W.B. (12/02) (Apr-13)

5 Nimoo Bazgo 3x15 45 61101 93610 72494 84091 88385

J&K (12/05) (03/2011) (Oct-13)

6 Parbati -III(NHPC)   4x130 520 230456 271600 176029 207796 234946

H.P. (05/2005)

7 Ram Pur (SJVNL) 6x68.67 412.00 204703 328828 165973 238013 312329 333791

H.P. (Dec-14)

8 Kol Dam (NTPC)   4x200 800 452715 722000 427000 493700 587800 654400

H.P. (12/2001)

2424.00

State Sector

9 Bhawani Kattlai Barrage - II 2x15 30 9915 49746 46583 47706 49340

T.N. (1995) (Sep-13)

10 Bhawani Kattlai Barrage - III 2x15 30 9975 49320 36852 37987 41364

T.N. (1999) (Sep-13)

11 Myntdu, 2x42+1x42 42 36308 117313 96800

Meghalaya (1999) (2010) (Jun-11)

12 Baglihar-II 3x150 450 311319 311319 19172

J&K

13 Lower Jurala 6x40 80 90834 196914 88600 110952 133289 157282 8599

Telangana (05/07) (Aug-15)

632

Private Sector

14 Budhil 2x35 70 41880 -

H.P.

15 Chujachen 2x49.5 99 44876 104450 96620 119126

Sikkim (02/2013)

16 Shrinagar   4x82.5 330 169912 206900 332801 508800

Uttarakhand (08/07) (Jan-15)

17 Jerethang Loop 2x48 96 54315 54315

Sikkim

595

3651.00

Central Sector

1 Kishanganga (NHPC) 3x110 330 364204 549772 140313 218417 327946 391295 43820

J&K (09/07) (09/07) (Dec-15)

2 Parbati -II(NHPC)   4x200 800.00 391959 781868 336307 385420 438357 495004 41761

H.P. (12/2001) (03/2015) (Dec-15)

3 Tehri PSS  (THDC), 4x250 1000.00 165760 297886 32076 46642 69234 118043 36510

Uttarakhand (12/05) (04/10) (Dec-15)

4 Tapovan Vishnugad (NTPC) 4x130 520.00 297848 384630 145700 181300 207800 241700 18900

Uttarakhand (03/2004) (01/2014) (Oct-15)

5 Lata Tapovan(NTPC) 3x57 171.00 152700 152700 3600 9700 13800 13900 300

Uttarakhand (07/2012) (07/2012) (Oct-15)

6 Vishnugad Pipalkoti (THDC) 4x111 444.00 249158 249158 29892 34298 47931 59244 18268

Uttarakhand (3/08) (03/08) (Dec-15)

7 Teesta Low Dam-IV(NHPC) 4x40 160.00 106138 192915 110500 131417 148050 172470 21300

W.B. (3/05) (Dec-15)

8 Subansiri Lower (NHPC) 8x250 2000.00 628533 1806389 560594 620348 678258 757863 35625

Ar. Pradesh/Assam (12/2002) (04/15) (Dec-15)

9 Kameng (NEEPCO) 4x150 600.00 249690 608584 180028 221594 284668 376255 54053

Ar. Pradesh (03/04) (03/2015) (Dec-15)

10 Pare (NEEPCO) 2x55 110.00 57399 122627 31059 51754 81178 99440 15116

Ar. Pr. (06/07) (12/14) (Dec-15)

11 Tuirial (NEEPCO) 2x30 60.00 36872 138171 30115 40134 57322 80074 12926

Mizoram (06/97) (Dec-15)

12 Ramam-III (NTPC) 3x40 120.00 138184 138184 10800 13300

West Bengal (Oct-15)

Sub Total: Central Sector 6315
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Rs. Lakhs
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Financial Status of  H.E. Projects 12th Plan and Beyond 

State Sector

13 Polavaram (PPA) 12x80 960.00 1601045 1601045 506738 550686 185720

Andhra Pradesh (02/09) (02/09) (Aug-15)

14 Shahpurkandi 3x33+3x33+1x8 206 228581 228581 29934 32773 51350 3375

Punjab (Aug-13) (Apr-15) (Sep-15)

15 Uhl-III 3x33.33 100 43156 94084 75474 88149 100470 112830 6340

H.P. (09/02) (03/08) (Nov-15)

16 Sawara Kuddu 3x37 111 55853 118190 66018 81355 95909 102255 4972

H.P. (03/03) (Nov-15)

17 Kashang -I 1x65 65 47802 47802

H.P. (03/08) (03/08)

18 Kashang -II & III 2x65 130 60178 60178 (Nov-15)

H.P.

19 Sainj 2x50 100 78456 78456 27279 45048 65619 83946 9216

H.P. (Nov-15)

20 Shontong Karcham 3x150 450 280783 331635 17889 22904 27093 17272

H.P.  (Nov-15)

21 Koyna Left bank PSS 2x40 80 22640 37978 8480 11667 12893 13160

Maharashtra

22 Nagarjuna Sagar T Pool 2x25 50 46463 95867 46362 53462 58995 87260 3950

A.P. (2002) (Aug-15)

23 Lower Jurala 6x40 160 90834 196914 88600 110952 133289 157282 12973

Telangana (05/07) (Dec-15)

24 Pulichintala 4x30 120 38000 56349 17446 21791 24094 37426 3071

Telangana (2006-07) (Dec-15)

25 Pallivasal 2x30 60 22200 28469 14641 15854 17368 17877 75

Kerala (2004) (2007) (May-15)

26 Thottiyar 1x30 + 1x10 40 13679 15002 291 1624 3205 4618 452

Kerala (2007) (Sep-15)

27 New Umtru 2x20 40 22640 46127 11287 16723 19667 25591 4606

Meghalaya+B87 (Dec-15)

28 Vyasi 2x60 120 93623 93623 8764 10741

Uttarakhand (2010-02) (Sep-15)

Sub-total: State Sector 2792

Private Sector

29 Ratle 850 551702 551702 12412 37380

J&K

30 Sorang 2x50 100 58600 58600

H.P. (2006) (2006)

31 Tidong-I 2x50 100 54315 54315 22600 25089 27989

H.P. (08/05) (08/05) (May-13)

32 Tangu Romai- I 2x22 44.00 25500 25500 4137 17900

H.P. (2006) (2006)

33 Bajoli Holi 3x60 180.00 169693 169693 11200 38830

H.P. (Dec-14)

34 Chanju-I 3x12 36.00 29509 29509 4594 15239 19466 32828 6457

H.P. (Dec-15)

35 Phata Byung 2x38 76 52000 52000 36498 48696 51824

Uttarakhand (2007) (2007) (Jun-13)

36 Singoli Bhatwari 3x33 99 66647 66647 35100 48578 63513 73742 6595

Uttarakhand (2008) (2008) (Sep-15)

37 Maheshwar  10x40 400 156927 679300 291770 313500

 M.P. (96-97)

38 Teesta St. III 6x200 1200 570555 1138200 547543 685478 821968 916170 78600

Sikkim (01/2013) (Aug-15)

39 Teesta St. VI 4x125 500 328308 540000 208625 239950 270376 9178

Sikkim (Jun-15)

40 Rangit-IV 3x40 120 72616 72616 37636 41653 56320

Sikkim (Sep-13)

41 Bhasmey 2x25.5 51 40850 40850 16090 16240

Sikkim (Apr-12)

42 Tashiding 2x48.5 97 46595.00 46595

Sikkim

43 Dikchu 3x32 96 63957 63957 9938

Sikkim (Nov-11)

44 Rangit- II 2x33 66 49800 49800

Sikkim

45 Rongnichu 2x48 96 49132 49132

Sikkim

46 Panan 4x75 300 183305 183305 10462 11731 12740 14135 1065

Sikkim (Jun-15)

47 Gongri 2x72 144 143627 143627 29021 42687 5400

Ar. Pradesh
4555

13,662.00Total (iii): (Under Execution):

60874 73655 84344 7415

4x205 + 1x30

Sub-total: Private Sector

45964
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