CHAPTER- 5

Sanctioned Hydro Projects for 12th Plan & Beyond

(Excluding projects under Ministry of New & Renewable Energy)

Sl.  Name of Scheme State 1.C. Benefits Date of Likely
No. (No. x MW) (MW) Approval Commng.
A. Hydro Capacity as per Programme of 12th Plan
i) Commissioned during 12th Plan
Commissioned during 2012-13
Central Sector
1 Chamera-III (NHPC) H.P. 3x77 231.00 01.09.05
2 Chutak (NHPC) J&K 4x11 44.00 24.08.06
3a  Teesta Low Dam-III (NHPC) W.B. 4x33 99.00 30.10.03
Sub- total (Central Sector) : 374.00
State Sector
4a Bhawani Barrage III T.N. 2x15 15.00 27.03.02
5 Myntdu Meghalaya 2x42+ 1x42 42.00 09.06.03
Sub- total (State Sector) : 57.00
Private Sector
6 Budhil H.P. 2x35 70.00 02.06.05
Sub- total (Private Sector) : 70.00
Total Commissioned 2012-13 501.00
Commissioned during 2013-14
Central Sector
3b  Teesta Low Dam-III (NHPC) W.B. 4x33 33.00 30.10.03
7 Uri-II (NHPC) J&K 4x60 240.00 01.09.05
8 Nimoo Bazgo (NHPC) J&K 3x15 45.00 24.08.06
9a  Parabati-Ill (NHPC) H.P. 4x130 390.00 09.11.05
10a  Rampur (SJVNL) H.P. 6x68.67 206.00 25.01.07
Sub- total (Central Sector) : 914.00
State Sector
11 Bhawani Barrage II T.N. 2x15 30.00 11.06.99
4b  Bhawani Barrage I T.N. 2x15 15.00 27.03.02
Sub- total (State Sector) : 45.00
Private Sector
12 Chujachen Sikkim 2x49.5 99.00 30.11.04
Sub- total (Private Sector) : 99.00
Total Commissioned 2013-14 1058.00
Commissioned during 2014-15
Central Sector
9b  Parabati-Ill (NHPC) H.P. 4x130 130.00 09.11.05
10b  Rampur (SJVNL) H.P. 6x68.67 206.00 25.01.07
132 Kol Dam (NTPC) H.P. 4x200 400.00 28.10.02
Sub- total (Central Sector) : 736.00
Total Commissioned 2014-15 736.00
Commissioned during 2015-16
Central Sector
13b Kol Dam (NTPC) H.P. 4x200 400.00 28.10.02
Sub- total (Central Sector) : 400.00
State Sector
14 Baglihar- I J&K 3x150 450.00 19.03.12
15a  Lower Jurala Telangana 6x40 80.00 July, 2007
Sub- total (State Sector) : 530.00
Private Sector
16  Shrinagar Uttarakhand 4x82.5 330.00 14.06.2000
17 Jerethang Loop Sikkim 2x48 96.00 26.08.06
Sub- total (Private Sector) : 426.00
Total Commissioned 2015-16 (up to Dec-2015) 1356.00
Total (i) 12th Plan-Commissioned (up to Dec-2015) 3651.00
ii) Under Execution
Central Sector
1 Kishanganga (NHPC) J&K 3x110 330.00 20.07.07 2016-17
2 Parbati St. II (NHPC) H.P. 4x200 800.00 11.09.02 2018-19
3 Tapovan Vishnugad (NTPC) Uttarakhand 4x130 520.00 11/2006 2018-19
4 Teesta Low Dam-IV (NHPC) W.B. 4x40 160.00 30.09.05 2015-17
5a  Subansiri Lower (NHPC) Ar. Pr. 8x250 1000.00 09.09.03 2020-21
6 Kameng (NEEPCO) Ar. Pr. 4x150 600.00 02.12.04 2016-17
7 Pare (NEEPCO) Ar. Pr. 2x55 110.00 04.12.08 2016-17
8 Tuirial NEEPCO) Mizoram 2x30 60.00 14.01.11 2016-17
Sub- total (Central Sector) :
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SI.  Name of Scheme State I.C. Benefits Date of Likely
No. (No. x MW) (MW) Approval Commng.
State Sector
9 Uhl-IT H.P. 3x33.33 100.00 19.09.02 2017-18
10 Kashang -I H.P. 1x65 65.00 Nov, 01 2015-16
11 Kashang -IT & 11T H.P. 2x65 130.00 - 2019-20
12 Sainj H.P. 100.00 100.00 29.12.10 2016-17
13 Swara Kuddu H.P. 3x37 111.00 10.11.04 2018-19
14 New Umtru Meghalaya 2x20 40.00 Dec., 07 2016-17
15b  Lower Jurala Telangana 6x40 160.00 July, 2007 2015-17
16  Pulichintala Telangana 4x30 120.00 25.04.07 2016-17
17 Nagarujana Sagar TR AP. 2x25 50.00 17.01.05 2015-16
18 Pallivasal Kerala 2x30 60.00 Jan., 07 2018-19
19 Thottiyar Kerala 1x30+1x10 40.00 05.06.08 2018-19
Sub- total (State Sector) :
Private Sector
20  Sorang H.P. 2x50 100.00 09.06.06 2015-16
21 Tidong-I H.P. 2x50 100.00 28.07.06 2017-18
22 Tangu Romai- I H.P. 2x22 44.00 30.11.07 2018-19
23 Phata Byung Uttarakhand 2x38 76.00 06.10.08 2017-18
24 Singoli Bhatwari Uttarakhand 3x33 99.00 11.07.08 2020-21
25  Maheshwar M.P. 10x40 400.00 30.12.96 2017-18
26  Teesta St. IIT Sikkim 6x200 1200.00 12.05.06 2016-17
27  Teesta St. VI Sikkim 4x125 500.00 27.12.06 2021-22
28  Rangit-IV Sikkim 3x40 120.00 06.07.07 2018-19
29  Bhasmey Sikkim 2x25.5 51.00 Dec-08 2019-20
Sub- total (Private Sector) : 2690.00
Total ii: 12th Plan-Under execution 7246.00
Total'A': 12th Plan (Comm. + Under Execution) 10897.00
SUMMARY- 12th Plan
Central State Private Total
Commissioned 2424.00 632.00 595.00 3651.00
Under Construction 3580.00 976.00 2690.00 7246.00
Total: (12th Plan) 6004.00 1608.00 3285.00 10897.00
B. Hydro Capacity for benefits beyond 12th Plan- Under Execution
Central Sector
30  Tehri PSS (THDC) Uttarakhand 4x250 1000.00 18.07.06 2019-20
31 Lata Tapovan (NTPC) Uttarakhand 3x57 171.00 17.07.12 2021-22
32 Vishnugad Pipalkoti (THDC) Uttarakhand 4x111 444.00 21.08.08 2019-20
5b  Subansiri Lower (NHPC) Ar. Pr. 8x250 1000.00 09.09.03 2020-21
33 Ramam-II (NTPC) West Bengal 3x40 120.00 10.09.14 2019-20
Sub- total (Central Sector) :
State Sector
34 Polavaram (PPA) Andhra Pradesh 12x80 960.00 25.02.09 2021-22
35 Shahpurkandi Punjab 3x33+3x33+1x8 206.00 04.05.11 2019-20
36  Shongtom Karcham H.P. 3x150 450.00 16.08.12 2018-19
37 Koyna Left Bank Maharashtra 2x40 80.00 20.02.04 2018-19
38  Vyasi Uttarakhand 2x60 120.00 25.10.2011 2018-19
Sub- total (State Sector) :
Private Sector
39  Ratle J&K 4x205+1x30 850.00 19.12.12 2021-22
40  Bajoli Holi H.P. 3x60 180.00 30.12.11 2019-20
41 Chanju-1 H.P. 3x12 36.00 24.04.10 2017-18
42 Tashiding Sikkim 2x48.5 97.00 06.04.09 2017-18
43 Dikchu Sikkim 3x32 96.00 21.10.11 2017-18
44 Rangit-II Sikkim 2x33 66.00 10.02.10 2019-20
45  Rongnichu Sikkim 2x48 96.00 01.10.08 2019-20
46 Panan Sikkim 4x75 300.00 07.03.11 2020-21
47  Gongri Ar. Pradesh 2x72 144.00 04.02.13 2020-21
Sub- total (Private Sector) : 1865.00
Total 'B': Beyond 12th Plan-Under execution 6416.00
Total: Under Execution 13662.00
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