CHAPTER 1

Milestones achieved during the Quarter Oct - Dec, 2015

Units Commissioned:

No. | Particulars Sector Unit No. Rating Date
(MW)

Baglihar - 11

1. | JKPDC, J&K 3 150 26.10.2015
3x150= 450 MW

State

2. | Lower Jurala
TSGENCO, Telangana 1 40 14.10.2015
6x40= 240 MW

TOTAL 190 MW




