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CHAPTER  1 

 

Milestones achieved during the Quarter Oct - Dec, 2015 
 

 

Units Commissioned: 

  

No. Particulars Sector Unit No. Rating  

(MW) 

Date 

1. 
Baglihar - II 
JKPDC, J&K 

3x150= 450 MW 
State 

3 150 26.10.2015 

 2. Lower Jurala 

TSGENCO, Telangana 

6x40= 240 MW 

1 40 14.10.2015 

 TOTAL 190 MW  

 


