
Sl.   Name of Project  State Capacity Benefits Date of CCEA/ Date of letter

No.   (MW) Investment of award

(MW) Decision (First Package)

A. Commissioned during 12th Plan

Central Sector

1 Uri-II (NHPC) J&K 4x60 240.00 01.09.05 21.09.05

2 Chamera-III (NHPC) H.P. 3x77 231.00 01.09.05 21.09.05

3 Chutak (NHPC) J&K 4x11 44.00 24.08.06 23.09.06

4 Teesta Low Dam-III(NHPC) W.B. 4x33 132.00 30.10.03 28.10.03

5 Nimoo Bazgo (NHPC) J&K 3x15 45.00 24.08.06 23.09.06

6 Parbati-III (NHPC) H.P.   4x130 520.00 09.11.05 15.12.05

7 Ram Pur (SJVNL) H.P. 412 412.00 25.01.07 01.02.07

8 Kol Dam (NTPC) H.P. 4x200 800.00 28.10.02 12/2003

State Sector

9 Bhawani Kattlai Barrage-II T.N.   2x15 30.00 11.06.99 03.02.06

10 Bhawani Kattlai Barrage-III T.N.   2x15 30.00 27.03.02 03.02.06

11 Myntdu Meghalaya 2x42 42.00 09.06.03 03/04

12 Baglihar-II J&K 3x150 450.00 29.12.10 31.03.12

13 Lower Jurala Telangana 6x40 80.00 07/07 10.02.08

Private Sector

14 Budhil H.P. 2x35 70.00 02.06.05 26.12.05

15 Chujachen Sikkim 2x49.5 99.00 30.11.04 12.08.06

16 Srinagar Uttaranchal   4x82.5 330.00 20.07.05 06/2007

17 Jorethang Loop Sikkim 2x48 96.00 26.08.06 09.03.09

3651.00

B. Under Execution

Central Sector

1 Kishanganga (NHPC) J&K 3x110 330.00 20.07.07 22.01.09

2 Parbati-II (NHPC) H.P.   4x200 800.00 11.09.02 09/02

3 Tehri PSP Uttarakhand 4x250 1000.00 18.07.06 23.06.11

4 Tapovan Vishnugad (NTPC) Uttarakhand 4x130 520.00 11/06 11/06

5 Lata Tapovan (NTPC) Uttarakhand 3x57 171.00 08/2012 17.08.12

6 Vishnugad Pipalkoti (THDC) Uttarakhand 4x111 444.00 21.08.08 17.01.14

7 Teesta Low Dam-IV(NHPC) W.B. 4x40 160.00 30.09.05 10.05.06

8 Subansiri Lower (NHPC) Ar.Pr./  Assam 8x250 2000.00 09.09.03 19.12.03

9 Kameng (NEEPCO) Ar. Pr. 4x150 600.00 02.12.04 08.12.04

10 Pare (NEEPCO) Ar. Pr. 2x55 110.00 04.12.08 31.08.09

11 Tuirial (NEEPCO) Mizoram 2x30 60.00 07.07.98                                

14.01.11(RCE)
30.08.02 

12 Ramam-III West Bengal 3x40 120.00 10.09.14

6315.00

State Sector

13 Polavaram (PPA) Andhra Pr. 12x80 960.00

14 Uhl-III H.P. 3x33.33 100.00 19.09.02 02.04.03

15 Sawara Kuddu H.P. 3x37 111.00 06/07 17.07.07

16 Kashang-I H.P.   2x32.5 65.00 11/01 09.04.09

17 Kashang -II & III H.P. 2x65 130.00 11/2001 11.11.10

18 Sainj H.P. 2x50 100.00 29.12.10 02.08.10

19 Shongton Karcham H.P. 3x150 450.00 16.08.12 04.08.12

20 Shahpurkandi Punjab 3x33+3x33+1x8 206.00 04.05.11 11.02.13

21 Koyna Left Bank PSS Mah. 2x40 80.00 20.02.04 20.06.07

22 Nagarjuna Sagar T Pool A.P. 2x25 50.00 17.01.05 19.05.05

23 Pulichintala Telangana 4x30 120.00 25.04.07 01.08.07

24 Lower Jurala Telangana 6x40 160.00 07/07 10.02.08

25 Pallivasal Kerala 2x30 60.00 31.01.07 31.01.07

26 Thottiyar Kerala 1x30 + 1x10 40.00 05.06.08 22.12.08

27 New Umtru Meghalaya 2x20 40.00 Dec-07 20.12.07

28 Vyasi Uttarakhand 2x60 120.00 25.10.11 10.12.13

2792.00

Private Sector

29 Ratle J&K 4x205+1x30 850.00 19.12.12 04.07.13

30 Sorang H.P. 2x50 100.00 06/06 06/2007

31 Tidong-I H.P. 100.00 100.00 23.07.07 07.11.08

32 Tangu Romai- I H.P. 2x22 44.00 2014-15 14.06.10

33 Bajoli Holi H.P. 3x60 180.00 30.12.11 29.05.13

34 Chanju-I H.P. 3x12 36.00 2017-18 23.07.11

35 Phata Byung Uttarakhand 2x38 76.00 06.10.08 12.04.08

36 Singoli Bhatwari Uttarakhand 3x33 99.00 11.07.08 20.06.08

37 Maheshwar   M.P.  10x40 400.00 30.12.96 22.02.97

38 Teesta St. III Sikkim 6x200 1200.00 12.05.06 18.04.07

39 Teesta St. VI Sikkim 4x125 500.00 27.12.06 03/2007

40 Rangit-IV Sikkim 3x40 120.00 06.07.07 22.11.07

41 Bhasmey Sikkim 2x25.5 51.00 Dec-08 12.04.10

42 Tashiding Sikkim 2x48.5 97.00 06.04.09 28.03.11

43 Dikchu Sikkim 3x32 96.00 21.10.11 22.03.11

44 Rangit-II Sikkim 2x33 66.00 10.02.10 24.10.11

45 Rongnichu Sikkim 2x48 96.00 01.10.08 07.04.10

46 Panan Sikkim 4x75 300.00 07.03.11 22.02.14

47 Gongri Ar. Pradesh 2x72 144.00 04.02.13 22.12.11

4555.00

13662.00

Additional

1 Demwe Lower Ar. Pradesh 5x342+1x40 1750.00 20.11.09 12/2010

Sub-total (Private Sector):

Total  -Under Execution:

 (Works on the project yet to start for want of Financial Closure.
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Sub-total (State Sector):

Chapter 9

Status of  Civil Package Award (First Package) of   H.E. Projects 

for 12th Plan & beyond 

Total : Commissioned (upto Dec-15)

Sub-total (Central Sector):


