 
CHAPTER  1

Milestones achieved during the Quarter Jan - Mar, 2016


Units Commissioned:
 
	No.
	Particulars
	Sector
	Unit No.
	Rating 
(MW)
	Date Commissioned

	1.
	Teesta Low Dam-IV 
NHPC 
4x40 = 160 MW


	Central
	1
	40
	14.02.2016

	
	
	
	2
	40
	16.03.2016

	2.
	Lower Jurala
TSGENCO, Telangana
6x40= 240 MW
	State
	3
	40
	
04.01.2016


	
	
	
	4
	40
	
05.03.2016


	
	TOTAL
	160 MW
	



Units Rotated:
 
	No.
	Particulars
	Sector
	Unit No.
	Rating 
(MW)
	Unit Spun on 

	1.
	Kashang –I
(HPPCL)
1x65= 65 MW


	State
	1
	65
	31.03.2016
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