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Chapter- 2.2a 
 

Hydro Capacity Addition during the Year 2012-13 
 

Sl. 

No. 

Particular Unit 

Nos. 

Target 

(MW) 

Commissioning 

as programmed 

Actual 

(MW) 

Actual (A)/ 

Anticipated 

Remarks 

 A. Central Sector       

1. Chamera-III 
NHPC, H.P. 

3x77= 231 MW  

1 

2 

3 

77 

77 

77 

 Jun-12 

Aug-12 

Oct -12 

77 

77 

77 

28.06.2012(A) 

12.06.2012(A) 

07.06.2012(A) 

 

2. Uri-II 

NHPC, J&K 

4x60= 240 MW  

1 

2 

3 

4 

60 

60 

60 

60 

Aug -12 

Sept -12 

Nov-12 

Dec-12 

- 

- 

- 

- 

Slipped 

Slipped 

Slipped 

Slipped 

 

- Local agitation from mid 

March, 12 to June, 12 end. 

-  TRT was flooded on 17.09.12 

due to flash flood. 

-  Filling of U/s Water conductor 

system delayed due to 

agitation by local people 

demanding employment in 

NHPC. 

-   Commissioned in 2013-14. 

3. Chutak 

NHPC, J&K 

4x11 =44 MW 

1 

2 

3 

4 

11 

11 

11 

11 

Sept-12 

Sept-12 

Nov -12 

Dec-12 

11 

11 

11 

11 

22.11.2012(A) 

08.11.2012(A) 

11.11.2012(A) 

28.01.2013(A) 

 

4. Parbati-III 

NHPC, HP 

4x130= 520 MW  

1 

 

130 

 

Mar-13 

 

- 

 

Slipped 

 

- Non-availability of  

Transmission system. 

- Completion of Surge shaft 

gates. 

-Commissioned in 2013-14 

 Sub- total (A):  645  275   

 B. State Sector       

5. Bhawani Kattalai -II 
TANGEDCO, T.N 

 Tamil Nadu,  

2x15 = 30 MW 

1 

2 

15 

15 

June-12 

July-12 

 

- 

- 

Slipped - Unit #1&2 synchronised at part 

load in July,11 & Sept,11  

- Reservoir filling delayed on 

account of  less release from 

Mettur dam. 

- Commissioned in 2013-14 

6. Bhawani Kattalai -III 
TANGEDCO, T.N 

2x15 = 30 MW 

1 

 

15 

 

Oct-12 

 
15 
 

08.12.12(A) 

 

 

7. Myntdu   
MeECL, Meghalaya 

3x42 = 126 MW 

3 42 Mar-13 

 
42 07.03.2013(A) 

 

 

 Sub- total (B):  87  57   

 C. Private Sector       

8. Budhil  

Lanco H P 

2x35=70 MW 

1 

2 

 

35 

35 

 

May-12 

July-12 

 

35 

35 

 

30.05.2012(A) 

26.05.2012(A) 

 

 Sub- total (C):  70  70   

 Total (A+B+C)  802  402   

Out side the programme of 2012-13. 

1. Teesta Low Dam –III 
NHPC, WB 

4x33=132 MW 

1 

2 

3 

- 

- 

- 

2013-14 

2013-14 

2013.14 

33 

33 

33 

30.01.2013(A) 

20.01.2013(A) 

24.02.2013(A) 

 

2. Jaldhaka (WBSEDCL) 

West Bengal 

4x9=36 MW 

4 9 - 9 08.10.2012(A) 

 

 

 Sub- total : Outside  -  108   

 Total: 2012-13  802       510   

 


