
Sl.Sl.Sl.Sl. Name of Scheme State I.C. Benefits Date of Likely
No.No.No.No. (No. x MW) (MW) Approval Commng.
A.A.A.A.

i)i)i)i) Commissioned during 12th Plan

Commissioned during 2012-13 

Central Sector
1 Chamera-III (NHPC) H.P. 3x77 231.00 01.09.05

2 Chutak (NHPC) J&K 4x11 44.00 24.08.06

3a Teesta Low Dam-III (NHPC) W.B. 4x33 99.00 30.10.03

374.00

State Sector
4a Bhawani Barrage  III (TANGEDCO) T.N. 2x15 15.00 27.03.02

5 Myntdu (MeECL) Meghalaya 2x42+ 1x42 42.00 09.06.03

6 #### Jaldhaka (WBSEDCL)

4x9=36 MW

W.B. 4x9 9.00 08.10.12

66.00

Private Sector
7 Budhil (LANCO Green Power) H.P. 2x35 70.00 02.06.05

70.00

510.00

Commissioned during 2013-14 

Central Sector
3b Teesta Low Dam-III (NHPC) W.B. 4x33 33.00 30.10.03

8 Uri-II (NHPC) J&K 4x60 240.00 01.09.05

9 Nimoo Bazgo (NHPC) J&K 3x15 45.00 24.08.06

10a Parabati-III (NHPC) H.P. 4x130 390.00 09.11.05

11a Rampur (SJVNL) H.P. 6x68.67 206.00 25.01.07

914.00

State Sector
12 Bhawani Barrage II (TANGEDCO) T.N. 2x15 30.00 11.06.99

4b Bhawani Barrage  III (TANGEDCO) T.N. 2x15 15.00 27.03.02

45.00

Private Sector

13 Chujachen (Gati Infrastructure) Sikkim 2x49.5 99.00 30.11.04

99.00

1058.00

Commissioned during 2014-15 

Central Sector
10b Parabati-III (NHPC) H.P. 4x130 130.00 09.11.05

11b Rampur (SJVNL) H.P. 6x68.67 206.00 25.01.07

14a Kol Dam (NTPC) H.P. 4x200 400.00 28.10.02

736.00

736.00

Commissioned during 2015-16 

Central Sector
14b Kol Dam (NTPC) H.P. 4x200 400.00 28.10.02

15a Teesta Low Dam-IV (NHPC) W.B. 4x40 80.00 30.09.05

480.00

State Sector
16 Baglihar- II (JKPDC J&K 3x150 450.00 19.03.12

17a Lower Jurala (TSGENCO) Telangana 6x40 160.00 July, 2007

610.00

Private Sector

18 Shrinagar (AHPC) Uttarakhand 4x82.5 330.00 14.06.2000

19 Jorethang Loop (DANS Energy) Sikkim 2x48 96.00 26.08.06

426.00

1516.00

Commissioned during 2016-17 (Upto 30.09.2016)

Central Sector
15b Teesta Low Dam-IV (NHPC) W.B. 4x40 80.00 30.09.05

80.00

State Sector
20 Kashang -I (HPPCL) H.P. 1x65 65.00 Nov, 01

17b Lower Jurala (TSGENCO) Telangana 6x40 80.00 July, 2007

21
*P*P*P*P Kashang -II & III (HPPCL) H.P. 2x65 65.00 -

22
*P*P*P*P Pulichintala (TSGENCO) Telangana 4x30 30.00 25.04.07

240.00

320.00

4140.00

ii)ii)ii)ii) Under Execution

Central Sector

1 Kishanganga (NHPC) J&K 3x110 330.00 20.07.07 2017-18

2 Parbati St. II (NHPC) H.P. 4x200 800.00 11.09.02 2018-19

3 Tapovan Vishnugad (NTPC) Uttarakhand 4x130 520.00 11/2006 2019-20

4a Subansiri Lower (NHPC) Ar. Pr./Assam 8x250 1000.00 09.09.03 2020-21 *R

5 Kameng (NEEPCO) Ar. Pr. 4x150 600.00 02.12.04 2017-18 *C

6 Pare (NEEPCO) Ar. Pr. 2x55 110.00 04.12.08 2017-18 *S

7 Tuirial (NEEPCO) Mizoram 2x30 60.00 14.01.11 2017-18 

3420.00

Sub- total (State Sector) :

Sub- total (State Sector) :

Sub- total (Central Sector) :

Total (i) 12th Plan-Commissioned (up to 30.09.2016)

Sub- total (Central Sector) :
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Sub- total (Central Sector) :

Total Commissioned 2014-15

Sub- total (Central Sector) :

Sub- total (Private Sector) :

Total Commissioned 2015-16

Total Commissioned 2016-17

Total Commissioned 2013-14 

CHAPTER- 5

Sanctioned Hydro Projects for 12th Plan & Beyond

(Excluding projects under Ministry of New & Renewable Energy)

Hydro Capacity as per Programme of 12th Plan 

Sub- total (Central Sector) :

Sub- total (State Sector) :

Sub- total (Private Sector) :

Total Commissioned 2012-13 

Sub- total (Central Sector) :

Sub- total (State Sector) :

Sub- total (Private Sector) :



Sl.Sl.Sl.Sl. Name of Scheme State I.C. Benefits Date of Likely
No.No.No.No. (No. x MW) (MW) Approval Commng.

State Sector

8 Uhl-III (BVPCL) H.P. 3x33.33 100.00 19.09.02 2017-18

9
*P*P*P*P Kashang -II & III (HPPCL) H.P. 2x65 65.00 - 2019-20 *R

10 Sainj (HPPCL) H.P. 2x50 100.00 29.12.10 2016-17

11 Swara Kuddu (HPPCL) H.P. 3x37 111.00 10.11.04 2018-19

12 Nagarujana Sagar TR (APGENCO) A.P. 2x25 50.00 17.01.05 2016-17

13
*P*P*P*P Pulichintala (TSGENCO) Telangana 4x30 90.00 25.04.07 2016-18

14 Pallivasal (KSEB) Kerala 2x30 60.00 Jan., 07 2019-20 *R

15 Thottiyar (KSEB) Kerala 1x30+1x10 40.00 05.06.08 2019-20 *R

16 New Umtru (MePGCL) Meghalaya 2x20 40.00 Dec., 07 2016-18 *S

17 Teesta St. III (Teesta Urja) (*) Sikkim 6x200 1200.00 12.05.06 2016-17 

1856.00

Private Sector

18 Sorang (Himachal Sorang Power) H.P. 2x50 100.00 09.06.06 2017-18 *R

19 Tidong-I (NSL Power) H.P. 2x50 100.00 28.07.06 2017-18

20 Tangnu Romai- I (NSL Power) H.P. 2x22 44.00 30.11.07 2018-19 *R

21 Phata Byung (LANCO) Uttarakhand 2x38 76.00 06.10.08 2018-19 *A

22 Singoli Bhatwari (L&T) Uttarakhand 3x33 99.00 11.07.08 2019-20 *A

23 Maheshwar (SMHPCL) M.P. 10x40 400.00 30.12.96 2017-19 *R

24 Teesta St. VI (LANCO) Sikkim 4x125 500.00 27.12.06 2021-22 *R

25 Rangit-IV (JAL Power) Sikkim 3x40 120.00 06.07.07 2019-20 *R

26 Bhasmey (GATI Infrstructure) Sikkim 2x25.5 51.00 Dec-08 2019-20

1490.00

6766.00

10906.00

Central State Private Total

Commissioned 2584.00 961.00 595.00 4140.00

Under Construction 3420.00 1856.00 1490.00 6766.00

Total:  (12th Plan) # 6004.00 2817.00 2085.00 10906.00

B.B.B.B.

Central Sector

27 Tehri PSS (THDC) Uttarakhand 4x250 1000.00 18.07.06 2019-20 

28 Lata Tapovan  (NTPC) Uttarakhand 3x57 171.00 17.07.12 2021-22 *R

29 Vishnugad Pipalkoti (THDC) Uttarakhand 4x111 444.00 21.08.08 2019-20 

4b Subansiri Lower (NHPC) Ar. Pr./Assam 8x250 1000.00 09.09.03 2020-21 *R

30 Ramam-III (NTPC) West Bengal 3x40 120.00 10.09.14 2019-20

2735.00

State Sector

31 Shongtom Karcham (HPPCL) H.P. 3x150 450.00 16.08.12 2019-20

32 Shahpurkandi (PSPCL) Punjab 3x33+3x33+1

x8

206.00 04.05.11 2019-20 *R

33 Vyasi (UJVNL) Uttarakhand 2x60 120.00 25.10.2011 2018-19

34 Koyna Left Bank (WRDMah) Maharashtra 2x40 80.00 20.02.04 2019-20 *A

35 Polavaram (PPA) Andhra Pradesh 12x80 960.00 25.02.09 2021-22 *AE

1816.00

Private Sector

36 Ratle (Ratle Hydro) J&K 4x205+1x30 850.00 19.12.12 2021-22 *R

37 Bajoli  Holi (GMR) H.P. 3x60 180.00 30.12.11 2019-20

38 Chanju-I (IA Energy) H.P. 3x12 36.00 24.04.10 2016-17

39 Tashiding (Shiga) Sikkim 2x48.5 97.00 06.04.09 2016-17

40 Dikchu (Dikchu) Sikkim 2x48 96.00 21.10.11 2016-17

41 Rangit-II (Sikkim Hydro Power) Sikkim 2x33 66.00 10.02.10 2019-20 *R

42 Rongnichu (Madhya Bharat Power) Sikkim 2x48 96.00 01.10.08 2019-20

43 Panan (Himagiri Hydro Energy) Sikkim 4x75 300.00 07.03.11 2020-21 *AE

44 Gongri (Dirang Energy) Ar. Pradesh 2x72 144.00 04.02.13 2019-20 *A

1865.00

6416.00

13182.00

Central State Private Total

6155.00 3672.00 3355.00 13182.00

Total ii: 12th Plan-Under execution
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Hydro Capacity for benefits beyond 12th Plan- Under Execution

Sub- total (Central Sector) :

Sub- total (State Sector) :

Sub- total (Private Sector) :

Total 'B': Beyond 12th Plan-Under execution

Total: Under Execution

Under Construction                   (12th 

plan & Beyond)

Legends: *C-Critical; *P-Partialy Commissioned ; *R-Subject to Re-Start of Works; *A-Subject to Active Start of works ; *AE-Subject to Active Start & 

Award of E&M Works; # :-Outside from the 12th Plan Programme, *S-Programme of 2016-17, however Slipping to 2017-18.

Sub- total (State Sector) :

Sub- total (Private Sector) :

# includes out of Programme Jaldakha HEP U#1 9MW, State Sector commissioned in 2012-13. 

SUMMARY- 12th Plan 

Total 'A': 12th Plan (Comm. + Under Execution # )


