
Figures in Crores

Sl.Sl.Sl.Sl. Name of project Capacity Benefits Sancd. Latest/ Total Total Total Total Total Expend.

No.No.No.No. (State)   (MW) (MW) Cost Ant. Expend. Expend. Expend. Expend. Expend. During

(PL) Cost upto upto upto upto upto 2016-17

   (PL) Mar,12 Mar,13 Mar,14 Mar,15 Mar,16 (Upto)

Commissioned during12th Plan

Central Sector

1 Uri-II (NHPC) 4x60 240 1724.79 2305.65 1693.59 1928.07 2096.81

J&K (02/2005) (Dec-13)

2 Chamera-III (NHPC) 3x77 231 1405.63 2084.01 1795.93 1842.24

H.P. (02/2005) (Jun-12)

3 Chutak 4x11 44 621.26 913.25 731.93 775.32

J&K (12/05) (Jan-13)

4 Teesta Low Dam - III 4x33 132 768.92 1628.00 1467.53 1686.98 1706.39

(NHPC) W.B. (12/02) (Apr-13)

5 Nimoo Bazgo 3x15 45 611.01 936.10 724.94 840.91 883.85

J&K (12/05) (03/2011) (Oct-13)

6 Parbati -III(NHPC)   4x130 520 2304.56 2716.00 1760.29 2077.96 2349.46

H.P. (05/2005)

7 Ram Pur (SJVNL) 6x68.67 412.00 2047.03 3288.28 1659.73 2380.13 3123.29 3337.91 3337.91

H.P. (Dec-14)

8 Kol Dam (NTPC)   4x200 800 4527.15 7220.00 4270.00 4937.00 5878.00 6544.00 6544.00

H.P. (12/2001)

9 Teesta Low Dam-IV(NHPC) 4x40 160.00 1061.38 1929.15 1105.00 1314.17 1480.50 1724.70 2013.84 34.56

W.B. (3/05) (Aug-16)

Sub-total:Central Sector 2584

State Sector

10 Bhawani Kattlai Barrage - II 2x15 30 99.15 497.46 465.83 477.06 493.40

T.N. (TANGEDCO) (1995) (Sep-13)

11 Bhawani Kattlai Barrage - III 2x15 30 99.75 493.20 368.52 379.87 413.64

T.N. (TANGEDCO) (1999) (Sep-13)

12 Myntdu, (MeECL)

2x42+1x4

2 42 363.08 1173.13 968.00

Meghalaya (1999) (2010) (Jun-11)

13 Baglihar-II (JKPDC) 3x150 450 3113.19 3113.19 191.72

J&K

14#### Jaldhaka (WBSEDCL) 4x9 9

West Bengal

15 Lower Jurala (TSGENCO) 6x40 240 908.34 1969.14 886.00 1109.52 1332.89 1572.83 1728.89

Telangana (05/07) (Mar-16)

16 Kashang-I (HPPCL) 1x65 65 47802 47802

H.P. (03/08) (03/08) 10.87

17
*P*P*P*P Kashang -II & III (HPPCL) 2x65 65 601.78 1080 (Jun-16)

H.P.

18
*P*P*P*P Pulichintala 4x30 30 380.00 563.49 174.46 217.91 240.94 424.63 425.30 7.51

Telangana (2006-07) (Jun-16)

Sub-total:State Sector 961

Private Sector

19 Budhil (Lanco Green Power) 2x35 70 418.80 -

H.P.

20 Chujachen (Gati Infrastruc.) 2x49.5 99 448.76 1044.50 966.20 1191.26

Sikkim (Feb/2013)

21 Shrinagar (AHPC)   4x82.5 330 1699 2069 3328 5088 5088.00

Uttarakhand (08/07) (Jan-15)

22 Jorethang Loop(DANS Ener) 2x48 96 543.15 543.15

Sikkim
Sub-total:Private Sector 595

iii) Under Execution for benefits during 12th Plan and beyond

Central Sector

1 Kishanganga (NHPC) 3x110 330 3642.04 5751.47 1403.13 2184.17 3279.46 3912.95 4476.20 220.92

J&K (09/07) (09/07) (Sep-16)

2 Parbati -II(NHPC)   4x200 800.00 3919.59 8398.76 3363.07 3854.20 4383.57 4950.04 5557.21 352.76

H.P. (12/2001) (03/2015) (Sep-16)

3 Tehri PSP  (THDC), 4x250 1000.00 1657.60 2978.86 320.76 466.42 692.34 1180.43 1706.72 211.88

Uttarakhand (12/05) (04/10) (Sep-16)

4 Tapovan Vishnugad (NTPC) 4x130 520.00 2978.48 3846.30 1457.00 1813.00 2078.00 2417.00 2788.00 156.00

Uttarakhand (03/2004) (01/2014) (Aug-16)

5 Lata Tapovan(NTPC) 3x57 171.00 1527.00 1527.00 36.00 97.00 138.00 139.00 143.00 2.00

Uttarakhand (07/2012) (07/2012) (Augl-16)

6 Vishnugad Pipalkoti (THDC) 4x111 444.00 2491.58 2491.58 298.92 342.98 479.31 592.44 824.04 64.57

Uttarakhand (3/08) (03/08) (Sep-16)

7 Ramam-III (NTPC) 3x40 120.00 1381.84 1381.84 108.00 174.00 30.00

West Bengal (Augl-16)

8 Subansiri Lower (NHPC) 8x250 2000.00 6285.33 18063.89 5605.94 6203.48 6782.58 7578.63 8367.94 306.32

Ar. Pradesh/Assam (12/2002) (04/15) (Sep-16)

9 Kameng (NEEPCO) 4x150 600.00 2496.90 6085.84 1800.28 2215.94 2846.68 3762.55 4574.80 315.61

Ar. Pradesh (03/04) (03/2015) (Sep-16)

10 Pare (NEEPCO) 2x55 110.00 573.99 1226.27 310.59 517.54 811.78 994.40 1160.87 114.92

Ar. Pr. (06/07) (12/14) (Sep-16)

11 Tuirial (NEEPCO) 2x30 60.00 368.72 1381.71 301.15 401.34 573.22 800.74 1005.51 86.48

Mizoram (06/97) (Sep-16)

Sub Total: Central Sector 6155
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459.64 608.74 736.55 843.44 963.45



Figures in Crores

Sl.Sl.Sl.Sl. Name of project Capacity Benefits Sancd. Latest/ Total Total Total Total Total Expend.

No.No.No.No. (State)   (MW) (MW) Cost Ant. Expend. Expend. Expend. Expend. Expend. During

(PL) Cost upto upto upto upto upto 2016-17

   (PL) Mar,12 Mar,13 Mar,14 Mar,15 Mar,16 (Upto)
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State Sector

12 Uhl-III 3x33.33 100 431.56 940.84 754.74 881.49 1004.70 1128.30 1259.29 25.59

H.P. (09/02) (03/08) (Sep-16)

13 Kashang -II & III 2x65 65 601.78 1079.81 459.64 608.74 736.55 843.44 963.45 22.90

H.P. (Sep-16)

14 Sainj 2x50 100 784.56 784.56 272.79 450.48 656.19 839.46 974.89 8.27

H.P. (Sep-16)

15 Sawara Kuddu 3x37 111 558.53 1181.9 660.18 813.55 959.09 1022.55 1028.62 56.40

H.P. (03/03) (Sep-16)

16 Shontong Karcham 3x150 450 2807.83 3316.35 178.89 229.04 270.93 451.19 66.83

H.P.  (Sep-16)

17 Vyasi 2x60 120 936 936.23 114.53 196.44 54.76

Uttarakhand (2010-02) (Aug-16)

18 Shahpurkandi
3x33+3x3

3+1x8
206 2286 2285.81 299.34 327.73 513.50 557.94 15.50

Punjab (Aug-13) (Apr-15) (Jan-16) (Jul-16)

19 Koyna Left bank PSS 2x40 80 245.02 1494.94 84.80 116.67 128.93 131.60 334.59

Maharashtra (Sep-15)

20 New Umtru 2x20 40 226.40 461.27 112.87 167.23 196.67 255.91 323.11 31.67

Meghalaya+B87 (Mar-16) (Aug-16)

21 Nagarjuna Sagar T Pool 2x25 50 464.63 958.67 463.62 534.62 589.95 872.60 912.10

Andhra Pradesh (2002) (Aug-15)

22 Polavaram (PPA) 12x80 960.00 16010.45 16010.45 5067.38 5506.86 7364.06

Andhra Pradesh (02/09) (02/09) (Aug-15)

23 Pallivasal 2x30 60 222.00 284.69 146.41 158.54 173.68 178.77 184.71

Kerala (2004) (2007)

24 Thottiyar 1x30 + 1x10 40 136.79 150.02 2.91 16.24 32.05 46.18 52.87 0.01

Kerala (2007) (Jun-16)

25
*P*P*P*P Pulichintala 4x30 90 380.00 563.49 174.46 217.91 240.94 424.63 439.00 14.60

Telangana (2006-07) (Aug-16)

26 Teesta St. III 6x200 1200 5705.55 11382.00 5475.43 6854.78 8219.68 9161.70 10888.44 421.24

Sikkim (01/2013) (Mar-16) (Jul-16)

Sub-total: State Sector 3672

Private Sector

27 Ratle

4x205 + 

1x30 850 5517.02 5517.02 124.12 373.80

J&K

28 Sorang 2x50 100 586.00 586.00 1451.00

H.P. (2006) (2006)

29 Tidong-I 2x50 100 543.15 543.15 226.00 250.89 279.89 398.14

H.P. (08/05) (08/05) (May-13) (Oct-15)

30 Tangnu Romai- I 2x22 44.00 255.00 255.00 41.37 179.00

H.P. (2006) (2006)

31 Bajoli Holi 3x60 180.00 1696.93 1696.93 112.00 388.30

H.P. (Dec-14)

32 Chanju-I 3x12 36.00 295.09 295.09 45.94 152.39 194.66 363.71 509.46

H.P.

33 Phata Byung 2x38 76 520.00 520.00 364.98 486.96 518.24 818.49

Uttarakhand (2007) (2007) (Jun-13) (Jul-16)

34 Singoli Bhatwari 3x33 99 666.47 666.47 351.00 485.78 635.13 737.42 848.53 878.96

Uttarakhand (2008) (2008) (Aug-16)

35 Maheshwar  10x40 400 1569.27 6793.00 2917.70 3135.00

 M.P. (96-97)

36 Teesta St. VI 4x125 500 3283.08 5400.00 2086.25 2399.50 3052.22 3144.00

Sikkim (Jun-15)

37 Rangit-IV 3x40 120 775.30 1668.78 376.36 416.53 563.20 804.37 816.76

Sikkim (Sep-13) (Aug-15) (Jun-16)

38 Bhasmey 2x25.5 51 408.50 408.50 160.90 162.40 237.10 276.70

Sikkim (Apr-12) (Mar-15) (Oct-15)

39 Tashiding 2x48.5 97 465.95 465.95 103.92 815.00

Sikkim (Feb-12) (Apr-16)

40 Dikchu 2x48 96 639.57 639.57 99.38

Sikkim (Nov-11)

41 Rangit- II 2x33 66 498.00 498.00

Sikkim

42 Rongnichu 2x48 96 491.32 491.32

Sikkim

43 Panan 4x75 300 1833.05 2021.90 104.62 117.31 127.40 141.35 152.30 155.50

Sikkim (Mar-16) (Sep-16)

44 Gongri 2x72 144 1436.27 1436.27 290.21 426.87 468.86 521.21

Ar. Pradesh

Sub-total: Private Sector 3355

Total (iii): (Under Execution): 13,182.00
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Legends: *C-Critical; *P-Partialy Commissioned ; *R-Subject to Re-Start of Works; *A-Subject to Active Start of works ; *AE-Subject to Active Start & 

Award of E&M Works; # :-Outside from the 12th Plan Programme, *S-Programme of 2016-17, however Slipping to 2017-18.


