CHAPTER 9

Status of Civil Package Award (First Package) of H.E. Projects

for 12th Plan & beyond
Sl.  Name of Project State Capacity Benefits Date of CCEA/ Date of letter
No. (MW) Investment of award
(MW) Decision (First F
A. Commissioned during 12th Plan
Central Sector
1 Uri-ll (NHPC) J&K 4x60 240.00 01.09.05 21.09.05
2 Chutak (NHPC) J&K 4x11 44.00 24.08.06 23.09.06
3 Nimoo Bazgo (NHPC) J&K 3x15 45.00 24.08.06 23.09.06
4 Chamera-lll (NHPC) H.P. 3x77 231.00 01.09.05 21.09.05
5  Parbati-lll (NHPC) H.P. 4x130 520.00 09.11.05 15.12.05
6  Ram Pur (SJVNL) H.P. 412 412.00 25.01.07 01.02.07
7 Kol Dam (NTPC) H.P. 4x200 800.00 28.10.02 12/2003
8  Teesta Low Dam-llI((NHPC) W.B. 4x33 132.00 30.10.03 28.10.03
9% TeestaLow Dam-IV(NHPC) W.B. 4x40 160.00 30.09.05 10.05.06
State Sector Central Sector Totals: 2584.00
10  Bhawani Kattlai Barrage-II T.N. 2x15 30.00 11.06.99 03.02.06
11 Bhawani Kattlai Barrage-IIl T.N. 2x15 30.00 27.03.02 03.02.06
12 Myntdu Meghalaya 2x42 42.00 09.06.03 03/04
13 Baglihar-Il J&K 3x150 450.00 29.12.10 31.03.12
14# Jaldhaka (WBSEDCL) W.B. 4x9 9.00
15  Lower Jurala Telangana 6x40 240.00 07/07 10.02.08
16 Kashang-I H.P. 1X65 65.00 11/01 09.04.09
17®  Kashang -1l & Il (HPPCL) H.P. 2x65 65.00 11/2001 11.11.10
18™  Pulichintala Telangana 4x30 30.00 25.04.07 01.08.07
Private Sector State Sector Totals: 961.00
19 Budhil H.P. 2x35 70.00 02.06.05 26.12.05
20  Srinagar Uttaranchal 4x82.5 330.00 20.07.05 06/2007
21 Chujachen Sikkim 2x49.5 99.00 30.11.04 12.08.06
22 Jorethang Loop Sikkim 2x48 96.00 26.08.06 09.03.09
Private Sector Totals: 595.00
Total : Commissioned (up to Sep'16) 4140.00
B. Under Execution
Central Sector
1 Kishanganga (NHPC) J&K 3x110 330.00 20.07.07 22.01.09
2 Parbati-Il (NHPC) H.P. 4x200 800.00 11.09.02 09/02
3 Tehri PSP Uttarakhand 4x250 1000.00 18.07.06 23.06.11
4 Tapovan Vishnugad (NTPC) Uttarakhand 4x130 520.00 11/06 11/06
5  Lata Tapovan (NTPC) Uttarakhand 3x57 171.00 08/2012 17.08.12
6  Vishnugad Pipalkoti (THDC) Uttarakhand 4x111 444.00 21.08.08 17.01.14
7 Ramam-lil W.B. 3x40 120.00 10.09.14
8  Subansiri Lower (NHPC) Ar.Pr./ Assam 8x250 2000.00 09.09.03 19.12.03
9 Kameng (NEEPCO) Ar. Pr. 4x150 600.00 02.12.04 08.12.04
10 Pare (NEEPCO) Ar. Pr. 2x55 110.00 04.12.08 31.08.09
11 Tuirial (NEEPCO) Mizoram 2x30 60.00 07.07.98
14.01.11(RCE) 30.08.02
Sub-total (Central Sector): 6155.00
State Sector
12 Uni-lil H.P. 3x33.33 100.00 19.09.02 02.04.03
13 Kashang -l &Il H.P. 2x65 65.00 11/2001 11.11.10
14 Sainj H.P. 2x50 100.00 29.12.10 02.08.10
15 Sawara Kuddu H.P. 3x37 111.00 06/07 17.07.07
16 Shongton Karcham H.P. 3x150 450.00 16.08.12 04.08.12
17 Vyasi Uttarakhand 2x60 120.00 25.10.11 10.12.13
18  Shahpurkandi Punjab 3x33+3x33+1x8 206.00 04.05.11 11.02.13
19 Koyna Left Bank PSS Mah. 2x40 80.00 20.02.04 20.06.07
20 New Umtru Meghalaya 2x20 40.00 Dec-07 20.12.07
21 Nagarjuna Sagar T Pool Andhra Pr. 2x25 50.00 17.01.05 19.05.05
22 Polavaram (PPA) Andhra Pr. 12x80 960.00
23 Pallivasal Kerala 2x30 60.00 31.01.07 31.01.07
24 Thottiyar Kerala 1x30 + 1x10 40.00 05.06.08 22.12.08
25 Pulichintala Telangana 4x30 90.00 25.04.07 01.08.07
26 Teesta St. IIl (*) Sikkim 6x200 1200.00 12.05.06 18.04.07
Sub-total (State Sector): 3672.00
Private Sector
27 Ratle J&K 4x205+1x30 850.00 19.12.12 04.07.13
28  Sorang H.P. 2x50 100.00 06/06 06/2007
29 Tidong-l H.P. 100.00 100.00 23.07.07 07.11.08
30 Tangnu Romai- | H.P. 2x22 44.00 2014-15 14.06.10
31 Bajoli Holi H.P. 3x60 180.00 30.12.11 29.05.13
32 Chanju-l H.P. 3x12 36.00 2017-18 23.07.11
33 Phata Byung Uttarakhand 2x38 76.00 06.10.08 12.04.08
34 Singoli Bhatwari Uttarakhand 3x33 99.00 11.07.08 20.06.08
35 Maheshwar M.P. 10x40 400.00 30.12.96 22.02.97
36 Teesta St. VI Sikkim 4x125 500.00 27.12.06 03/2007
37 Rangit-IV Sikkim 3x40 120.00 06.07.07 22.11.07
38 Bhasmey Sikkim 2x25.5 51.00 Dec-08 12.04.10
39 Tashiding Sikkim 2x48.5 97.00 06.04.09 28.03.11
40 Dikchu Sikkim 2x48 96.00 21.10.11 22.03.11
41 Rangit-Il Sikkim 2x33 66.00 10.02.10 24.10.11
42 Rongnichu Sikkim 2x48 96.00 01.10.08 07.04.10
43 Panan Sikkim 4x75 300.00 07.03.11 22.02.14
44  Gongri Ar. Pradesh 2x72 144.00 04.02.13 22.12.11
Sub-total (Private Sector): 3355.00
Total - Under Execution: 13182.00
Additional
1 Demwe Lower Ar. Pradesh 5x342+1x40 1750.00 20.11.09 12/2010

Works on the project yet to start for want of Financial Closure.

Legends: *C-Critical; *P-Partialy Commissioned ; *R-Subject to Re-Start of Works; *A-Subject to Active Start of works ; *AE-Subject to Active Start & Award of E&M Works;
Programme, *S-Programme of 2016-17, however Slipping to 2017-18.
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