Status of ordering of various packages of 12" Plan & beyond Hydro Projects under construction

Chapter 9.3

S Project name/ State Scope of works & Contracting Agency Contract Date of
No. Exec. Agency Region brief details (Name & Location) value Contract
CEA clearance/ Contract (Rs. Crs.) (commence
Approval ment)/
Capacity (MW) Completion
Commissioned During 12" Plan
Central Sector

1 Uri-I1 J&K Construction of  Diversion | M/s HCC Ltd. 574.99 21.09.2005
NHPC NR Tunnel and its gate, Concrete 9/2009
11.2.2004/ Civil | Gravity Dam, Head Race
01.9.2005 works | Tunnel, Surge Shaft, Pressure
4x60 =240 MW Shaft, Under ground Power

House, Tail Race tunnel
E&M Design, Manufacture, Supply, M/s Alstom Projects India 407.98 29.12.2006
Erection , Testing & Ltd & M/s Alstom Power 03/2010
works .o .
commissioning Hydraulique, France
H&M | M/s Om Metals-SPML (JV) 54.44 crs + 09.05.2007
works €0.75 million | 31.08.2009

2 Chamera-II1 H.P. Construction of  Diversion | M/s HCC Ltd. 504.87 21.09.2005
NHPC NR Tunnel and its gate, Concrete 31.1.2010
10.10.2003/ Civil | Gravity Dam, Head Race
01.09.2005 works | Tunnel, Surge Shaft, Pressure
3x77=231 MW Shaft, Under ground Power

House, Tail Race tunnel
E&M Design, Manufacture, Supply, M/s Alstom Projects India 251.90 23.012007
Erection , Testing & commng. Ltd & M/s Alstom Power 10/2010
works .
Hydraulique France
H&M | Hydro-Mechanical Packages M/s Om Metals-SPML (JV) 74.69 26.07.07
works 15.8.10

3 Chutak J&K Diversion channel, Barrage, M/s HCC Ltd, Mumbai 410.54 23.09.2006
NHPC NR Civil | Intake, HRT, Power House, TR 11/2010
23.04.2004/ works
24.08.2006 E&M | Generating units, and M/s BHEL 198.06 16.08.2007
4x11 =44 MW work | Auxl. 02/2010

S
H&M | Hydro-mechanical M/s PES Engineers Private €0.32m+ 06.08.2008
works | works Ltd. 259 crs 30.09.2010

4 Teesta Low W.B.. Construction of Barrage, WCS, | M/s Patel Engg. Ltd, 239.11 28.10.2003
Dam-III ER Civil | Power House and Tail Race Mumbai 07/2007
NHPC works | works, Diversion works,

25.06.2002/ Switchyard etc.
30.10.2003 E&M Generating Units, Main step up | M/s VA Tech Hydro India 222.78 30.07.2004
4x33 =132 MW Transformers, Switch Yard, Pvt. Ltd. ,Bhopal, 10/2007
works
EOT Crane
Various Gates Packages M/s Texmaco & M/s Alstom | 41.53 Cr. 11.02.2005
Ltd. Kolkata - Consortium +€2.95 12/2007
H&M
works (Ist Contract)
+ 8.85crs
(IInd contract)

5 Nimoo Bazgo J&K Civil | Diversion channel, Dam, M/s HCC Ltd, Mumbai 383.90 23.09.2006
NHPC NR works | Intake, Power House, Swyd 06/2010
16,03.2006/24.08.20
06 3x15 =45 MW

6 Parbati-III H.P. Construction of Rockfill Dam, | M/s Patel — L&T Consortium 439.08 15.12.2005
NHPC NR Intake Structure and part Head | M/s Jager — Gammon JV 08/2010
12.11.2003/09.11.20 Race Tunnel (5.9 km.) etc. 324.20 15.12.2005
05 Construction of part Head Race 08/2010
4x130 = 520 MW Civil | Tunnel (1.97km), SurgeShaft,

works | Pressure Shaft, Power House

and Tail Race Tunnel etc.
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SIL. Project name/ State Scope of works & Contracting Agency Contract Date of
No. Exec. Agency Region brief details (Name & Location) value Contract
CEA clearance/ Contract (Rs. Crs.) (commence
Approval ment)/
Capacity (MW) Completion
7 Ram Pur (SJVNL) H.P. Construction of civil works for | M/s Patel - Gammon JV, 382.44 01.02.2007
SJVNL NR Civil HRT (from 51m to 12900m), Mumbai +USD 9.09 0872011
16.12.2005/25.01.07 & river diversion works million
6x68.67=412 MW H&M Construction of civil works for | M/s Patel - Gammon JV, 364.25 + 02/2007
HRT (from 12900m to 15088), | Mumbai JY 359.13 04/2011
works .
surge shaft, pressure shaft, million
Power House & Hydro
Mechanical works
E&M | Turbine generating units and M/s BHEL 476.43 crs + 16.9.2008
works | associated auxiliaries € 15.15m 15.3.2012
8 Kol Dam H.P. Package for Main Dam, M/s Italian Thai 664.56 12/2003
NTPC NR Spillway & power intake Development Public Co. 11/2008
30.6.2002/0ct.2002 Ltd., Bankok, Thailand
4x200 = 800 MW De-silting arrangement M/s Afcons & RN Shetty & 158.37 01/2005
Civil Co. JV Mumbai 11/2008
works
Power House, Penstock M/s Gammon India Ltd., 189.22 05/2004
Tunnels & Tail Race Channel Mumbai 11/2008
M/s. Continental Cons Ltd., 166.65 06/2002
Diversion Tunnel New Delhi 08/2004
Electro-Mech. Package M/s BHEL, Toshiba & 261.35 07/2004
Marubeni JV 04/2009
E&M | Generator Transformer M/s BHEL 35.26 03/2005
works 04/2009
Switch Yard including civil M/s L&T hennai 54.74 10/2005
works 04/2009
H&M | Hydro-Mechanical Packages M/s. OM Metals & Minerals 37.60 + 08/2003
works Ltd., Delhi Euro 1.88 M 11/2008
E&M | Turbine generating units and M/s BHEL 476.43 crs + 16.9.2008
works | associated auxiliaries €15.15m 15.3.2012
9 Teesta Low Dam- W.B.. Civil Construction of  Diversion | M/s HCC Ltd. , Mumbai 395.90 + 10.05.2006
v ER Arrangmt, Concrete Gravity US $10.2 09/2009
NHPC Works | pam , PH, TRT Million
23.12.2003/30.09.20 E&M | Supply, erection, testing & M/s BHEL 247.57 10.05.2007
05 works | commissng of TG unit 05/2010
4x40 = 160 MW
H&M | Supply, erection, testing & M/s Om Metals -SPML JV 88.80 09.05.2007
works | commissng of gates 08/2009
State Sector
10 Bhawani Kattalai Tamil Construction of Power House, K. Rajagopalan & Co. 40.22 24.02.2006
Barrage-I1 Nadu including TR Mettur and M/s Shri 23.08.2008
TANGEDCO/ SR Civil Saravana Enterprises,
11.6.99 works Madurai Consortium
2x15=30 MW ng‘M Construction of Barrage & K. Rajagopalan & Co. 44.75 27.04.2007
works Gates Mettur and M/s Shri 26.10.2009
Saravana Enterprises,
Madurai Consortium
E&M . . . M/s Litostroj, Slovania & | Euro 15.24 M | 27.12.2006
works Turb%ne. Generating units and M/s Koncar Croatia + 23.685Cr 27.05.2009
auxiliaries
11 Bhawani Kattalai Tamil Construction of Power House, M/s East Coast Construction 39.99 03.02.2006
Barrage-II11 Nadu including TR & Industries, M/s General 21.08.2008
TANGEDCO/ SR Civil Mechanical works, Chennai
27.03.2002 works
2x15 =30 MW &
H&M
works | Construction of Barrage & M/s East Coast Construction 28.23 11.10.2006
Gates & Industries, M/s General 01.05.2009
Mechanical works, Chennai
Turbine Generating units and M/s Litostroj, Slovania & Euro 15.24 15.11.2006
E&M | ,uxiliaries M/s Koncar Croatia Million + (27.12.2006)
works 23685 Cr | 27.05.2009
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12 | Myntdu, Megha Main Dam Civil Works M/s SEW Construction Ltd., 87.80 03/2004
MeECL laya Hyderabad 03/2007
%gfzg'_gg/é‘ MW RER Civil IHRT. Surge Shaft, M/s Skanska Cementation (1) 52.84 02/2005
= works
Intake, pressure tunnel, Ltd., Kolkata 04/2007
PH,TRT
M/s SEW Construction Ltd., 28.62 02/2006
Hyderabad 05/2008
E&M Generating unit & equipment VA TECH Hydro India (Pvt) 66.00 30.11.2005
works Ltd. & Vatech Escher Wyss 05/2008
Flovel Ltd.
H&M | Gates, erection, M/s Precision, 25.62 12/2005
works | commissioning Ahmedabad 06/2007
13 Baglihar-11 J&K Civil Jai Prakash Associates, New 503.50 31.03.2012
JKPDC N.R. works Delhi 03.01.2016
3x150=450 MW &
HM
works
Voith-Andritz Germany/ Euro 78.698 31.03.2012
E&M Voith —Andritz million + 15.08.2015
works India consortium 447.37 Crs.
14 | Lower Jurala Telan .Excavation of approach M/s M. Ramakrishna Reddy, 95.99 10.02.2008
TSGENCO, gana channel, powerhouse pit, tail Hyderbad 09.02.2010
TEC in July 2007 SR Civil | race channel
6x40=240 MW works | Weir woks M/s Patel-VARKS-JV, 79.10 05.09.2008
Hyderbad 04.03.2011
Design, manufacture, testing & | M/s Alstom Projects, 13.7m+238 cr| 09.06.2008
commng of TG unit and India (for supply) 08.01.2013
E&M | auxiliaries 0.007.7m +
works 43 45crs-
erection
15 | Kashang-1 H.P. River Diversion of Kerang M/s Patel Engg. Ltd. 252.39 12.11.2010
H.P. Power Corpn. NR Khand, Trench Weir, 11.11.2014
Ltd. Civil | Connveyance Tunnel, De-
11.01/09.04.2009 and sanding Basins, Connecting
1x65= 65 MW H&M | Tunnel, Kerang- Kashang Link
works | Tunnel, Drop Structure,
Underground Balancing
Reservoir, HM works St.-II &
St.-1IT
E&M | Included with Kashang Stage-
works
16 | Kashang-II & III H.P. River Diversion of Kerang M/s Patel Engg. Ltd. 252.39 12.11.2010
H.P. Power Corpn. NR Khand, Trench Weir, 11.11.2014
Ltd. Civil | Connveyance Tunnel, De-
11.01/09.04.2009 and sanding Basins, Connecting
1x65 + 1x65= 130 H&M | Tunnel, Kerang- Kashang Link
MwW works | Tunnel, Drop Structure,
Underground Balancing
Reservoir, HM works St.-II &
St.-1IT
E&M | Included with Kashang Stage-
works
17 | Jaldhaka W.B
(WBSEDCL)
4x9=36 MW
18 Pulichintala Telanga | Civil | Construction of Power House, | M/s SCL-CR18G JV 56.59 01.08.2007
(TSGENCO) na & Tail Race, , gates etc. 01.02.2011
4x30=120 MW H&M
SR Works
Partially E&M Design, manuf., testing & M/s BHEL 155 25.05.2007
commissioned Unit supply of TG unit and 24.01.2010
#1 = 30MW works auxiliaries
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SIL. Project name/ State Scope of works & Contracting Agency Contract Date of
No. Exec. Agency Region brief details (Name & Location) value Contract
CEA clearance/ Contract (Rs. Crs.) (commence
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Capacity (MW) Completion
Erection of E&M equipment M/s Hypower Associates, 3.63 Crores. | 28.08.2009
Jabalpur 27.05.2011
Re-awarded to (Contract
M/s Yantra Epcom Solutions terminated
Pvt. Ltd., Hyderabad in August
2013)
re-awarded
17.02.2014
Private Sector
19 | Budhil H.P. Civil | Dam, HRT Power house etc Lanco Infratech Limited 198.0 26.12.05
Lanco Green Power NR works 30.04.08
Pvt Ltd Supply of TG sets Dongfang electric 40.0 12.07.06
TEC on 2.06.2005 Corporation limited, China 31.03.08
by HPSEB/ March E&M
07 (FC) Supply of other E&M | Lanco Infratech Limited 56.0 17.07.06
2x35=70 MW works equipment and Erection & 30.04.08
commissioning of E&M
equipment
H&M | Complete civil works and Lanco Infratech Limited 198.0 26.12.05
works | HM works 30.04.08
E&M | Entire EM works including TG | M/s Abir Construc. Pvt. 40.0 18.10.06
works | sets Ltd. TG Set- 04/08
M/s Dongfang Electric
Corporation, Ltd.
20 | Chujachen Sikkim Civil | Dam, Tunnel, Power House, | M/s SEW —Prasad JV, 200 12.8.2006
Gati Infrastructure ER works | Surge-Shaft, Intake Hyderabad 03/2009
Ltd, Secunderabad _ _ S _ _
30.11.2004 (State E&M | Generating units and auxiliaries | M/s Alstom Project India Ltd 158 20.12.2006
GOVt.)/ works 06/2009
2x49.5=99 MW H&M | Design Engineering M/s SEW Ltd. 08/2006
works | Fabrication & Erection of
Gates
21 | Srinagar Uttara Civil | Awarded 06/2007
GVK Industries Ltd. | khand works
20.07.05/ 3.8.2007 NR E&M | Manufacturing., Supply, M/s BHEL 442.13 04/2007
(FC) works | erection & commng. of TG
4x82.5=330 MW units
22 | Jorethang Loop Sikkim Civil | Barrage, Tunnel , Power EPC Contract 463.3 01.12.2009
M/s DANS Energy NER works | House, Surge-Shaft, Intake, 01.09.2012
2x48 =96 MW and Design Engg., M/s SEW Infrastructure
H&M | Fabrication & Limited
works | Erection of Gates
Supply, erection, testing of M/s Alstom Projects India 107.59 + 07.08.2009
E&M | Generating units and Limited Euro 0.2534 07.05.2012
works | auxiliaries
Under Execution
Central Sector
1 Kishanganga J&K Dam, Head Race Tunnel, Surge 1925.84 22.01.2009
NHPC NR Shaft, Pressure Shaft, Power
06.08.2003/ House, Tail Race tunnel
14.01.2009 Supply of H&M Plant & Turn-key execution by Euro 2.70 crs +
3x110 MW =330 Machinery consortium of M/s HCC 1524 crs
MW Turnkey | Erection, Testing & Ltd., M/s DSD Noell Euro 0.10 +
Contract | Commissioning Gmbll, Germanyand 25.17 crs
Supply of E&M Plant & M/s BHEL with M/s HCC  [Eyro 0.55 crs +
Machinery as lead partner. 398.95 crs
Erection, Testing & Euro 0.12 crs +
Commissioning 50.06 crs
2 Parbati-I1 H.P. Lot-1: Civil & HM works for M/s Patel-SEW JV, 322.9 11.09.2002
NHPC NR Dam and Part HRT (0-3500m) 10.09.2007
12.10.1999/ Civil | Lot-2: Civil & HM works of M/s Himachal JV 419.89 11.09.2002
11.09.2002 works | HRT (3500-24733m) 10.09.2007

4x200 = 800 MW

Contract terminated in March-12 and Fresh awarded as under.
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SIL. Project name/ State Scope of works & Contracting Agency Contract Date of
No. Exec. Agency Region brief details (Name & Location) value Contract
CEA clearance/ Contract (Rs. Crs.) (commence
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Lot-2A: Balance civil works of | M/s Gammon-CMS JV, 455.63 13.08.2013
HRT by TBM Mumbai 12.08.2017
Lot-2B: Balance civil works of | M/s Valecha Engg. Ltd, 176.29 21.11.2013
HRT by DBM and associated Mumbai 20.11.2017
HM works
Lot-3: Civil & HM works of | M/s Gammon India Ltd. 603.69 13.09.2002
Power House, Pressure 13.03.2007
Shaft, Surge Shaft & Part
HRT (24733-31525)
Lot-4: Jiwa Nallah Works M/s BJ_Techno-HAS (JV) 56.47 11.09.2002
10.09.2007
Contract terminated and Fresh awarded as under:
Lot-4A: Balance Civil & HM M/s Coastal Projects, Noida 78.34 22.06.2011
works of Jiwa Nallah and 21.04.2014
associated works
Generating Units, M/s BHEL 354.44 24.12.2002
EOT Crane 23.04.2007
E&M | Main step up Transformers,
works | Switch Yard and
Electrical & Mechanical M/s BHEL 34.2 24.12.2002
Auxiliaries 23.04.2007
Design, Manufacture, M/s BHEL 391.11 29.12.2006
?v(;&rl:(/ls Supply, Erection , Testing & 02/2011
commg.
H&M | Hydro-Mechanical Packages M/s Om Metals-SPML (JV) 96.08 26.07.07
works 15.8.10
3 Tehri PSS, Uttara. i. Planning, Design and Engg. | Consortium of M/S Alstom Total in 23.06.2011
THDC, khand ii. Civil works Hydro France and Hindustan 1843.49 27.07.11
18.7.06 NR iii. Supply of EM & HM | Construction Company with | E&M equip:- | 26.01.2016
Nov-11 (Revised (off shore) M/s Alstom Hydro, France (Commence
CCEA) iv. Supply of E&M and HM (on | as lead partner Euro 62.92 ment Date)
4x250=1000 MW EPC/ shore) . million +
Turnkey E&M and HM services 474.43 Cr.
Contract U-1: 48 Mth.
U-2: 50 Mth.
U-3: 52 Mth.
U-4: 54 mth.
(from
commenc.)
4 Tapovan Uttara. Construction of Barrage and M/s SSIV Projects Pvt. Ltd. 276.91 01/2007
Vishnugad khand De-silting chambers and M/s ZVS, Russia 07/2012
NTPC NR Contract
11.08.2004/Nov, terminated
2006 in Nov-10.
4x130 =520 MW Contract terminated in November-10 and fresh award made in July-12
Civil | Construction of Barrage and M/s Rithwik Projects Pvt. 457.57 07/2012
works | De-silting chambers (Balance Ltd., Hyderabad. 03/2015
Works)
Works have been re-awarded. M/s L&T Ltd. and M/s 455.921 11/2006
Details to be provided. Alpine Mayreder Bau GmbH 08/2012
Power House & Penstock M/s Patel Engg. Pvt. Ltd. 221.28 Cr. + | 05/2007
package Euro 37.58m | 08/2012
E&M | Turbine generating units and M/s BHEL 328.28 crs. 1/.2008
works | associated auxiliaries 12/12
H&M | Manufacturing, erection & M/s Om Metal Infra project 64.19 Cr. + | 10./07
works | Commissioning of various gates.| Ltd. €1.26m 09/12
5 Lata Tapovan, Uttara Civil
NTPC khand & 17.08.2012
Aug-2012 NR HM EPC Contract M/s L&T 780.54 16.08.2017
3x57=171 MW works
E&M Dec, 12
Package BHEL 2611.04 June, 17
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6 Vishnugad Uttara Civil
?gg‘g"“’ —khg H‘ﬁ‘w EPC Contract M/s HCC Ltd 1597.30 }Z:g;ég}g
21.08.2008 works
4x111= 444 MW
Pt EPC Contract BHEL 360.36 o
7 Subansiri Lower Ar.Pr/ Dam/Barrage, Water M/s BGS — SGS - Soma JV, 1098.32 19.12.2003
NHPC Assam conductor system Hyderabad 12/2009
07.06.2001/09.09.03 NER
8x250= 2000 MW Civil Power House & Tail Race civil | M/s L & T LTD, Chennai 921.59 19.12.2003
works | works 12/2009
Supply of CIF/CIP: Supply of Consortium of M/s Alstom Euro 76.80 11.02.2005
all off shore equipments and Power Hydraulique, France million 08/2010
material including general and And M/s Alstom Project +
specified spares. India Ltd. US$ 6,779,760.
Ex-works supply of all Consortium of M/s Alstom €23.21 11.02.2005
equipment and material Power Hydraulique, France million 08/2010
including general and specified | and M/s Alstom Project +
spares of Indian origin. India Ltd. US$ 14,56
E&M million
works +
727.97 crs
Local transportation including M/s Alstom Project India 11.02.2005
port clearance and port charges | Ltd. 1,23,74,37,486.| 08/2010
and inland insurance and 00
installation services.
H&M Supply, erection & commng. of | M/s Texmaco Ltd. 283.48 Cr. + | 19.06.2006
gates Euro 2.22M | 04/2010
works
8 Kameng Ar. Pr. Package-1 143.81 08.12.2004
NEEPCO NER Bichom Dam & part of 08.02.2009
12 2004/ Bichom & Tenga tunne
4x150 =600 Package-11
Tenga Dam & part of Bichom M/s Patel - Unity JV, 116.40 08.12.2004
Civil | & Tenga Tunnel & part of Mumbai 08.02.2009
ivil S
and Tenga kimi tunnel
H&M | Package.-I11 131.65 08.12.2004
works | P.H. civil works & part of 08.02.2009
Tenga kimi tunnel
Package-1V M/s OMML & JSC-JV, New 236.14 17.12.2004
Hydro-mechanical works & Delhi 51 months
penstock lining.
Diversion Tunnel M/s SEW Coastel-JV 39.44 07.01.2010
(Re-awarded) Hyderabad 07/2010
E&M | Package-V M/s. BHEL, New Delhi. 241.11 03.12.2004
works | Generating Units 12/2009
9 Pare Ar. Pr.  [Package-| Package-I: Dam, M/s HCC Ltd. 276.44 31.08.2009
NEEPCO NER [ Water Conductor Mumbai 30.08.2012
24.9.2007/4.12.2008 Civil | system, Power House
2x55 =110 MW works
IPackage-| Package-II : Gates, M/s Precision Infratech Ltd. 47.50 03.12.2010
I : Trash Rack, Penstocks Ahmedabad 12/2012
H&M and Steel liners
works
Contract-1 : Design M/s Andritz Hydro Pvt. Ltd. 108.01 Cr.+ | 01.10.2010
& Engineering, manufacture, Euro 0.5090 09/2013
Package-| g, 1+ of Turbine Generator
I uppy
E&M sets, Control Panels along
with Aux.
WOrks | Contract-2 : Erection, Testing & | M/s Andritz Hydro Pvt. Lid., 11.12 01.10.2010
Commissioning of TG sets, India 09/2013
Control Panels along with Aux.
Package-| Supply of entire equipment M/s Areva T&D India 20.92 26.09.2011
Switch | Trapsformer
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Yard Erection, Testing & M/s Areva T&D India 3.23 26.09.2011
& Commissioning of Limited 07/2013
Transf | Switchyard &
ormer | Transformer

10 | Tuirial Mizo Dam & Spillway 187.98 30.08.2002
NEEPCO ram 14.01.2011
Revised CCEA NER M/s Patel Engg. Ltd. (Revised)
14.01.2011 - Civil 13.01.2014
2x30= 60 MW works |Power House, 32.75 31.12.2002

Switchyard and Power 14.01.2011
Water Way (Revised)
13.01.2014
Supply, M/s Sew-PES- 36.43 22.09.2011
H&M |Manufacture, Tuirial Consortium 09/2013
works |Fabrication, Erection,
Testing & Commissioning etc
Lot-V : First Contract: M/s BHEI, New Delhi. 113.62 + 25.10.2003
Manufacture, Supply of Power 21.38 = 01.08.2011
plant equipment, station and unit (Revised)
auxiliaries along with switchyard 135.00 (Total) | 14.01.2014
works.
E&M Second Contract: Erection,
works . o .
testing commissioning of Main
plant and associated
switchyard works.

11 | Ramam-III W.B. Approach road to right bank of | M/s. Simplex-Apex-JV 360.83 10.09.14
NTPC Ltd. ER. barrage to access various 09/2019
3x40= 120 MW project component, Barrage

construction, Under ground de-
Civil silting chamber with SFT and
gorks 5.1 km HRT
HM Access from bridge on M/s. SEW Infrastructure Ltd. 265.39 12.12.14
works | Rammam river to various proj. 12/2019
components, 3.1 km HRT,
Surface Power House, 740 m
TRC and 132 KV Switchyard.
E&M | Design, Engineering, M/s. BHEL 224.67 19.02.2015
works | Manufacturing, Supply, 11/2018
Insurance, Erection, Testing
& Commissioning works for
EM works EPC contract
package.
State Sector

12 Andhra Investigation and L.P schedules | M/s. Trans stroy-JSCECUES 4054.00 02.03.2013
Polavaram (PPA) Pradesh etc., (Balance) and (JV), Hyderabad 01.03.2018
21.07.10/ 25.02.09 SR 1) Construction of Earth Dam
12x80 = 960MW = Gaps-I & II, Earth-cum-Rock

fill Dam for Gap-I & 1T, Spill
channel, Approach channel and
Civil Pilot channel.
\glorks 2) Construction of Spillway
HM with concreting level+25.72m
works and its ancillary work and
3) Excavation of foundation of
960MW Hydro electric Power
House, approach channel,
Intake structure, Tail Race Pool
, Tail Race Channel of ISPP on
EPC Turnkey including O&M.
E&M Work yet to be awarded.
works
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13 | Shahpurkandi, Punjab Civil | Main Dam alongwith Two head | SOMA-BUREYA  Joint 687.51 11.02.2013
Irrigation NR works | regulators Venture Oct- 2016
Deptt/PSPCL & i i
04.05.2011 av | Hydel Channel M/s Gurinder Singh 90.11 26.02.2013
3x33+3x33+1x8= works Contractor Oct- 2015
206 MW
E&M | EPC Contract BHEL 28.0.14
works
14 | Uhl-I1I, H.P. Neri Intake works & power M/s SSIVPP Ltd. 127 8.68 18.04.05
BVPC Ltd. NR channel floor S.N.Tower 25/2 15.8.07
(1 1?];)3022)(/5 OMW) M.G.Road, Banglore Re-awarded
3x33.3 =100 Fresh Package awar.ded on 25.10.08
on 25.10.08 to: Continental
Corp
Project Ltd.
Head Race Tunnel (HRT) M/s SSJVPP Ltd. 12" floor 69.58 02.04.03
S.N.Tower 25/2 M.G.Road, 30.04.07
. Banglore 560001 Package
Civil re-awarded to: Continental
works Corp
Project Ltd.. Re-awarded to
M/s Abir Infrastructure Pvt. 15.10.2010
Ltd., Gurgaon.
Rana Intake Works & Power M/sTRG Industries Pvt Ltd 17.53 26.07.05
channel E- 461 Greater Kailash —II 26.10.07
New Delhi
Penstock fabrication, erection M/s PES.Engineers Pvt. Ltd. 57.26 27.05.05
Hyderabad-500016 27.11.07
Power House M/s Pilot Engg., Ludhiana 9.87 19.6.2007
12/2009
E&M | Generating Equipment & M/s BHEL 117.36 15.02. 07
works | Associated Aux, Transformers 15.04.10
15 | Sawara Kuddu H.P. Package-I : Barrage, Power | M/s Patel 283.49 08.10.2009
HP Power NR Intake, Desanding Engineering Ltd. 07.06.2012
Corporation, Arrangements and Gates &
3x36.67=110 Civil | Hoisting Arrangements
and Package-II : M/s Aban Coastal JV 115.92 17.07.2007
H&M | Construction of HRT 16.07.2011
works Contract Terminated on 09.01.2014. Re-awarded on 03.11.2014 to M/s. HCC.
Package-III : M/s Patel 153.37 04.03.2009
Power House Complex, Surge | Engineering Ltd. 03.06.2012
Shaft, Pressure shaft, Machine
Hall, Erection Bay,
Transformer Cavern, Pot Head
Yard, Cable Tunnel, MAT &
other Tunnels and TRT
Package-IV: M/s Andritz Hydro Pvt.Ltd. 180.54 28.04.2009
Generating Units with 27.04.2012
E&M | associated Auxiliaries,
works | Generator Transformers, 245
KV GIS, XLPE Cable and
other power equipment
16 | Kashang-II & III H.P. River Diversion of Kerang M/s Patel Engg. Ltd. 252.39 12.11.2010
H.P. Power Corpn. NR Khand, Trench Weir, 11.11.2014
Ltd. Civil | Connveyance Tunnel, De-
11.01/09.04.2009 and sanding Basins, Connecting
1x65 + 1x65= 65 H&M | Tunnel, Kerang- Kashang Link
MW works | Tunnel, Drop Structure,
Unit#1 65 MW Underground Balancing
Commissioned. Reservoir, HM works St.-II &
St.-111
Included with Kashang Stage-1
E&M
works
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17 | Sainj H.P. EPC Contract Package for M/s Hindustan 431.00 02.08.2010
H.P. Power Corpn. NR Civil & HM works Construction 02.08.2014
Ltd. Civil Co. Ltd.
29.12.2010/ and
02.08.2010 H&M
2x50=100 MW works
Generating Units, Generator | M/s Voith Hydro, Pvt. Ltd. EURO 17.08.2011
Transformers, 245 KV GIS, 3304219 + 16.02.2015
XLPE Cable and other USD $
E&M Power Plant equipment for 8319779 +
power house complex,
works Pothead Yard area, Barrage 8,79,526,56
area and BFV house area 5= 155.56
Crs.(Total
Amt.)
18 | Shongtong H.P. Civil EPC Contract Package for M/s Patel 103.24 04.08.2012
Karcham 2017-18 | And Civil & HM works Engineering Ltd. 03.08.2017
H.P. Power Corpn. 2017-18 | H&M
Ltd. works
Clearance:
16.08.2012/
3x150=450 MW
19 Koyna Left Bank Mabha. Barrage, Intake tunnel, M/s B.T. Patil-Malaxmi 131.91 Crs. 20.06.2007
PSS WR Civil Twinlake tap, Ventilation V), Pune 30.06.2013
WRD, Gouvt. of and tunnel, Power house, Intake
Mabh. H&M | structure, HRT, Pressure shaft, M/s Patel Engg. Ltd. 118.86 Crs. 03.10.2007
20.02.2004 works | tail surge shaft, penstoke, TRT, | Mumbai 30.06.2016
2x40 = 80 MW Bus duct tunnel, Lower intake
structure
Design, manufacture, testing | M/s IVRCL Ltd. Pune Euro 4.03 Crs | 16.12.2010
& commng of TG unitand | Turbine- Litostroj + 15.12.2014
E&M 1 uxiliaries Slovania 177.99 Crs
works
Generator- Koncar,
Croatia
20 | Nagarujana Sagar A.P. Excavation of foundation of M/s Rama Krishna Reddy, 13.38 19.05.2005
TR SR . dam and power house Hyderabad 15.06.2006
APGENCO Civil Spillway, power dam, M/s Maytas-Shankara 86.60 15.4.2006
01 05 (TEC Work intake, penstock ferrules Narayan JV, Bangalore 15.4.2008
Transfer)/--- S Power House M/s SEW const. Ltd., 2217 26.09.2006
2x25=50 MW Hyderabad 25.03.2008
Design, manuf. testing & M/s BHEL 61.26 03.05.2006
E&M cAolﬁ(linissioning of TG unit and 02.09.2008
works Erection of E&M equipment M/s Hypower Associates, 19.03.2008
Jabalpur
HM M/s GTV-PES IV 11.05.2009
Works
21 Pulichintala Telanga | Civil | Construction of Power House, | M/s SCL-CR18G JV 56.59 01.08.2007
TSGENCO, na & Tail Race, , gates etc. 01.02.2011
4x30=120 MW SR H&M
Works
Design, manuf., testing & M/s BHEL 155 25.05.2007
supply of TG unit and 24.01.2010
auxiliaries
Erection of E&M equipment M/s Hypower Associates, 3.63 Crores. 28.08.2009
E&M Jabalpur 27.05.2011
works Re-awarded to (COI_ltract
M/s Yantra Epcom Solutions terminated
Pvt. Ltd., Hyderabad in August
2013)
re-awarded
17.02.2014
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22 | Pallivasal Kerala Civil The work was awarded to M/s ESSAR - DEC - CPPL 24296 crs+ | 31.01.2007
KSEB/ Not SR H &Ni consortium as a single package and an agreement in this US$57 01.03.2011
Req./31.1.2007 K regard was executed on 31.01.2007. The contractual date of million
2x30=60 Mol | completion is 48 months i.e. 01.3.2011.
E&M E&M: Dongfang Electric Corporation, China (DEC)
works
Thottiyar Kerala Civil | Dam, Water Conductor | M/s Coastal Projects 44.23 22.12.2008
23 | KSEB SR works | System, power House Private Ltd- Chongqing 19.05.2012
1x30 + 1x10=40 H&M | Gates, erection, commissioning | Joint Venture, Hyderabad 24.09 22.12.2008
MW works E&M: Chongging, China 19.05.2012
E&M Planning, Engineering, 75.68 22.12.2008
Manufacture, Supply, Erection, 19.05.2012
works . S
testing & commissioning
New Umtru Meghal | Civil M/s ITD Cementation 20.12.2007
24 | MePGCL aya works (India) Ltd.
2x20=40MW NER ["E&M | Design, manuf, testing & M/s VATech Hydro India 25.2.2009
works | commissioning of TG unit and Ltd.
auxiliaries
25 | Vyasi Uttra Civil | Intake, Dam half portion of HRT | M/s. Gammon India Ltd. 317 Crs.
UJVNL khand | works | 1.35 km.
2x60=120 MW
Half posrtion of HRT 1.35 M/s. NPCC Contract value 114.59 Crs.
km, Surge Shaft, Penstock,
Powerhouse, TRC
E&M M/s. BHEL 125 Crs. 26.03.2014
works
26 | Teesta Stage I11 Sikkim | Turn key execution award issued to the consortium of CKD-NEC-SEW-CGGC-ABIR-SABIR on
Teesta Urja Ltd. ER 18.04.2007 with NEC (Navyug Engg. Co.) as lead partner.
12.05.2006/ yet to E&M | Generating units, and M/s Andritz Hydro ,India 1100.12 18.10.2007
be (FC) works | auxiliaries 17.012012
6x200= 1200MW
Private Sector
27 Ratle J&K .. EPC contract for Civil & HM GVK Projects & Technical 2400 20.07.2012
GVK Ratle HEP NR Civil | ks including infrastructure | Services Ltd. 31.12.2017
Pvt. Ltd. & works
(GRHEPPL) HM
19-12-2012 Work
4x205+1x30= 850 s
MW EPC contract for E&M Works | M/s Alstom, India 800 Cr. + 31.12.2012
E&M Euro 600000 31.12.2017
works +
USD 4200000
Review of Design of EPC Contractors hig?:)}};ft.hgg?auonal E?n?(()) SC 8r 6800 23.03.2013
28 | Sorang H.P. Civil | Power house, and other M/s NCC-Maytas- SSJV 184 06/2007
Himachal Sorang NR works | works Consortium
Power Pvt. Ltd E&M | Manufacturing., Supply, M/s Voith Siemens, India 146 06/2007
2x50=100 MW works | erection & commng. of TG
units
29 | Tidong-I HP Construction of River M/s SCL Infratech Ltd. 127.996 07.11.2008
M/s NSL Tidong NR diversion, barrage, intake, Hyderabad 06.11.2011
Power Gen. Ltd. Desilting basins, storage
2x50 = 100 MW reservoir & HRT (RD 0 m -905
m)
Civil | Construction of HRT (RD 905 M/s SCL Infratech Ltd. 83.327 7.11.2008
works | M-RD 5537 m) Hyderabad 09/2014
Construction of HRT (RD 5537 | M/s Himalaya 31 07.07.2011
m -RD 8537 m) Construction (P) Ltd. 06.07.2015
Construction of Surge Shaft, M/s Himalaya 40 07.07.2012
Pressure Shaft, Power House Construction (P) Ltd. 06.06.2015

and Tail Race Channel
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CEA clearance/ Contract (Rs. Crs.) (commence
Approval ment)/
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Supply, Installation, testing & M/s Alstom Projects, India 84 28.02.2011
E&M commissioning of TG sets 27.05.2013
works
30 | Tangnu Romai-I HP Civil | Construction of Diversion M/s Sai Urja Hydel 164.7 14.06.2010
M/s Tangu Romai NR works | Barrage, Intake, desilting, Projects (P) Ltd., Shimla 06/2014
Power generation HRT, Surge Shaft, Penstok,
2x22=44 MW Power House & Tail Race
30.11.2007 Channel
HPSEB - - - -
E&M | Supply, installation, T&C of M/s Andritz Hydro, India 56 17.04.2013
works | TG set, Switchyard equipment 16.07.2015
& associated auxiliaries
31 | Bajoli Holi HP Civil | Lot-I & Lot-1I M/s Gammon India Ltd. 369 +400 29.05.2013
M/s GMR Bajoli NR works | All Major Civil Works 30.11.2017
Holi Hydro Power
Pvt. Limited E&M | E&M works M/s. Alstom, India
31.12.2011 works
32 | Chanju-I HP Excavation of Barrage, River M/s Ashok Chauhan & 13.09.201
M/s IA Energy NR Diversion, Desilting Co., Shimla
24.04.2010 arrangement, HRT (Package — 1
3x12 =36 MW & II) & complete water
conductor system
Excavation of Power House & M/s S.K.K. Mahajan 23.07.2011
Switchyard Enterprise, Tissa, Distt.
Civil Chamba
W(::ll(s Concreting/Lining works of M/s Him Hydro Joint 14.09.2011
River Diversion, Barrage & Venture, Palampur, Distt.
Power intake, desilting Kangra
arrangement, HRT Package-I
Concrete lining of HRT M/s Tuscon Engineers Pvt. 14.09.2011
Package-11 Ltd., Kolkatta
Civil works of Power House, M/s Him Hydro Joint 30.07.2011
Switchyard & Valve House Venture, Palampur, Distt.
Kangra
Design, Engineering, M/s ATB RIVA 06.08.2012
H&M | Manufacture, Farication & CALZONI India Pvt. Ltd.,
works | Erection of all hydro- New Delhi
mechamical gates & equipment
Manufacturing., Supply, B Fouress Pvt. Ltd., 21.09.2011
E&M -
works erc‘:ctlon & commng. of TG Banglore
units
33 Phata Byung Uttarak | Civil | Dam, water conductor System, | Lanco Infratech Ltd. 206 12.04.2008
M/s Lanco hand works | power House 07/2012
06.10.2008 NR H&M | Design, Engineering, M/s CIMMCO 34 12.04.2008
2x38 MW =76 MW works | Manufacture, Farication & 08/2012
Erectio,n of all hydro-
mechamical equipment
E&M | Manufacturing., Supply, M/s Alstom Project, India 84 12.04.2008
works | erection & commng. of TG 08.2012
units
34 | Singoli Bhatwari P-1 (Project Roads & Bridges) | M/s L&T DPBU 342214 2.5.2008
M/s L&T - -
11.07.2008 Civil 1 Dam/Barrage, Tunnels) 381.7573 6.10.2008
3x33 MW =99 MW works
P-39Power House, Tail Race 87.7931 20.6.2008
Tunnel &Associated works) -
Supply, fabrication, M/s General Mechanical 2545 4.12.2011
Manufacturing, commissioning | Works Private Limited 12/2014
H&M | of Gates and Hoists
works | Supply, fabrication,

Manufacturing, commissioning
of Steel Liners

NA
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CEA clearance/ Contract (Rs. Crs.) (commence
Approval ment)/
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E&M | Generating units and auxiliaries | M/s Voith Hydro, India EURO 15.06.2011
works 1813069 +
$ 3006954
+
963332930
+
122570000

35 Maheshwar, M. P. Civil | All civil works like dam, Power | M/s SEW Construction — 275.0 Crs. 22.02.1997
SMHPCL WR and Dam, HRC, Penstock PH etc. Prasad and Company Ltd. 03/2005
12 96/ 29.9.2006 HM 22.02.97
(FC) works
10x40=400MW Manuf., Supply, erection & M/s BHEL 470.5 Crs. 25.06.2007

E&M | commng. of TG units +USD$ 10/ 2009
works 11.74M
18.05.2001

36 Teesta-VI Sikkim Civil | Dam, Tunnel , Power House, 03/2007
M/s Lanco Energy NER works | Surge-Shaft, Intake EPC contract
Pvt. Ltd. H&M | Design Engineering Fabrication | To M/s Lanco Infratech 2260.00 10/2011
27.12.2006/ works | & Erection of Gates Ltd.
07/.2007(FC) Main Plant M/s Alstom Projects, India 568.00 04/2009
4x125=500MW E&M | Generating units, and

works | auxiliaries

37 Rangit-1V Sikkim Dam, Intake, desilting chamber 01.02.2008
Jal Power Corp. NER Package 125.297 46 months
Ltd. HRT Package 22.11.2007
06.07.2007/23.10.20 127.9 47 months
07(FC) .. Power House, Surge-Shaft, M/s Coastal Projects Pvt. Ltd 23.05.2008
3x40 MW= 120 Civil | b ocsure Shaft, Switchyad & 77.789 48 months

works Tail Ch 1
ail race Channe
Road diversion Tunnel 7.938 6.12.2007
4 months
Hill slopes Stabilization M/s Bumi Engineering 19.951 16.01.2010
12 months
Supply , Fabrication,Assembly, | M/s Texmaco Rail & Engg. 36.7
H&M test_ing, painting, erec_tion of Ltd.
works | VArious gates .and thel.r .
operating equipment including
accessories, auxillaries etc.
Package-I M/s Andritz Hydro, India 28.08.2009
E&M | (Generating units and 111.11 122012
works | auxiliaries)
Package-II 539 14.04.2011
(Balance of Plant) M/s Siemens Ltd. 04/2013

38 Bhasmey Sikkim Civil Dam, Tunnels , Power House, M/s Simplex Infrastructure
Gati Infrastructure NER Surge Shaft, Pressure Shaft, Ltd. 160 12.04.2010
2x25.5 = 51 MW works | pntake 11/2012

H&M | N.A.
works

Manufacturing., Supply, M/s Voith Hydro, India 93 14.04.2010
E&M .

erection & commng. of TG 10/2012
works .

units

39 Tashiding Sikkim Civil | Dam, Tunnel , Power House, M/s Bumi Geo Engineering 300 28.03.2011
M/s Shiga Energy NER and | Surge Shaft, Pressure Shaft, Limited 09/2013
Private Ltd. H&M | Intake,
2x48.5 =97 MW works | Design Engineering Farication

& Erection of Gates etc.
E&M | Manufacturing., Supply, M/s Alstom Projects, India 107.99 21.05.2010
works | erection & commissioning of 11/2012
TG Units.

40 Dikchu Sikkim Civil | Dam, Tunnel , Power House, 498 22.03.2011
Sneha KineticPower NER works | Surge Shaft, Pressure Shaft, 03/2014
Projects Pvt. Ltd. Intake M/s Haridwar Infrastructure
21.10.2011 H&M | Design Engineering Fabrication | Private Limited
2x48= 96 MW works | & Erection of Gates
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E&M | Manufacturing, Supply, Alstom Projects, India
works | erection & commissioning of
TG units 07/2011
41 Rangit-11 Sikkim Civil EPC Contract M/s Coastal Project Limited 220.35 13.12.2011
Sikkim Hydro NER &HM 23.10.2013
Power Limited works
2x33=66 MW E&M M/s. Gammon India Ltd. 24032012
works
42 | Rongnichu Sikkim | Civil | Barrage, Desilting Basin, M/s SEW Infrastructure Ltd. 157.298 07.04.2010
Madhya Bharat NER works | Tunnel , Power House, Surge 05.10.2013
Power Corporation Shaft, Pressure Shaft, Intake etc.
Ltd. E&M | Manufacturing., Supply, M/s Voith Hydro, India 101.100 28.09.2011
2x48=96 MW works | erection & commng. of TG
units
43 Panan Sikkim Civil | Coffer Dam, Diversion Tunnel, | M/s Essar Projects (India) 392.40 22.02.2014
Himagiri Hydro NER works | Dam, Desilting Basin, Power Ltd.. (Excl. cost of 21.02.2018
Energy Pvt. Ltd. House, Surge Shaft, Pressure cement, Steel, (48 months)
07.03.2011 Shaft, Intake etc. explosives)
4x75= 300 MW E&M | Manufacturing., Supply, Under Award
works | erection & commng. of TG
units
44 | Gongri Ar. EPC | Planning, Engineering, Design | Patel Engineering Ltd, 989.589 22.12.2011
Dirang Energy Pvt. Pradesh | Ctrt. | and Construction of Civil, HM, | Mumbai 19.11.2017
Lid. NER E&M & Infrastructure works. (42 months from date of start) State Pollution Control Board
04.02.2013 issued consent to establish in 19.05.2014
2xX72= 144 MW E&M | Manufacturing., Supply, M/s Andritz Hydro Pvt. Ltd. 13.12.2013
works | erection & commng. of TG

units
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