Chapter- 2.2¢

Hydro Capacity Addition during the Year 2014-15

Sl Particular Unit Capacity (MW) Commissioning Actual (A)/ Remarks

No. Nos. Target | Actual | 2 per program Anticipated

A. Central Sector

1 |Parbati-II1 Unit # 4 130 130 Aug- 14 22.05.2014 (A)

NHPC, HP
4x130= 520 MW

2 |Rampur Unit # 3 68.67 68.67 Jun 14 31.07.2014(A)
SJVN Limited, HP. | Unit#4 68.67 68.67 May 14 12.06.2014(A)
6x68.67 =412 MW | Unit#6 68.67 68.67 Apr 14 04.12.2014(A)

Out side the Programme

3 |Koldam Unit # 1 200 200 Mar-15 31.03.2015 (A)
NTPC, H.P. Unit # 2 200 200 Mar-15 30.03.2015 (A)
4x200 = 800 MW
Sub- total (A): 336 736

B. State Sector

4 |Lower Jurala Unit # 1 40 0 Jul.-14 Slipped Slipped due to flooding
TSGENCO, Unit #2 40 0 Jul.-14 of Power House on
Telangana Unit #3 40 0 Oct.-14 30.07.2014 during
6x40= 240 MW Unit #4 40 0 Mar.-15 synchronization process

for Unit # 1 to Unit# 3.
Commissioned during
2015-16.

5 |Nagarjuna Sagar Unit # 1 25 0 Sep-14 Slipped Commissioning delayed
APGENCO, A.P. Unit # 2 25 0 Dec-14 due to non-availability of
2x25= 50 MW water.

Commissioned during
2016-17.
Sub- total (B): 210 210

C. Private Sector

6 |Jorethang Loop Unit # 1 48 0 Feb-15 Slipped Slipped due to non-
DANS Pvt. Ltd., Unit # 2 48 0 Mar-15 completion of HRT.
Sikkim Commissioned during
2x48=96 MW 2015-16.

7 |Teesta-111 Unit # 6 200 0 Slipped Slipped due to Financial
Teesta Urja, Sikkim crunch with the
6x200= 1200 MW Developer.

Commissioned during
2016-17.
Sub- total (C): 296 0
Total (A+B+C) 842 736
Out side RFD achievements:

Unit #1 & # 2 (400 MW) of Kol Dam HEP commissioned during March, 2015.
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