CHAPTER 8

Status of Environmental and Forest Clearance of Under Construction Hydro Electric Projects

Sl. Name of | State | I.C. Benefits Date of Date of Date of Date of
No. Project (No.xMW) (MW) Clearance Env. Forest Approval
Clearance Clearance
Under Execution
Central Sector
1 Kishanganga (NHPC) J&K 3x110 330.00 31.08.05 09.03.06 27.05.08 14.01.09
2 Parbati-ll (NHPC) H.P. 2x400 800.00 03.01.01 04.06.01 04.09.2001  11.09.02
3 Tehri PSS (THDC) utt. 4x250 1000.00 10.10.88 19.07.90 04.06.87 18.07.06
4 Tapovan Vishnugad (NTPC) Utt. 4x130 520.00 11.08.04 08.02.05 22.04.06 11/2006
5 Lata Tapovan (NTPC) Utt. 3x57 171.00 08.02.06 21.02.07 30.04.07 Aug-12
6 Vishnugad Pipalkoti (THDC) Utt. 4x111 444.00 09/2006 22.08.07 28.05.13 21.08.08
7 Ramam-lll (NTPC) W.B. 3x40 120.00 12.09.06 17.08.07 18.10.08 10.09.14
8 Subansiri Lower (NHPC) Ar. Pr/Asm.  8x250 2000.00 13.01.03 16.07.03 24.06.2004  09.09.03
9 Kameng (NEEPCO) Ar. Pr. 4x150 600.00 30.04.91 29.03.01 03.08.2000 02.12.04
10 Pare (NEEPCO) Ar. Pr. 2x55 110.00 24.09.07 13.09.06 13.07.2009 04.12.08
11 Tuirial (NEEPCO) Mizoram 2x30 60.00 30.01.09 16.10.96 16.03.2000 07.07.1998
Sub-total (Central Sector): 6155.00
State Sector
12 Parnai (JKSPDC) J&K 3x12.5 37.50 11.12.1992  24.12.2010 17.05.2013 25.10.2013
13 Lower Kalnai (JKSPDC) J&K 2x24 48.00 16.08.2013  22.08.2014 16.08.2013
14 Uhl-llI H.P. 3x33.33 100.00 19.09.02 15.11.02 20.12.02 26.09.03
15 Sainj H.P. 2x50 100.00 - 04.05.09 26.10.09 29.12.10
16 Sawara Kuddu H.P. 3x37 111.00 June, 07 May, 07 June, 06 June, 07
17 Shongtong Karcham H.P. 3x150 450.00 16.8.12 19.05.11 22.03.11 -
18 Vyasi Uttarakhand 2x60 120.00 25.10.2011 22.04.10 14.10.13  25.10.2011
19 Shahpurkandi Punjab  :33+3x33+1. 206.00 08/2009 18.11.81 Not Reqd.  04.05.11
20 Koyna Left Bank PSS Mah. 2x40 80.00 - 16.05.07 Not Reqd. 20.02.04
21 New Umtru Meghalaya 2x20 40.00 - 13.03.06 27.09.05 Dec-06
22 Indrasagar Polavaram (PPA) Andhra Pr. 12x80 960.00 21.07.2010 28.07.10 21.07.10 25.02.09
23 Pallivasal Extn. Kerala 2x30 60.00 31.01.07 Not Reqd. 11.07.07 31.01.07
24 Thottiyar Kerala 1x30 + 1x1C  40.00 05.06.08 Not Reqd. 11.07.07 05.06.08
25°P Pulichintala Telangana 4x30 90.00 - 09.06.2005 20.10.2006 25.04.07
Sub-total (State Sector): 2442.50
Private Sector
26 Ratle J&K 4x205=1x3C  850.00 - 12.12.12 27.04.12 19.12.12
27 Sorang H.P. 2x50 100.00 - 07.09.06 Nov, 06 June, 06
28 Tidong-I H.P. 100.00 100.00 - 18.06.08 18.06.08 23.07.07
29 Tangnu Romai- | H.P. 2x22 44.00 - 01.05.09 19.01.10 30.11.07
30 Bajoli Holi H.P. 3x60 180.00 - 24.01.11 08.07.11 30.12.11
31"P Chanju H.P. 3x12 12.00 - 20.04.11 17.02.11 24.04.10
32 Phata Byung Uttarakhand 2x38 76.00 - 01.05.09 - 30.11.07
33 Singoli Bhatwari Uttarakhand 3x33 99.00 - 24.08.07 16.01.09 11.07.08
34 Maheshwar M.P. 10x40 400.00 - 07.01.94 Not Reqd.  29.09.06
35 Teesta St. VI Sikkim 4x125 500.00 - 21.09.06 25.04.08 27.12.06
36 Rangit-1V Sikkim 3x40 120.00 - 16.05.07 26.12.07 06.07.07
37 Bhasmey Sikkim 2x25.5 51.00 - 15.05.07 13.09.10 -
38 Tashiding Sikkim 2x48.5 97.00 - 29.07.10 06.04.10 06.04.09
39 Dikchu Sikkim 2x48 96.00 - 01.04.08 22.01.10  21.10.11
40 Rangit- I Sikkim 2x33 66.00 - 16.04.10 22.10.10 10.2.10
41 Rongnichu Sikkim 2x48 96.00 - 04.04.07 18.05.09  01.10.08
42 Panan Sikkim 4x75 300.00 - 02.01.07 21.09.10 07.03.11
43 Gongri Ar. Pradesh 2x72 144.00 - 07.09.12 19.03.13 04.02.13
Sub-total (Private Sector): 3331.00
Total : Under Execution 11928.50
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