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Hydro Capacity Addition during the Year 2014-15 

Sl. 

No. 

Particular Unit 

Nos. 

Capacity (MW) Commissioning 

as per program 

Actual (A)/ 

Anticipated 

Remarks 

Target Actual 

A. Central Sector 

1 Parbati-III 
NHPC, HP 

4x130= 520 MW 

Unit # 4 130 
 

130  Aug- 14 

 
22.05.2014 (A)  

2 Rampur 
SJVN Limited, HP. 

6x68.67 = 412 MW 

Unit # 3 

Unit # 4 

Unit # 6 

68.67 

68.67 

68.67 

68.67 

68.67 

68.67 

Jun 14 

May 14  

Apr  14 

31.07.2014(A) 

12.06.2014(A) 

04.12.2014(A) 

 

Out side the Programme  

3 Koldam 
NTPC, H.P. 
4x200 = 800 MW  

Unit # 1 

Unit # 2 

200 

200  

200 

200 

Mar-15 

Mar-15 
31.03.2015 (A) 

30.03.2015 (A) 

 

 Sub- total (A):  336 736    

B. State Sector 

4 Lower Jurala 
TSGENCO, 

Telangana 

6x40= 240 MW 

Unit # 1 

Unit # 2 

Unit # 3 

Unit # 4 

40 

40 

40 

40 

0 

0 

0 

0 

 

Jul.-14 

Jul.-14 

Oct.-14 

Mar.-15 

Slipped - Slipped due to flooding 

of Power House on 

30.07.2014 during 

synchronization process 

for Unit # 1 to Unit# 3.  

- Commissioned during 

2015-16. 

5 Nagarjuna Sagar 
APGENCO, A.P. 

2x25= 50 MW 

Unit # 1 

Unit # 2 

25 

25 

0 

0 

 

Sep-14 

Dec-14 

Slipped - Commissioning delayed 

due to non-availability of 

water. 

- Commissioned during 

2016-17. 

 Sub- total (B):  210 210    

C. Private Sector       

6 Jorethang Loop 
DANS Pvt. Ltd., 

Sikkim   

2x48= 96 MW 

Unit # 1 

Unit # 2 

 

48 

48 

 

0 

0 

 

Feb-15 

Mar-15 

Slipped - Slipped due to non-

completion of HRT. 

- Commissioned during 

2015-16. 

7 

 
Teesta-III 
Teesta Urja, Sikkim 

6x200= 1200 MW 

Unit # 6 

 

200 

 

0  Slipped - Slipped due to Financial 

crunch with the 

Developer. 

- Commissioned during 
2016-17. 

 Sub- total (C):  296 0    

 Total (A+B+C)          842      736    

    

Out side RFD achievements: 
Unit #1 & # 2 (400 MW) of Kol Dam HEP commissioned during March, 2015. 


