Chapter- 2.2¢

Hydro Capacity Addition during the Year 2016-17

Installed Capacity (MW) Commissioning
SL . Capacity Unit
No. Particular NoxMW | Nes. | o [ As Actual(A)/ Remarks
g Programmed Anticipated
A. |Central Sector
1 |Teesta Low Dam IV 4x40 = Unit # 3 40 40 Jun.16 03.07.2016(A) | Commissioned
NHPC, West Bengal 160 MW | Unit # 4 40 40 Sep.16 11.08.2016(A) | Commissioned
2 |Pare 2x55=110 | Unit#1 55 - Dec. 16 2017-18 Slipped
NEEPCO, Ar. Pradesh MW Unit #2 55 - Jan.17 2017-18 Slipped
3 |Kameng 4x150= Unit # 1 150 - Feb.17 2017-18 Slipped
NEEPCO, Ar. Pradesh 600 MW | Unit #2 150 - Mar.17 2017-18 Slipped
Sub- total (C.S.): 490 80
B. |[State Sector
1 [Sainj 2x50=100| Unit # 1 50 - Dec.16 2017-18 Slipped
HPPCL, H.P. MW Unit #2 50 - Jan.17 2017-18 Slipped
2 |Kashang -1 1x65=65 | Unit#1 65 65 May 16 10.10.2016(A) | Commissioned
HPPCL, H.P. MW
3 |Lower Jurala 6x40=240| Unit#5 40 40 Sept.16 20.08.2016(A) | Commissioned
TSGENCO, Telangana MW Unit # 6 40 40 Nov.16 29.09.2016(A) | Commissioned
4 |Pulichintala 4x30=120 | Unit#1 30 30 Aug.16 25.09.2016(A) | Commissioned
TSGENCO,Telangana MW Unit # 2 30 - Decl6 2017-18 Slipped
5 |New Umtru 2x20=40 | Unit# 1 20 - Nov.16 2017-18 Slipped
MePGCL,Meghalaya MW Unit # 2 20 - Dec.16 2017-18
6 |Teesta-III 6x200= Unit #1 200 200 Dec.16 15.01.2017(A) | Commissioned
Teesta Urja Ltd. Sikkim | 1200 MW | Unit # 2 200 200 Jan.17 27.01.2017(A) | Commissioned
Unit # 3 200 200 Feb.17 14.01.2017(A) | Commissioned
7 |Nagarjuna Sagar TR 2x25=50 | Unit#1 25 25 Aug.16 05.01.2017(A) | Commissioned
APGENCO, Telangana MW Unit #2 25 25 Aug.16 28.01.2017(A) | Commissioned
Sub- total (B): 995 825
C. |Private Sector
1 |Chanju-I 3x12=36 | Unit# 1 12 12 July 16 17.02.2017(A) | Commissioned
IA Energy ; H.P. MW Unit # 2 12 12 Sept.16 01.02.2017(A) | Commissioned
Unit # 3 12 - Dec.16 2017-18 Slipped
2  |Dikchu 2x48=96 | Unit#1 48 - July.16 11.04.2017 Commissioned
Sneha Kinetic Power MW Unit # 2 43 - Sept.16 12.04.2017 Commissioned
Projects (P).Ltd., Sikkim
3 |Tashiding 2x48.5= | Unit#1 48.5 - Jan.17 2017-18 Slipped
Shiga Energy Pvt. Ltd. 97 MW | Unit#2 48.5 - Feb.17 2017-18 Slipped
Sikkim
Sub- total (P.S.): 229 24
Total C.S.+S.S.+P.S.) 1714 929
Out Side Programme
Kashang-IT & I1I 1x65+1x65| Unit# 1 65 65 NA 02.01.2017(A) | Commissioned
HPPCL , HP = 130MW | Unit # 2 65 65 NA 22.08.2016(A) | Commissioned
2. Teesta-111 6x200=120| Unit #4 200 200 Outside 16.02.2017(A) | Commissioned
Teesta Urja Ltd. Sikkim 0 MW Unit # 5 200 200 Programme | 24,01.2017(A) | Commissioned
Unit # 6 200 200 28.01.2017(A) | Commissioned
Total Outside Programme : 730
Grand Total (31.03.2017) 1659
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