Chapter -11

DETAILS OF UNDER CONSTRUCTION HYDRO ELECTRIC PROJECTS (ABOVE 25 MW)
HAVING TIME/COST OVERRUN

Sl. | Project Name/(l.C.)/ State |Unit| Cap. Org. Rev. Ant. Time Org. Rev. Ant. | Cost over Reasons for time and cost over run
No | Executing Agency No. | (MW) | Comm. | Comm. | Comm. |over run Cost Cost Cost run
Sched. | Sched. | Sched. |(months| (Rs.in (Rs.in | (Rs.in (Rs. in
) Crores) | Crores) | Crores) | Crores)

1 2 3 4 5 6 7 8 9 10 11 12
CENTRAL SECTOR

1 |Tapovan Vishnughad Uttara 1 130 2012-13 | 2015-16 | 2019-20 84 2978.48 3846.30 | 3846.30 867.82 |» Heavy water ingress due to bad geology in HRT and
(4x130 =520 MW) khand 2 130 2012-13 | 2015-16 | 2019-20 (11/06) (01/14) | (01/14) rock fall on TBM. TBM struck up thrice.

NTPC 3 130 2012-13 | 2015-16 | 2019-20 » Flash flood in June, 2013 & Aug’12 damaging coffer
4 130 2012-13 | 2015-16 | 2019-20 dam.
Mar’13) | (Mar’16) » Termination of civil contracts for Barrage and HRT.
2 |Lata Tapovan Uttara 1 57 2017-18 2022-23 1527.00 1801.07 274.07 |» Flash flood during June, 2013 in Uttarakhand.
(3x57 =171 MW) khand 2 57 2017-18 2022-23 } 60 (12/06) (12/13) » Local issues / non-start of works in Barrage area
NTPC 3 57 2017-18 2022-23 » Hon’ble Supreme court ban on construction works
(Aug’17) (subject to since May-14..
re-start of
works)
3 |Rammam-III West 1 40 2019-20 2020-21 1381.84 1592.34 210.50 |> Delay in getting permission for tree felling from Govt.
(3x40= 120 MW) Bengal 2 40 2019-20 2020-21 12 (10/14) of West Bengal for Access road from Adit-1 to Adit-2.
3 40 2019-20 2020-21
4 |Pare Arunachal | 1 55 2012-13 2017-18 60 573.99 1337.76 | 1339.57 765.58 |» Law & Order problem.
(2x55 =110 MW) Pradesh 2 55 2012-13 2017-18 } (06/07) (01/16) > Poor geology.
NEEPCO (Aug’12) » Poor approach roads.
» Flash flood during Jun-Sep -2015. Dam area inundated
with water, Concreting of Dam effected for 04 months.

5 |Tuirial Mizoram 1 30 2006-07 | 2013-14 | 2017-18 132 368.72 913.63 | 132943 960.71 » Works suspended earlier due to local agitation for
(2x30 = 60 MW) 2 30 2006-07 | 2013-14 | 2017-18 } (06/97) (June’10) | (12/14) about 7 yrs. (June-2004 to Jan-2011). As a result
NEEPCO (July’06) | (Jan’14) (RCE-I) Revised approval (RCE-I) accorded in Jan. 2011.

(Jan’14) | RCE-I 1329.43 » Poor approach roads.
RCE-1I (RCE-II) > Slope failure in Power House.
» Inadequate mobilization by contractor.
» Late mobilization of erection contractor for E&M works.
6 |Kameng Central 1 150 2009-10 2017-18 ] 2496.90 6179.96 | 3683.06 |» Change in dam parameters.
(4x150 = 600 MW) 2 150 2009-10 2017-18 {J 96 (03/04) (03/15) » Slow progress in dam & HRT due to bad geology, heavy
NEEPCO 3 150 2009-10 2018-19 seepage, inadequate machinery.
4 150 2009-10 2018-19 U 108 » Flash flood in Oct. 2008 and Sept. 2012.
(Dec’09) > Ingress of water in HRT.
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Sl. | Project Name/(l.C.)/ State |Unit| Cap. Org. Rev. Ant. Time Org. Rev. Ant. | Cost over Reasons for time and cost over run
No | Executing Agency No. | (MW) | Comm. | Comm. | Comm. |over run Cost Cost Cost run
Sched. | Sched. | Sched. |(months| (Rs.in (Rs.in | (Rs.in (Rs. in
) Crores) | Crores) | Crores) | Crores)
1 2 3 4 5 6 7 8 9 10 11 12
> Poor approach roads.
» Contractual issues.
> Shortage of aggregate.
» Clearance for quarry from State Govt.
» Slow Progress of works.
>
7 |Tehri PSS Uttara 1 250 2010-11 | 2015-16 | 2020-21 1657.60 2978.86 | 2978.86 132126 |> Approval of RCE as L-1 price bid was more than cost
(4x250 = 1000 MW) khand 2 250 2010-11 | 2015-16 | 2020-21 120 (Dec-05) (Apr’10) estimate. RCE approved in Nov-2011.
THDC 3 250 2010-11 | 2015-16 | 2020-21 » Cash flow problem with contractor.
4 250 2010-11 | 2015-16 | 2020-21 > Litigation by bidders.
(July’10) | (Feb’16) > Poor geology.
RCE-1 » Local agitation at Asena Quarry.
> Agitation at muck disposal area.
» Poor preparedness of contractor.
> Revision of Lay out of machine hall due to poor geology.
8 |Parbati - II Himachal 1 200 2009-10 2019-20 120 3919.59 8398.75 | 4479.16 |» Hon’ble High Court of Himachal Pradesh ban on stone
(4x200 = 800 MW) Pradesh 2 200 2009-10 2019-20 (12/01) (03/15) crusher operation.
NHPC 3 200 2009-10 2019-20 » Delay in revised forest clearance.
4 200 2009-10 2019-20 » TBM suffered extensive damage due to heavy ingress of
(Sept’09) water and slush in TBM face in Nov, 2006.
» Slide in Power House area in Apr-04, Jun-06 and Feb-07.
» Flash flood in 2004,2005,2010 and 2011.
» Jiwa Nallah works affected due to cavity treatment.
» Contractual issues.
» Poor geology in HRT.
9 [Subansiri Lower Arunachal | 1 250 2009-11 2020-21 120 6285.33 17435.1511149.82 » Delay in transfer of forest land.
(8x250 =2000 MW) Pradesh/ 2 250 2009-11 2020-21 (12/02) (02/16) > Disruption of works by locals in Ar. Pradesh side.
NHPC Assam 3 250 2009-11 2020-21 » Slope failure in Power House in Jan, 2008.
4 250 2009-11 2020-21 » Damage to bridge on Ranganadi river.
5 250 2009-11 2020-21 » Change in design of surge shafts to surge tunnels.
6 250 2009-11 2020-21 > Stoppage of works due to agitation launched by Anti
7 250 2009-11 2020-21 Dam activists in Assam against construction of
8 250 2009-11 2020-21 Project. Work stopped since 16.12.2011.
(subject to » Issue of D/s impact studies.
re-start of » Case in NGT.
works)
10 |Kishanganga Jammu & 1 110 2014-15 | 2015-16 | 2017-18 36 2238.67 3642.04 | 5783.17 354450 |> Approval of RCE as L-1 price bid was more than
(3x110 =330 MW) Kashmir 2 110 2014-15 | 2015-16 2017-18 (11/05) (09/07) | (09/15) cost estimate. RCE approved in Jan.-2009.
NHPC 3 110 2014-15 | 2015-16 | 2017-18 »  Heavy Rainfall in March, 2011.
(July’14)| (Jan’16) »  Cavity in HRT — TBM portion.
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Sl. | Project Name/(l.C.)/ State |Unit| Cap. Org. Rev. Ant. Time Org. Rev. Ant. | Cost over Reasons for time and cost over run
No | Executing Agency No. | (MW) | Comm. | Comm. | Comm. |over run Cost Cost Cost run
Sched. | Sched. | Sched. |(months| (Rs.in (Rs.in | (Rs.in (Rs. in
) Crores) | Crores) | Crores) | Crores)
1 2 3 4 5 6 7 8 9 10 11 12
RCE-1 »  Poor geology in Access tunnel.
» Dam works affected due to arbitration proceedings at
International Court of Arbitration.

»  Local people demanding Employment in NHPC.

» R&R Issues.

»  Completion of power evacuation arrangement (PGCIL)

» Stoppage of works in Power House area since

09.07.2016 due to disturbance in Kashmir velley.
Works partially resumed in Jan 2017.

11 | Vishnugad Pipalkoti Uttara 1 111 2013-14 2020-21 84 2491.58 2491.58 Nil » CCEA approval in Aug-2008 but works could not be
(4x111 = 444 MW) khand 2 111 2013-14 2020-21 (03/08) (03/08) awarded due to Forest clearance/diversion of forest land.
THDC 3 111 2013-14 2020-21 Forest land was acquired in January-14 and subsequently

4 111 2013-14 2020-21 works awarded in January-2014.
(Jun’13) > Disruption of works by local people.
» Cash flow problem with contractor.
STATE SECTOR

12 |Parnai Jammu & 1 12.5 | 2018-19 2020-21 24 Nil » Slow progress of works.
3x12.5=37.5 MW Kashmir 2 12.5 2018-19 2020-21 } 640.41 640.41 » Delay in Land acquisition.
JKSPDC 3 12.5 | 2018-19 20 20-21

13 |Lower Kalnai Jammu & 1 24 2017-18 2020-21 36 Nil » Inadequate mobilization of man & machinery by
2x24= 48 MW Kashmir 2 24 2017-18 2020-21 576.87 576.87 Contractor.

JKSPDC (12/12) (12/12) » Delany in finalization of R&R Plan.

> Slow progress of works.

» Funds constraints with contractor. Contractor under
CDR.

14 |Uhl-III Himachal 1 33.33 | 2006-07 2017-18 132 431.56 940.84 509.28 |> Delay in transfer of forest land.

(3x33.33 = 100 MW) Pradesh 2 33.33 | 2006-07 2017-18 } (09/02) (03/08) » Delay in acquisition of private land
BVPCL 3 33.33 | 2006-07 2017-18 » Delay in transfer of quarry sites.

» Delay in award of works.

» Contract for construction of HRT rescinded twice i.e.
during April, 2008 & July, 2010 due to slow progress
and non-performance by the contractor.

» Poor geology in HRT.

15 |Sawra Kuddu Himachal 1 37 2010-11 2018-19 96 558.53 1181.90 623.37 | > Delay in MOEF clearance.

(3x37 =111MW) Pradesh 2 37 2010-11 2018-19 (03/03) (03/12) » Delay in award of Civil & E&M works.
HPPCL, 3 37 2010-11 2018-19 » Poor geology in HRT.

» Slow progress of HRT Lining.

» Contractual issues.
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Sl. | Project Name/(l.C.)/ State |Unit| Cap. Org. Rev. Ant. Time Org. Rev. Ant. | Cost over Reasons for time and cost over run
No | Executing Agency No. | (MW) | Comm. | Comm. | Comm. |over run Cost Cost Cost run
Sched. | Sched. | Sched. |(months| (Rs.in (Rs.in | (Rs.in (Rs. in
) Crores) | Crores) | Crores) | Crores)
1 2 3 4 5 6 7 8 9 10 11 12
» Contract for HRT package terminated on 9.1.14. Re-
awarded in Nov,2014 to M/s. HCC.

16 |Sainj Himachal 1 50 2014-15 2017-18 _}_ 36 784.56 Under - » Slow progress of HRT and Barrage works
(2x50 = 100 MW) Pradesh 2 50 2014-15 2017-18 | revision » Local issues

HPPCL » Cash flow problem with Contractor.
» Contractual issues.
>

17 |Shongtom Karcham Himachal 1 150 2017-18 202122 7) 48 2807.83 3316.35 508.52 | > Shifting of Army Ammunition Depot.

(3x150 =450 MW) Pradesh 2 150 2017-18 2021-22 } » Local Issues.
HPPCL 16.08.2012 3 150 | 2017-18 2021-22 —
18 |Pulichintala State 1 30 2009-11 2016-17 | Comm. 380.00 563.49 183.49 |> Delay in award of E&M works.
(4x30 =120 MW) 2 30 2009-11 2017-187] 84 (2006-07) » Unprecedented floods in Oct.2009 & Sept.2011.
TGENCO 3 30 2009-11 2017-18 _}_ » Contractual issues.
4 30 2009-11 2018-19 96 » Slow progress of Power House works.
» Delay in Commission due to non-availability of water.

19 |Pallivasal Kerala 1 30 2010-11 2020-21 —},_ 120 222.00 284.69 62.69 » Slow progress of civil works.

2x30 = 60 MW 2 30 2010-11 2020-21 — (1999) (2007) » Delay in land acquisition.
KSEB » Change in alignment of Adit to HRT.
» Poor geology strata in HRT.
» Heavy Monsoon
» Works stopped by contractor since 28.1.15 due to
contractual issues.
20 |Thottiyar Kerala 1 30 2012-13 2020-21 —],_ 96 136.79 150.02 13.23 » Land acquisition issue.
(1x30+1x10)= 40MW 2 10 2012-13 2020-21 A (2007) (2007) » The works of weir and approach channel stopped from
KSEB (subject to 2010 to 2012 by local people.
re-start of » The work stopped by Court from 12.12.2012 to April-
works) 2013.
» Contractual issues.
» Financial crunch with contractor.

21 |Shahpurkandi Punjab 1 33 2017-18 2020-21 7] Nil » Works of Dam stopped since 29.08.2014 due to inter-
3x33+3x33+1x8 2 33 2017-18 2020-21 2285.81 2285.81 state dispute between states of J&K & Punjab on sharing
=206 MW, Irrigation 3 33 2017-18 2020-21 |> 36 (04/08) (04/08) of waters of river Ravi and Tariff.

Deptt. &PSPCL 4 33 2017-18 2020-21
5 33 2017-18 2020-21_
6 33 2017-18 2020-21 '}_ 36
7 8 2017-18 2020-21
(subject to
re-start of
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Sl. | Project Name/(l.C.)/ State |Unit| Cap. Org. Rev. Ant. Time Org. Rev. Ant. | Cost over Reasons for time and cost over run
No | Executing Agency No. | (MW) | Comm. | Comm. | Comm. |over run Cost Cost Cost run
Sched. | Sched. | Sched. |(months| (Rs.in (Rs.in | (Rs.in (Rs. in
) Crores) | Crores) | Crores) | Crores)
1 2 3 4 5 6 7 8 9 10 11 12
works)
22 |Koyna Left Bank PSS Maha 1 40 2017-18 2019-20 -}> 24 245.02 149494 | 124992 |» Slow progress of works.
2x40 = 80 MW rashtra 2 (subject to (1999) (2014) » Fund constraints due to increase in project cost. RCE
WRD, Maha re-start of under approval.
works)
23 |Vyasi Uttara 1 60 2014-15 2019-20 60 936.23 936.23 Nil » Delay in award of works.
2x60=120 MW, UJVNL khand 2 60 2014-15 2019-20 - (02/10) (02/10) » Local Issues.
24 |Polavaram Andhra 1 80 2017-18 2021-22 |\ 48 4956.39 4956.39 Nil » Slow progress of works
(12x80 = 960 MW) Pradesh 2 80 2017-18 2021-22 (2016-17 PL) (2016-17 » Funds constraints
PPA 3 80 2017-18 2021-22 (Power PL) » E&M works yet to be awarded
4 80 2017-18 2021-22 Component) (Power
5 80 2017-18 2021-22 Compone
6 80 2017-18 2021-22 > nt)
7 80 2017-18 2021-22
8 80 2017-18 2021-22
9 80 2017-18 2021-22
10 80 2017-18 2021-22
11 80 2017-18 2021-22
12 80 2017-18 2021-22 4
PRIVATE SECTOR
25 |Tidong-1 Himachal 1 50 2013-14 2018-19 -}, 60 543.15 1286.27 743.12 | > Delay in NOC by Projects affected Panchayats.
2x50 =100 MW Pradesh 2 50 2013-14 2018-19 - (08/05) O1/17) > Suspension of works by Govt.for one year.
NSL Tidong (subject to » Funds constraints with the developer
re-start of
works)
26 |Tangnu Romai-I Himachal 1 22 2014-15 2019-20 -}, 60 255.00 562.97 307.97 |»> Slow progress of civil works.
(2x22 =44 MW) Pradesh 2 22 2014-15 2019-20 - (2006) (01/17) > Poor geology.
TRPGPL (subject to > Difficult area.
re-start of » Weather conditions & accessibility.
works) > Financial constraints with the developer.
27 |Sorang Himachal 1 50 2012-13 2018-19 72 586.00 586.00 - » Poor geology.
(2x50 = 100 MW), Pradesh 2 50 2012-13 2018-19 (2006) (Under » Poor weather conditions, difficult & poor accessibility.
HSPPL (subject to revision) » Penstock cracks / leakage during filling of Water
re-start of conductor System in Nov "13.
works) » Rupture in surface penstock in Nov-15 during trial run.
> Funds constraints with developer.
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Sl. | Project Name/(l.C.)/ State |Unit| Cap. Org. Rev. Ant. Time Org. Rev. Ant. | Cost over Reasons for time and cost over run
No | Executing Agency No. | (MW) | Comm. | Comm. | Comm. |over run Cost Cost Cost run
Sched. | Sched. | Sched. |(months| (Rs.in (Rs.in | (Rs.in (Rs. in
) Crores) | Crores) | Crores) | Crores)
1 2 3 4 5 6 7 8 9 10 11 12
28 |Singoli Bhatwari Uttarakhand | 1 33 2012-13 2019-20 } 84 666.47 1577 910.53 |»> Poor geology in HRT.
(3x33 =99 MW) 2 33 2012-13 2019-20 (2008) (2008) > Agitation by local people.
L&T 3 33 2012-13 » Flash flood in June,2013.
29 |Phata Byung Uttara 1 38 2013-14 2019-20 } 72 520.00 1225.53 705.53  |> Flash flood in June,2013.
(2x38 =76 MW), khand 2 38 2013-14 2019-20 » Poor geology in HRT.
LANCO
30 |Maheshwar Madhya 1 40 2001-027 2018-19 204 1569.27 6793.00 | 5223.73 |> R&R issues
(10x40 = 400 MW) Pradesh 2 40 2001-02 (subject to (96-97) » Cash flow problem with developer
SMHPCL 3 40 2001-02 re-start of
4 40 2001-02 works)
5 40 2001-02 >
6 40 2001-02
7 40 2001-02
8 40 2001-02
9 40 2001-02
10 40 2001-02+
31 |Teesta Stage VI Sikkim 1 125 2012-13 2021-22 108 3283.08 7542.00 | 4258.92 |» Poor geology.
(4x125 = 500 MW) 2 125 2012-13 2021-22 (2008) (12/16) » Land acquisition.
Lanco Energy Pvt. Ltd. 3 125 2012-13 2021-22 » Contractual issues
4 125 2012-13 2021-22 » Funds constraints with developer
(subject to
re-start of
works)
32 |Rangit-IV HE Project Sikkim 1 40 2011-12 2019-20 } 726.17 1692.60 966.43 | > Slow progress of HRT & Surge Shaft works due to poor

(3X40 = 120 MW) 2 40 2011-12 2019-20 96 (09/07) (06/16) geology.

JPCL 3 40 2011-12 2019-20 T » Works hampered due to earthquake in September, 2011.
(subject to > Financial constraints with developer
re-start of

works)
33 |Bhasmey Sikkim 1 25.5 | 2012-13 2019-20 _}_ 84 408.50 690.30 281.80 |» Forest clearance

(2x25.5 =51 MW) 2 25.5 2012-13 2019-20 _J » Financial constraints with developer

Gati Infrastructure (subject to
re-start of

works)
34 |Rongnichu Sikkim 1 48 2015-16 2019-20 '}_ 48 491.32 1187 695.68 |> Land Acquisition

(2x48 =96 MW) 2 48 2015-16 2019-20 _| > Poor geology.

Madhya Bharat Pvt. Ltd.
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Sl. | Project Name/(l.C.)/ State |Unit| Cap. Org. Rev. Ant. Time Org. Rev. Ant. | Cost over Reasons for time and cost over run
No | Executing Agency No. | (MW) | Comm. | Comm. | Comm. |over run Cost Cost Cost run
Sched. | Sched. | Sched. |(months| (Rs.in (Rs.in | (Rs.in (Rs. in
) Crores) | Crores) | Crores) | Crores)
1 2 3 4 5 6 7 8 9 10 11 12
35 |Ratle J&K 1 205 2017-18 2022-23 5517.02 6257.00 739.98 Slow progress of works.
(4x205+1x30) = 850 2 205 2017-18 2022-23 (03/12) (09/2013 Works suspended since 11.7.14 due to frequent local
MW 3 205 2017-18 2022-23 60 ) disturbance.
Ratle HEP Pvt .Ltd. 4 205 2017-18 2022-23 Developer wants to surrender the Project to State Govt.
5 30 2017-18 2022-23
(subject to
re-start of
works)

36 |Gongri Ar. 1 72 2017-18 2020-21 _}_ Works awarded on 22.11.2011. However, consent to
2x72= 144 MW Pradesh 2 72 2017-18 2020-21 | 36 1436.27 153591 99.64 establish from State Pollution Control Board was
Dirang Energy (P)Ltd (subject to (05/12) (10/16) issued on 19-5-14.

re-start of Financial constraints with the developer.
works)

37 |Bajoli Holi H.P. 1 60 2017-18 201 9-20_‘} 24 Slow progress of works.
3x60= 180 MW 2 60 2017-18 2019-20 1696.93 2205.00 | 508.07
M/s GMR Bajoli Holi 3 60 2017-18 2019-20—

38 |Rangit-II Sikkim 1 33 2017-18 2019-20 }_ 24 Slow progress of works.
2x33= 66 MW 2 33 2017-18 2019-20 _J 496.44 496.44 Nil Financial constraints with the developer.

Sikkim Hydro Power (subject to
Ltd. re-start of
works)

39 |Panan Sikkim 1 75 2018-19 2022-23 Clearance from NWLB received in December, 2015.
4x75= 300 MW 2 75 2018-19 2022-23 48 1833.05 2400.00 | 566.95 Clearance from NGT.
Himagiri Hydro Energy 3 75 2018-19 2022-23 (2009) (09/16)

Pvt. Ltd. 4 75 2018-19 2022-23
(subject to
re-start of

works)

40 |Tashiding Sikkim 1 | 485 | 2015-16 2017-18 } 24 Nil Poor geology
2x48.5=97 MW 2 48.5 | 2015-16 2017-18 465.95 465.95 Local issues
Shiga Energy Pvt Ltd.

41 |Chanju-I HP 1 12 2014-15 2016-17 |Commnd. Nil Slow progress of works
3x12=36 2 12 2014-15 2016-17 |Commnd. 295.09 295.09 Poor geology
IA Energy 3 12 2014-15 2017-18 T 36
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