CHAPTER- 7

HPM DIVISION, CEA
Financial Status of Under Construction Hydro Electric Projects Figures in Crores
SI.  Name of project Capacity  Benefits ~ Sancd.  Latest/ Total Total Total Total Total Total Total
No. (State) (MW) (Mw) Cost Ant. Expend. Expend. Expend. Expend. Expend. Expend. Expend.
(PL) Cost upto upto upto upto upto upto Upto
(PL) Mar,12  Mar,13 Mar,14 Mar,15 Mar,16 Mar,17 Month
Commissioned during 2017-18
Central Sector
4 Tuirial (NEEPCO) 230 30.00 36872 138171 30145 40134 57322 80074 100551 11474  1235.35
Mizoram (Jun-17)
(06197)  (12114)
State Sector
2 New Umtru (MePGCL) 220 40 os640 0000 1287 16723 19667 28891 3B 49539 37039
Meghalaya (Feb-17)
3 Sainj (HPPCL) 260 100 78456 T84S6 27279 45048 65619 83046 OTABD ..o o0
H.P. (Apr-17)
Private Sector
4 Dikehu, SnehaKinetic 248 % 63957 114000 9938 107400 114000  1140.00
Sikkim (Nov-11) (Jan-17)
5 Chanju-, (IAEnergy) 3x12 12 20500 29509 4594 15239 19466 36371 509.46 509.46
H.P. (Mar-16)
Total Commissioned during 278.00
2017-18 (upto 30.09.2017)
Under Execution
Central Sector
1 Kishanganga (NHPC) 3110 0 364204 578347 140313 218417 327946 391295 447620 4818.99  5052.02
8K (09/07)  (09/2015) (Sep-17)
o Parbati-l(NHPC) 43200 800 391959 839876  3363.07 385420 438357 495004 555721 6176.84  6503.48
HP. (1212001)  (03/2015) (Sep-17)
3 TehiPSP (THDC), Has0 1000 1657.60 207886 32076 46642 69234 118043 170672 2189.76  2373.15
Uttarakhand (12105) (04110) (Sep-17)
4 TapovanVishnugad (NTPC)  4x130 520 207848 384630 1457.00 181300 207800 241700 278800 3133.00  3232.00
Uttarakhand (0312004)  (01/2014) (Jul-17)
5 LetaTapovan(NTPC) 7 17 1527.00  1801.07 3600  97.00 13800 13900 14300  146.00  147.00
Uttarakhand (07/2012) (07/2012) (uk17)
o Vistnugad Pipalkoti (THDC)  4x111 " 29158 249158 20892 34298 47931 5244 804 oo oo
Uttarakhand (3108) (03/08) (Sep-17)
5 Raman-Ill(NTPC) 3x40 12 138184 1592.34 10800 7400 Lo o000
West Bengal (Jul-17)
g Subansir Lower (NHPC) 8x250 2000 6285 18064 5606 6203 6783 7579 8368  9158.79  9470.18
Ar. Pradesh/Assam (12/2002)  (04/15) (Sep-17)
o Kameng (NEEPCO) 4x150 600 249690 617996 180028 21504 UG8 o 4o eesnos so7igs
Ar. Pradesh (03I04) ~ (03/2015) (Sep-17)
10 Pare (NEEPCO) 2455 o 57399 133776 31059 51754 81178 99440 MEDST .00 o0
Ar.Pr. (06I07)  (01/16) (Sep-17)
447w Tuiial (NEEPCO) 230 30.00 3E72 132943 0115 40134 57322 B0OT4 00551 o o0
Mizoram (06/97) (12/14) (Sep-17)
Sub Total: Central Sector 6125.00
State Sector
12 Parnai 3x12.5 37.50 105.83 122.98
J8K (Sep-17)
13 Lower Kalnai 2x24 48 51.63 7638 76.81
J8K (Jun-17)
14 Yhkin 3x33.33 100 W16 ggpge TOAT4 BBI40 100470 MBI B2 14840 1408.95
HP. (09/02)  (03/08) (uk17)
15 sawara Kuddu 3x37 111 59853 yigrg G008 1355 9000 102285 102882 i, ,5 18820
HP. (03003  (03112) (Aug-17)
16 Shontong Karcham 34150 450 2807.83  3316.35 17889 22004 27083 45119 oo oo
HP. (Aug-17)
17 Vyasi 2460 120 936.23  936.23 483 189 p9006 31859
Uttarakhand (2010-02) (Aug17)
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HPM DIVISION, CEA
Financial Status of Under Construction Hydro Electric Projects

Figures in Crores

SI.  Name of project Capacity  Benefits ~ Sancd.  Latest/ Total Total Total Total Total Total Total
No. (State) (MW) (Mw) Cost Ant. Expend. Expend. Expend. Expend. Expend. Expend. Expend.
(PL) Cost upto upto upto upto upto upto Upto
(PL) Mar,12  Mar,13 Mar,14 Mar,15 Mar,16 Mar,17 Month
18 Shahpurkandi 3"33*3;‘33” 206 286 228581 299.34
Punjab (04/2008)
19 KoynaLeft bank PSS 240 & 4502 149494 8480 11667 12893 131.60 18862 33459  334.59
Maharashtra (Mar-17)
20 Indrasagar Polavaram (PPA) 12x80 960 3013.68  4956.39
Andhra Pradesh 2011) 2017)
21 palivasal 230 60 22200 28469 14641 15854 17368 17877 183.70 18370  183.70
Kerala (2004)  (2007) (Apr-117)
22 Thottyar P00 40 13679 15002 291 1624 3205 4618 5287 5287 5287
Kerala (2007) (Apr-17)
23 Pulichintala 4x30 90 38000 56349 17446 21791 24094 42463 42530 45599  475.77
Teangana (2006-07) (Aug-17)
Sub-total: State Sector 2302.50
Private Sector
24 Ratle 4005+ 1630 850 551702 6257.00 12412 37380 1451.00 1451.00
J8K (09/2013) (Mar-16)
25 Sorang 260 100 586.00 586,00 1380
HP. (2006)  (2006) (Jun-17)
26 Tidong-l 260 100 54315 54315 22600 25089 27989  398.14 398.14
HP. (08/05)  (08/05) (May-13)  (Oct-15) (Oct-19)
27 Tangnu Romai-1 222 4 25500 25500 4137 179.00 179.00
H.P. (2006)  (2006)
2g  Bajoli Holi 3x60 180 1696.93  2205.00 112.00 32328 89700 1153.00  1153.00
HP. (Dec-14) (Dectg)  (0ec16)
29 Phata Byung 238 76 52000 12553 36498 48696 51824 81849  897.35 1062
Uttarakhand (2007) (Jun-13) (Jul-16)  (Jan-17) (Jun-17)
30 Singoli Bhatwari 33 99 66647 15700 35100 48578 63513 73742 84853  956.22 104302
Uttarakhand (2008) (Aug-17)
31 Maheshwar 10x40 400 156027  6793.00  2917.70 3135.00 3135
MP. (96-97) (Mar-15)
32 TeestaSt.VI 4125 500 328308 754200 208625 239950 305222 339600 362100  3621.00
Sikkim (Dec16)  (Dec-16)
33 Rangtlv 840 120 77530 169260 37636 41653 56320 80437 81676 81844  818.44
Sikkim (06/2016) (Sep-13)  (Aug-15)  (Jun-16) (un-17)
34 Bhasmey 2255 5 40850 69030 160.90 162.40 23710 27670 352.00
Sikkim (Apr-12) (Mar-15) ~ (Oct-15) (un-17)
35 Teshiding 2485 g 46595 46595  103.92 815.00 815.00
Sikkim (Feb-12) (Apr-16) (Apr-16)
36 Rengi-ll 233 66 4944 49644 11363  124.14
Sikkim (Sep-17)
37 Rongrichu 248 % 49132 49132 94.24 94.24
Sikkim (Novry  MNortD
3g Faman s 300 183305 202190 10462 11731 12740 14135 15230  161.00 16150
Sikkim (Aug-17)
39 CGongn 12 144 sz 14827 20021 42687  468.86 52121 521.21
Ar. Pradesh
Sub-total: Private Sector 3223.00

Total : (Under Execution):

Colored Cells denote information not available with CEA
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