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CHAPTER- 1 
 

Milestones achieved during the Quarter July ~ September 2017  
Units Commissioned :- 

No. Particulars Unit No. Capacity 

(MW) 

Date 

Commissioned 

CENTRAL SECTOR 

1. 

 

 

Tuirial, 

NEEPCO, 

Mizoram, 2x30= 60 MW 

1 30 25.08.2017 

                                                    Total of Central :         30  

STATE SECTOR 

2. 

Sainj 
H.P. Power Corpn. Ltd. 

Himachal Pradesh, 

2 X50=100 MW 

 

1 50 04.09.2017 

2 50 04.09.2017 

                                                      Total of State :       100 

PRIVATE SECTOR 

4. 

Chanju  
M/s IA Energy 

Himachal Pradesh, 
3x12=36 MW 

3 12 26.07.2017 
 

                                                      Total of Private :         12  

                         Total during the current Quarter :       142  

 
 

 

 


