CHAPTER- 1

Milestones achieved during the Quarter July ~ September 2017

Units Commissioned :-

No. Particulars Unit No. Capacity Date
(MW) Commissioned
CENTRAL SECTOR
1. Tuirial,
NEEPCO, 1 30 25.08.2017
Mizoram, 2x30= 60 MW
Total of Central : 30
STATE SECTOR
Sainj 1 50 04.09.2017
H.P. Power Corpn. Ltd.
2. Himachal Pradesh,
2 X50=100 MW 2 50 04.09.2017
Total of State : 100
PRIVATE SECTOR
Chanju
M/s IA Energy 26.07.2017
4. Himachal Pradesh, 3 12
3x12=36 MW
Total of Private : 12
Total during the current Quarter : 142




