Ordering Status of TG sets for Under Construction Hydro Electric Projects

CHAPTER 9.1

Summary- Units Ordered

S Benefi Capacity Ordered Not yet
ector ;I/;;:ts apacity Ordere ordered
( ) BHEL Others Total Ordered
Central Sector 6125.00 3015.00 3110.00 6125.00 0.00
State Sector 2302.50 516.00 826.50 1342.50 1045.50
Private Sector 3223.00 400.00 2523.00 2923.00 300.00
Total: Under Execution 11650.50 3931.00 6459.50 10390.50 1345.50
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