
Sl.Sl.Sl.Sl.   Name of Project  Name of Project  Name of Project  Name of Project  State State State State CapacityCapacityCapacityCapacity BenefitsBenefitsBenefitsBenefits Date of CCEA/Date of CCEA/Date of CCEA/Date of CCEA/ Date of letterDate of letterDate of letterDate of letter

No.No.No.No.   (MW)  (MW)  (MW)  (MW) InvestmentInvestmentInvestmentInvestment of awardof awardof awardof award

(MW)(MW)(MW)(MW) DecisionDecisionDecisionDecision (First Package)(First Package)(First Package)(First Package)

AAAA Commissioned during 2017-18 (upto 30.09.2017)

Central Sector

1
*P*P*P*P Tuirial (NEEPCO) Mizoram 2x30 30.00 07.07.98                                

14.01.11(RCE)
30.08.2002 

State Sector
2 New Umtru (MePGCL) Meghalaya 2x20 40.00 Dec-07 20.12.07
3 Sainj (HPPCL) H.P. 2x50 100.00 29.12.10 02.08.10

Private Sector

4 Dikchu, Sneha Kinetic Sikkim 2x48 96.00 21.10.11 22.03.11

5 Chanju-I (IA Energy) H.P. 3x12 12.00 2017-18 23.07.11

278.00

BBBB Under ExecutionUnder ExecutionUnder ExecutionUnder Execution

Central SectorCentral SectorCentral SectorCentral Sector

1 Kishanganga (NHPC) J&K 3x110 330.00 20.07.07 22.01.09

2 Parbati-II (NHPC) H.P.   4x200 800.00 11.09.02 09/2002

3 Tehri PSP Uttarakhand 4x250 1000.00 18.07.06 23.06.2011

4 Tapovan Vishnugad (NTPC) Uttarakhand 4x130 520.00 11/06 11/2006

5 Lata Tapovan (NTPC) Uttarakhand 3x57 171.00 08/2012 17.08.2012

6 Vishnugad Pipalkoti (THDC) Uttarakhand 4x111 444.00 21.08.08 17.01.2014

7 Ramam-III W.B. 3x40 120.00 10.09.2014

8 Subansiri Lower (NHPC) Ar.Pr./  Assam 8x250 2000.00 09.09.03 19.12.2003

9 Kameng (NEEPCO) Ar. Pr. 4x150 600.00 02.12.04 08.12.2004

10 Pare (NEEPCO) Ar. Pr. 2x55 110.00 04.12.08 31.08.2009

11
*P*P*P*P

Tuirial (NEEPCO) Mizoram 2x30 30.00 07.07.98                                

14.01.11(RCE) 30.08.2002 

Sub-total (Central Sector):Sub-total (Central Sector):Sub-total (Central Sector):Sub-total (Central Sector): 6125.006125.006125.006125.00

State SectorState SectorState SectorState Sector

12 Parnai (JKSPDC) J&K 3x12.5 37.50 21.10.2013 25.10.2013

13 Lower Kalnai (JKSPDC) J&K 2x24 48.00 16.08.2013 12.09.2013

14 Uhl-III H.P. 3x33.33 100.00 19.09.02 02.04.2003

15 Sawara Kuddu H.P. 3x37 111.00 06/07 17.07.2007

16 Shongton Karcham H.P. 3x150 450.00 16.08.12 04.08.2012

17 Vyasi Uttarakhand 2x60 120.00 25.10.11 10.12.2013

18 Shahpurkandi Punjab 3x33+3x33+1x8 206.00 04.05.11 11.02.2013

19 Koyna Left Bank PSS Mah. 2x40 80.00 20.02.04 20.06.2007

20 Indrasagar Polavaram (PPA) Andhra Pr. 12x80 960.00

21 Pallivasal Kerala 2x30 60.00 31.01.07 31.01.2007

22 Thottiyar Kerala 1x30 + 1x10 40.00 05.06.08 22.12.2008

23
*P*P*P*P Pulichintala Telangana 4x30 90.00 25.04.07 01.08.2007

2302.502302.502302.502302.50

Private SectorPrivate SectorPrivate SectorPrivate Sector

24 Ratle J&K 4x205+1x30 850.00 19.12.12 04.07.2013

25 Sorang H.P. 2x50 100.00 06/06 06/2007

26 Tidong-I H.P. 100.00 100.00 23.07.07 07.11.2008

27 Tangnu Romai- I H.P. 2x22 44.00 2014-15 14.06.2010

28 Bajoli Holi H.P. 3x60 180.00 30.12.11 29.05.2013

29 Phata Byung Uttarakhand 2x38 76.00 06.10.08 12.04.2008

30 Singoli Bhatwari Uttarakhand 3x33 99.00 11.07.08 20.06.2008

31 Maheshwar   M.P.  10x40 400.00 30.12.96 22.02.2097

32 Teesta St. VI Sikkim 4x125 500.00 27.12.06 03/2007

33 Rangit-IV Sikkim 3x40 120.00 06.07.07 22.11.2007

34
Bhasmey Sikkim 2x25.5 51.00 Dec-08 12.04.2010

35 Tashiding Sikkim 2x48.5 97.00 06.04.09 28.03.2011

36 Rangit-II Sikkim 2x33 66.00 10.02.10 24.10.2011

37 Rongnichu Sikkim 2x48 96.00 01.10.08 07.04.2010

38 Panan Sikkim 4x75 300.00 07.03.11 22.02.2014

39 Gongri Ar. Pradesh 2x72 144.00 04.02.13 22.12.2011

3223.003223.003223.003223.00

11650.5011650.5011650.5011650.50

AdditionalAdditionalAdditionalAdditional

1 Demwe Lower Ar. Pradesh 5x342+1x40 1750.00 20.11.09 12/2010

Works on the project yet to start for want of Financial Closure.

Total - Under Execution:Total - Under Execution:Total - Under Execution:Total - Under Execution:

Sub-total (State Sector):Sub-total (State Sector):Sub-total (State Sector):Sub-total (State Sector):

CHAPTER 9

Status of  Civil Package Award (First Package) of Under Construction Hydro Electric Projects Status of  Civil Package Award (First Package) of Under Construction Hydro Electric Projects Status of  Civil Package Award (First Package) of Under Construction Hydro Electric Projects Status of  Civil Package Award (First Package) of Under Construction Hydro Electric Projects 

Sub-total (Private Sector):Sub-total (Private Sector):Sub-total (Private Sector):Sub-total (Private Sector):

Total Commissioned (as on 30.09.2017) :

-37-


