EXECUTIVE SUMMARY

(Oct ~ Dec 2017)
Trend of Hydro-Thermal Mix.
Hydro: 44,963.42 MW (16.61%)
Thermal: 2,18,959.51 MW (80.89%)
Nuclear: 6,780.00 MW 02.50%)
Total: (excluding RES) 2,70,702.93 MW

Sector wise Hydro Capacity Under Execution: A hydro capacity of 11463.50 MW is under
execution. Sector wise summary is given as under :-

Sector Under Execution (MW) | Under Execution (MW) | Under Execution (MW)
(As on 30.06.2017) (As on 30.09.2017) (As on 31.12.2017)
Central 6155.00 6125.00 6095.00
State 2402.50 2302.50 2242.50
Private 3235.00 3223.00 3126.00
Total: 11,792.50 MW 11,650.50 11,463.50

Sector wise Hydro Capacity Addition during 2017-18 :

Monitorable Targets for hydro capacity addition for the year 2017-18 is 1305 MW ( 800 MW in
Central Sector, 300 MW in State Sector, 205 MW in Private Sector). A Hydro Capacity
Addition of 465 MW (60MW in Central Sector, 200 MW in State Sector & 205 MW in Private
Sector) has been achieved up to 31.12.2017 against a Target of 1305 MW.

Sector wise summary is given as under :-

Year Monitorable| Capacity Sector
Targets | Addition Central State Private
(MW) (MW)
Tgt. Act. Tgt. | Act. Tgt. Act.
2017-18 1305 465 800 60 300 200 205 205
Project-wise details are given as under :-
SL Particular Unit Cap. Commissioning Actual(A)/ Remarks / Critical
No. Nos. MW) as programmed Anticipated Issues
A. |Central Sector
1 |Tuirial Unit# 1 30 Jun °17 25.08.2017(A) | Slipped from 1* Quarter
NEEPCO, Mizoram Unit # 2 30 Sep ’17 28.11.2017(A) | Slipped from 2" Quarter
2x30 = 60 MW
2 |Kishanganga Unit #1 110 Jan ‘18 Feb. ’18 HRT, XLPE Cables,
NHPC, J&K Unit #2 110 Feb ‘18 Feb. ’18 Switchyard & Trans. Line
3x110 =330 MW Unit # 3 110 Mar ‘18 Mar. ’18
3 |Pare Unit # 1 55 Feb ’18 Mar. ’18 Dam Works
NEEPCO, Arunachal Unit #2 55 Mar ’18 Mar. ’18
Pradesh
2x55=110 MW
4 |Kameng Unit # 1 150 Mar.18 Mar. ‘18 Dam, Control Cable
NEEPCO, Arunachal Unit #2 150 Mar.18 Mar. ’18
Pradesh




4x150=600 MW

Sub- total (A): 800 60 MW

State Sector

Sainj Unit# 1 50 May.17 04.09.2017(A) | Slipped from 1* Quarter
HPPCL, H.P. Unit # 2 50 Jun.17 04.09.2017(A) | Slipped from 1* Quarter
2x50= 100 MW

Uhl - III Unit #1 33.33 Jan.18 Mar. ’18 HRT Ceritical

BVPCL, H.P. Unit # 2 33.33 Feb.18 Mar. *18

3x33.33=100 MW Unit # 3 33.33 Mar.18 Mar. ’18

Pulichintala Unit # 2 30 Aug.17 26.10.2017(A) | Slipped from 2" Quarter
TSGENCO,Telangana Unit# 3 30 Oct.17 01.11.2017(A)

4x30=120 MW

New Umtru Unit # 1 20 Apr.17 22.04.2017 (A)

MePGCL, Meghalaya Unit # 2 20 Jul.17 30.06.2017 (A) | Commissioned ahead of
2x20=40 MW programme in 1* Qtr.
Sub- total (B): 300 200 MW

Private Sector

Chanju-I Unit # 3 12 May.17 26.07.2017 (A) | Slipped from 1* Quarter
IA Energy, H.P.

3x12 =36 MW

Dikchu Unit # 1 48 Apr.17 11.04.2017 (A)

Sneha Kinetic Power Unit # 2 48 May.17 12.04.2017 (A)

Projects Pvt. Ltd.,

Sikkim,2x48MW= 96

Tashiding Unit # 1 48.5 Jul.17 06.11.2017 (A) | Slipped from 2" Quarter
Shiga Energy Pvt. Ltd. Unit # 2 48.5 Aug.17 06.11.2017(A) | Slipped from 2" Quarter
Sikkim

2x48.5= 97 MW

Sub- total (C): 205 205 MW

Total (A+B+C) 1305 465 MW




