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CHAPTER- 1 
 

Milestones achieved during the Quarter October ~ December 2017  
 

Units Commissioned :- 

No. Particulars Unit No. Capacity 

(MW) 

Date 

Commissioned 

CENTRAL SECTOR 

1. 

 

 

Tuirial, 

NEEPCO, 

Mizoram, 2x30= 60 MW 

2 30 28.11.2017 

                                                    Total of Central : 30.0  

STATE SECTOR 

2. 

Pulichintala, 
TSGENCO 
Telangana,4x30=120MW 

 

2 30.0 26.10.2017 

3 30.0 01.11.2017 

                                                      Total of State : 60.0  

PRIVATE SECTOR 

3. 

Tashiding,  

Shiga Energy 

Sikkim, 2x48.5=97MW 
 

1 48.5 06.11.2017 
 

2 48.5 06.11.2017 

                                                      Total of Private : 97.0  

                         Total during the current Quarter : 187.0  

 
 

 

 


