

CHAPTER- 1

Milestones achieved during the Quarter October ~ December 2017

Units Commissioned :-

No.	Particulars	Unit No.	Capacity (MW)	Date Commissioned
CENTRAL SECTOR				
1.	Tuirial, NEEPCO, Mizoram, 2x30= 60 MW	2	30	28.11.2017
Total of Central :			30.0	
STATE SECTOR				
2.	Pulichintala, TSGENCO Telangana, 4x30=120MW	2	30.0	26.10.2017
		3	30.0	01.11.2017
Total of State :			60.0	
PRIVATE SECTOR				
3.	Tashiding, Shiga Energy Sikkim, 2x48.5=97MW	1	48.5	06.11.2017
		2	48.5	06.11.2017
Total of Private :			97.0	
Total during the current Quarter :			187.0	