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EXECUTIVE SUMMARY 

(Oct ~ Dec 2017) 
 

 

Trend of Hydro-Thermal Mix. 

Hydro:    44,963.42 MW   (16.61%) 

Thermal: 2,18,959.51 MW  (80.89%) 

Nuclear:      6,780.00 MW    (02.50%) 

Total: (excluding RES) 2,70,702.93 MW  
 

Sector wise Hydro Capacity Under Execution: A hydro capacity of 11463.50 MW is under 

execution. Sector wise summary is given as under :- 
 

Sector Under Execution (MW)  

(As on 30.06.2017) 

Under Execution (MW) 

(As on 30.09.2017) 

Under Execution (MW) 

(As on 31.12.2017) 

Central 6155.00 6125.00 6095.00 

State 2402.50 2302.50 2242.50 

Private 3235.00 3223.00 3126.00 

Total:       11,792.50 MW     11,650.50 11,463.50 

 

Sector wise Hydro Capacity Addition during 2017-18 :  

Monitorable Targets for hydro capacity addition for the year 2017-18 is 1305 MW ( 800 MW in 

Central Sector, 300 MW in State Sector, 205 MW in  Private Sector). A Hydro Capacity 

Addition of 465 MW (60MW in Central Sector, 200 MW in State Sector & 205 MW in Private 

Sector) has been achieved up to 31.12.2017 against a Target of 1305 MW. 
   

  Sector wise summary is given as under :- 
Year 

 

Monitorable 

Targets 
(MW) 

Capacity 

Addition 
(MW) 

Sector  

Central State Private 

Tgt. Act. Tgt. Act. Tgt. Act. 

2017-18 1305 465 800 60 300 200 205 205 
 

 

Project-wise details are given as under :- 
Sl. 

No. 

Particular Unit 

Nos. 
Cap. 

(MW) 

Commissioning 

as programmed 

Actual(A)/ 

Anticipated 

Remarks / Critical 

Issues 

A. Central Sector      

1 Tuirial 
NEEPCO, Mizoram 

2x30 = 60 MW 

Unit # 1 

Unit # 2 
30 

30 

Jun ’17 

Sep ’17 

 25.08.2017(A) 

 28.11.2017(A) 

Slipped from 1st Quarter  
Slipped from 2nd Quarter 

2 Kishanganga 
NHPC, J&K 

3x110 = 330 MW 

Unit #1 

Unit # 2 

Unit # 3 

110 

110 

110 

Jan ‘18 

Feb ‘18 

Mar ‘18 

Feb. ’18 

Feb. ’18 

Mar. ’18 

HRT, XLPE Cables, 

Switchyard & Trans. Line 

3 Pare 

NEEPCO, Arunachal 

Pradesh 

2x55=110 MW 

Unit # 1 

Unit # 2 

55 

55 

Feb ’18 

Mar ’18 

Mar. ’18 

Mar. ’18 

Dam Works 

4 Kameng 

NEEPCO, Arunachal 

Pradesh 

Unit # 1 

Unit # 2 

150 

150 

Mar.18 

Mar.18 

Mar. ‘18 

Mar. ’18 

Dam, Control Cable 
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4x150=600 MW 

 Sub- total (A):  800  60 MW  

B. State Sector      

1 Sainj 
HPPCL, H.P. 

2x50= 100 MW 

Unit # 1 

Unit # 2 

 

50 

50 

 

May.17 

Jun.17 
04.09.2017(A) 

04.09.2017(A) 

Slipped from 1st Quarter 

Slipped from 1st Quarter 

2 Uhl - III 
BVPCL, H.P. 

3x33.33=100 MW 

Unit #1 

Unit # 2 

Unit # 3 

33.33 

33.33 

33.33 

Jan.18 

Feb.18 

Mar.18 

Mar. ’18 

Mar. ’18 

Mar. ’18 

 HRT Critical 

3 Pulichintala 
TSGENCO,Telangana 

4x30=120 MW 

Unit # 2 

Unit # 3 
30 

30 

Aug.17 

Oct.17 
26.10.2017(A) 

01.11.2017(A) 
 

Slipped from 2nd Quarter  

4 New Umtru 
MePGCL, Meghalaya 

2x20=40 MW 

Unit # 1 

Unit # 2 
20 

20 

Apr.17 

Jul.17 
22.04.2017 (A) 

30.06.2017 (A) 
 

 

Commissioned ahead of 

programme in 1
st
 Qtr. 

 Sub- total (B):  300  200 MW  

C. Private Sector      

1 Chanju-I 

IA Energy, H.P. 

3x12 = 36 MW 

Unit # 3 12 May.17 26.07.2017 (A) Slipped from 1st Quarter 

2 Dikchu 

Sneha Kinetic Power 

Projects Pvt. Ltd., 

Sikkim,2x48MW= 96  

Unit # 1 

Unit # 2 
48 

48 

Apr.17 

May.17 

11.04.2017 (A) 

12.04.2017 (A) 

 

3 Tashiding  
Shiga Energy Pvt. Ltd.  

Sikkim   

2x48.5= 97 MW 

Unit # 1 

Unit # 2 

 

48.5 

48.5 

 

Jul.17 

    Aug.17 
 06.11.2017 (A) 

06.11.2017(A) 

Slipped from 2nd Quarter 

Slipped from 2nd Quarter 

 Sub- total (C):  205  205 MW  

 Total (A+B+C)  1305  465 MW  

 

 


