Hydro Capacity Addition during the Year 2015-16

Chapter- 2.2d

SI. Particular Unit Target | Actual Commissioning | Actual(A)/ Remarks
No. Nos. Capacity (MW) as Anticipated
programmed
A. |Central Sector
1 Koldam Unit # 3 200 200 4/15 10.04.2015(A) Commissioned
NTPC, HP Unit #4 200 200 5/15 12.06.2015(A)
4x200= 800 MW
2 Teesta Low Dam-IV | Unit # 1 40 40 2/16 14.02.2016 Commissioned
NHPC, W.B Unit # 2 40 40 3/16 16.03.2016
4x40 = 160 MW
3 |Pare Unit # 1 55 8/12 Slipped Slipped to 2017-18 due to
NEEPCO, Ar. Pradesh | Unit # 2 55 8/12 Slipped inundation of dam area with
2x55=110 MW flood water after overtopping of
Coffer Dam in June’15 and
many times thereafter.
Slow progress of works.

Sub- total (A): 590 480 Achieved:-480 MW

B. |State Sector

4 |Baglihar - II Unit # 1 150 150 9/15 05.09.2015(A) Commissioned
JKPDC, J&K Unit # 2 150 150 9/15 29.09.2015(A)
3x150= 450 MW Unit # 3 150 150 2016-17 26.10.2015(A)

5 Kashang - 1 Unit # 1 65 3/16 Slipped Commissioned in
HPPCL, H.P. 2016-17
1x65=65 MW

6  |Lower Jurala Unit # 1 40 40 7/15 14.10.2015(A) Commissioned
TSGENCO, Telangana | Unit # 2 40 40 8/15 30.09.2015(A)
6x40= 240 MW Unit #3 40 40 9/15 04.01.2016(A)

Unit # 4 40 40 10/15 05.03.2016(A)

7  |Nagarjuna Sagar TR | Unit# 1 25 7/15 Slipped Unit 1 & 2 could not be
APGENCO, AP Unit # 2 25 715 Slipped commissioned due to non-
2x25=50 MW availability of rated discharge.
Sub- total (B): 575 610 Achieved:-610 MW

C. |Private Sector

8 Sorang Unit # 1 50 11/11 Slipped Unit # 1 synchronized, but
HSPCL, H.P. Unit # 2 50 12/11 Slipped could not be commissioned due
2x50 = 100 MW to non-availability of rated

discharge. Penstock ruptured on
18.11.2015. Slipping to 2019-
20 subject to Restart of
works.

9 Srinagar Unit #1 82.5 82.5 4/15 10.04.2015(A) Commissioned
AHPCL, Uttarakhand | Unit # 2 82.5 82.5 4/15 08.06.2015(A)
4x82.5=330 Unit #3 82.5 82.5 5/15 20.04.2015(A)

Unit # 4 82.5 82.5 6/15 03.06.2015(A)

10 |Jorethang Loop Unit # 1 48 48 9/15 22.09.2015(A) Commissioned

DANS Pvt. Ltd., Unit # 2 48 48 10/15 23.09.2015(A)

Sikkim

2x48= 96 MW

Sub- total (C): 526 426 Achieved:-426 MW

Total (A+B+C) 1691 1516 Achieved:-1516 MW
Note: 1516 MW out of 1691MW is Commissioned.

Out side RFD achievements:

Unit #3 (150 MW) of Baglihar-II HEP commissioned ahead of Programme during Oct-2015.
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