PREFACE
	Present  Review
	
	This quarterly review covers the period from July, 2015 to September, 2015 and is 82nd in the series.  The objective of this review is to provide upto date information in respect of Hydro Electric (HE) Projects under construction/ implementation in the country. The review covers HE projects under construction likely to give benefits in 12th Plan & beyond.
This quarterly review has been brought out by CEA on the basis of data received from various project authorities, visit made to different HE projects and discussions held with the executing agencies and suppliers of equipments from time to time.  

	Milestone Achieved

During July, 2015 to September, 2015
	
	Details of HE Projects Rolled/Commissioned during the Quarter is indicated in Chapter-1. 

	Sanctioned Projects for 12th Plan & Beyond 
	
	A list of sanctioned HE projects for 12th plan and beyond is indicated in Chapter 5.

	Status of Sanctioned Projects for 12th Plan & Beyond
	
	Broad present status of sanctioned HE projects for 12th plan and beyond is given in Chapter 6.

	Financial Status of Projects for 11th Plan, 12th Plan & Beyond
	
	Financial status of HE projects supplied by project authorities (unaudited) 12th plan and beyond is given in Chapter 7. 

	
	
	

	Status of Environment And Forest Clearances of H.E. Projects for 12th Plan & Beyond 
	
	The status of Environmental & Forest clearance of HE projects for 12th plan and beyond is given in Chapters 8.0.

	Dates of  Award of First Civil Package
	
	The dates of award of first civil package for HE projects under execution is  indicated in Chapter 9.

	Ordering Status of TG set.
	
	Details of Ordering status of TG Set for HE projects under construction is given in Chapters 9.1 and 9.2. 



	Details of Award of  various packages
	
	The details of Civil package and E&M package of HE projects for benefits during 12th plan and beyond has been given in Chapter 9.3.

	Status of Financial closure of Private Sector Projects
	
	Details of financial closure of Private Sector HE projects for 12th Plan and beyond is given in Chapter-10. 

	Time & Cost Over-run of Ongoing Hydro Projects
	
	The Status of Time & Cost Over-run of HE projects under execution for benefits during 12th plan and beyond is given in Chapter 11

	Exclusions
	
	The review does not cover HE projects categorised as renewable, each with a total installed capacity of less than 25 MW, as  these  schemes come under the purview of Ministry of New & Renewable Energy (MNRE).

	
	
	Any suggestions/feedback for further improvement in the quarterly review shall be appreciated.
The report is in fulfilment of CEA’s obligation under Electricity Act, 2003.
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